
"This is the agenda, to the extent known, for the

November 18, 2025 Board Meeting.

Any revisions or amendments to the agenda will be made

available as soon as possible."
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NEW JERSEY TURNPIKE AUTHORITY

BOARD MEETING: November 18, 2025

HUMAN RESOURCES
2025-11-253 Roster/Confirmation of Personnel Matters

LAW
2025-11-254 Authorization to Deem Certain Properties Necessarv for the New Jersey Turnpike

Authority interchanges 1 to 4 Capacity Enhancements Program and to the
Property interests in Bellmawr Borough. Barrinaton Borough. Lawnside Borough
and Cherry Hiil Township, iocated in Camden County and Mount Laurel Township,
Westampton Township, and Sprinqfieid Township located in Burlington County
Project No.: 5000056306, 5000056307, 5000056308, and 5000028003

The New Jersey Turnpike Authority is proceeding with its program to make capacity
enhancements in the area of the Interchanges 1-4 on the Turnpike. It has currently
identified approximately 40 additional properties located within the municipalities
indicated above that will be impacted by the Program. There is one total fee take in
Barrington Borough. The remainder of the acquisitions are mostly easements that will
be placed on the properties, as well as some partial fee takings necessary for the
purposes of the Program.

ENGINEERING
COMPETITIVE PROCUREMENTS

A. PUBLIC BID SOLICITATIONS - AWARD OF CONTRACTS

2025-11-255 Recommendation to Award Contract No. T100.658

New Jersey Turnpike
Joseph M. Sanzari, Inc.
Superstructure Replacement, Turnpike Structure No. El 11.15, Milepost El 10.6 to El 11.6
R-197530, Budget Code: 5000000017
Amount: $99,705,652.00

This contract will provide for the replacement of the bridge superstructure, repair of the
substructure for Structure No. El 11.15, and improvements to the adjacent roadway. All vyork
is expected to be completed by February 2030.

2025-11-256 Recommendation to Award Contract No. T200.676

New Jersey Turnpike
Earle Asphalt Company
Roadway Resurfacing
Milepost 0 to 83 Section 9 (2026)
R-197420, Budget Code: 0390036016
Amount: $15,359,513.13

This contract, managed by the Operations Department, will provide for pavement removal
and resurfacing with warm mix asphalt on the northbound and southbound Turnpike
mainline between Milepost 0 to 83. All work is expected to be completed by December
2026.
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2025-11-257 Recommendation to Award Contract No. P500.855
Garden State Parkway
Dobco Inc.

Construction of Buildings and Structures at
Garden State Parkway Maintenance District 5, Milepost 116
R-197532, Budget Code: 5000014003
Amount: $40,350,000.00

This contract will provide for four new buildings: a pre-engineered metal vehicle storage
facility, a landscaping building, a new salt shed, and a new trades/sign shop. It also includes
is the renovation of the existing truck wash, plus the installation of two parking canopy
structures, solar panels, and EV charging stations. All work is expected to be completed by
March 2030.

B. ORDER FOR PROFESSIONAL SERVICES (OPS)

2025-11-258 Recommendation to Issue Order for Professional Services No. T3973
New Jersey Turnpike
Jacobs Engineering Group inc.
Supervision of Construction Services for Contract No. T100.658
Superstructure Replacement, Turnpike Structure No. El 11.15, Milepost El 10.6 to El 11.6
R-197534, Budget Code: 5000000017
Amount: $13,000,000.00

This OPS will provide supervision of construction services for Contract No. T100.658,
Superstructure Replacement, Turnpike Structure No. El 11.15, Milepost El 10.6 to El 11.6.
These services include bridge construction inspection, bridge repair inspection, material
testing, video archiving, record keeping, preparation of payment estimates, and other services
required to ensure compliance with the contract documents.

2025-11 -259 Recommendation to issue Order for Professional Services No. P4034
Garden State Parkway
Bosweil, Inc.
Supervision of Construction Services for Contract No. P500.855
Construction of Buildings and Structures at
Garden State Parkway Maintenance District 5, Milepost 116
R-197535, Budget Code: 5000014003
Amount: $3,850,000.00

This OPS will provide supervision of construction services for Contract No. P500.855,
Construction of Buildings and Structures at PMD-5, Milepost 116. These services will
include construction management, building construction and renovations inspection,
material testing, record keeping, preparations of payment estimates, and other services
required to ensure compliance with the contract documents.
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2025-11 -260 Recommendation to Issue Order for Professional Services Nos. T4060 and T4063
New Jersey Turnpike
Johnson, Mirmiran & Thompson, Inc. (OPS No. T4060)
Churchill Consulting Engineers, LLC (OPS No. T4063)

*

Order for Professional Services No. T4060

Supervision of Construction Services for Contract No. T200.676
Roadway Resurfacing, Milepost 0 to 83 Section 9 (2026)
R-197423, Budget Code: 0390036016
Amount: $3,082,000.00

And

Order for Professional Services No. T4063
Supervision of Construction Services for Contract No. T200.681
Roadway Resurfacing, Milepost 83 to 122 Section 12 and 13 (2026)
R-197424, Budget Code: 0390036020
Amount: $4,240,000.00 ' ^

Through this single procurement process, managed by the Operations Department, the
Authority will select two consultants to provide supervision of construction services for
roadway resurfacing along the New Jersey Turnpike.

2025-11-261 Recommendation to Issue Order for Professional Services Nos. T4073 and T4074
New Jersey Turnpike
Greenman-Pedersen, Inc. (OPS No. T4073)
Michael Baker International, Inc. (OPS No. T4074)

Order for Professional Services No. T4073
Design Services for Contract No. T100.623
Bridge Repairs and Resurfacing, Milepost 92 to 122
and the Newark Bay-Hudson County Extension (2027-2028)
R-197536, Budget Code: 0390000012
Amount: $3,910,000.00

And ,

Order for Professional Services No. T4074

Design Services for Contract No. T100.751
Bridge Repairs and Resurfacing Milepost 0 to 92
and the Pearl Harbor Memorial Turnpike Extension (2027-2028)
R-197538, Budget Code: 0390000013
Amount: $3,775,000.00

Through this single procurement process, the Authority will select two consultants to furnish
design services for the biennial bridge deck and miscellaneous structural repair contracts for
2027 and 2028 which will address the northern and southern portions of the Turnpike.

The design services associated with OPS No. T4073 provides for bridge inspection, condition
evaluation and preparation of contract documents for bridge deck repairs, resurfacing and
miscellaneous structural repairs on the northern portion of the Turnpike.

The design services associated with OPS No. T4074 provides for bridge inspection, condition
evaluation and preparation of contract documents for bridge deck repairs, resurfacing and
miscellaneous structural repairs on the southern portion of the Turnpike.
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2025-11-262 Recommendation to Issue Order for Professional Services Nos. T4092. T4093. & T4234
New Jersey Turnpike
Michael Baker international, inc. (OPS No. T4092) ;
Van Cieef Engineering Associates, LLC (OPS No. T4093)
ATANE Engineers, Architects and Land Surveyors, P.O. (OPS No. T4234)

Order for Professional Services No. T4092

2026 Inspection Services for the New Jersey Turnpike Authority Bridge Inspection Program
New Jersey Turnpike - Group 1
R-197539, Budget Code: 010-850-445900
Funding Allocation: $ 850,000.00 FY 2026

$ 250.000.00 FY 2027

Amount: $1,100,000.00

And

Order for Professional Services No. T4093
2026 Inspection Services for the New Jersey Turnpike Authority Bridge Inspection Program
New Jersey Turnpike - Group 3
R-197540, Budget Code: 010-850-445900
Funding Allocation: $ 900,000.00 FY 2026

$ 225.000.00 FY 2027

Amount: $1,125,000.00

And

Order for Professional Services No. T4234

2026 Inspection Services for the New Jersey Turnpike Authority Bridge Inspection Program
New Jersey Turnpike - Group 5
R-197541, Budget Code: 010-850-445900
Funding Allocation: $ 900,000.00 FY 2026

$ 245.000.00 FY 2027

Amount: $1,145,000.00

Through this single procurement process, the Authority will select three consultants to furnish
engineering services for bridge inspections on the Turnpike.

The engineering services are for biennial inspections associated with: OPS No. T4092, 99
bridges located in the southern region of the Turnpike; OPS No. T4093, 85 bridges located in
the central/northern region of the Turnpike; and OPS No. T4234, 45 bridges located in the
northern region of the Turnpike. The OPSs include FHWA Structure Inventory and Appraisal
(SI&A) Form updates, FHWA National Bridge Element (NBE) Level Inspection updates,
FHWA Element Level Inspection, data collection, and preparation of bridge inspection reports.

2025-11 -263 Recommendation to Issue Order for Professional Servtces No. A4305
New Jersey Turnpike and Garden State Parkway
WSP USA Inc.

On-Call Professional Traffic Engineering Consultant Services
RM-197425, Budget Code: Various Funds
Amount: $4,000,000.00

This OPS, managed by the Operations Department, will provide on-call professional traffic
engineering and transportation planning services, for a two-year term with the option of two
one-year extensions, on an as-needed basis. Anticipated efforts include traffic safety and
roadway improvements, transportation planning and modeling, congestion management
and intelligent transportation systems.
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NON-COMPETITIVE PROCUREMENTS

MISCELLANEOUS

2025-11-264 Authorization for Executive Director to Supplement a Memorandum of
Understanding with SUNOCO RETAIL. LLC ("Sunoco'M for Additional
Reimbursement Associated with Completion of Phase 2 Service Area Improvements
R-197545, Budget Code: 39200018
Amount: $3,573,755.86

Pursuant to Agenda Item 061-02-2020, dated February 25, 2020, authorization was
provided to the Executive Director to enter into Memoranda of Understanding with Sunoco
to reimburse it for work that is otherwise the responsibility of the Authority regarding Phase
2 Improvements at various Service Areas on the Turnpike and Parkway. The Phase 2
Improvements have been completed and the final verified costs subject to reimbursement
exceed the then-estimated amount authorized by the foregoing agenda
items. Authorization to supplement the referenced MOU to permit additional
reimbursement to Sunoco in the amount of $3,573,755.86 for completion of Phase 2
Improvements is requested.

2025-11-265 Recommendation to Execute Utilitv Order No. 1748-T
New Jersey Turnpike
Colonial Pipeline Company
Contract No. T100.724, Construction of Grade Separated U-Turns at Milepost 22.97,
43.03, and 46.07
R-197733, Budget Code: 5000028003
Amount: $14,468,000.00

A Utility Order is required to perform final engineering and construction services associated
with the relocation of existing Colonial Pipeline Company facilities that will be directly
impacted by the construction of grade separated U-turn structures at New Jersey Turnpike
Mileposts 43.0 and 46.1. This estimate includes final engineering: right of way services;
permitting fees; required materials; construction; and construction inspection and
supervision services for the relocated facilities.

2025-11 -266 Recommendation to Execute Utilitv Order No. 1751-T
New Jersey Turnpike
Transcontinental Gas Pipe Line Company, LLC
Contract No. T100.724, Construction of Grade Separated U-Turns at Milepost 22.97,
43.03, and 46.07
R-197734, Budget Code: 5000028003
Amount: $17,140,000.00

f

A Utility Order is required to perform final engineering and construction services associated
with the relocation of existing Transcontinental Gas Pipe Line Company, LLC facilities that
will be directly impacted by the construction of grade separated U-turn structures at New
Jersey Turnpike Mileposts 43.0 and 46.1. This estimate includes final engineering; right of
way services; permitting fees; required materials; construction; and construction inspection
and supervision services for the relocated facilities.
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2025-11 -267 Recommendation to Execute Utility Order No. 1752-T
New Jersey Turnpike
Sunoco Pipeline L.P./Energy Transfer L.P.
Contract No. T100.724, Construction of Grade Separated U-Turns at Milepost 22.97,
43.03, and 46.07
R-197735, Budget Code: 5000028003
Amount: $2,935,000.00

A Utility Order is required to perform final engineering and construction services associated
with the relocation of existing Sunoco Pipeline L.P. facilities that will be directly impacted
by the construction of grade separated U-turn structures at New Jersey Turnpike Mileposts
43.0 and 46.1. This estimate includes final engineering: right of way services; permitting
fees; required materials; construction; and construction inspection and supervision services
for the relocated facilities.

D. FINAL ACCEPTANCES

2025-11-268 ^ A *
Contractor I Contract No. Description Amount

Joseph M. Sanzari, Inc. Bridge Repairs and Resurfacing -...o
PI00.601 Milepost 0 to 126 (2023) ^ 10,0^^.0^

Amount Due to Contractors: $113,540.62
Budget Code: 0390002001

E. REPORTS

2025-11-269 Acknowledge Reports of Engineering Expenditures Under Delegated Authoritv

Construction Contract Progress Summary

Change Order Summary

y  Utility Order Report

PROCUREMENT AND MATERIALS MANAGEMENT
COMPETITIVE PROCUREMENTS

A. STATE/ GOVERNMENT CONTRACTS

2025-11-270 Data Management Software Renewal

Insight Public Sector, Inc.
RM-196965 (Information Technology Services)
Budget Code: 010 00 830 121020
State Contract No. T3121/20-TELE-01512 expiring 05/24/2026
Amount: $568,035.00

Under this contract. Insight Public Sector, Inc., will supply the Authority with Teramind data
management software. This software can be used to manage resources, ensure overall
productivity and enforce security best practices to defend against insider threats. Coverage
will be for a three (3) year term from November 20, 2025 to November 20, 2028. Therefore, it
is requested to enter into a contract with Insight Public Sector, Inc. to provide data
management software for a term of three (3) years in an amount not to exceed $568,035.00.
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2025-11-271 Tableau Svstem Support and Maintenance 2026
Carahsoft Technology Corp.
R-197110 (Information Technology Services)
Budget Code: 010 00 830 121020
GSA Federal IT Schedule MAS 8F/Contract No. 47QSWA18D008F expiring 08/21/2028
Amount: $311,224.70

Under this contract, Carahsoft Technology Corp. will supply the Authority with support and
maintenance for Tableau. Tableau is the Authority's selected enterprise solution for Business
Intelligence and Business Analytics across all applications requiring this capability. Tableau
is also used for Pavement Reflectivity Analysis. Therefore, it is requested to purchase one (1)
year of Tableau support and maintenance for an amount not to exceed $311,224.70.

2025-11-272 Tiger Mowers with Accessories f2)
Tiger Mowers LLC
R-196803 (Operations)
Budget Code: 0490016033
State Contract No. M4018/25-FLEET-102550 expiring 08/09/2026
Amount: $410,990.06

Under this contract. Tiger Mowers LLC will supply the Authority with two (2) Tiger Mowers with
accessories. These new vehicles are to replace older models that are at the recommended
retirement interval, along with difficulty getting the cutting head from England and will be sold
as surplus, if feasible. Therefore, it is requested to purchase two (2) Tiger mowers with
accessories for an amount not to exceed $410,990.06.

2025-11-273 WINK Refresh 2025

Insight Public Sector, Inc..
R-197508 (Information Technology Services)
Budget Code: 0490052015
State Contract No. T3121/20-TELE-01512 expiring 05/24/2026
Amount: $524,303.96

Under this contract. Insight Public Sector, Inc. will supply the Authority with a WINK platform
and support. The Authority currently streams traffic cameras to the Authority's website, as well
as to NJ511. In this next generation WINK platform, the Authority will be able to expand traffic
camera streaming to third parties, as the platform will transcode cameras in various formats
that can be used by outside agencies. This is a high-availability system with hardware in both
data centers. This procurement also includes three (3) years of support. Therefore, it is
requested to purchase the WINK platform and support for an amount not to exceed
$524,303.96.

2025-11-274 External Modem Kits f75)
Elite Emergency Lights LLC
R-196655 (State Police)
Budget Code: 0490016036
State Contract No. T0106/17-FLEET-00749 expiring 05/14/2026
Amount: $119,070.00

Under this contract. Elite Emergency Lights LLC (Elite) will provide 60 external modem kits
with 5G capability and 15 external modem kits with 5G capability and 7 in 1 Dual Sharkfin style
antenna designed to work with Cradlepoint modems. These are external routers used to
connect mobile data computers, Axon in car cameras, printers and scanners used in all patrol
vehicles. Elite will supply external modems and accessories that are compatible with the
current New Jersey State Police vehicles and new vehicle builds. Therefore, it is requested to
purchase external modem kits for an amount not to exceed $119,070.00.
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2025-11-275 Commvault Maintenance Renewal
SHI International Corp.
RM-197549 (Information Technology Services)
Budget Code: 010 00 830 121020
State Contract No. M4002/19-COMP-00601 expiring 09/15/2026
Amount: $307,923.86

Under this contract, SHI International Corp. ("SHI") will provide the Authority with Commvault
licensing and maintenance. Commvault is the Authority's enterprise backup and recovery
software. This request includes premium 24-hour support coverage and software
updates. Therefore, it is requested to enter into a contract with SHI to provide Commvault
licensing and maintenance for a term of three (3) years in an amount not to exceed
$307,923.86.

2025-11-276 John Deere Tractors with Mowing Attachments fSO)
Power Place, Inc.
R-197572 (Operations)
Budget Code: 0490016033
State Contract No. T3084/17-FLEET-00430 expiring 02/03/2026
Amount: $1,877,352.66

Under this contract. Power Place, Inc. will provide the Authority with thirty (30) John Deere
tractors with mowing attachments. These tractors are replacing existing older models that
have reached their life expectancy with rising maintenance and operating costs and will be
sold as surplus, if feasible. Therefore, it is requested to purchase thirty (30) John Deere
tractors with mowing attachments for an amount not to exceed $1,877,352.66

2025-11-277 State Contract Modifications

At a prior Board of Commissioners Meeting, the Authority approved purchases (up to a
maximum authorized dollar amount) from the vendors listed herein under the New Jersey State
contracts referenced below. The terms of the referenced State contracts have been extended,
and additional funds are needed to purchase these necessary goods and/or services through
the extended terms of the State contracts:

Parts and Repairs for Road Maintenance Equipment on Both Roadwavs
Lawson Products, Inc.
RM-197054/Contract No. 2258 (Operations)
State Contract No. T2761/85850 expiring 11/29/2025
Budget Code: Various
Current Authorized Amount: $ 1,274,000.00
Requested Amount: $ 100.000.00
New Authorized Amount: $ 1,374,000.00

Non-OEM Auto Parts for Both Roadwavs

Parts Authority LLC
RM-197670/Contract No. 1992A (Operations)
State Contract No. T2761/20-FLEET-00984 expiring 02/25/2026
Budget Code: Various
Current Authorized Amount: $ 856,754.49
Requested Amount: $ 200.000.00
New Authorized Amount: $ 1,056,754.49
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Industrial/ MRO Supplies for Both Roadways

WW Grainger, Inc.
RM-197672/Contract No. 2919 (Operations)
State Contract No. M0002/25-FLEET-96861/25-FLEET-96978 expiring 08/31/2026
Budget Code: Various
Current Authorized Amount: $6,905,241.00

Requested Amount: $ 2.000.000.00
New Authorized Amount: $ 8,905,241.00

B. PROFESSIONAL SERVICES

2025-11-278 Self-Funded Workers' Compensation Program Third Partv Claims Administration
fim
PMA Management Corp.
RM-195731 (Human Resources)
Budget Code: Various
Amount: $541,500.00 (3-Year contract)

Under this Contract, PMA Management Corp. will provide the Authority with TPA services as
well as Medical Bill Re-Pricing and Risk Management Information System services for its Self-
Funded Workers' Compensation Program. The term of the contract will be three (3) years,
with two (2) additional one-year options to extend. On September 15, 2025, five (5) proposals
were received. On October 14 and 15, 2025, the Evaluation Committee conducted oral
presentations and later obtained best and final offers ("BAFOs"). Based on the written
proposals, oral presentations, and the BAFOs, the Committee recommended PMA
Management Corp, which is a consulting firm specializing in third party administration of
workers' compensation claims.

0. SOLE SOURCE

2025-11 -279 Hexagon Enterprise Asset Management (EAM) Maintenance Support
Intergraph Corporation Hexagon ALI
R-196985 (Information Technology Services)
Budget Code: 010 00 830 121020
Amount: $157,601.78

Under this contract, Intergraph Corporation Hexagon ALI will supply the Authority with EAM
software maintenance support. EAM is used by the Operations Department to maintain their
fleet and roadway operations. Therefore, it is requested to purchase one (1) year of Hexagon
EAM rhaintenance support for an amount not to exceed $157,601.78.

GENERAL BUSINESS
2025-11-280 Volume and Crash Svnopses

Garden State Parkway and New Jersey Turnpike: Period 01/01/2025 through 10/31/2025;
with 2024-2025 Yearly Comparisons through October 2025.

2025-11-281 New Jersey State Police Troop D Activitv Reports
For October 2025, with 2024-2025 Yearly Comparisons.

2025-11-282 Financial Summary for the Ten (10) months ended October 31. 2025

2025-11-283 Authorization to Adopt the 2026 Annual Budget

2025-11 -284 Net Revenue Certification under Turnpike Revenue Bond Resolution Section 713 (c)

2025-11 -285 Resolution for Wanda 8. Klavman Recognizing her Leadership and Outstanding
Contributions as the Interim Executive Director and Chief Executive Officer of the
International Bridge Tunnel and Turnpike Association
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New Jersey Turnpike Authority
MEMORANDUM

NiDvember 3, 2025

TO: James D.Carone
Executive Director \

FROM: Thomas F. Hell
Director of Law

RE: Authorization to Deem Certain Properties Necessary for the New Jersey Turnpike
Authority Interchanges 1 to 4 Capacity Enhancements Program and to the Property
Interests in Bellmawr Borough, Barrington Borough, Lawnside Borough and Cheiry
Hill Township, located in Camden County and Mount Laurel Township,
Westampton Township, and Springfield Township located in Burlington County
Project No.: 5000056306, 5000056307, 5000056308, and 5000028003

The New Jersey Turnpike Authority ("Authority") is proceeding with its program to make
capacity enhancements in the area of Interchanges 1 to 4 on the Turnpike (the "Program"). It has
currently identified approximately forty (40) properties located within the municipalities indicated
above that will be impacted by the Program. There is one total fee take in Barrington Borough and
the remainder of the acquisitions are mostly easements that will be placed on the properties, as well
as some partial fee takings necessary for the purposes of the Program.

Based on the plans and design to date, the Authority has identified forty (40) additional
properties that will be impacted by the Program and will require the acquisition of seventy-two (72)
separate property interests fi-om thirty-eight (38) property owners for direct use in the Program. The
property interests include approximately one (1) total fee take, thirteen (13) partial fee takes,
twenty-eight (28) construction easements, three (3) bridge easements, nine (9) slope easements, and
eighteen (18) utility easements.

The acquisitions as proposed above do not involve property designated as "Preserved
Farmland" pursuant to and as required by the Agnculture Development and Retention Act, N.J.S.A.
4:1C-11, et seq. (the "ADA"), and State Agricultural Development Committee Rules, N.J.A.C.
2:76-1.1, the AD As implementing regulations.

There are two properties encumbered by Green Acres Property pursuant to N.J.S.A. 13:ID-
53, et seq. and N.J.S.A. 7:35-26.1 et seq. The first property. Block 1216, Lot 2 in Lawnside
Borough, is currently listed on the Borough's Recreation and Open Space Inventory (ROSI),
subjecting it to the Green Acres Program Regulations codified at N.J.A.C 7:36. The Borough has
advised that the anticipated impact area was erroneously listed on the ROSI and, as such, has
submitted a request to amend the ROSI to remove that portion of the property, which if approved
by NJDEP's Office of Transactions and Public Land Administration will remove the Green Acres
encumbrance. The second property. Block 404 Lot 1 in Westampton Township, is required for
temporary access for the construction of the U-Tum at Milepost 43.01. While this property is
encumbered by the Green Acres Program Regulations, approval has been received by the NJDEP's
Office of Transactions and Public Land Administration authorizing the use of this property as a
temporary staging area.



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11 -254

Accordingly, it is requested that the Authority's Commissioners deem the properties set
forth above necessary for the construction of the Program. In addition, authorization by the
Authority's Commissioners is requested to permit the Executive Director, with the assistance of the
Law Department, Engineering Department, outside General Counsel and other Authority
consultants, to take all steps necessary to prepare for the acquisition of property required for the
Program as listed in Exhibit A attached hereto, and any other properties and property interests
deemed necessary for acquisition during the final design process, and to ratify all steps taken in
furtherance of same. This includes but is not limited to entering into negotiations to acquire the
property interests and when such negotiations have reached an impasse, that the Executive Director
be authorized to commence eminent domain proceedings, including but not limited to depositing
the appraised value into court and filing a Declaration of Taking. The final purchase price will be
submitted for approval to the Authority's Commissioners in a separate agenda item.

It is further recommended that the Authority's Commissioners authorize the Executive
Director to execute any such documents and take any such actions as are deemed necessary to
effectuate the intent of this authorization, and ratify all actions taken in furtherance of same.

Thomas F. Holl

Director of Law

CERTIFIED FOR CONSIDERATION:

£

Jam^ u. Carone
Executive Director
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AGENDA ITEM NO.:

EXHIBIT A

New Jersey Turnpike Interchanges 1 to 4 Capacity Enhancements Program

Approximate ^itle Owner of
Property Size „ ,

(Ac.) Property
Temporary
Construction Basement

19.2431
Burlington County Board
of Chosen Freeholders

Block

404 Westampton Twp

Temporary
Construction Easement

20.4 Seo, Jung Hwa & Bun Mi 403 1.01 Springfield Twp

Temporary
Construction Basement

0.2 Ann Saini 137 24.02 Bellmawr Borough

Temporary
Construction Baserhent

0.18 Dorcas C Tiwan 137 25.02 Bellmawr Borough

Temporary
Construction Basement

7.457 Gateway Park LLC 1201.07 1.03 Mount Laurel Township

Temporary
Construction Basement

11.390 116 Gaither Drive LLC 1201.08 Mount Laurel Township

Temporary
Construction Basement

19.321 R W Clubhouse, Inc 1104 3.02 Mount Laurel Township

Temporary
Construction Basement

15.453

Mount Laurel Township
Municipal Utilities
Authority

1104 10 Mourit Laurel Township

Slope Basement

Utility Basement
0.656 Vincent A- Spica 464.03 Cherry Hill Township

Slope Basement

Temporary
Construction Basement

4.150 100-200 CCC, LLC 1311 1.02 Mount Laurel Township

Slope Basement

Temporary
Construction Basement

4.982 100-200 CCC, LLC 1311 1.03 Mount Laurel Township

Roadway Basement 1.53 Wu & Associates ,Inc. 1201.08 Mount Laurel Township

Bridge Basement N/A Burlington County N/A N/A Mount Laurel Township

Partial Fee

Temporary
Construction Basement

7.243 250 Century Parkway, LLC 1311 1.04 Mount Laurel Township

Utility Basement

Temporary
Construction Basement

Temporary

Construction Basement

18.702 RAAS Investment, LLC 1104 Mount Laurel Township

Utility Basement

Partial Fee

Utility Basement

Temporary
Construction Basement

1.853 Jaiambe Hospitality Inc 1301 1.03 Mount Laurel Township

Partial Fee 7.205
Church Street Center

Holdings LLC
1104 12 Mount Laurel Township

Partial Fee

Temporary
Construction Basement

1.130 Sunoco, LLC 1005 Mount Laurel Township

Total Fee 0.462
Martin P. Balada and

Kathleen Balada
11.01 Barrington Borough

Partial Fee

Utility Basement 2.187 Good News Outreach, Inc. 13.03 Barrington Borough

Construction Basement

Page 1 of2
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NJTA Board Meeting

AGENDA ITEM NO.: 2025-11-254

AGENDA ITEM NO.:

F.XHTRTT A (cont'd)

New Jersey Turnpike Interchanges 1 to 4 Capacity Enhancements Program

Type

Approximate
Property Size

(Ac.)

Title Owner of

Property
Block Lot City

Bridge Easement
N/A

Consolidated Rail Corp
Property Tax

1304 1 Lawnside Borough
Construction Easement

Partial Fee
0.877

Borough Of Lawnside 1216
■

2 Lawnside BoroughSlope Easement

Construction Easement
0.130

Utility Easement

Partial Fee
0.084 Borough Of Lawnside 1001 22

■

Lawnside Borough
Construction Easement

Utility Easement
0.047

Anter Associates Limited

Partnership
1302 1 Lawnside Borough

Partial Fee
1.557 Visible Church, Inc 1217 6 Lawnside Borough

Slope Easement

Utility Easement
1.545

Lawnside Urban Renewal,
LLC

1215 1 Lawnside Borough

Partial Fee

0.173
Iranscontinental Gas

Pipeline Corp
1216 1 Lawnside BoroughSlope Easement

Utility Easement

Construction Easement

Utility Easement
0.252 lames Murrell 1101 13 Lawnside Borough

Construction Easement

Partial Fee
0.239

Grace Temple Baptist
Church

1004 67 Lawnside Borough
Utility Easement

Partial Fee
1.697

Grace Temple Baptist
Church Of Lawnside, Inc.

1004 62 Lawnside Borough
Utility Easement

Utility Easement
■ 0.258 John E. Manages 1101 14.01 Lawnside Borough

Construction Easement

Utility Easement
0.258

Peter Truong & Stephanie
L. Truong

1101 14 Lawnside Borough

Utility Easement
0.200

Janice Hicks, Boneta
Burton

1004 66 Lawnside Borough

Utility Easement
,0.167

Grace Temple Community
Development Corporation

1004 65 Lawnside Borough

Bridge Easement
N/A

Port Authority Transit
Corporation

598.01 9 Cherry Hill Township
Construction Easement

Slope Easement

9.162 Melitta Inc 431.17 2 Cherry Hill Township
Utility Easement
Construction Easement

Construction and

Maintenance Easement

Partial Fee j 0.590
Dobbs Lane, Inc. & Garden
State Cablevision, LP

433.02 13 Cherry Hill Township

Partial Fee

6.491
Garden State Cablevision,

LP
433.02 12 Cherry Hill TownshipSlope Easement

Construction Easement

Slope Easement
2.057

Cherry Hill Fire District
No. 13

431.18 5 Cherry Hill Township
Utility Easement

Temporary
Construction Easement

0.567 Maia Properties LLC 433.01 1 Cherry Hill Township

Page 2 of2
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ENGINEERING AGENDA FOR THE NOVEMBER 18, 2025 COMMISSION MEE'TING

Comments Note Agenda
Item #

Company Name
Item Description

Authorized

Amount

COMPETITIVE PROCUREMENT

AWARD OF CONTRACTS

F 255

Recommendation to Award Contract No. T100.658
Joseph M. Sanzari, Inc.
Superstructure Replacement, Turnpike Structure No. E111.15,
\/liiepost E110.6 to E111.6 ^ ^ ^

$99,705,652.00
/

F 256

Recommendation to Award Contract No. T200.676
Earle Asphalt Company
Roadway Resurfacinq, Milepost 0 to 83 Section 9 (2026)

$15,359,513.13

TOTAL NUMBER OF ITEMS

F

3

257

Recommendation to Award Contract No. P500.855
Dobco Inc.

Construction of Buildings and Structures at Garden State Parkway
Maintenance District 5, Miieoost 116

$40,350,000.00

$155,415,165.13

PROFESSIONAL SERVICES(OPS)

F 258

Recommendation to Issue Order for Professional Services No. T3973
Jacobs Engineering Group Inc.
Supervision of Construction Services for Contract No. T100.658,
Superstructure Replacement, Turnpike Structure No. El 11.15, Milepost
E110.6to E111.6

$13,000,000.00

F 259

Recommendation to Issue Order for Professional Services No. P4034
Boswell, Inc.
Supervision of Construction Services for Contract No. P500.855, Construction
of Buildings and Structures at Garden State Parkway Maintenance District 5,
Miieoost 116

$3,850,000.00

F 260

Recommendation to Issue Order for Professional Services Nos:

T4060

Johnson, Mirmiran & Thompson, Inc.
Supervision of Construction Services for Contract No. T200.676, Roadway
Resurfacing, Milepost 0 to 83 Section 9 (2026)

.  $3,082,000.00

T4063

Churchill Consulting Engineers, LLC
Supervision of Construction Services for Contract No. 1200.681, Roadway
Resurfacinq, MilepPst 83 to 122 Section 12 and 13 (2026)

$4,240,000.00

F 261

Recommendation to Issue Order for Professional Services Nos:

T4073

Greenman-Pedersen, Inc.

Design Services for Contract No. 1100.623, Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the Newark Bay-Hudson County Extension (2027-
20281

$3,910,000.00

T4074

Michael Baker International Inc.
Design Services for Contract No. T100.751, Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl Harbor Memorial Turnpike Extension (2027-
2028)

$3,775,000.00

F/FF 262

Recommendation to Issue Order for Professional Services Nos:

T4092

Michael Baker International, Inc.

2026 Inspection Services for the New Jersey Turnpike Authority Bridge
Inspection Program, New Jersey Turnpike - Group 1

$1,100,000.00

T4093

Van Cleef Engineering Associates, LLC
2026 Inspection Services for the New Jersey Turnpike Authority Bridge
Inspection Program, New Jersey Turnpike - Group 3

$1,125,000.00

T4234

ATANE Engineers, Architects and Land Surveyors, P.O.
2026 Inspection Services for the New Jersey Turnpike Authority Bridge
Inspection Program, New Jersey Turnpike - Group 5

$1,145,000.00



engineering agenda for the NOVEMBER 18, 2025 COMMISSION MEETING

Comments, , , Note
1 1

Agenda
•/item #

/w <-1. " i-? <a' ;'^^Conipa>iy;Neme.«it..,^'''.1 -i.'r,sV'tu''c -  Authorized ,
i  AAmbunijjv 'K

FS 263

Recommenaation lo issue Order for Professional Services No. A4305
WSP USA Inc.

nn-Oaii Professional Traffic Engineerinq Consultant Services

$4,000,000.00

rOTAL NUMBER OF ITEMS 6
$39,227,000.00

TOTAL COMPETITIVE

PROCUREMENT CONTRACT.

TEMS

TOTAL COMPETITIVE PROCUREMENT CONTRACTS $194,642,165.13

MISCELLANEOUS

F 264

Authorization for Executive Director to Supplement a Memorandum of
Understanding vi/ith SUNOCO RETAIL, LLC ("Sunoco") for Additional
Reimbursement Associated with Completion of Phase 2 Service Area
Improvements
SUNOCO RETAIL. LLC

$3,573,755.86

F 265
Recommendation to Execute Utility Order No. 1748-T
Colonial Pipeline Company

$14,468,000.00

F 266
Recommendation to Execute Utility Order No. 1751-T
Transcontinental Gas Pipe Line Company, LLC

$17,140,000.00

F 267
Recommendation to Execute Utility Order No. 1752-T
Sunoco Pipeline L.P./Energy Transfer L.P.

$2,935,000.00

TOTAL NUMBER OF ITEMS 4
$38,116,755.86

TOTAL NON-COMPETITIVE
PROCUREMENT CONTRACT 4 TOTAL NON-COMPETITIVE PROCUREMENT CONTRACTS $38,116,755.86

ITEMS __

,  Company Name * / ^
.  ! t' ! Item Description ^ j, , ' '

,  " Authorized » ' ,
I  Amount '

Comments , i
1  ' ' ''s a' ^ '1  1 i M L ^

Note Agenda

i Item #'

FINAL ACCEPTANCE

F 268
Contract No. PI00.601

Bridge Repairs and Resurfacing, Milepost 0 to 126 (2023)
$113,540.62

TOTAL NUMBER OF ITEMS 1 $113,540.62

TOTAL ITEMS 13 TOTAL ENGINEERING 1TEMS| $232,872,461.61

NOTE:

BUDGET IMPACT

FF Future Funded .

FP Subject to funding availability at the time of ordering.

FS Funding subject to authorization through WRAF approval process.

F  Funds are available In the ajDproprlate operating/capital budgets for the referenced procurements.

RECOMMENDATION: The purchases/contracts be approved as proposed.

APPROVED BY: SUBMITTED BY:

,

Thomas F. Holl, Director of Lavy^

MONIES AVAILABLE:

^Danlei'irTH^slein, Chief Engineer
November 5, 2025

CERTIFIED FOR CONSIDERATION:



NJTA Board Meeting November 18, 2025

COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-255

Vendor Name (& Location):

Joseph M. Sanzari, Inc.

Hackensack, New Jersey

Description:

New Jersey Turnpike

Superstructure Replacement, Turnpike Structure

No. E111.15, Milepost E110.6 to E111.6

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Contract No. T100.658

Total Amount: S  99,705,652.00
Budget Code:

5000000017

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised on www.nJpublicnotices.com and posted

on the Authority's website on August 20, 2025.

This contract will provide for the replacement of the viaduct superstructure and repair of the substructure of Structure No. E111.15
over Norfolk Southern rail line, Seaview Drive, County Road, and Official-Use Only roadways. It also includes construction of new

overhead sign structures, roadway lighting and pavement resurfacing along the adjacent roadway. All work is expected to be
completed by February 2030.

Seven bid proposals were received on October 7, 2025 for the above publicly advertised contract, as shown on the attached bid
summary sheet. The low bid proposal, in the amount of $99,705,652.00, may be compared to the second low bid in the amount of
$109,318,042.44. The low bid was lower than the Engineer's Estimate in the amount of $122,592,691.50 and likely due to the low

bidder's knowledge of the work based on similar completed projects and more competitive prices for steel products. Engineering

Department representatives confirmed with the low bidder that they can perform the work at the bid prices. The low bidder,

Joseph M. Sanzari, Inc., has performed work for the Authority and is considered competent to complete this contract.

It is therefore recommended that Contract No. T100.658 be awarded to the low bidder, Joseph M. Sanzari, Inc. of Hackensack, New
Jersey in the amount of $99,705,652.00. Bids for this work were procured, and the authorization being sought is to award this fair
and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-2.2, and Executive Order

No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

October 30, 2025 Page 1 of 1
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raasT

1949

New Jersey Turnpike Authority
Memorandum

October 7, 2025

TO: Daniel L. Hesslein

Chief Engineer

RE: Contract No. T100.658

Superstructure Replacement,
Turnpike Structure No. E111.15,
Milepost Ell0.6 to E111.6

On October 7, 2025 the following proposals were received:

1. Joseph M. Sanzari, Inc., Hackensack, NJ
2. lEW Construction Group Inc., Hamilton, NJ
3. Conti Civil, LLC, Edison, NJ
4. D'Annunzio & Sons, Inc., South Plainfield, NJ

5. El Sol Contracting & Construction Corp, Maspeth, NY
6. Carbro Constructors Corp., Warren, NJ
7. SPC Construction Co. LLC, Secaucus, NJ

The Engineer's Estimate for this Contract is $122,592^^91.50

i

$99,705,652.00 *
$109,318,042.44 *
$112,862,442.00 *
$121,827,770.00 *

$127,480,000.00 ♦
$139,174,836.39 *

$157,807,000.00

David M. Siegler
Manager, Contracts

* Updated Ownership Disclosure Form was received post-bid after an outdated
version was submitted at time of bid; Law Department has deemed this curable.

cc: Thomas F. Hpll, Director of Law
Michael Gallarello, Assistant Comptroller
Alex Lawrason, HNTB Corporation



NJTA Board Meeting November 18, 2025

COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-256

Vendor Name (& Location):

Earle Asphalt Company

Farmingdale, NJ

Description:

New Jersey Turnpike

Roadway Resurfacing

Milepost 0 to 83 Section 9 (2026)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

, State

Contract

Number: Contract No. T200.676

Total Amount: S  15,359,513.13
Budget Code:

0390036016

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authprlzation

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, P.E., Director of Operations

Publicly advertised on www.nJpublicnotices.com and posted
on the Authority's website on September 11, 2025.

This contract, managed by the Operations Department, will provide for pavement removal and resurfacing of bituminous
asphalt surface course paverhent with warm mix asphalt along the Northbound and Southbound New Jersey Turnpike mainline
including shoulders, interchange ramps, toll plazas, grade separated U-turns and other incidental work from Milepost 0 to 83

in Salem, Gloucester, Camden, Burlington, Mercer and,Middlesex Counties. All work is expected to be substantially completed

by December 2026. i

Six bid proposals were received on October 15, 2025, for the above publicly advertised contract, as shown on the attached bid

summary sheet. The low bid proposal, in the amount of $15,359,513.13, may be compared to the second low bid in the amount
of $15,499,590.69. The low bid was significantly lower than the Engineer's Estimate in the amount of $19,674,900.00, likely
due to the bidder's proximity to the project, their current workload, and ability to produce asphalt mixes for the project. The

low bidder, Earle Asphalt Company, has performed work for the Authority and is considered competent to complete this

contract. >

It is therefore recommended that Contract No. T200.676 be awarded to the low bidder, Earle Asphalt Company of Farmingdale,
New Jersey in the amount of $15,359,513.13. Bids for this work were procured, and the authorization being sought is to award

this fair and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-2.2, and

Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

October 29, 2025 Page 1 of 1
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•saiT

7949

New Jersey Turnpike Authority
Memorandum

October 15, 2025

TO: Kevin Dunn

Director of Operations

RE: Contract No. T200.676

Roadway Resurfacing

Milepost 0 to 83 Section 9 (2026)

On October 15, 2025 the following proposals were received:

1. Earle Asphalt Company, Farmingdale, NJ
2. Stavola Contracting Company, LLC, Tinton Falls, NJ

3. Crisdel Group, Inc., South Plainfield, NJ

4. D'Annunzio & Sons, Inc., South Plainfield, NJ

5. Schifano Construction Corp., Middlesex, NJ

6. C. J. Hesse, Inc., Atlantic Highlands, NJ

The Engineer's Estimate for this Contract is $19,674,900.00

$15,359,513.13

$15,499,590.69

$17,957,997.00

$18,270,000.00

$19,005,332.00

$27,872,819.62

David M. Siegler
Manager, Contracts

cc: Thomas F. Holl, Director of Law

Michael Gallarello, Assistant Comptroller
Alex Lawrason, HNTB Corporation



NJTA Board Meeting November 18, 2025

COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-257

Vendor Name (& Location):

Dobco Inc.

Wayne, New Jersey

Description:

Garden State Parkway

Construction of Buildings and Structures at

Garden State Parkway Maintenance District 5,

Milepost 116

PROCUREMENT TYPE:

Competitive m Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Contract No. P500.855

Total Amount: $  40,350,000.00
Budget Code:

5000014003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approvai process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised on www.njpublicnotices.com and posted

on the Authority's website on September 25, 2025.

This contract will provide for four new buildings: a pre-engineered metal vehicle storage facility, a landscaping building, a new
salt shed, and a new trades/sign shop. It also includes is the renovation of the existing truck wash, plus the installation of two

parking canopy structures, solar panels, and EV charging stations. All work is expected to be completed by March 6, 2030.

Six bid proposals were received on October 23, 2025 for the above publicly advertised contract, as shown on the attached bid

summary sheet.

The purported low bidder was Vericon Construction Company LLC ("Vericon"), with a bid in the amount of $39,041,046.57.
The Law Department has recommended rejection of that bid due to noncompliance with the Authority's Standard

Specifications subsection 102.11(d). Vericon failed to register a proposal guaranty with one of the Surety Registry Agencies

listed on the Authority's electronic bidding software.

The second lowest bidder, Dobco Inc., has satisfactorily met all bid requirements and has been deemed the lowest

responsible bidder. Their bid proposal, in the amount of in the amount of $40,350,000.00, may be compared to the
Engineer's Estimate in the amount of $38,596,605.00. Dobco Inc. has performed work for the Authority and is considered

competent to complete this contract.

It is therefore recommended that Contract No. P500.855 be awarded to the low bidder, Dobco Inc. of Wayne, New Jersey in

the amount of $40,350,000.00. Bids for this work were procured, and the authorization being sought is to award this fair and

open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1, N.J-.A.C. 19:9-2.2, and Executive Order

No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

October 30, 2025 Page 1 of 1
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•'A

/949

New Jersey Turnpike Authority
Memorandum

October 23, 2025

TO: Daniel L. Hesslein

Chief Engineer

RE: Contract No. P500.855

Construction of Buildings and Structures at
Garden State Parkway Maintenance District 5

Milepostlie

On October 23, 2025 the following proposals were received:

1. Vericon Construction Company LLC, Mountainside, NJ
2. Dobco Inc., Wayne, NJ
3. Epic Management, Inc, Piscataway, NJ

4. APS Contracting, Inc., Paterson, NJ
5. D'Annunzio & Sons, Inc., South Plainfield, NJ

6. Hall Building Corp., Farmingdale, NJ

The Engineer's Estimate for this Contract is $38,596,605.00

$39,041,046.57

$40,350,000.00

$41,100,000.00

$41,960,000.60

$43,457,000.00

$44,691,438.50 (2)

David M. Siegler

Manager, Contracts

Bidder failed to register a Proposal Guaranty with one of the Surety Registry Agencies

listed ,on the Authority's Electronic Bidding software.; Law Department advises bid must be
rejected pursuant to Standard Specifications Subsection 102.11(d).

Law Department advises incomplete submission of required Ownership Disclosure Form is
hot curable, and therefore, bid must be rejected.

cc; Thomas F. Holl, Director of Law

Michael Gallarello, Assistant Comptroller

Alex Lawrason, HNTB Corporation



NJTA Board Meeting November 18, 2025
COMMISSION MEETING DATE:

AGENDA ITEM NO.: 2025-11-258

November 18, 2025

Vendor Name (& Location):

Jacobs Engineering Group Inc.

Morristown, New Jersey

Description:

New Jersey Turnpike

Supervision of Construction Services for Contract

No. T100.658, Superstructure Replacement,

Turnpike Structure No. Bill.15, Mileppst E110.6

toElll.6

PROCUREMENT TYPE:

X  I Competitive | Non-Competitive
SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T3973

Total Amount: $  13,000,000.00
Budget Code:

5000000017

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on July 7, 2025

This Order for Professional Services will provide supervision of construction services for Contract No. T100.658,
Superstructure Replacement, Turnpike Structure No. Bill.15, Milepost E110.6 to Bill.6. These services include bridge
construction inspection, bridge repair inspection, material testing, video archiving, record keeping, preparation of payment
estimates, and other services required to ensure compliance with the contract documents.

This assignment is classified as ai "Complex Procurement" since the scope of work is not clearly defined and likely to change
during the course of the project, and the cost exceeds $6,000,000.00. The Solicitation for Expressions of Interest (EOl) was
posted on the Authority's website and fifty-seven (57) engineering firms were prequalified .and eligible under Profile Codes:
B155, Bridge Construction Inspection and B156, Bridge Repair Inspection. Six firms submitted EOls by the closing date of July
29,2025.

The scoring of the EOls by the Review Committee resulted in the following order of ranking: 1) Jacobs Engineering Group
Inc.; 2) APTIM Environmental & Infrastructure, LLC; and 3) Hardesty & Hanover Construction Services, LLC. On August 29,
2025, Technical and sealed Fee Proposals were received from the top three firms. The Review Committee reviewed and
evaluated each firm's Technical Proposals, and it was determined that oral presentations would not be required. The final
scoring resulted in Jacobs Engineering Group Inc. being the highest technically ranked firm. The fee submitted by Jacobs
Engineering Group Inc. has been reviewed, negotiated, and is considered to be fair and reasonable for the services to be
provided.

It is therefore recommended that Order for Professional Services No. T3973 be issued to the firm of Jacobs Engineering

Group Inc. of Morristown, New Jersey, in an amount not to exceed $13,000,000.00. This amount includes reimbursement of
direct salaries times a maximum multiplier of 2.30 to cover the cost of fringe benefits, overhead and profit, plus authorized
direct non-salary expenses. These professional services were procured by a fair and open process, and the recommended
firm was selected in accordance with N.J.S.A. 52:34-9.1, et s^, N.J.S.A. 27:23-6.1 of the Authority's enabling legislation,
N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

October 24, 2025 Page 1 of 1



NJTA Board Meeting November 18, 2025

COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-259

Vendor Name (& Location):

Bpswell, Inc.

South Hackensack, New Jersey

Description:

Garden State Parkway

Supervision of Construction Services for Contract

No. P500.855, Construction of Buildings and

Structures at Garden State Parkway Maintenance

District 5, Milepost 116

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. P4034

Total Amount: $  3,850,000.00
Budget Code:

5000014003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on September 15, 2025

This Order for Professional Services will provide supervision of construction services for Contract No. P500.855, Construction

of Buildings and Structures at Garden State Parkway Maintenance District 5, Milepost 116. These services will include

construction management, building construction and renovations inspection, material testing, record keeping, preparations

of payment estimates, and other services required to ensure compliance with the contract documents.

This assignment is classified as a "Simple Procurement" based on the scope of work being clearly defined and not likely to
change during the course of the project, and the cost not exceeding $6,000,000.00. The solicitation for Expressions of
Interest (EOl) was posted on the Authority's website and forty-six (46) engineering firms were prequalified and eligible under

I Profile Codes: B151, Construction Management and B159, Building Construction and Renovations Inspection. Six firms
submitted EOls by the closing date of October 6, 2025.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three technically
ranked firms. The firms in the order of ranking are: 1) Boswell, Inc.; 2) KS Engineers, P.C.; and 3) ATANE Engineers, Architects
and Land Surveyors, P,C.. The fee submitted by Boswell, Inc. has been reviewed, negotiated and is considered to be fair and

reasonable for the services to be provided.

It is therefore recommended that Order for Professional Services No. P4034 be issued to the firm of Boswell, Inc. of South
Hackensack, New Jersey, in an amount not to exceed $3,850,000.00. This amount includes reimbursement of direct salaries

times a maximum multiplier of 2.35 to cover the cost of fringe benefits, overhead and profit, plus authorized direct non-salary
expenses. These professional services were procured by a fair and open process, and the recommended firm was selected in

accordance with N.J.S.A. 52:34-9.1, et sea.. N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,

promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).
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COMMISSION MEETING DATE:

AGENDA ITEM NO.: 2025-11-260

November 18, 2025

Vendor Name (& Location):

Johnson, Mirmiran & Thompson, Inc. - Trenton, NJ

Churchill Consulting Engineers, LLC - Berlin, NJ

Description:

New Jersey Turnpike

Engineering Services for Roadway Resurfacing

Order for Professional Services No. T4060

Supervision of Construction Services for Contract

No. T200.676, Roadway Resurfacing, Milepost 0 to

83 Section 9 (2026)

\

and

Order for Professional Services No. T4063

Supervision of Construction Services for Contract

No. T200.681, Roadway Resurfacing, Milepost 83

to 122 Sections 12 and 13 (2026)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4060

Order for Professional Services No. T4063

Total Amount: OPS No. T4060 - $3,082,000.00

OPS No. T4063 - $4,240,000.00

Budget Code:

OPS No. T4060 - 0390036016

OPS No. T4063 - 0390036020

Contract Term (Including Options, if any):

Funding Source:

PS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital

budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, P.E., Director of Operations

Posted on the Authority's website on August 1, 2025

Through this single procurement process the Authority will select two consultants to furnish engineering services for

supervising roadway resurfacing.

OPS No. T4060, managed by the Operations Department, will provide supervision of construction services for Contract No.

T200.676, Roadway Resurfacing, Milepost 0 to 83, Section 9 (2026). These services include construction inspection, material

testing, record keeping, preparation of payment estimates, and other services required to ensure compliance with the contract

, documents. OPS No. T4063, managed by the Operations Department, will provide supervision of construction services for

Contract No. T200.681, Roadway Resurfacing, Milepost 83 to 122, Section 12 and 13 (2026). These services include construction

inspection, material testing, record keeping, preparation of payment estimates, and other services required to ensure

compliance with the contract documents.

These assignments are classified as "Simple Projects" since the scopes of work are clearly defined and not likely to change during
the course of the project, and the cost of each is less than $6,000,000.00. The Solicitation for Expressions of Interest (EOls) was
posted on the Authority's website and sixty (60) engineering firms were prequalified and eligible under Profile Code(s): B153,

Roadway Construction Inspection and B154, Roadway Resurfacing Inspection. Four (4) firms submitted EOls by the closing date

of August 20, 2025.

The scoring of the EOls by the Review Committee resulted in the following order of ranking of the top three firms: 1) Churchill
Consulting Engineers, LLC; 2) Johnson, Mirmiran & Thompson, Inc.; and 3) Boswell, Inc. These three firms were requested to
submit sealed Fee Proposals, which were received and have been reviewed. A review of the fee proposal of the highest
technically ranked firm, Churchill Consulting Engineers, LLC for OPS No. T4063 (in accordance with the Solicitation for EOls),
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resulted in acceptance of their original Fee Proposal. Subsequently, a review of the Fee Proposal of the second highest
technically ranked firm, Johnson, Mirmiran & Thompson, Inc. for OPS No. T4060 (in accordance with the Solicitation for EOls),
resulted in acceptance of their original Fee Proposal. Both fees are considered to be fair and reasonable for the services to be
provided.

It is further recommended that Order for Professional Services No. T4063 be issued to the firm of Churchill Consulting

Engineers, LLC of Berlin, New Jersey, not to exceed the amount of $4,240,000.00. This amount includes reimbursement of
direct salaries times a maximum multiplier of 2.35 to cover the cost of fringe benefits, overhead and profit, plus authorized direct

non-salary expenses.

It is therefore, recommended that Order for Professional Services No. T4060 be issued to the firm of Johnson, Mirmiran &

Thompson, Inc., of Trenton, NJ, not to exceed the amount of $3,082,000.00. This amount includes reimbursement of direct
salaries times a maximum multiplier of 2.34 to cover the cost of fringe benefits, overhead and profit, plus authorized direct

non-salary expenses.

These professional services were procured by a fair and open process, and the recommended firms were selected in
accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,

promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).
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COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

Greenman-Pedersen, Inc. - Bridgewater, NJ

Michael Baker International, Inc. - Hamilton, NJ

Description:

New Jersey Turnpike

Order for Professional Services No. T4073

Design Services for Contract No. 1100.623
Bridge Repairs and Resurfacing, Milepost 92 to

122 and the Newark Bay-Hudson County

Extension (2027-2028)

And

Order for Professional Services No. T4074

Design Services for Contract No. T100.751

Bridge Repairs and Resurfacing, Milepost 0 to 92
and the Pearl Harbor Memorial Turnpike

Extension (2027-2028)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4073

Order for Professional Services No. T4074

Total Amount: OPS No. T4073 -

OPS No. T4074 -

$3,910,000.00

$3,775,000.00
Budget Code:

0390000012 / 0390000013

Contract Term (Including Options, if any):

Funding Source: Operating
X

Capital

FS Funding subject to

authorization

F Funds are available in the

appropriate operating/capital
through WRAF

approval process. X

budgets for the referenced

procurements.

FF Future Fundec FP Subject to funding availability

at the time of ordering.
-

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on September 2, 2025

Through this single procurement process, the Authority will select two consultants to furnish design services for the biennial

bridge deck and miscellaneous structural repair contracts for 2027 and 2028 which will address the northern and southern

portions of the Turnpike.

The design services associated with OPS No. T4073 provides for bridge inspection, condition evaluation and preparation of
contract documents for bridge deck repairs, resurfacing and miscellaneous structural repairs on the northern portion of the

Turnpike. The design services associated with OPS No. T4074 provides for bridge inspection, condition evaluation and
preparation of contract documents for bridge deck repairs, resurfacing and miscellaneous structural repairs on the southern
portion of the Turnpike.

These assignments are classified as "Simple Procurements" since the scopes of work are clearly defined and not likely to change
during the course of the project, and the cost of each is less than $6,000,000.00. The Solicitation for Expressions of Interest (EOl)
was posted on the Authority's website and fifty-one (51) engineering firms were prequaiified and eligible under Profile Codes:
A092, Bridges: Miscellaneous Repairs, and A093, Bridges: Deck Replacements and Rehabilitations. Three firms submitted EOls by
the closing date of September 23, 2025.

the scoring of the EOls by the Review Committee resulted in the following order of ranking of the top three firms: 1)
Greenman-Pedersen, Inc.; 2) Michael Baker International, Inc.; and 3) Hardesty & Hanover, LLC. These three firms were
requested to submit sealed Fee Proposals, which were received and have been reviewed. Following review of the fee proposal
of the highest technically ranked firm, Greenman-Pedersen, Inc., for OPS No. T4073 (in accordance with the Solicitation for

EOis), negotiations commenced and resulted in a reduction of their proposed fee. Subsequently, following review of the Fee
Proposai of the second highest technically ranked firm, Michael Baker International, Inc. for OPS No. T4074 (in accordance

with the Solicitation for EOis), negotiations commenced and resulted in a reduction of their proposed fee. Both fees are

considered to be fair and reasonable for the services to be provided.
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It Is therefore recommended that Order for Professional Services No. T4073 be issued to the firm of Greenman-Pedersen, Inc.,

of Bridgewater, New Jersey, not to exceed the amount of $3,910,000.00. This amount includes reimbursement of direct
salaries times a maximum multiplier of 2.80 to cover the cost of fringe benefits, overhead and profit, plus authorized direct
non-salary expenses.

It is further recommended that Order for Professional Services No. T4074 be issued to the firm of Michael Baker International,

Inc. of Hamilton, New Jersey, not to exceed the amount of $3,775,000.00. This amount includes reimbursement of direct
salaries times.a maximum multiplier of 2.74 to cover the cost of fringe benefits, overhead and profit, plus authorized direct non-
salary expenses.

These professional services were procured by a fair and open process, an.d the recommended firms were selected in
accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,

promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

OPS Nos. T4073 and T4074 October 30, 2025 Page 2 of 2



NJTA Board Meeting November 18, 2025
COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-262

Vendor Name (& Location):

Michael Baker International, Inc.- Hamilton, NJ

Van Cleef Engineering Associates, LLC- Freehold, NJ

ATANE Engineers, Architects and Land Surveyors,

P.C.- Edison, NJ

Description:

New Jersey Turnpike

Order for Professional Services No. T4092

2026 Inspection Services for the New Jersey

Turnpike Authority Bridge Inspection Program
New Jersey Turnpike - Group 1

And

Order for Professional Services No. T4093

2026 Inspection Services for the New Jersey

Turnpike Authority Bridge Inspection Program

New Jersey Turnpike - Group 3

And

Order for Professional Services No. T4234

2026 Inspection Services for the New Jersey

Turnpike Authority Bridge Inspection Program

New Jersey Turnpike - Group 5
PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4092

Order for Professional Services No. T4093

Order for Professional Services No. T4234

Total Amount: OPS No. T4092 - $1,100,000.00
OPS No. T4093 - $1,125,000.00
OPS No. T4234 - $1,145,000.00

Budget Code:

010-850-445900

Contract Term (Including Options, If any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on September 15, 2025

Through this single procurement process, the Authority will select three consultants to furnish engineering services for bridge
inspections on the New Jersey Turnpike.

The engineering services are for biennial inspections associated with: OPS No. T4092, 99 bridges located in the southern region

of the Turnpike; OPS No. T4093,85 bridges located in the central/northern region of the Turnpike; and OPS No. T4234,45 bridges
located in the northern region of the Turnpike. The OPSs include FHWA Structure Inventory and Appraisal (SI&A) Form updates,
FHWA National Bridge Element (NBEjlevef Inspection updates, FHWA Element Level Inspection, data collection, and preparation
of bridge inspection reports.

These assignments are classified as "Simple Procurements" since the scopes of work are clearly defined and not likely to change

during the course of the project, and the Cost of each is less than $6,000,000.00. The Solicitation for Expressions of Interest (EOl)
was posted on the Authority's website and thirty-twp (32) engineering firms were prequalified and eligible under
Profile Code: D280C, Bridges - NBIS Program, Complex. Eleven firms submitted EOls by the closing date of September 30, 2025.

The scoring of the EOls by the Review Committee resulted in the following order of ranking of the top four firms: 1) ATANE
Engineers, Architects and Land Surveyors, P.C.; 2) Van Cleef Engineering Associates, LLC; 3) Michael Baker International, Inc.;
and 4) Churchill Consulting Engineers, LLC. These firms were requested to submit sealed Fee Proposals, which were received
and have been reviewed. Following review of the fee proposal of the highest technically ranked firm, ATANE Engineers,

Architects and Land Surveyors, P.C. for bPS No. T4234 (in accordance with the Solicitation for EOls), negotiations commenced
and resulted in a feduction of their proposed fee. Subsequently, a review of the Fee Proposal of the second highest technically
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ranked firm. Van Cleef Engineering Associates, LLC for OPS No. T4093 (in accordance with the Solicitation for EOls) resulted in
acceptance of their original proposed fee. Finally, following review of the Fee Proposal of the third highest technically ranked
firm, Michael Baker International, Inc. for OPS' No. T4092 (in accordance with the Solicitation for EOls)/ negotiations

commenced and resulted in a reduction of their proposed fee. All three fees are considered to be fair and reasonable for the

services to be provided.

It is therefore recommended that Order for Professional Services No. T4092 be issued to the firm of Michael Baker

International, Inc. of Hamilton, New Jersey, not to exceed the amount of $1,100,000.00 allocated as follows: $850,000.00 in
FY 2026 and $250,000.00 in FY 2027. This amount includes reimbursement of direct salaries times a maximum multiplier of

2.74 to cover the cost of fringe benefits, overhead and profit, plus authorized direct non-salary expenses.

It is further recommended that Order for Professional Services No. T4093 be issued to the firm of Van Cleef Engineering

Associates, LLC of Freehold, New Jersey, not to exceed the amount of $1,125,000.00 allocated as follows: $900,000.00 in FY
2026 and $225,000.00 in FY 2027. This amount includes reimbursement of direct salaries times a maximum multiplier of 2.64

to cover the cost of fringe benefits, overhead and profit, plus authorized direct non-salary expenses.

Finally, it is recommended that Order for Professional Services No. T4234 be issued to the firm of ATANE Engineers, Architects
and Land Surveyors, P.C. of Edison, New Jersey, not to exceed the amount of $1,145,000.00 allocated as follows: $900,000.00
in FY 2026 and $245,000.00 in FY 2027. This amount includes reimbursement of direct salaries times a maximum multiplier of

2.43 to cover the cost of fringe beriefits, overhead and profit, plijs authorized direct non-salary expenses.

These professional services were procured by a fair and open process, and the recommended firms were selected in
accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,
promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).
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Vendor Name (& Location):

WSP USA Inc.

Lawrenceville, New Jersey

Description:

New Jersey Turnpike and Garden State Parkway

On-Call Professional Traffic Engineering

Consultant Services

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. A4305

Total Amount: $  4,000,000.00
Budget Code:

Various Funds

Contract Term (Including Options, if any):

Two-years with option for two one-year extensions

Funding Source:

FS

X

FF

Operating

Funding subject to

authorization .

through WRAP

approval process.

Future Funded FP

X Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, P.E., Director of Operations

Posted on the Authority's website on September 18, 2025

This Order for Professional Services, managed by the Operations Department, will provide on-call professional traffic

engineering and transportation planning services on an as-needed basis. Anticipated efforts will include traffic safety and

roadway improvements, transportation planning and modeling, congestion management and intelligent transportation

systems. The maximum allowable expenditure for each on-call professional work assignment will be $500,000.00.

This assignment is classified as a "Simple Project" based on the scope of work being clearly defined and not likely to change

during the course of the project, and the cost not exceeding $6,000,000.00. The solicitation for Expressions of Interest (EOls)
was posted on the Authority's website and thirty (30) firms were prequalified and eligible under Profile Codes: A500, Traffic

Control Systems and D492, Traffic Engineering: Data Collection and Demand Modeling. Four firms submitted EOIs by the closing

date of October 9, 2025.

Subsequent to the scoring of EOIs by the Review Committee, Fee Proposals were requested from the top three technically
ranked firms. The firms in the order of ranking are: 1) WSP USA Inc. 2) Stantec Consulting Services, Inc., and 3) Advantage

Engineering Associates, P.C. The fee submitted by WSP USA inc. has been reviewed and is considered to be fair and reasonable

for the services to be provided.

It is, therefore, recommended that Order for Professional Services No. A430S be issued to the firm of WSP USA Inc. of

Lawrenceville, New Jersey, in an amount not to exceed $4,000,000.00. This amount includes reimbursement of direct salaries

times a maximum multiplier of 2.62 for design services to cover the cost of fringe benefits, overhead and profit, plus authorized

direct non-salary expenses. Authorization is further requested for the Executive Director to approve each of the two (2),

optional one-year extensions upon satisfactory performance by the vendor.

These professional services were procured by a fair and open process, and the recommended firm was selected in accordance

with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated

pursuant thereto, and Executive Order No. 37 (Corzine 2006).
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COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-264

Vendor Name (& Location);

SUNOCO RETAIL, LLC

Description:

New Jersey Turnpike and Garden State Parkway

Authorization for Executive Director to

Supplement a Memorandum of Understanding

with SUNOCO RETAIL, LLC ("Sunoco") for

Additional Reimbursement Associated with

Completion of Phase 2 Service Area Improvements

Competitive

PROCUREMENT TYPE:

X Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source
X

RFP
State

Contract

Other

Number:

Total Amount: S  3,573,755.86
Budget Code:

39200018

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

On September 12, 2017, the NJTA and Sunoco Retail, LLC ("Sunoco") entered into a Gasoline Operator Agreement (the
"Agreement") which includes the reconstruction of fuel facilities at 21 Service Areas and envionmental remediation on the

New Jersey Turnpike ("Turnpike") and Garden State Parkway ("Parkway") to be carried out in phases (the "Improvements").

Phase 2 sites include the Vince Lombardi, Richard Stockton, and Grover Cleveland Service Areas on the Turnpike and the Ceiia

Cruz (formerly Forked River) Service Area on the Parkway. A similar agreement was entered into with HMS Host

(subsequently assigned to Applegreen NJ Welcome Centres, LLC ("Applegreen") covering renovation of restaurant buildings

at service areas on the Turnpike and Parkway (the "Roadways").

Under the 2017 Sunoco Agreement, Sunoco is responsible for all improvements involving the fuel islands and fuel storage

tanks, while the Authority is responsible for improvements involving service roads and parking areas, installation and

maintenance of generators at the service areas, landscaping outside the curb line at the service areas, and some utility

services to the curb line at all service areas on the Roadways ("Authority Work"). The Authority is also responsible for soil

remediation at Turnpike locations. Similarly, Applegreen's Agreement provides for a division of responsibility for

improvements at services areas between Applegreen and the Authority.

The Authority previously authorized having Sunoco contractors perform Phase 2 Improvements, including Authority Work,

and Applegreen contractors perform Phase 2 Improvements, including Authority Work, to avoid conflicts and coordination

issues attendant with having multiple contractors on site. Specifically, at the February 25, 2020 public meeting, the NJTA

Board of Commisisoners approved Agenda item 061-02-2020 authorizing reimbursement to Sunoco, subject to verification of

costs, for Phase 2 Improvements that are Authority Work under the Sunoco Agreement, in an amount estimated at that time

not to exceed $4,000,000. Sunoco has now corhpleted the Phase 2 Improvements.

It is respectfully requested that the Executive Director be authorized to enter into a Memorandum of Understanding

providing for final reimbursement to Sunoco in the amount of $3,573,755.86 for completion of Phase 2 Improvements that

are Authority Work, and to take all other actions as may be necessary to effectuate the intent hereof.
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COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-265

Vendor Name (& Location):

Colonial Pipeline Company

Description:

New Jersey Turnpike

Contract No. T100.724, Construction of Grade

Separated U-Turns at Milepost 22.97, 43.03, and
46.07

PROCUREMENT TYPE:

T. : Cornpetltive , | x | Non-Competitive
SOLICITATION TYPE:

Bid

Sole

Source
X

RFP
State

Contract

Other- Utility Order

Number: Utility Order No: 1748-T

Total Amount: $  14,468,000.00
Budget Code:

5000028003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Utility Order will reimburse Colonial Pipeline Company for materials and labor required for the relocation of existing
Colonial Pipeline Company facilities that will be directly impacted by the construction of grade separated U-turn structures at
New Jersey Turnpike Mileposts 43.0 and 46.1. This work,includes final engineering;^ right of way services; permitting fees;
required materials; construction; and construction inspection and supervisibri services for the relocated facilities.

It is, therefore, recommended that the Executive Director be authorized to execute Utility Order No. 1748-T, not tp exceed
the amount of $14,468,000.00. The Authority is required by its enabling legislation, N.J.S.A: 27:23-6, to ascertain and pay the
costs of relocation or removal of any public utility facilities that the Authority deems necessary to relocate or remove in
furtheranceofthe Authority's highway projects. ^ i '
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COMMISSION MEETING DATE:

Vendor Name (& Location):

Transcontinental Gas Pipe Llne Company, LLC

Description:

New Jersey Turnpike

Contract No. T100.724, Construction of Grade

Separated U-Turns at Milepost 22.97, 43.03, and
46.07

PROCUREMENT TYPE:

Competitive m Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source
X

RFP
State

Contract

Other- Utility Order

AGENDA ITEM NO.: 2025-11-266

November 18, 2025

Number: Utility Order No. 1751-T

Total Amount: $  17,140,000.00
Budget Code:

5000028003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

D Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Utility Order will reimburse Transcontinental Gas Pipe Line Company, LLC for materials and labor required for the
relocation of existing Transcontinental Gas Pipe Line Company, LLC facilities that will be directly impacted by the construction
of grade separated U-turn structures at New Jersey Turnpike Mileposts 43.0 and 46.1. This work includes final engineering;
right of way services; permitting fees; required materials; construction; and construction inspection and supervision services
for the relocated facilities.

It is, therefore, recommended that the Executive Director be authorized to execute Utility Order No. 1751-T, not to exceed
the amount of $17,140,000.00. The Authority is required by its enabling legislation, N.J.S.A. 27:23-6. to ascertain and pay the

costs of relocation or removal of any public utility facilities that the Authority deems necessary to relocate or remove in
furtherance of the Authority's highway projects.
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COMMISSION MEETING DATE:

Vendor Name (& Location):

Sunoco Pipeline LP./Energy Transfer LP.

Description:

New Jersey Turnpike

Contract No. T100.724, Construction of Grade

Separated U-Turns at Milepost 22.97, 43.03, and
46.07

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source
X

RFP
State

Contract

Other- Utility Order

AGENDA ITEM NO.: 2025-11-267

November 18, 2025

Number: Utility Order No. 1752-T

Total Amount: $  2,935,000.00
Budget Code:

5000028003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Utility Order will reimburse Sunoco Pipeline LP./Energy Transfer LP. for materials and labor required for the relocation of
existing Sunoco Pipeline L.P./Energy Transfer L.P. facilities that will be directly impacted by the construction of grade
separated U-turn structures at New Jersey Turnpike Mileposts 43.0 and 46.1. This work includes final engineering; right of
way services; permitting fees; required materials; construction; and construction inspection and supervision services for the
relocated facilities.

It is, therefore, recommended that the Executive Director be authorized to execute Utility Order No. 1752-T, not to exceed
the amount of $2,935,000.00. The Authority is required by its enabling legislation, N.J.S.A. 27:23-6, to ascertain and pay the
costs of relocation or removal of any public utility facilities that the Authority deems necessary to relocate or remove in
furtherance of the Authority's highway projects.

November 10, 2025 Page 1 of 1



NJTA Board Meeting November 18, 2025

COMMISSION MEETING DATE: November 18, 2025

AGENDA ITEM NO.: 2025-11-268

Vendor Name (&. Location):

Description:

FINAL ACCEPTANCE

P100.601 Bridge Repairs and Resurfacing,
Milepost 0 to 126 (2023)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number:

Total Amount: $113,540.62

Budget Code:

0390002001

Contract Term (Including Options, if any):

Funding Source:

PS

FF

Funding subject

to authorization

through WRAP

approval
process.

Operating

Future Funded

Capital

Funds are available in the

appropriate

operating/capitai budgets

for the referenced

procurements.

FP Subject to funding

availability at the time of

ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

All work performed on the construction contract listed below has been completed in accordance with the contract
documents and to the satisfaction of the Engineering Department. Accordingly, it is recommended that this contract be
deemed complete and approved for Final Acceptance. The table below includes pertinent Change Order and financial
information including the final payment amount due the Contractor upon Final Acceptance.

Contract

No.
Contractor

Award Total

Amount

No. of

Change

Orders

Additions/

Reductions

Final Total

Contract

Amount

Final

Payment

Amount

P100.601 Joseph M. Sanzari, Inc. $9,599,585.00 3 $535,612.58 $10,135,197.58 $113,540.62

Total
$113,540.62

The Certification and Recommendation for Final Acceptance has been executed by the Engineers, the General Consultant
and the Chief Engineer. All required contract documents including the Engineer's Final Certifications, Maintenance Bonds,
Affidavit of Prevailing Wage and the Final Payment certificates have been submitted to the Law Department and approved
as to correctness of form. Furthermore, the Contractor has certified that there are no liens outstanding against the
Contractor. Accordingly, it is recommended that the contract listed above be accepted and final payment in the amount
shown above be made to the Contractor.

October 28, 2025 Page 1
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ENGINEERING DEPARTMENT

CONSTRUCTION CONTRACT PROGRESS SUMMARY

OCTOBER 2,2025 through OCTOBER 29,2025

NOVEMBER 18,2025 Commission Meeting

Page1 of 17

Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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Bridge Construction, Preservation and
Security

P100.338 Bridge Deck and Median Barrier
Reconstruction, Miiepost 140 to
143

Joseph M. Sanzari, inc. Original: 8/14/2023

Revised:

Estimated:

GFT Infrastructure, inc.

Paternostro, Enrico

Miller, Joseph

Present: $52,394,499.77

' Award: $48,380,000.00

Eng. Est.: $49,549,186.50

Amt Paid: $48,137,389.93

99 Closeout in progress.
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P100.476 Superstructure Replacement and
Widening of Bridge No. 158.2,
GSP Bridge over Passaic River,
US Route 46, and River Drive

JEW Construction Group, Original: 10/7/2025 HNTB Corporation
Inc.

Revised:

Estimated: 2/9/2027

McConnell, Andrew

Miller, Connor

Present: $112,893,011.36

Award: $99,956,375.36

Eng. Est.: $78,709,634.90

Amt. Paid: $91,493,37,6.24

83 This contract is approximately 16 months behind
schedule due to an Authority issued Change of
Plans. /Vn'extension of time is being evaluated.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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P100.511 Bridge Deck and Median Conti Civil, LLC
Reconstruction. Milepost 160.6 to
162.5

Original; 8/11/2025

Revised:

Estimated:

Greenman-Pedersen, Inc.

McConnell, Andrew

Miller. Connor

Present: $68,962,803.15

Award: $57,288,442.00

Eng. Est: $60,486,067.50

Amt. Paid: $66,505,720.79

99 Closeout in progress.
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PI00.579 Parkway Bridge Deck and
Superstructure Reconstruction,
Milepost 124.4 to 128.1

Joseph M. Sanzari, Inc. Original: 3/2/2026

Revised:

Estimated:

Greenman-Pedersen, Inc.

Paternostro, Enrico

Adames, Steven

Present: $67,788,643.92

' Award: $60,950,732.50

Eng. Est: $70,401,960.00

Amt. Paid: $48,366,698.88

74 This contract is expected to conclude 5 months
behind schedule due to initial sewer conflict. An

extension of time is being evaluated.

P100.583 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 169.2 to 171.7

Original:

Revised:

11/24/2025 Boswell Engineering

Estimated: 2/24/2026

McConnell, Andrew

Patterson, Matthew

Present: $13,377,000.00

Award: $13,377,000.00

Eng. Est: $19,172,909.43

Amt. Paid: $10,910,677.87

85 Contract is approximately 3 months behind
schedule. An extension of time is being evaluated.
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PI00.590 Parkway Bridge Superstructure
Replacement, Milepost 106.3 to
106.5

Earle Asphalt Company ■ Original: 11/9/2023

Revised: 5/10/2024

Estimated:

Jacobs Engineering Group
Inc.

McConnell, Andrew

Kunze, Andrew

Present: $25,017,176.62

.Award: $16,999,613.13

Eng. Est: $16,678,523.00

Amt. Paid: $22,858,778.42

99 Closeout in progress.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts
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Compiete Remarks
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P100.601 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc. Original: 3/30/2024
Milepost0to 126(2023)

Estimated:

WSP USA Inc.

McConneil, Andrew
Cooper, Ian

Present: $10,135,197.58

' Award: $9,599,585.00

Eng. Est.: $9,948,079.00

Amt. Paid: $9,568,219.60

99 Final Acceptance is scheduled for the November
18,2025 Commission Meeting.

P100.644 Rehabilitation of Southbound
Driscoll Bridge MSE Walls, Str.
No. 127.2S, Milepost126.9Sto
127.8S

Ferreira Construction Co., Original: 8/11/2025
Revised:

Estimated:

Greenman-Pedersen, Inc.

Paternostro, Enrico
Adames, Steven

Present: $962,024.81

' Award: $895,472.00

Eng. Est.: $1,249,793.00

Amt. Paid: $663,740.82

P100.653 Bridge Repairs and Resurfacing,
Milepost0to126{2024)

Ferreira Construction Co., Original: 3/27/2025
Revised:

Estimated:

LiRo Engineers, Inc.

Paternostro, Enrico
Fortunato, Donald

Present: $17,060,440.87

Award: $10,587,472.00

Eng. Est: $12,137,938.00

Amt. Paid: $16,525,093.16

98 Contract is substantially complete.

98 Contract is substantially complete.

PI00.654 Bridge Repairs and Resurfacing,
Milepost126to 172 (2024)

lEW Construction Group, Original: 3/30/2025

Revised:

Estimated:

Dewberry Engineers Inc.

Paternostro, Enrico
Adames, Steven

Present: $15,102,518.23

'Award: $13,698,593.04

Eng. Est: $12,368,465.00

Amt. Paid: $13,734,310.70

98 Contract is substantially complete.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts
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P100.661 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost0to 126(2025)

Original: 3/31/2026

Revised:

Estimated:

LiRo Engineers, Inc.

Paternostro, Enrico

Fortunato, Don

Present: $12,691,998.00

'Award: $12,691,998.00

Eng. Est.: $14,995,382.50

Amt. Paid: $4,335,710.61

39 Contract is on schedule.

P100.662 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost126to172 (2025)

Original: 3/31/2026

Revised:

Estimated:

Dewberry Engineers Inc.

Paternostro, Enrico

Adames, Steven

Present: $13,110,772.00

Award: $11,565,000.00

Eng. Est.: $15,643,565.00

Amt. Paid: $5,877,247.66

48 Contract is on schedule.

T100.523 Bridge Deck Reconstruction,
Milepost83to88

D'Annunzio & Sons, Inc. Original: 7/15/2025

Revised:

Estimated: 12/31/2025

WSP USA Inc.

Higham, Robert

Paternostro, Enrico

Present: $187,541,438.63

'Award: $172,657,000.00

Eng. Est.: $203,491,155.58

Amt. Paid: $165,365,232.22

92 Contract is approximately 5 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.
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T100.559 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2022)

Joseph M. Sanzari, Inc. Original: 3/1/2023

Revised:

Estimated:

Boswell Engineering

Higham, Robert

Paternostro, Enrico

Present: $15,558,694.10

' Award: $15,232,198.00

Eng. Est.: $15,242,727.50

Amt. Paid: $15,373,135.29

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%
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T100.564 Replacement of Structure No.
W112.72B, MilepostW112.0to
W112.7

PKF-Mark ill, Inc. Original; 2/8/2027

Revised:

Estimated:

Green man-Pedersen, Inc.

Paternostro, Enrico

McLean, Edward

Present: $73,771,241.25

' Award: $69,630,889.00

Eng. Est.: $99,188,379.34

Amt. Paid: $49,259,972.48

56 Contract is on schedule.

T100.580 Replacement of Structure Nos.
E112.95A and E112.95B

lEW Construction Group, Original: 3/13/2029 WSP USAInc.
Inc.

Revised:

Estimated:

Paternostro, Enrico

Hom, Meri

Present: $111,873,703.22

'Award: $111,873,703.22

Eng. Est: $178,085,586.80

Amt Paid: $7,884,268.28

12 Contract is on schedule.

T100.581 Replacement of Two Waterway
Piers, Turnpike Stmcture No.
W115.36 and Miscellaneous

Improvements

PKF-Mark III, Inc. Original: 7/30/2027

Revised:

Estimated:

Hardesty & Hanover, LLC

McConnell, Andrew

Cooper, Ian

Present: $48,661,307.00

' Award: $47,769,980.00

Eng. Est: $58,023,625.00

Amt. Paid: $2,676,950.44

52 Contract is on schedule.
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T100.582 Deck Reconstruction, Milepost
98.4 to 98.7

Schiavone Construction

CO.LLC

Original: 4/4/2025

Revised:

Estimated: 12/4/2025

Jacobs Engineering Group
Inc.

McConnell, Andrew

Cooper, Ian

Present: $75,432,170.48

: Award: $72,756,960.00

Eng. Est: $63,493,764.00

Amt. Paid: $69,108,531.48

95 Contract is approximately 8 months behind
schedule due to contractor delays. An extension of

.  time is being evaluated.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts Compiete Remarks
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T100.584 Rehabilitation of Structure Nos.

E113.00, E113.16. E114.52 and
Ell 5.21

Joseph M. Sanzari, Inc. Original:

Revised:

1/11/2025

Estimated: 12/1/2025

Jacobs Engineering Group
Inc.

Paternostro, Enrico

McLean, Edward

Present: $43,032,300.72

Award: $42,120,783.50

Eng.Est.: $57,118,595.50

Amt. Paid: $35,950,976.61

95 Contract is approximately 11 months behind
schedule due to material fabrication delays. An
extension of time is being evaluated.
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T100.586 Bridge Superstructure and
Median Barrier Reconstruction,
Milepost 74.3 to 76.5

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

10/18/2024

7/8/2025

WSP USA Inc.

Paternostro, Enrico
Russell, Donovan

Present: $27,673,847.88

'Award: $25,985,429.90

Eng. Est.: $33,747,132.95

Amt. Paid: $24,138,462.44

98 Contract is substantially complete.

T100.599 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2023)

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

3/1/2024 Boswell Engineering

Paternostro, Enrico
Fortunato, Don

Present: $20,723,790.73

Award: $17,819,148.80

Eng. Est: $15,983,478.00

Amt. Paid: $18,612,895.87

98 Contract is substantially complete.
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T100.600 Bridge Repairs and Resurfacing, Ferreira Construction Co., Original: 12/15/2023 ATANE Engineers, Architects Present: $10,571,414.49 99 Closeout in progress.
Milepost 0 to 92 and the Pearl
Harbor Memorial Turnpike

Inc. Revised: and Land Surveyors, P.O.
. Award: $9,783,472.00

Extension (2023) Estimated: Paternostro, Enrico Eng. Est:

Amt Paid:

$11,670,746.75
Miller, Joseph

$9,438,822.73
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts
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T100.616 Waterway Substructure Agate Construction Co., Original: 12/15/2025
Rehabilitation of Turnpike Inc.
Structures W110.42 and W111.48

Revised:

KS Engineers, P.C.

Estimated:
McConnell, Andrew
Russell, Donovan

Present: $6,797,315.24

' Award: $6,027,282.00

Eng.Est: $9,950,000.00

Amt Paid: $4,000,846.54

98 Contract is substantially complete.

1100.638 Deck Rehabilitation of Newark
Bay-Hudson County Extension
(NB-HCE) Bridges, Zones 2 and 3

Joseph M. Sanzari, Inc. Original: 7/24/2028
Revised:

Estimated:

Dewberry Engineers Inc.

Paternostro, Enrico
Miller, Connor

Present: $80,735,000.00

' Award: $80,735,000.00

Eng. Est.: $98,696,937.40

Amt Paid: $50,903.95

1  Contract is oh schedule.

T100.646 Rehabilitation of Str. No.
W107.87, Laderman Bridge,
Milepost 105 to Milepost W110

Ferreira Construction Co., . Original: 5/31/2028
Revised:

Estimated:

M&J Engineering, P.C.,

Paternostro, Enrico
Hom, Meri

Present:, $84,769,083.00

' Award: $84,246,472.00

Eng.Est: $120,323,461.05

Amt. Paid: $19,460,367.10

23 Contract is on schedule.
c
3
Q.
(D

D
o
(D
(Q
0)

T100.651 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2024)

Joseph M. Sanzari, Inc. Original: 3/1/2025
Revised:

Estimated: 2/1/2026

Boswell Engineering

Paternostro, Enrico
Fortunato, Don

Present: $30,510,278.37

Award: $21,904,000.00

Eng. Est: $16,960,298.50

Amt Paid: $30,510,278.19

91 Contract is approximately 11 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.
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Contract No. Description Contractor Compietion Date
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NJTA Engineers Contract Amounts
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T100.652 Bridge Repairs and Resurfacing,
Miiepost 0 to 92 and the Peari
Harbor Memorial Turnpike
Extension (2024)

Ferreira Construction Co., Original; 3/31/2025

Revised:

Estimated: 12/31/2025

ATANE Engineers, Architects Present: $19,305,113.32
and Land Surveyors, P.C. . ,

'  AwarH- $15,247,211.00

Eng. Est.: $16,674,786.38Paternostro, Enrico

Miller, Joseph

96 Contract is approximately 9 months behind
schedule due to unforeseen field conditions. An

extension of time is being evaluated.

Amt Paid: $17,331,255.97

1100.664 Bridge Repairs and Resurfacing,
Miiepost 0 to 92 and the Pearl
Harbor Memorial Turnpike
Extension (2025)

Ferreira Construction Co., Original: 12/16/2025
Incl

Revised:

Estimated:

ATANE Engineers, Architects Present: $20,730,829.01
and Land Surveyors, P.C. , ^

^  $15,999,472.00

Eng. Est; $19,271,336.45Paternostro, Enrico

Miller, Joseph

Amt. Paid: $10,496,175.18

50 Contract is on schedule.

T100.665 Bridge Repairs and Resurfacing,
Miiepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2025)

D'Annunzio & Sons, Inc. Original: 3/1/2026

Revised:

Estimated:

Boswell Engineering

Paternostro, Enrico

Fortunato, Don

Present: $21,999,706.40

Award: $16,557,000.00

Eng. Est: $14,471,700.00

Amt. Paid: $13,343,618.22

61 Contract is on schedule.
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T835.770.208 Construction and Removal of,
Newark Bay Bridge (Str. No.
N2.01) Peregrine Falcon Nest

Ferreira Constmction Co., Original: 10/1/2025 Dewberry Engineers Inc.
Inc.

Revised:

Estimated:

Paternostro, Enrico

McLean, Edward

Present: $1,170,000.00

'Award: $1,170,000.00

Eng. Est: $488,000.00

Amt. Paid: $1,046,300.00

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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T900.856 On-Call Tasks for Newark Bay-
Hudson County Extension
Improvements Program

Joseph M. Sanzari, Inc. Original; 2/25/2027
Revised:

Estimated:

To Be Determined by Work Present: $4,000,000.00
Order

Award: $4,000,000.00

9  Contract is on schedule.

Paternostro, Enrico
Miller, Connor

Eng. Est: $4,000,000.00

Amt. Paid: $146,430.00 "

Roadway Improvements

A100.830 Curve Advisory Sign Installation
New Jersey Tumpike Milepost
50.9 to 112.7, Garden State
Parkway Milepost 48.3 to 155.8

J. Fletcher Creamers
Son, Inc.

Original: 11/17/2026
Revised:

Estimated:

T.Y. Lin Intemational

McConnell, Andrew
Russell, Donovan

Present: $5,474,740.00

' Award: $5,474,740.00

Eng.EsL: $9,223,000.00

Amt Paid: $0.00

2  Contract is on schedule.
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A900.861 Immediate and Scheduled Repairs Joseph M. Sanzari, Inc.
Milepost 0 to 122 New Jersey
Turnpike and Milepost 0 to 172,
Garden State Parkway (2025)

Original: 4/22/2027
Revised: .

Estimated:

To Be Determined by Work Present: $6,000,000.00
Order

Award: $6,000,000.00
McConnell, Andrew
Cooper, Ian

Eng. Est: $6,000,000.00

Amt Paid: $0.00

0  Contract is on schedule.
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P200.598 Rehabilitation of Concrete Median Crisdel Group, Inc.
Barrier, Milepost 134 to 140

Original: 12/20/2028
Revised:

Estimated:

Jacobs Engineering Group
Inc.

Paternostro, Enrico
Miller, Joseph

Present: $65,501,462.66

. Award: $64,507,212.00

Eng. Est: $73,928,345.00

Amt. Paid: $23,679,570;06.

49 Contract is on schedule.
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P200.669 Culvert Repairs, Milepost 156 to
163 and 119.85

Joseph M. Sanzari, Inc. Original: 8/15/2028
Revised:

Estimated:

APTIM Environmental &
Infrastructure. Inc.

Paternostro, Enrico
Miller, Joseph

Present: $26,901,000.00

.Award: $26,901,000.00

Eng. Est: $40,816,514.00

Amt. Paid: $3,402,645.25

13 Contract is on schedule.

P200.670 Culvert Repairs, Milepost 164 to Carbro Constructors Corp. Original: 6/30/2027 Greenman-Pedersen, Inc.
172 Revised:

Estimated:
Paternostro, Enrico
McLean, Edward

Present: $17,327,399.75

'Award: $17,327,399.75

Eng. Est.: $26,158,857.00

Amt Paid: $4,966,703.98

20 Contract is on schedule.

P200.808 Shoulder Erosion Improvements, Crisdel Group, Inc.
Milepost 154 to 156

Original: 6/15/2027
Revised:

Estimated:

Malick & Scherer, P.O.

McConnell, Andrew
Russell, Donovan

Present: $7,056,650.00

' Award: $7,056,650.00

Eng. Est: $8,923,186.00

Amt. Paid: $0.00

0  Contract is on schedule.
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T200.608 Roadway Stabilization and . Crisdel Group, Inc.
. Reprofiling Improvements,

Milepost 97 to 98 and 102 to 104.5

Original: 9/27/2027
Revised:

Estimated:

M&J Engineering, P.C.

McConnell, Andrew
Kunze, Andrew

Present: $51,865,330.00

' Award: $51,865,330.00

Eng. Est: $72,283,569.00

Amt Paid: $12,374,429.40

29 Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts
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T200.727 Guide Rail Improvements,
Milepost119.3to 122

Creamer Ruberton, A
Joint Venture

Original: 9/28/2026.
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $21,691,729.00

— Award: $21,691,729.00

Eng. Est.: $18,765,974.00
McConnell, Andrew
Patterson, Matthew

30 Contract is on schedule.

Amt. Paid: $2,428,045.92

T200.728 Guide Rail Improvements, Creamer Ruberton, A
MilepostWI 09.3 to 119.3 and JointVenture
MilepostE115.9to 119.3

Original: 12/4/2026
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $41,747,687.00

,  . Award: $41,747,687.00
McConnell, Andrew
Patterson, Matthew ^'^9- ' $33,720,458.00

Amt. Paid: $1,885,087.82

23 Contract is on schedule.

T600.481B. Installation of Hybrid Changeable PKF-Mark III, Inc.
Message Signs at Various
Locations on the New Jersey
Turnpike

Original: 8/31/2023
Revised: 4/3/2025

Estimated:

M&J Engineering, P.O.

Higham, Robert
McConnell, Andrew

Present: $30,488,770.43

'Award: $31,791,713.91

Eng. Est.: $39,632,142.00

Amt. Paid: $28,918,882.95

99 Closeout in progress.
c
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1600.595 Guide Sign Improvements on the Creamer Ruberton, A
New Jersey Turnpike Joint Venture

Original: 2/28/2023
Revised: 12/16/2023

Estimated:

Dewberry Engineers Inc.

Higham, Robert
McConnell, Andrew

Present: $15,089,316.08

'Award: $13,374,466.60

Eng. Est.: $15,552,070.00

Amt Paid: $12,977,178.87

99 Closeout in progress.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers

%

Contract Amounts Complete Remarks
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T900.864 Construction of On-Call Tasks for

the Interchanges 1 to 4 Capacity
Enhancements Program

Green Construction, Inc. Original: 4/22/2027

Revised:

Estimated:

To Be Determined by Work Present: $10,000,000.00
Order . , ...„

Award: . $10,000,000.00

1  Contract is on schedule.

McConneli, Andrew

Kunze, Andrew
Eng. Est.: $6,000,000.00

Amt. Paid: $48,799.48

Facilities Improvements

A500.591-1 Miscellaneous Garage and
Vehicle Wash Upgrades, PMD 6
MP 136.7 SB, TMD10MP16W

WS, TMD7MP104.9 SB and
Cranbury State Police MP 71.0 SB

H & S Construction and

Mechanical

Original:

Revised:

Estimated:

5/23/2023 GFT Infrastructure, Inc.

McGoldrick, Kenneth

Womelsdorf, Bob

Present: $4,425,164.55

Award: $4,465,420.00

Eng. Est.: $4,345,000.00

AmL Paid: $3,982,648.09

99 Closeout in progress.
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A500.592 2021 HVAC Upgrades at Various
Locations

ACP Contracting Inc. Original:

Revised:

Estimated:

11/30/2022

3/30/2023

Churchill Consulting
Engineers, LLC

McGoldrick, Kenneth

Womelsdorf, Bob

Present: $4,134,500.00

, Award: $3,955,619.00

Eng. Est.: $3,864,574.95

Amt. Paid: $4,045,574.96

98 Contract is substantially complete.
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A500.642 2022 HVAC Upgrades at Various ACP Contracting Inc.
Locations

Original: 10/31/2024

Revised:

Estimated:

Michael Baker International, Present: $2,315,991.00
Inc

Award: $2,315,991.00

McGoldrick, Kenneth

Womelsdorf, Bob
Eng. Est: $2,458,883.04

Amt. Paid: $2,170,801.68

98 Contract is substantially complete.

0
lO
01

O)
to



Page 13 of 17

Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts
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A500.722 Headquarters Elevator
Replacement

Ctiamplon Elevator Corp. Original: 9/30/2024
Revised:

Estimated:

GET Infrastructure, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,821,848.07

'Award: $2,821,848.07

Eng. Est.: $3,507,000.00

Amt. Paid: $2,747,384.02

98 Contract is substantially complete.

A500.760 Solar Pilot Program and Roof
Replacement
at Various Locations

Kane Communications
LLC

Original: 1/21/2025
Revised: 10/31/2025

Estimated: 12/31/2025

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $3,126,350.00

Award: $3,126,350.00

' Eng. Est: $2,379,323.00

Amt. Paid: $2,650,694.36

85 Contract is approximately 11 months behind
schedule due to design alterations and permit
delays. An extension of time is being evaluated.

A500.854 Removal of Branch Toll Lanes at
NJ Turnpike Interchange 11 and
Parkway Union and Bergen Toll
Plazas .

Colonnelli Brothers, Inc. Original:
Revised:

Estimated:

7/21/2026 GFT Infrastructure, Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $3,496,034.00

' Award: $3,496,034.00

Eng. Est: $4,699,490.50

Amt. Paid: $0.00

Contract is on schedule.
c
3
o.
(D
T

o
o

(D
(Q
0)

A900.806-1 Winter Operation System
Standardization of Magnesium
Chloride Tanks and
Appurtenances at Various
Locations

ACP Contracting Inc. Original: 10/15/2026
Revised:

Estimated:

To Be Determined by Work
Order

McGoldrick, Kenneth
Emma, Anthony

Present: $4,373,829.00

. Award: $4,373,829.00

Eng. Est: $3,858,183.00
/

Amt. Paid: $0.00

Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts
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P500.705 Construction of TMC Building
Annex and Related Site
Improvements

Hall Building Corporation Original: 5/12/2027
Revised:

Estimated:

GET Infrastructure. Inc.

McGoldiick, Kenneth
Reuter, Richard

Present: $22,092,898.70

' Award: $22,092,898.70

Eng. Est.: $24,429,557.00

Amt. Paid: $2,664,860.80

14 Contract is on schedule.

P500.720 Replacement of State Police
Substations and Site
Improvements, Pleasant Plains
Milepost 83.8, Avalon, Milepost
14.0 and the Celia Cruz Service
Area, Milepost 76.2

Hall Building Corporation Original: 3/6/2026
Revised:

Estimated:

Boswell Engineering

McGoldrick, Kenneth
Reuter, Richard

Present: $13,008,318.16

'Award: $11,364,211.40

Eng. Est.: $9,759,715.00

Amt. Paid: $4,376,401.14

34 Contract is on schedule

P500.787 Construction of Pre-Engineered
Metal Building at PMD-7, Milepost
156 and PMD-8 Milepost 164.1

APS Contracting Inc. Original: 1/11/2027
Revised:

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Emma, Anthony

Present: $7,762,558.00

Award: $7,762,558.00

Eng. Est: $7,585,156.00

Amt. Paid: $448,429.20

Contract is on schedule.
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T500.641 Bassett Building and Turnpike
Central, Southem Trades Shop
Renovations

Hall Building Corporation Original: 9/22/2024

Revised: 8/31/2025

Estimated:

GFT Infrastructure, Inc.

McGoldrick, Kenneth
- Reuter, Richard

Present: $4,526,950.00

' Award: $3,366,950.00

Eng. Est: $2,837,177.00

Amt Paid: $4,070,403.73

98 Contract is substantially complete.
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Contract No. Description Contractor Compietion Date
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NJTA Engineers Contract Amounts
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T500.707 Construction of Open Storage AGP Contracting Inc.
Buildings at TMD-5, Milepost 80.7

Original: 9/16/2026
Revised:

Estimated:

Dewberry Engineers Inc.

McGoldrick, Kennetti
Womelsdorf, Bob

Present: $2,584,744.77

' Award: $2,584,744.77

Eng. Est: $2,058,152.55

Amt Paid: $0.00

Contract is on schedule.

T500.719 Milepost 92 Pump Station Repairs RML Construction Co.,
Inc.

Original: 10/23/2025
Revised: 7/25/2026

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $4,167,241.62

Award: $3,892,910.00

' Eng. Est: $3,586,828.00

Amt. Paid: $3,059,696.80

75 Contract is on schedule.

1500.827 Commericial Vehicle Inspection APS Contracting Inc.
Facility at Former 11N MP 100.4

Original: 4/26/2027 GFT Infrastructure, Inc.
Revised:

Estimated:
McGoldrick, Kenneth
Reuter, Richard

Present: $8,720,717.00

Award: $8,720,717.00

Eng. Est: $9,122,918.00

Amt. Paid: $0.00

0  Contract is on schedule.
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1900.845 Interchanges 14, 15E and 17E Joseph M. Sanzari, Inc. Original: 4/30/2025
Toll Island and Pavement Repairs Revised-

Estimated:

Dewberry Engineers Inc.

Paternostro, Enrico
Fortunato, Don

Present: $1,198,800.00

'Award: $1,198,800.00

Eng. Est: $1,445,940.00

Amt Paid: $1,018,960.06

98 Contract is substantially complete.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers
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A200.553 Immediate and Scheduled
Electrical Repairs

Daidone Electric, Inc. Original: 4/23/2022
Revised: 2/26/2024

Estimated:

Boswell Engineering

McGoldiick, Kenneth
Womelsdorf, Bob

Present: $6,000,000.00

' Award: $6,000,000.00

Eng. Est.: $6,000,000.00

Amt. Paid: $4,306,425.92

98 Contract is substantially complete.

T100.844 Noise Barrier and Miscellaneous
Repairs, Milepost 79 to 90

Ferreira Construction Co., Original: 11/15/2025
Revised:

Estimated:

Greenman-Pedersen, Inc.

Paternostro, Enrico
Miller, Joseph

Present: $1,341,472.00

'Award: $1,341,472.00

Eng. Est.: v$1,178,755.00

Amt. Paid: $1,128,929.50

98 Contract is substantiaily complete.

T200.627 Drainage Video Inspection and
Cleaning, Milepost 105.3 to 122

Mount Constmction Co.,
Inc.

Original: 11/22/2024
Revised: 11/22/2025

Estimated: 2/22/2026

French & Parrello
Associates, P.A.

McConnell, Andrew
Patterson, Matthew

Present: $8,988,431.00

.Award: $6,488,431.00

Eng. Est.: $8,955,470.00

AmL Paid: $6,042,731.71

92 Contract is approximately 3 months behind
schedule. An extension of time is being evaluated.
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T700.700 Underground Storage Tank
Removal and Replacement,
Turnpike Maintenance District 4
and Law Enforcement Center,
Milepost 67.8 SB and 71.8 SB

T. Slack Environmental
Services

Original: 10/31/2025
Revised:

Estimated:

Mott MacDonald LLC

Rossi, Christopher
Van Handle, David

Present: $2,116,865.00

Award: $2,116,865.00

Eng. Est.: $2,752,709.00

Amt Paid: $2,055,921.10

99 Closeout in progress.
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Contract No. Description Contractor Compietion Date
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NJTA Engineers Contract Amounts
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T900.807 Construction of CDL Training
Course and Site Improvements,
Turnpike Interchange 9

Epic Management, Inc. Original: 5/11/2026

Revised:

Estimated:

Boswell Engineering

McGoldrick, Kenneth

Majcher, Chris

Present: $8,833,424.00

' Award: $8,833,424.00

Eng. Est: $10,361,947.00

Amt Paid: $1,667,881.56

20 Contract is on schedule.
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Re: Change Orders - Type 1 and Type 2

;' Contract . : ■
Q 0. No. Contractor

Type 1 Chance Order (Adjustments to Contract Unit Items)

17 P100.511 Cbnti Civil, LLC

12 T100.523 D'Anhunzio & Sons, Inc.

4F T100.559 Joseph M. Sanzarl, Inc.

ENGINEERING DEPARTMENT
CHANGE ORDER SUMMARY

October 1,2025 through October 27, 2025
November18, 2025 Commission Meeting

Original,
Contract Date

8/12/2020

Original
Contract

Amount

Present

Contract

Amount

Latest

(Additions /
Reductions)

Page 1 of 2

Revised

Contract

Amount

$57,288,442.00 " $69,021,972.66 ($59,169.51) $68,962,803.15

1/6/2022 $17^657,000.00 $185,341,438.63 $2,200,000.00 $187,541,438.63

4/7/2021 $15,232,198.00 $17,443,369.86 ($1,884,675.76) $15,558,694.10

type 2Channp nrdfif YChances Necessitated bv Unexpected Developments!

4 PI 00.654 lEW Construction Group, Inc. 12/30/2023 $13,698,593.04 $14',528,842.57 $573,675.66 $15,102,518.23

5 P500.720 Hall Building Corporation 6/5/2024 $11,364,211.40 $12,953,555.57 $54,762.59 $13,008,318.16

4 T100.651 Joseph M. Sanzari, Inc. 1/5/2024 $21,904,000.00 $28,512,480.37 $1,997,798.00 $30,510,278.37

2 T100.664 Ferreira Construction Co., Inc. 12/10/2024" $15,999,472.00 $19,130,829.01 $1,600,000.00 $20,730,829.01
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Re: Change Orders - Type 1 and Type 2

Contract

0.0. No.

>
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Page 2 of 2 o-

Contractor

Original
Contract Date

Original
Contract

Amount

Present

Contract

Amount

Latest

(Additions /
Reductions)

Revised

Contract

Amount
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Thomas F. Holl, Director of Law

CERTIFIED FOR CONSIDERATION:

Hesslein, P.E., Chief Engineer

MONIES AVAILABLE:

James Df Carone, Executive Director Michael Gallarello, Assistant Comptroller
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utility Orders
Authorized and Issued under Executive Director's

Delegated Authority
EDDA 117-05, Modified by EDDA 150-09
November 18, 2025 Commission Meeting

Supplement
Utility Order No. (If Utility

No. applicable) Company Fund No. Project Description Department Roadway Cost Status
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1731-P

1735-T

1736-T

JCP&L, A First Energy:
Corp.

Verizoh - NJ

0490014012

Suriooo Pijieline

5000056306'

5000656307^

1737-T. Sunoco Pipeiirie 5000055306

1738-T Sunoco Pipeiirie 5000056308

Voltage Upgrade, Pole Repiapemeritand Engineering
Extension of Service to Support New State
Police Building, Contract P500.720,
Replacement of State Police Substation
and Site Improvements

.  inspection; preliminary engineering and
final design for the relocation, alteration,
and removal of their facilities impacted by
the project.

Engineering:

Preliminary-Engineering Work Related to- £"9166^669:
the Relocation and Protection of Existing
Sunoco Pipeline Facilities, T3839A, NJTA
Interchange 1 to 4 Capacity Enhancements
Program (Mainline Section 7, Milepost
26.98 to Milepost 31.3

Preliminary Engineering Work Related to Engineering
the Relocation and Protection of Existing
Sunoco Pipeline Facilities, T3839A, NJTA
Interchange 1 to 4 Capacity Enhancements
Program (Mainline Section 6/lnterchange
3, Milepost 25.8 to Milepost 26.98)

Parkway

Turnpike

Turnpike

$325,000.00

$20,000.00

$249,700.00

EXECUTED

EXECUTED

EXECUTED

Turnpike $249,700.00 EXECUTED

. Preliminary Engineering Work Related to
the Relocation and Protection of Existing
Sunoco Pipeline Facilities, T200.687,
NJTA Interchanges 1 to 4 Capacity
Enhancements Program (Mainline Section
8 - Milepost 31.3 to Milepost 36.5)

Engineering Turnpike $249,700.00 EXECUTED
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Supplement
Order » Np. (if;

No. appiicabie) Company Fund No. Project Description Department Roadway Cost Status

Monies Avail

Daniel L. Hessiein, P.E., Chief Engineer

Michael Gallarello, Assistant Comptroller

Certified for Conjuration

Carone, Executive Director

Thomas F. Holl, Director of Law
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PURCHASING AGENDA FOR THE NOVEMBER 18, 2025 COMMISSION MEETING

state; GOVERNMENT CONTRACTS

FP 11-270

Insight Public Sector, Inc.
RM-196965

Data Coiiection Software Renewal

S  568,035.00

FP 11-271

Carahsoft Technology Corp.

R-197110

Tableau System Support and Maintenance 2026

$  311,224.70

F 11-272

Tiger Mowers LLC
R-196803

Tiger Mowers with Accessories (2)

$  410,990.06

F 11-273

Insight Public Sector, Inc.
R-197508

WINK Refresh 2025

$  524,303.96

F 11-274

Elite Emergency Lights LLC
R-196655

External Modem Kits (75)

$  119,070.00

)
FP 11-275

SHi International Corp.
RM-197549

Commvauit Maintenance Renewal

$  307,923.86

F 11-276

Power Place, Inc.

RM-197572

John Deere Tractors with Mowing Attachments (30)

$  1,877,352.66

FP 11-277

State Contract Modifications

Lawson Products, Inc.

Parts and Repairs for Road Maintenance Equipment on Both Roadways
(RM-197054/Contract No. 2258)

Parts Authority LLC
Non-OEM Auto Parts for Both Roadways
(RM-197670/Contract No. 1992A)

WW Grainger, Inc.
Industrial/ MRO Supplies for Both Roadways
fRM-197672/Contract No. 29191

$  2,300,000.00

TOTAL NUMBER OF ITEMS 8
$  8,418,900.24

PROFESSIONAL SERVICES

FP 11-278

PMA Management Corp.
RM-195731

Self-Funded Workers' Compensation Program Third Party Claims Administration (TPA)

$  541,500.00

TOTAL NUMBER OF ITEMS 1
$  541,500.00

SOLE SOURCE

Intergraph Corporation Hexagon ALI
R-196985

Hexagon Enterprise Asset Management (EAM) Maintenance Support
FP 11-279

S  157,601 78

TOTAL NUMBER OF ITEMS 1
$  157,601.78

TOTAL NUMBER OF ALL ITEMS 10 TOTAL PURCHASING $  7,118,002.02

NOTE:

BUDGET IMPACT

FF

FP

FS

F

Future Funded

Subject to funding availabiiity at the time of ordering.
Funding subject to authorization through WRAF approvai process.
Funds are avaiiabie in the appropriate operatinq/capitai budgets for the referenced procurements.

Thomas F. Holl, Birecfor of L

RECOMMENDATION: The purchases/contracts be approved as proposed,

SUBMITTED BY:

Michael Gallareiio, Assistant Comptroller

Angela McNally, Director of Procurement and Matenalsl Management

James Carphe, Executive Director

Page 1 of 1



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-270

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):
Insight Public Sector, Inc.
Tempe, AZ

Description:

Data Management Software Renewal

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-196965

Total Amount: $  568,035.00

Budget Code:

010 00 830 121020

Contract Term (Including Options, If any):

NJ State Contract No. T3121/20-TELE-01512

Expires 05/24/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Under this contract. Insight Public Sector, Inc., will supply the Authority with Teramind data management
software. This software can be used to manage resources, ensure overall productivity and enforce security
best practices to defend against insider threats. Coverage will be for a three (3) year term from November 20,
2025 to November 20, 2028. This software is available under State Contract No. T3121/20-TELE-01512
expiring 05/24/2026.

This procurement, under State Contract No. T3121/20-TELE-01512 is in accordance with N.J.A.C. 19:9-2.5(a),
promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive Order No.
37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services directly
from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to Insight Public Sector, Inc. for Data Management
Software Renewal for an amount not to exceed $568,035.00.

October 30, 2025 Page I 1 of 1



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-271

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

Carahspft Technology Corp.
Reston, VA

Description:

Tableau System Support and Maintenance 2026

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

GSA

Number: R-197110

Totai Amount: $  311,224.70

Budget Code:

010 00 830 121020

Contract Term (Including Options, if any):

GSA Federal IT Schedule MAS BP/

Contract No. 47QSWA18D008F

Expires 08/21/2028

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded PR

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.'

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Under this contract, Carahsoft Technology Corp. will supply the Authority with support and maintenance for
Tableau. Tableau is the Authority's selected enterprise solution for Business Intelligence and Business
Analytics across all applications requiring this capability. Tableau is also used for Pavement Reflectivity
Analysis. This contract will be for one (1) year of coverage and is available under GSA Federal IT Schedule
MAS 8F/Contract No. 47QSWA18D008F expiring 08/21/2028.

This procurement, under the General Services Administration ("GSA") Federal IT Schedule MAS 8F/Contract
No. 47QSWA18D008F, is in accordance with N.J.A.C. 19:9-2.2(d) 3 promulgated pursuant to N.J.S.A. 27:23-
1 etseq., the Authority's enabling legislation, N.J.A.C. 17:12-1A.5, promulgated pursuant to N.J.S.A. 52:34-
6.3 and Executive Order No. 37 (Corzine 2006) which permit the Authority, without advertising, to purchase
goods and services directly from vendors who hold contracts with the federal government.

Accordingly, authorization is requested to award a one (1) year Agreement under GSA Federal IT Schedule
MAS 8F/Contract No.47QSWA18D008F expiring 08/21/2028 for Tableau System Support and Maintenance
to Carahsoft Technology Corp. for an amount not to exceed $311,224.70.

October 30, 2025 1 ofl



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-272

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

Tiger Mowers LLC
Sioux Falls, SD

Description:

Tiger Mowers with Accessories (2)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-196803

Total Amount: $  410,990.06

Budget Code:

0490016033

Contract Term (Including Options, if any):

NJ State Contract No. M4018/25-FLEET-102550

Expires 08/09/2026

Funding Operating Capital

FS Funding subject to
authorization

F Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

through WRAF
approval process.

X

FF Future Funded FP Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Under this contract. Tiger Mowers LLC will supply the Authority with two (2) Tiger Mowers with accessories.
These new vehicles are to replace older models that are at the recommended retirement interval, along with
difficulty getting the cutting head from England and will be sold as surplus, if feasible. These vehicles are
available under State Contract No. M4018/25-FLEET-102550 expiring 08/09/2026.

This procurement, under State Contract No. M4018/25-FLEET-102550 is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services
directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to Tiger Mowers LLC for Tiger mowers with
accessories (2) for an amount not to exceed $410,990.06.

October 30, 2025 g e I 1 ofl



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-273

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):
Insight Public Sector, Inc.
Tempo, AZ

Description:

WINK Refresh 2025

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-197508

Total Amount: $  524,303.96

Budget Code:
0490052015

Contract Term (Including Options, if any):

NJ State Contract No. T3121/20-TELE-01512
Expires 05/24/2026

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Under this contract, Insight Public Sector, Inc. will supply the Authority with a WINK platform and support.
The Authority currently streams traffic cameras to the Authority's website, as well as to NJ511. In this next
generation WINK platform, the Authority will be able to expand traffic camera streaming to third parties, as the
platform will transcode cameras in various formats that can be used by outside agencies. This is a high-
availability system with hardware in both data centers. This procurement also includes three (3) years of
support and is available under State Contract No. T3121/20-TELE-01512 expiring 05/24/2026.

This procurement, under State Contract No. T3121/20-TELE-01512 is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services
directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to Insight Public Sector, Inc. for WINK Refresh
2025 for an amount not to exceed $524,303.96.

November 6, 2025 Page I 1 of 1



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-274

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):
Elite Emergency Lights LLC
Lakewood, NJ

Description:

External Modem Kits (75)

: t\:

PROCUREMENT TYPE:

X I Competitive | | Non-Competitive
SOLiCiTATiON TYPE:

Bid

Soie

Source

RFP State

Contract

Other

Number: R-196655

Totai Amount: $  119,070.00

Budget Code:

0490016036

Contract Term (inciuding Options, if any):

NJ State Contract No. T0106/17-FLEET-00749
Expires 05/14/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

/ State; Police

Di rector/Manager:.

Brian Ingraham

Under this contract, Elite Emergency Lights LLC'(Elitejuwill: provide 60 external ; modem kits with 5G
capability and 15 external modem kits with 5G capability andj7 in 1 Dual Sharkfin style antenna designed
to work with Cradlepoint modems. These are external routers used to connect mobile data computers, Axoh
in car cameras, printers and scanners used in all patrol'vehicles; Elite will supply external modehns and -
accessories that are compatible with the current New Jersey State Police vehicles and new vehicle builds.
These external modem kits are available from NJ; State Contract No; T0106/17-FLEET-()0749 expiring
,05/14/2026. , , , ,

This procurement, understate Contract No. T0106/17-FLEET-00749, is in accordance.With /V.J.A.C. 19:9-
2.5(a), promulgated.pursuantto/V.J.S./Ar27:23-1 efseq,Jhe Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) Which permit Authority, wLthbut advertising, to purchase goods and
sen/ices djreetly vendors who.hold cpntracts vyith the ;State of New Jersey,,;

Aceordingly.Tauthorization is requested to award; a cbhtract to Elite Emergency Lights LLC for external modem
kits (75) for an amount not to exceed $1^9,^70.00.;

'■
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NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-275

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

SHI International Corp.
Piscataway, NJ

Description:

Commvault Maintenance Renewal

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-197549

Total Amount: $  307,923.86

Budget Code:

010 00 830 121020

Contract Term (including Options, if any):

NJ State Contract No. M4002/19-COMP-00601

Expires 09/15/2026

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

information Technology Services

Director/Manager:

Jose Dios

Under this contract, SHI International Corp. ("SHI") will provide the Authority with Commvault licensing and
maintenance. Commvault is the Authority's enterprise backup and recovery software. Commvault is also used
by the ITS Department to ensure email compliance searches and retrievals. This request includes premium
24-hour support coverage and software updates and is available under State Contract No. M4002/19-COMP-
00601 expiring 09/15/2026.

This procurement, under State Contract No. M4002/19-COMP-00601 is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services
directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to SHI International Corp. for Commvault
maintenance renewal for an amount not to exceed $307,923.86.

October 30, 2025 Page I 1 of 1



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-276

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

Power Place, Inc.
Rockaway, NJ

Description:

John Deere Tractors with Mowing Attachments (30)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLiCiTATION TYPE:

Bid

Soie

Source

RFP State

Contract

Other

Number: R-197572

Totai Amount: $ 1,877,352.66

Budget Code:

0490016033

Contract Term (including Options, if any):

NJ State Contract No. T3084/17-FLEET-00430

Expires 02/03/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

State Police

Director/Manager:

Brian Ingraham

Under this contract. Power Place, Inc. will provide the Authority with thirty (30) John Deere tractors with
mowing attachments. These tractors are replacing existing older models that have reached their life
expectancy with rising maintenance and operating costs and will be sold as surplus, if feasible. These
tractors are available from NJ State Contract No. T3084/17-FLEET-00430 expiring 02/03/2026.

This procurement, under State Contract No. T3084/17-FLEET-00430 is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.U.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and
services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to Power Place, Inc. for John Deere tractors
with mowing attachments (30) for an amount not to exceed $1,877,352.66.

October 30, 2025 Page I 1 of 1



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-277

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

See Below

Description:

STATE CONTRACT MODIFICATION:

NJTA Contract No. 2258

State Contract No. T2761/85850

Parts and Repairs for Road Maintenance Equipment

on Both Roadways

NJTA Contract No. 1992A

State Contract No. T2761/20-FLEET-00984
Non-OEM Auto Parts for Both Roadways

NJTA Contract No. 2919

State Contract No. M0002/25-FLEET-96861/25-

FLEET-96978

Industrial/ MRO Supplies for Both Roadways

PROCUREMENT TYPE:

X  I Competitiw Non-Competitive

SOLICITATION TYPE:

Bid

Soie

Source

RFP State

Contract

Number: See Below

Total Amount: $  2,300,000.00

Budget Code:

Various

Contract Term (Including Options, if any):

(See Below)

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability at
the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

At a prior Board of Commissioners meeting, the Authority approved a purchase (up to a maximum authorized dollar amount) from the
vendors listed herein under the New Jersey State contracts referenced below. The terms of the referenced State contracts have since
been extended and additional funds are needed to purchase these necessary goods and/or services through the extended terms of
the State contracts.

The original procurement, under the State contracts, were in accordance with N.J.A.C. 19:9-2.5(a), promulgated pursuant to N.U.S.A.
27:23-1 et seq., the Authority's enabling legislation, and Executive Order No. 37 (Corzine 2006) which permits the Authority, without
advertising, to purchase goods and services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, given that the period of time during which the Authority may make additional purchases under the referenced State
Contract was extended through the new expiration dates of these contracts, approval is hereby requested to increase the Authority's
current authorized amount to the new authorized amount stated in the attached chart, subject to funding availability at the time of order.

Description /
Original Agenda

item or Award Date

and Req #

Vendor Name Requisition
Number

nJta

Contract

No.

NJ State

Contract No.

Expiration

Current

Authorized

Amount

New

Authorized

Amount

Requested
increase

Amount

Parts and Repairs
for Road

Maintenance

Equipment on Both
Roadways
203-05-2016

RM-124048

Lawson

Products, Inc.
RM-197054

Operations
2258

T2761/85850

expiring
11/29/2025

$1,274,000.00 $1,374,000.00 $100,000.00

Non-OEM Auto Parts

for Both Roadways
155-04-2024

RM-107322

Parts Authority
LLC

RM-197670 1992A

T2761/20-FLEET-

00984 expiring
02/25/2026

$856,754.49 $1,056,754.49 $200,000.00

October 30, 2025



Supplies for Both
Roadways
136-05-2020

RM-157358

rig November
W W Grainger,

Inc.

18, 2025

RM-197672 2919

M0002/25-FLEET-

96861/25-FLEET-

96978 expiring
08/31/2026

AGENDA

$6,905,241.00

ITEM NO.: 2025-11-277

$8,905,241.00 $2,000,000.00

TOTAL $2,300,000.00

October 30, 2025



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-278

COMMISSION MEETING DATE:

Vendor Name (& Location):

PMA Management Corp.
Blue Bell, PA

Description:

Self-Funded Workers' Compensation Program
Third Party Claims Administration ("TPA")

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

X RFP State

Contract

Other

November 18, 2025

Number: RM-195731

Total Amount: $  541,500.00

Budget Code:

Various

Contract Term (Including Options, if any):

Three-Year contract with the option to extend for two additional
one-year terms at the discretion of the Authority and
concurrence of the vendors

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Human Resources

Director/Manager:

Mary Elizabeth Garrity

Publicly advertised in the Asbury Park Press, nj.com and
posted on the Authority's and State's websites on August 13,
2025.

The New Jersey Turnpike Authority ("Authority") issued a request for proposal ("RFP") to engage the
services of a firm to provide third party claims administration ("TPA") services, as weil as medicai biil re-
pricing and risk management information system services for its Self-Funded Workers' Compensation
Program. The RFP was advertised on August 13, 2025 and posted on the Authority's and the State's
websites. In addition, it was distributed to 13 firms listed in the Authority's database for these services.

The contract wili be for a term of three years, with the option to extend for two (2) additionai one (1) year
terms at the Authority's discretion. On September 15, 2025, five (5) proposals were received from the
following firms:

1. Broadspire Services, Inc. - Peachtree Corners, GA
2. Claims Resolution Corporation, Inc. - Galloway, NJ
3. Helmsman Management Services - Boston, MA
4. Inservco Insurance Services, Inc. - Harrisburg, PA
5. PMA Management Corporation - Blue Bell, PA

An Evaluation Committee ("Committee"), which was approved by the Executive Director, consisted of three

(3) voting members from the Authority's Human Resources and Internal Audit Departments. In addition,
staff from the Law and Procurement and Materials Management Departments served as non-voting

members of the Committee.

The Committee reviewed the written proposals based on the criteria set forth in the RFP and scored each
firm individuaily. Based on the Committee's review of the proposals, the Committee invited representatives
from all five (5) firms to make orai presentations and provide Best and Final Offers ("BAFC's).

November 13, 2025 Page I 1 of 2



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-278

The Committee's findings were presented in an Evaluation Report. The Committee found that the firms it
interviewed were qualified and were responsive to the Authority's Scope of Services. The firms presented
a professional and comprehensive oral presentation and proposed highly qualified and experienced
account management teams.

PMA Management Corporation ("PMA") provided a written proposal that was fully responsive and further
showcased, in oral presentations, its highly qualified account management team, and its holistic proposed
approach to managing the Authority's workers compensation program. PMA has extensive transportation
and New Jersey public sector experience. Further, PMA demonstrated vast knowledge and capabilities in
workers' compensation program management through impressive risk control service models and an
experienced account management team. PMA also showcased their reporting capability in addition to their
approach in addressing the Authority's specific logistical needs. The risk management assessment,
knowledge resources, and specialized services proposed by PMA would allow the Authority to expand its
workers' compensation program' in the desired direction with expansive resources dedicated to the risk
management program. PMA has the ability to provide the necessary reporting and financial billing within
the timelines prescribed by the Authority. Finally, PMA's proposed fees were the lowest of the five (5)
proposers.

PMA quoted the three-year Workers' Compensation/Medical Repricing Services cost to the Authority at
$180,500 per year for initial three (3) year term, with a year four option of $189,525, and a year five option
of $199,000. The total five-year administrative cost for the Authority would be $930,025.

This professional services procurement was conducted in accordance with N.J.S.A. 27:23-6.1, N.J.A.C.
19:9-2.1(b), Executive Order No. 37 (Corzine 2006), and Executive Order No. 26 (Whitman 1994).

Accordingly, authorization is requested to award a three-year contract to PMA Management Corp. for the
Workers' Compensation Program TPA services in an amount not to exceed $541,500.00 for a three-year
term. Authorization is further requested for the Executive Director to approve each of two (2) optional one-
year extensions upon satisfactory performance by PMA Management Corp:, subject to funding availability
at the time of service.

November 13, 2025 P a g e | 2 of 2



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-279

COMMISSION MEETING DATE: November 18, 2025

Vendor Name (& Location):

Intergraph Corporation Hexagon ALI
Madison, AL

Description:

Hexagon Enterprise Asset Management (EAM)
Maintenance Support

Competitive

PROCUREMENT TYPE:

X  I Non-Competitive
SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-196985

Total Amount: $  157,601.78

Budget Code:

010 00 830 121020

Contract Term (Including Options, if any):

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded PR

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Under this contract, Intergraph Corporation Hexagon ALI will supply the Authority with Hexagon Enterprise
Asset Management (EAM) software maintenance support. EAM is used by the Operations Department to
maintain their fleet and roadway operations. As the sole source in the State of New Jersey for EAM
products, Intergraph Corporation Hexagon ALI is the only vendor capable of providing these services.

Thus, it is recommended that this award be made without public advertisement under the sole source
procurement authorization of N.J.A.C. 19:9-2.2(d)1, as promulgated under N.U.S.A. 27:23-6.1 and
consistent with Executive Order No. 37 (Corzine 2006). A resolution, as required by N.J.A.C. 19:9-2.2(d)1,
is attached hereto.

Accordingly, authorization is requested to award a sole source contract to Intergraph Corporation Hexagon
ALI for Hexagon EAM maintenance support for an amount not to exceed $157,601.78.

October 30, 2025 Page I 1 of 2



NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-279

RESOLUTION FOR SOLE SOURCE PROCUREMENT

SOFTWARE LICENSE AND TECHNICAL SUPPORT SERVICES AGREEMENT

WITH INTERGRAPH CORPORATION HEXAGON ALI

WHEREAS, the New Jersey Turnpike Authority's Information Technology Services Department has

requested the award of a sole source contract for upgrade services for EAM Maintenance Support with
Intergraph Corporation Hexagon ALI ("Hexagon"); and

WHEREAS, Hexagon is the copyright owner for these software products; and

WHEREAS, Hexagon is the only vendor that has the unrestricted ability to provide Software Maintenance

Support for such Hexagon-owned software products; and

WHEREAS, N.J.A.C. 19:9-2.2(d)1 of the New Jersey Turnpike Authority's regulations, promulgated under
N.J.S.A. 27:23-6.1, permits sole source procurement when only one source of the required goods or service

exists;

NOW, THEREFORE, BE IT RESOLVED THAT the Authority's Board of Commissioners hereby authorizes

the award of a contract for EAM Maintenance Support with Intergraph Corporation Hexagon ALI for an

amount not to exceed $157,601.78 as a sole source exception to procurement by public advertisement as
permitted by N.J.A.C. 19:9-2.2(d)1, promulgated under the Authority's enabling legislation, N.J.S.A. 27:23-
6.1.

October 30, 2025 Page | 2 of 2
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NJTA Board Meeting November 18, 2025 AGENDA ITEM NO.: 2025-11-280

Operations - Synopses of Volumes and Crashes

November 2024 to October 2025

Illustrated below in Figures 1 and 2 are trend lines for monthly vehicle mileage traveled and total crash
rate per 100 Million Vehicle Miles (MVM) for the most recent 12 months of available data.

Figure 1 - New Jersey Turnpike Vehicle Mileage Traveled and Total Crash Rate by Month
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Figure 2 - Garden State Parkway Vehicle Mileage Traveled and Total Crash Rate by Month
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Illustrated below in Figures 3 and 4 are monthly crashes compared to the same month from previous year.
A trend line of the five-year average is also provided. The data, received by the State Police - Troop D,
reflects the most recent 12 months of available data. Due to changes to the State Police Crash Record
System that took effect on June 8^" 2021, the total number of crashes cannot be differentiated between
injury and property-damage-only crashes.

Figure 3 - New Jersey Turnpike Injury and Property-Damage-Only Crashes by Month
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Figure 4 - Garden State Parkway Injury and Property-Damage-Only Crashes by Month
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2025 - 10/31/2025

Fatal

Crash #
Date

1/2/2025

Time

10:01 p.m.

Milepost
Location

NSI at 59.2

Number of

Fatalities

1

Total

Fatalities

1/17/2025 1:58 p.m. SN at 44.0

Description

Vehicle #1 and Vehicle #2 were involved in a crash southbound on the Inner Roadway of
the New Jersey Turnpike near Milepost 59.2. Subsequently, Vehicle #3 struck Vehicle #2
that was disabled. Driver #1 then exited Vehicle #1, becoming Pedestrian #1. and walked
across three lanes of travel to approach Vehicle #2, the driver of Vehicle #3, and Pedestrian
#2 . At that point, Vehicle #4, traveling southbound struck Vehicle #3, Pedestrian #1, and
Pedestrian #2. As a result, Pedestrian #1 suffered fatal injuries and was pronounced
deceased at 11:13 p.m. (Pedestrian #1, male, age 39, killed)

Vehicle #1 was traveling northbound on the New Jersey Turnpike near Milepost 44.0. Driver
#1 lost directional control of Vehicle #1 and strudt the concrete barrier on the left side.
Subsequently, Driver #1 continued travelling across the northbound travel lanes, exiting the
right side of the roadway and impacting a sign before coming to an uncontrolled final rest.
Driver #1 did not show signs of injuries at the time of the crash. It vras later found that Driver
#1 had been admitted to Robert Wood Johnson University Hospital - New Brunswick. On
January 30,2025,13 days thereafter. Driver #1 succumbed to his injuries and was
pronounced deceased at 6:53 a.m. (Driver #1, male, age 78, delayed death)
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3  1/19/2025 4:20 a.m. SNIat96.9 Vehicle #1 was traveling southbound, wrong way on the northbound Inner Roadway of the
New Jersey Turnpike near Milepost 96.9. Vehicle #2, Vehicle #3, and Vehicle #4 were
traveling northbound on the Inner Roadway. Subsequently, Vehicle #1 struck Vehicle #2
head-on then began to rotate and striking Vehicle #3 and then Vehicle #4. Driver #1, Nwhom
was not wearing a seatbelt and was suspected to have been under the Influence at the time
of the crash, was pronounced deceased at 5:00 a.m. (Driver #1, male, age 44, killed)

4  1/24/2025 12:55 am. INT 13- ET
Ramp

Vehicle #1 was traveling on the ET Ramp at Interchange 13 of the New Jersey Turnpike.
Vehicle #2 was traveling through the Outside-Exit portion of the Toll Plaza then continued
traveling the wrong way along the ET Ramp. Subsequently, Vehicle #2 struck Vehicle #1
head-on. As a result, Passenger #1 of Vehicle #1, whom was not wearing a seatbelt at the
time of the crash, sustained serious injuries and was transported to University Hospital in
Newark, NJ where she succumbed to her injuries and was pronounced deceased at 2:16
a.m. (Passenger #1, female, age 51, killed)
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