
"This is the agenda, to the extent known, for the

December 17, 2024 Board Meeting.

Any revisions or amendments to the agenda will be made

available as soon as possible."
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AGENDA

NEW JERSEY TURNPIKE AUTHORITY

BOARD MEETING: December 17, 2024

HUMAN RESOURCES
2024-12-303 Roster/Confirmation of Personnel Matters

LAW
2024-12-304 Authorization to Enter into Jurisdictional Agreements with the New Jersey

Department of Transportation. Buriinqton and Ocean Counties, and Upper
Township

As a result of alterations on the New Jersey Turnpike and Garden State Parkway
pursuant to the Authority's ongoing Capital Programs, and certain projects undertaken
by the NJDOT and various New Jersey Counties and a municipality: the Authority, the
NJDOT, and various New Jersey Counties and a municipality have updated the
jurisdictional maps relating to various state and local road crossings of the Turnpike and
Parkway. Therefore, authorization is requested for the Executive Director to approve
certain maintenance and jurisdictional agreements with the agencies and counties set
forth above to incorporate and implement the revised jurisdictional maps and related
jurisdictional agreements.

2024-12-305 Authorization to Settle Formal Workers' Compensation Matter - Vincent Ascione,
111 V. New Jersev Turnpike Authoritv
Budget Code: 10-870-405070
Amount: $137,190.00

2024-12-306 Authorization to Settle Formal Workers' Compensation Matter - Sergio Palczewski
V. New Jersev Turnpike Authoritv

Budget Code: 10-870-405070
Amount: $109,944.00

ENGINEERING
COMPETITIVE PROCUREMENTS

PUBLIC BID SOLICITATIONS - AWARD OF CONTRACTS

2024-12-307 Recommendation to Award Contract No. P100.662
Garden State Parkway
Joseph M. Sanzari, Inc.
Bridge Repairs and Resurfacing, Milepost 126 to 172 (2025)
R-190714, Budget Code: 0390002006
Amount: $11,565,000.00

This is the first of two Parkway bridge repair contracts td, be awarded for the 2025
construction season. This contract is concentrated in the northern portion of the Parkway
and will perform work on 12 structures. The work generally involves selective replacement
of complete deck panels, concrete spall repairs, joint repairs, replacement of existing
asphalt wearing surface, bearing replacement, and miscellaneous substructure
repairs. All work is expected to be substantially completed by November 2025.

2024-12-308 Recommendation to Award Contract No. T100.665
New Jersey Turnpike
D'Annunzio & Sons, Inc.
Bridge Repairs and Resurfacing, Milepost 92 to 122
and the Newark Bay-Hudson County Extension (2025)
R-190722, Budget Code: 0390000006
Amount: $16,557,000.00
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NEW JERSEY TURNPIKE AUTHORITY
BOARD MEETING: December 17, 2024

This is the first of two Turnpike bridge repair contracts to be awarded for the 2025
construction season. This contract is concentrated in the northern portion of the Turnpike
and will perform work on 32 structures. The work generally involves selective replacement
of complete deck panels, concrete spall repairs, joint repairs, replacement of existing
asphalt wearing surface, bearing replacement, and miscellaneous substructure repairs.
All work is expected to be substantially completed by November 2025.

2024-12-309 Recommendation to Award Contract No. T200.675
New Jersey Turnpike
Crisdel Group, Inc.
Roadway Resurfacing, Milepost 0 to 83, Section 8 (2025)
R-190732, Budget Code: 0390036015
Amount: $25,895,685.00

This contract, managed by the Operations Department, wijl provide for pavement
removal and resurfacing of bituminous asphalt surface course pavement with warm mix
asphalt along the Northbound and Southbound Turnpike mainline including shoulders,
interchange ramps, grade separated U-turns and other incidental work from Milepost 0
to 83 in Salem, Gloucester, Camden, Burlington, Mercer and Middlesex Counties. All
work is expected to be substantially completed by September 2025.

2024-12-310 Recommendation to Award Contract No. P200.683

Garden State Parkway
Stavoia Contracting Company, LLC
Roadway Resurfacing
Milepost 126 to 172 Section 15 (2025)
R-190731, Budget Code: 0390038006
Amount: $21,295,699.69

This contract, managed by the Operations Department, will provide for pavement
removal and resurfacing of bituminous asphalt surface course pavement with warm mix
asphalt along the Northbound and Southbound Parkway mainline including shoulders,
interchange ramps, toll plazas and other incidental work between Milepost 126 and 172
in Middlesex, Union, Essex, Passaic and Bergen Counties, New Jersey. All work is
expected to be substantially completed by June 2026.

2024-12-311 Recommendation to Award Contract No. T200.728

New Jersey Turnpike
Creamer Ruberton, A Joint Venture
Guide Rail Improvements, Milepost W109.3 to 119.3
and Milepost El 15.9 to 119.3
R-190724, Budget Code: 5000004100
Amount: $41,747,687.00

This contract will provide for removal and replacement of guide rail at various locations
on the Turnpike from Milepost W109.3 on the westerly alignment and Milepost El 15.9
on the easterly alignment to Milepost 119.3. All work is expected to be substantially
completed by December 2026.
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NEW JERSEY TURNPIKE AUTHORITY
BOARD MEETING: December 17, 2024

2024-12-312 Item Pulled

2024-12-313 Recommendation to Award Contract No. T900.807
New Jersey Turnpike
Epic Management, Inc.
CDL Training Course and Site Improvements
R-190283, Budget Code: 4000012009
Amount: $8,833,424.00

This contract will provide for the construction of a commercial driver license training
course and facility to be located at an underdeveloped site adjacent to Interchange 9 on
the New Jersey Turnpike in the Township of East Brunswick and other related work. All
work is expected to be substantially completed by May 2026.

B. ORDER FOR PROFESSIONAL SERVICES (OPS)

2024-12-314 Recommendation to Issue Order for Professional Services No. T3923
New Jersey Turnpike
Gannett Fleming, Inc.
Design Services for Newark Bay-Hudson County Extension Improvements Program,
Section 3, Milepost N2.9 to N4.1
R-190725, Budget Code: 5000056103
Amount: $71,000,000.00

This OPS will provide for final design services, preparation of construction contract
documents and other related work for the replacement of structures on the Newark Bay-
Hudson County Extension (Extension). Specifically, the HEW and HWE roadways
between the proposed Eastbound and Westbound Newark Bay Bridge east abutments
at Milepost N2.9 to Milepost N4.1, including Structure No. 3.73 (Southeast Viaduct) will
be replaced to meet the alignment of the staged twin, cable stay bridges proposed to
replace the existing Newark Bay Bridge (Structure No. N2.01).

2024-12-315 Item Pulled

2024-12-316 Recommendation to Issue Order for Professional Services No. P4065
Garden State Parkway
Bosweil Engineering
Supervision of Construction Services for Contract No. P200.683
Roadway Resurfacing, Milepost 126 to 172 Section 15 (2025)
R-190778, Budget Code: 0390038006
Amount: $3,520,000.00

This OPS, managed by the Operations Department, will provide supervision of
construction services for Contract No. P200.683, Roadway Resurfacing, Milepost 126 to
172 Section 15 (2025). These services include construction inspection, material testing,
record keeping, preparation of payment estimates, and other services required to ensure
compliance with the contract documents.

2024-12-317 Recommendation to Issue Order for Professional Services No. T4137
New Jersey Turnpike
Bosweli Engineering
Supervision of Construction Services for Contract No. T100.665
Bridge Repairs and Resurfacing, Milepost 92 to 122 and the
Newark Bay-Hudson County Extension (2025)
R-190688, Budget Code: 0390000006
Amount: $1,990,000.00
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NEW JERSEY TURNPIKE AUTHORITY

BOARD MEETING: December 17, 2024

This OPS will provide supervision of construction services for Contract No. T00.665,
Bridge Repairs and Resurfacing, Milepost 92 to 122 and the NBHCE (2025). These
services include construction inspection, bridge repair, deck repair/replacement
inspection, material testing, record keeping, preparation of payment estimates, and other
services required to ensure compliance with the contract documents.

2024-12-318 Recommendation to Issue Order for Professional Services No. P4140
Garden State Parkway
Dewberry Engineers Inc.
Supervision of Construction Services for Contract No. PI 00.662
Bridge Repairs and Resurfacing, Milepost 126 to 172 (2025)
R-190689, Budget Code: 0390002006
Amount: $1,995,000.00

This OPS will provide supervision of construction services for Contract No. PI00.662,
Bridge Repairs and Resurfacing, Milepost 126 to 172 (2025). These services include
construction inspection, bridge repair, deck repair/replacement inspection, material
testing, record keeping, preparation of payment estimates, and other services required
to ensure compliance with the contract documents.

2024-12-319 Recommendation to Issue Order for Professional Services No. T4192
New Jersey Turnpike
Boswell Engineering
Supervision of Construction Services for Contract No. T900.807
CDL Training Course and Site Improvements
R-190285, Budget Code: 4000012009
Amount: $1,030,000.00

This OPS will provide supervision of construction services for Contract No. T900.807,
CDL Training Course and Site Improvements at Turnpike Interchange 9. These services
include construction inspection, material testing, record keeping, preparation of payment
estimates, and other services required to ensure compliance with the contract
documents.

0. FINAL ACCEPTANCES

2024-12-320 Contractor / Contract No. Description Amount
A.P.S. Contracting Inc. / Demolition of Former Turnpike
T500.448 Administration Building, $108,972.91

Milepost 83.2 SB

Aurora Environmental, Inc. / Underground Storage Tank
P700.613 Removal and Replacement, <tQ7«oo-i«

Parkway Maintenance District 8,
Milepost 164.1 SB

Detwiler Roofing, LLC / Roof Replacement at Interchange
T500.643-1 14 and Toll Canopy and TMD6 $31,007.93

Landscape Shop

Amount Due to Contractors: $227,604.00
Budget Code: Various Funds
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NEW JERSEY TURNPIKE AUTHORITY
BOARD MEETING: December 17, 2024

D. REPORTS

2024-12-321 Acknowledge Reports of Enqineerinq Expenditures Under Delegated Authority
Construction Contract Progress Summary

>  Change Order Summary
>  Utility Order Report

PROCUREMENT AND MATERIALS MANAGEMENT
COMPETITIVE PROCUREMENTS

A. PUBLIC BIDS

2024-12-322 Routine Towing and Emergency Services
Multiple Vendors
RM-185544 (Operations), Budget Code: N/A
Amount: Revenue to the Authority

At the November Board of Commissioner's Meeting, contracts were awarded to multiple
vendors for Routine Towing Services on the New Jersey Turnpike and Routine Towing
and Emergency Services on the Garden State Parkway. Contracts for Zone 9 on the
Turnpike as well as all contracts for Mandy's A Taylor's Company d/b/a D&J Towing &
Recovery, Inc. ("Mandy's) were stayed pending the outcome of a protest filed by Puleio's
Service Center, Inc ("Puleio's") against Mandy's. A protest hearing was held, and the
Executive Director rendered a decision in favor of Mandy's. As a result, contracts for
Routine Towing Services for Zone 9 on the Turnpike will be awarded to both Puleio's
and Mandy's. Contracts for Routine Towing and Emergency Services will also be
awarded to Central/Taylor's Towing d/b/a Morgan's Heavy-Duty Towing, LLC for Zone
6 on the Parkway and to Mandy's for Zone 8 on the Parkway.

2024-12-334 Rescission of Award:

Routine Towing and Emergencv Services

B&C Towing, Inc
RM-185544 (Operations)

At the November 2024 Board of Commissioners' Meeting, the Authority awarded
contracts to towers in several Zones across both Roadways. Since that time, the
Authority has become aware of the need to rescind the contract awarded to B&C
Towing, Inc. ("B&C Towing") for Turnpike Zone 15E. B&C Towing has advised the
Authority that it cannot meet the Indemnification and Insurance requirements of the
Authority to perform Towing Services. Therefore, Authorization is requested to rescind
the contract and initiate the prequalification process and solicit bids for the additional
contract as needed.

B. STATE/GOVERNMENT CONTRACTS

2024-12-323 Power Reversible Snowplows with Blades (26)
Trius, Inc.
R-190665 (Operations), Budget Code: 049 00 500 156555 0490016031
State Contract No. T-1495/21-FLEET-01453 expiring 04/30/2025
Amount: $426,088.00
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Under this contract, Thus, Inc. will supply the Authority with twenty-six (26) Power
Reversible Snowplows with blades to be used on single axle dump trucks. These plows
are essential for snow removal operations on both Roadways and will be replacing
current end of life plows that will be sold as surplus if feasible. The plows are available
under State Contract No. T-1495/21-FLEET-01453 expiring 04/30/2025.

2024-12-324 Power Reversible Snowplows with Blades (8)
Trius, Inc.
R-190681 (Operations), Budget Code: 049 00 500 156555 0490016032
State Contract No. T-1495/21-FLEET-01453 expiring 04/30/2025
Amount: $131,104.00

Under this contract, Trius, Inc. will supply the Authority with eight (8) Power Reversible
Snowplows with blades to be used on tandem axle dump trucks. These plows are
essential for snow removal operations on both Roadways and will be replacing current
end of life plows that will be sold as surplus if feasible. The plows are available under
State Contract No. T-1495/21-FLEET-01453 expiring 04/30/2025.

2024-12-325 Salt Convevors (2)
Kimco USA, Inc.
R-190662 (Operations), Budget Code: 049 00 500 156555 0490016037
State Contract No. T-3124/21-FLEET-01396 expiring 02/17/2025 ,
Amount: $289,312.30

Under this contract, Kimco USA, Inc. will supply the Authority with two (2) Stainless Steel
Diesel Powered Portable Salt Conveyors for use on both Roadways. The conveyors will
be used to effectively load salt into domes more safely and evenly and are available
under State Contract No. T-3124/21-FLEET-01396 expiring 02/17/2025.

2024-12-326 Cisco Network Refresh 2025 - 2030
ePIusTechnology, Inc.
RM-190658 (Information Technology Services), Budget Code: 400 00 830 156555 4000052000
State Contract No. M-7000/21 -TELE-01506 expiring 09/30/2026
Amount: $1,698,984.61 (5-year contract)

Under this contract, ePIus Technology, Inc. will provide the Authority with network
equipment for the 2025-2030 Cisco Network Refresh. This network transports voice,
radio, video and data services for the Authority, the Department of Transportation and
New Jersey State Police. The equipment being replaced is nine (9) years old and is at
end of support. Also included in this contract are firewalls for NJ State Police along with
software licenses and five (5) years of 24/7 support. This Network Refresh is available
under State Contract No. M-7000/21-TELE-01506 expiring 09/30/2026.

2024-12-327 Cisco Smartnet Services (Modification)
ePIus Technology, Inc.
RM-190659 (Information Technology Services), Budget Code: 010 00 830 466010
State Contract No. M-7000/21-TELE-01506 expiring 09/30/2026
Amount: $578,014.17 (3-year contract)

At the January 31, 2023 Board of Commissioners' Meeting, ePIus Technology, Inc. was
awarded a contract, under State Contract No. M-7000/21-TELE-01506, for Cisco
SmartNet Services for five (5) years. Support for the Cisco IE3400 switches was not
included in the original contract. This modification is to include that support for the
remaining three (3) years of the contract. The IE3400 switches are used for providing
network connectivity to all VMS locations. This modification will include 24/7 support for
these switches and is available under State Contract No. M-7000/21-TELE-01506
expiring 09/30/2026.
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GENERAL BUSINESS
2024-12-328 Volume and Crash Synopses

Garden State Parkway and New Jersey Turnpike: Period 01/01/2024 through 11/30/2024;
with 2023-2024 Yearly Comparisons through November 2024.

2024-12-329 New Jersey State Police Troop D Activltv Reports
For November 2024, with 2023-2024 Yearly Comparisons.

2024-12-330 Financial Summary for the Eleven (11) months ended November 30. 2024

2024-12-331 Authorization to Adopt Series 2024 Turnpike Revenue Bond Resolution

Authorization is requested to adopt the 2024 Turnpike Revenue Bond Resolution. The
Resolution authorized the Authority to issue up to $1,500,000,000 of new money bonds,
proceeds of which will be used to fund the Authority's ongoing Capital Improvement
Programs, including those projects that are part of the Long-Range Capital Plan.

2024-12-332 Authorization to Adopt Series 2024 Turnpike Revenue Refunding Bond Resolution

Authorization is requested to adopt the 2024 Turnpike Revenue Refunding Bond
Resolution. The Resolution authorizes the Authority to issue up to $3,000,000,000 of
refunding bonds, proceeds of which will be used to refinance certain outstanding Turnpike
Revenue Bonds.

2024-12-333 Authorization to Pav Credit Card Fees and Credit Card Equity Under Various
Agreements Related to New Jersev E-ZPass Operations, through November 2027

Authorization is requested to reimburse New Jersey E-ZPass in an amount not to exceed
$180,000,000 over a three-year period, or approximately $60,000,000 per year. Of this
amount, $120,000,000, or approximately $40,000,000 per year, will be used to reimburse
New Jersey E-ZPass bank accounts for credit card fees for automatic replenishment and
one-time account payments of New Jersey E-ZPass accounts. In addition, as a member
of the E-ZPass Group, a collection of multi-state toll operators who have agreed to accept
E-ZPass at their facilities, the Authority must adhere to a Credit Card Equity Policy and the
remaining amount of $60,000,000, or approximately $20,000,000 per year, will be paid to
various away E-ZPass Group members. These amounts represent the Authority's portion
of the New Jersey E-ZPass Group which is approximately 80%. In addition, these
amounts have been budgeted for fiscal years 2025 through 2027.
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New Jersey Turnpike f^uthorlty
MEMORANDUM

November 25, 2024

TO: James D. Carone

Executive Director

FROM: Thomas F. Holl

Director of Law

RE: Authorization to Enter into Jurisdictional Agreements with the New Jersey
Department of Transportation, Burlington and Ocean Counties, and Upper
Township

As a result of recent improvements made to the New Jersey Turnpike and Garden State
Parkway under the Authority's ongoing Capital Programs, including certain projects undertaken
by the New Jersey Department of Transportation ("NJDOT"), it is necessary to update the
jurisdictional maps relating to certain state and local crossings of the Turnpike and Parkway. The
crossings at issue with the relevant Authority Agreement numbers are listed in Exhibit A,
attached hereto.

Template Jurisdictional Agreements and Jurisdictional Limit Maps have been devised
and agreed upon by Authority staff and the other relevant parties. The Jurisdictional Limit Maps
will be attached to the Jurisdictional Agreement and incorporated by reference, to set forth the
respective rights and responsibilities of all parties regarding such improvements and roadway
crossings. Staff are in the process of finalizing the Jurisdictional Agreements and Jurisdictional
Limit Maps for all the roadway crossings listed in Exhibit A.

Accordingly, it is requested that the Board of Commissioners delegate to the Executive
Director the authority to execute the Jurisdictional Agreements as set forth in Exhibit A. It is
further recommended that the Commissioners authorize the Executive Director to execute any
other documents and take other actions necessary to effectuate the infentpf this authorization.

Thomas F. Holl

Director of Law

CERTIFIED FOR CONSIDERATION:

Jame^D. Carone

Executive Director
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Exhibit A

Jurisdictional Agreements between the NJTA, NJDOT, Various Counties and one
Municipality

Roadway Crossing Agreement No. County Municipality Milepost Parties

NJ Turnpike Interchange 14
and NJDOT Route 78 and
NJDOT USRoutel&9

190-22 Essex Newark 104.8 NJDOT

Garden State Parkway and
Harbor Road (Municipal)

195-22 Cape May
Upper
Township

27.4 Upper Township

NJ Turnpike and
NJDOT Route 38

207-24 Burlington Mt. Laurel 37.98 NJDOT

NJ Turnpike Interchange 6
and NJDOT US Route 130

210-24A Burlington
Florence

Township

P2.0 to

P2.6
NJDOT

NJ Turnpike Interchange
6A and County Road 659

210-24B Burlington
Florence

Township

NJDOT, Burlington
County

Garden State Parkway and
County Road 623 - Old
Freehold Road

213-24 Ocean Toms River 85.2 Ocean County
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New Jersey Turnpike Authority
/Memorandum

DATE: November 14, 2024

MEMORANDUM TO: James D. Carone
Executive Director

SUBJECT: Authorization to Settle Forma) Workers' Compensation Matter -
:  V Vincent Ascione, III v. N.J. Turnpike Authority

J^ - Petitibner Vincent Ascione, III was a Turnpike Division Maintenance Person, hired in May
2001 and retired with a PERS Service Retirement effective January 1, 2018. This settlement
request will resolve a formal Claim Petition filed in 2018.

The petitioner is represented by the Law Offices of Riposta Lawyers located in North
Arlington NJ. The Authority is defended by Special Counsel John Geaney, Esq. of Capehart &
Seafchard, PA located in Mt. Laurel Township NJ. The matter is venued in the district office of
Hackensack Workers' Compensation Court before The Honorable Michael Dillon.

The total settlement award is $137; 190:00.

The Law Department has reviewed this matter and agrees with the recommendation of the
Special Counsel, the Authority's third-party workers' compensation administrator and the
Authority's Beriefits Manager. Authorizatiph is, stherefpfe, requested to allow Special Counsel to
settle this rpatter for the sum of $137,190.00.

ThiSrsettlerhentwijLb^ payable'Undeii AccdijntlNO:o10^870r405070:

Mary Ellz^b^ Garrity i i : •
DireCtOf of Human Resources

Thomas F: Holl
Director of Law

CERTIFIED FOR CONSIDERATION:

Jamds^.: Carone
Executive Director

MONIES AVAILABLE:

Michael/Gallarello ; i t
Assistant Comptroller
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63-102-HA (Rev.4T)
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ike Authority
Memorandum

DATE: November 14, 2024

MEMORANDUM TO: James D. Carone

Executive Director

SUBJECT: Authorization to Settle Formal Workers' Compensation Matter
Sergio Palczewski v. N.J. Turnpike Authority

Petitioner Sergio Palczewski is a Parkway Division Maintenance Person 1 . hired in
November 2017. This settlement request will resolve a formal Claim Petition filed in 2023.

The petitioner is represented by the Law Offices of Zapcic Law Firm, LLC located in Hazlet
NJ. The Authority is defended by Special Counsel Neil Gallagher, Esq. of Dilworth Paxson located
in Cherry Hill NJ. The matter is venued in the district office of Freehold Workers' Compensation
Court before The Honorable David Lande. '

The total settlement award is $109,944.0

The Law Department has reviewed this matter and agrees with the recommendation of the
SpeciaPCounsel, the Authority's third-party workers' compensation administrator and the
Authority's Benefits Manager. Authorization is, therefdre; requested to allow Special Counsel to
settle this matter for the sum of 1$109^944.00.

This s nt will be payable under Account No. 10-870-405070.ttle

Mary Elizabeth Garrity i e u : } i
Director of Human Resources

CERTIFIED FOR CONSIDERATION:

&
Thomas F. Holl =

Director of Law ̂

MONIES AVAILABLE:

James [7i Carone

Execmive Director

:  V : < ; Michael Gallarello -

Hsi J )k / AssistantComptroller

'Jt '/"'i > ■

■■'//k-k- i :k. /•
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ENGINEERING AGENDA FOR THE DECEMBER 17, 2024 COMMISSION MEETING

Comments Note Agenda
Item #

Company Name
Item Description

Authorized

Amount

COMPETITIVE PROCUREMENT

AWARD OF CONTRACTS

F 307

Recommendation to Award Contract No. PI 00.662

Joseph M. Sanzari, Inc.
Bridge Repairs and Resurfacing, Miiepost 126 to 172 (2025)

$11,565,000.00

F 308

Recommendation to Award Contract No. T100.665

D'Annunzio & Sons, Inc.

Bridge Repairs and Resurfacing, Miiepost 92 to 122
and the Newark Bay-Hudson County Extension (2025)

$16,557,000.00

F 309

Recommendation to Award Contract No. T200.675

Crisdel Group, Inc.

Roadway Resurfacing, Miiepost 0 to 83 Section 8 (2025)

$25,895,685.00

F 310

Recommendation to Award Contract No. P200.683

Stavola Contracting Company, LLC
Roadway Resurfacing
Miiepost 126 to 172 Section 15 (2025)

21,295,699.69

F 311

Recommendation to Award Contract No. T200.728

Creamer Ruberton, A Joint Venture

Guide Rail Improvements, Miiepost W109.3 to 119.3
and Miiepost El 15.9 to 119.3

$41,747,687.00

F 312 Item Pulled

F 313

Recommendation to Award Contract No. T900.807

Epic Management, Inc.
CDL Training Course and Site Improvements

$8,833,424.00

TOTAL NUMBER OF ITEMS 6 $125,894,495.69

PROFESSIONAL SERVICES (OPS)

F 314

Recommendation to Issue Order for Professional Services No. T3923

Gannett Fleming, Inc.

Design Services for Newark Bay-Hudson County Extension Improvements
Program, Section 3, Miiepost N2.9 to N4.1

$71,000,000.00

F 315 Item Pulled

F 316

Recommendation to Issue Order for Professional Services No. P4065

Boswell Engineering
Supervision of Construction Services for Contract No. P200.683
Roadway Resurfacing Miiepost 126 to 172 Section 15 (2025)

$3,520,000.00

F 317

Recommendation to Issue Order for Professional Services No. T4137

Boswell Engineering
Supervision of Construction Services for Contract No. T100.665
Bridge Repairs and Resurfacing, Miiepost 92 to 122 and the
Newark Bay-Hudson County Extension (2025)

$1,990,000.00

F 318

Recommendation to Issue Order for Professional Services No. P4140

Dewberry Engineers Inc.
Supervision of Construction Services for Contract No. PI 00.662
Bridge Repairs and Resurfacing, Miiepost 126 to 172 (2025)

$1,995,000.00

F 319

Recommendation to Issue Order for Professional Services No. T4192

Boswell Engineering

Supervision of Construction Services for Contract No. T900.807
CDL Training Course and Site Improvements

$1,030,000.00

TOTAL NUMBER OF ITEMS 5 $79,535,000.00

TOTAL COMPETITIVE

PROCUREMENT
11 TOTAL COMPETITIVE PROCUREMENT CONTRACTS $205,429,495.69



ENGINEERING AGENDA FOR THE DECEMBER 17, 2024 COMMISSION MEETING

Comments Note Agenda
Item it

Company Name
Item Description

Authorized
Amount

FINAL ACCEPTANCE

F 320 Contract No. T500.448

Demolition of Former Turnpike Administration Building,
Milepost 83.2 SB

Contract No. P700.613

Underground Storage Tank Removal and Replacement,
Parkway Maintenance District 8, Milepost 164.1 SB

Contract No. T500.643-1

Roof Replacement at Interchange 14 Toll Canopy and
TMD6 Landscape Shop n

$108,972.91

$87,623.16

$31,007.93

TOTAL NUMBER OF ITEMS 1 $227,604.00

TOTAL ITEMS 12 TOTAL ENGINEERING ITEMS $205,657,099.69

NOTE:

BUDGET IMPACT

FF Future Funded

FP Subject to funding availability at the time of ordering.

FS Funding subject to authorization through WRAF approval process.

F  Funds are available in the appropriate operating/capital budgets for the referenced procurements.

RECOMMENDATION: The purchasBs/contracts be approved as proposed.

APPROVED BY SUBMITTED BY: Digitally signed by Daniel L Hesslein

Daniel L.
.y Date: 2024.12.10 17:03:54-OS'OO'

Thohr^ F. Holl

Director of Law

MONIES AVA

Daniel L. Hesslein, Chief Engineer
December 10, 2024

CERTIFIED FOR CONSIDERATION:

Michael Gallarello, Assistant Comptroller James D. 0^ne, Executive Director



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-307

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Joseph M. Sanzari, Inc.

Hackensack, New Jersey

Description;

Garden State Parkway

Bridge Repairs and Resurfacing

Milepost 126 to 172 (2025)

PROCUREMENT TYPE:

Competitive EH Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Contract No. P100.662

Total Amount: S  11,565,000.00
Budget Code:

0390002006

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P,E., Chief Engineer

Publicly advertised in the Star Ledger and posted on the
Authority's website on October 1, 2024.

This is the first of two Parkway bridge repair contracts to be awarded for the 2025 construction season. This contract
will provide for bridge repair concentrated in the northern portion of the Parkway and will perform work on 12
structures. The work generally involves selective replacement of complete deck panels, concrete spall repairs, joint

repairs, replacement of existing asphalt wearing surface, bearing replacement, and miscellaneous substructure repairs.
All work is expected to be substantially completed by November. 2025.

Two bid proposals were received on October 31, 2024 for the above publicly advertised contract, as shown on the

attached bid summary sheet. The low bid proposal, in the amount of $11,565,000.00, is significantly lower than the
Engineer's Estimate in the amount of $15,643,565.00, which is likely due to the contractor's current involvement in the
region, ability to take advantage of being fully mobilized, and availability of traffic control devices in the area.

Engineering Department representatives confirmed with the low bidder that they can perform the work at the bid
prices. The low bidder, Joseph M. Sanzari, Inc. has performed work for the Authority and is considered competent to

complete this contract.

It is, therefore, recommended that Contract No. P100.662 be awarded to the low bidder, Joseph M. Sanzari, Inc. of

Hackensack, New Jersey in the amount of $11,565,000.00. Bids for this work were procured, and the authorization
being sought is to award this fair and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-

6.1, N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

November 26, 2024 Page 1 of 1
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New Jersey Turnpike Authority
Memorandum

October 31, 2024

TO: Daniel L. Hesslein

Acting Chief Engineer

RE: Contract No. PI 00.662

Bridge Repairs and Resurfacing
Milepost 126 to 172 (2025)

On October 31, 2024 the following proposals were received:

1. Joseph M. Sanzari, Inc., Hackensack, NJ
2. lEW Construction Group Inc., Hamilton, NJ

The Engineer's Estimate for this Contract is $15,643,565.00

$11,565,000.00
$16,389,959.33

cc: Thomas F. HoIji Director of Law
Michael Gajlaren^ Assistant,Comptroller
Alex hawrason, HNTB Corporation

vA:; 'n :-A irv

■  A" '"■A, 'i".'

David M. Siegler
Manager, Contracts

rA.;-;A



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-308

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location);

D'Arinunzio & Sons, Inc.

South Plainfleld, New Jersey

Description:

New Jersey Turnpike

Bridge Repairs and Resurfacing,

Mliepost 92 to 122 and the

Newark Bay-Hudson County Extension (2025)

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Contract No. T100.665

Total Amount: $  16,557,000.00
Budget Code:

0390000006

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised In the Star Ledger and posted on the

Authority's website on September 24, 2024.

This Is the first of two annual Turnpike bridge repair contracts to be awarded for the 2025 construction season. This

contract will provide for bridge repairs concentrated In the northern portion of the Turnpike and will perform work on 32

structures. The work generally Includes selective replacement of complete deck panels, concrete spall repairs, joint

repairs, replacement of existing asphalt wearing surface, bearing replacement, and miscellaneous substructure repairs.

All work Is expected to be substantially completed by November 2025.

Three bid proposals were received on October 24, 2024 for the above publicly advertised contract, as shown on the

attached bid summary sheet. The low bid proposal. In the amount of $16,557,000.00, may be compared to the
Engineer's Estimate In the amount of $14,471,700.00. The low bidder, D'AnnunzIo & Sons, Inc. has performed work for
the Authority and Is considered competent to complete this contract.

It Is, therefore, recommended that Contract No. T100.665 be awarded to the low bidder, D'AnnunzIo & Sons, Inc. of

South Plainfleld, New Jersey In the amount of $16,557,000.00. Bids for this work were procured, and the authorization
being sought Is to award this fair and open contract to the lowest responsible bidder. In accordance with N.J.S.A. 27:23-

6.1, N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzlne 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

November 21, 2024 Page 1 of 1
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N ew J ersey Tumpike Authority
AGENDA ITE

'm

M NO.: 2024-12-308

/949

Memorandum

October 24, 2024

TO; Daniel L. Hesslein
Acting Chief Engineer

RE: Contract No. T100.665
Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the Newark BayrHudson County Extension

On October 24,2024 the following proposals were received:

1  D'Annunzio & Sons, Inc., South Plainfleld, NJ
2  Joseph M. Sanzari, Inc., Hackensack, NJ
3. lEW Construction Group Inc., Hamilton, NJ

The Engineer's Estimate for this Contract is $14,471,700.00

$16,557,000.00
$16,654,112.00
$17,517,934.24

David M. Siegler
Manager, Contracts

cc Thomas F Holl, Director of
Michael C3all§r^!p, Assistapt;C^ C t ^
Alex Lawrason, I^NTB Corporation v

^  Pi;' ^ ''p'p! P''P' iii'
p.i

PP/V 'i • ■. in; ^ inp- , ' ^

^rv:; P:ih.pi P ' :.',P; ;

C.P'PP: 'pi.P pip ' 'Ppp
PiniPPPp-'PpPpPpv'piP
^iipppp-%- ii^piv
/■ppp.; i:PV/; pip p : '
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NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.; 2024-12-309

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Crisdel Group, Inc.

South Plainfield, New Jersey

Description:

New Jersey Turnpike

Roadway Resurfacing

Milepost 0 to 83 Section 8 (2025)

PROCUREMENT TYPE:

x
Competitive Non-Competitive

SOLICITATiON TYPE:

X Bid RFP State

Contract

Sole

Source

Other

Number; Contract No. T200.675

Total Amount: $  25,895,685.00
Budget Code:

0390036015

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, Director of Operations

Publicly advertised on the Authority's website on October 18, 2024

This contract, managed by the Operations Department, will provide for pavement removal and resurfacing of
bituminous asphalt surface course pavement with warm mix asphalt along the Northbound and Southbound Turnpike
mainline including shoulders, grade separated U-turns and other incidental work from Milepost 0 to 83 in Salem,
Gloucester, Camden, Burlington, Mercer and Middlesex Counties. All work is expected to be substantially completed by
September 2025.

Three bid proposals were received on November 15, 2024 for the above publicly advertised contract, as shown on the
attached bid summary sheet. The low bid proposal, in the amount of $25,895,685.00, may be compared to the second
low bid proposal in the amount of $26,454,899.69. The bids were lower than the Engineer's Estimate in the amount of
$30,017,000.00 due to a moderation in the price of asphalt and fuel. The low bidder Crisdel Group, Inc. has performed
work for the Authority and is considered competent to complete this contract.

It is, therefore, recommended that Contract No. T200.675 be awarded to the low bidder, Crisdel Group, Inc. of South
Plainfield, New Jersey, in the amount of $25,895,685.00. Bids for this work were procured, and the authorization being
sought is to award this fair and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1,
N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

December 9, 2024 Page 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-309

mm N ew J er sey Turnpike Authority
Memorandum

November 15, 2024

TO: Kevin Dunn

Director of Operations

RE: Contract No. T200.675

Roadway Resurfacing
Miiepost 0 to 83 Section 8 (2025)

On November 15, 2024 the following proposals were received:

1. Crisdel Group, Inc., South Plainfield, NJ
2. Stavola Contracting Company, LLC, Tinton Falls, NJ
3. Earle Asphalt Company, Farmingdale, NJ

The Engineer's Estimate for this Contract is $30,017,000.00

$25,895,685.00
$26,454,899.69
$26,470,513.13 *

David M. Siegler
Manager, Contracts

* Proposal Bond did not include a Consent of Surety;
Law Department recommends rejection.

cc: Thomas F. Holl, Director of Law
Michael Gallarello, Assistant Comptroller
Alex Lawrason, HNTB Corporation



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-310

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Stavola Contracting Company, LLC

Tinton Falls, New Jersey

Description:

Garden State Parkway

Roadway Resurfacing
Milepost 126 to 172 Section 15 (2025)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

X Bid RFP State

Contract

Sole

Source

Other

Number: Contract No. P200.683

Total Amount: $  21,295,699.69
Budget Code:

0390038006

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capitai

Funds are avaiiable in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, Director of Operations

Publicly advertised in the Star Ledger and posted on the Authority's
website on October 7, 2024

This contract, managed by the Operations Department, will primarily provide for pavement removal and resurfacing of
bituminous asphalt surface course pavement with warm mix asphalt and asphalt rubber open graded friction course
along the northbound and southbound Parkway mainline including shoulders, interchange and service area ramps, tolls
plazas and other incidental work between Milepost 126 and 172. All work is expected to be substantially completed by
June 2026.

Four bid proposals were received on November 7, 2024 for the above publicly advertised contract, as shown on the
attached bid summary sheet. The low bid proposal in the amount of $21,295,699.69 may be compared to the
Engineer's Estimate in the amount of $20,951,450.00. The low bidder, Stavola Contracting Company, LLC has
performed work for the Authority and is considered competent to complete this contract.

It is, therefore, recommended that Contract No. P200.683 be awarded to the low bidder, Stavola Contracting Company,
LLC. of Tinton Falls, New Jersey, in the amount of $21,295,699.69. Bids for this work were procured, and the
authorization being sought is to award this fair and open contract to the lowest responsible bidder, in accordance with
N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

December 9, 2024 Page 1 of 1
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New Jersey Turnpike Authority
Memorandum

November 7, 2024

TO: Kevin Dunn

Director of Operations

RE: Contract No. P200.683

Roadway Resurfacing
Milepost 126 to 172 Section 15 (2025)

On November 7, 2024 the following proposals were received:

1. Stavola Contracting Company, LLC, Tinton Falls, NJ
2. Crisdel Group, Inc., South Plainfield, NJ
3. D'Annunzio & Sons, Inc., South Plainfield, NJ
4. C. J. Hesse, Inc., Atlantic Highlands, NJ

The Engineer's Estimate for this Contract is $20,951,450.00

cc: Thomas F, Holl, Director of Law
Michael Gallarello, Assistant Comptroller
Alex Lawrason, HNTB Corporation

$21,295,699.69
$21,513,282.00
$23,457,000.00

$32,493,019.62

David M. Sieger
Manager, Contracts



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-311

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Creamer Ruberton, A Joint Venture

Hackensack, New Jersey

Description:

New Jersey Turnpike

Guide Rail Improvements,

Milepost W109.3 to 119.3 and

Milepost E115.9 to 119.3

PRPGUREMENTTYPE:

X  I Competitive j" | Non-Competitive
SOLICITATION TYPE:

Bid

' Sole '

Source

RFP

Other

State

Contract

Number: Contract No. T200.728

Total Amount: $  41,747,687.00
Budget Code:

5000004100

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised in the Star Ledger and posted on the
Authority's website on October 17, 2024.

Thisicontract will provide for removal and replacement of guide rail at various locations on the Turnpike from Milepost
W109.3 on the westerly alignment and Milepost Eli5.9 on the easterly alignment to Milepost 119.3. This work
includes guide rail upgrades to current standards, cgnstructibn of concrete barrier, relocation of roadway lighting,
ground mounted sign installations and other ancillary ihiprovements. All work is ekpected to be substantially
completed by December 2026.

One bid proposal was received on November 14, 2024 for the above publicly advertised contract, as shown on the
attached bid summary sheet. The Idw bid proposal, in the amount of $41,747,687.00, may be compared to the
Engineer's Estimate in the amount of $33,720,458.00. the bids w^ the Engineer's Estimate likely due to
the majhtehaiice abd protection of traffic cpnstraints within th limits which may result in slower production
fates and furnishing additional traffic control devices. Engineering Department representatives confirmed with the low
bidder that theV,can perform at the bid prices. The ibW bidder. Creamer Ruberton, A Joint Venture, has performed
wprkTor the Authority and is considered cohibetent to conripjete this contract. 7 , , ,

it is, ■theriefbre, recommefided that Contract No. T20p,728 be awarded to the low bidder. Creamer Ruberton, A Joint
Venture; 6f Hackensack, New Jersey in the amount of $4i,747;687;00. Bids fpr this work were procured, and the
authbrizatioh being sought is to award this fair and open contract to the lowest responsible bidder, in accordance with
N.TS.A. 27:23-6.1, N.J.A.C. 19:9-2.2, gnd Executive Oj^er No. 37 (Co^^^^ ,

'  . i ' - ■■ . . / -v; f : 'V >• ' ■■ ■ ■ ■:■' ■ ' ' ^ i 'The General Consultant, HNTB Corppration, concurs with this recpmrnendatipn, i

November 21, 2024
■ : -sr '[A ;.0'Uh. ■

Page 1 of 1
; n



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-311
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New Jersey Turnpike Authority
MEMORANDUM

November 14, 2024

TO; Daniel L. Hesslein

Acting Chief Engineer

RE: Contract No. T200.728

Guide Rail Improvements,
Milepost W109.3 to 119.3, and Milepost El 15.9 to 119.3

On November 14, 2024 the following proposals were received:

1. Creamer Ruberton, A Joint Venture, Hackensack, NJ

The Engineer's Estimate for this Contract is $33,720,458.00

$41,747,687.00

David M. Siegler
Manager, Contracts

cc: Thomes F. Hpll, Director of Law
Mictiiael Gallarello, Assistant Comptroller
Alex Lawrason. HNTS Corppration >



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-313

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location);

Epic Management, Inc.

Piscataway, New Jersey

Description:

New Jersey Turnpike

CDL Training Course and Site Improvements

PROCUREMENT TYPE:

Competitive EH Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Contract No. T900.807

Total Amount: $  8,833,424.00
Budget Code:

4000012009

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised in the Star Ledger and posted on the
Authority's website on September 23, 2024.

This contract will primarily provide for the construction of a commercial driver license training course and facility to be
located at an underdeveloped site adjacent to Interchange 9 on the New Jersey Turnpike in the Township of East
Brunswick and other related work.

Seven bid proposals were received on October 22, 2024 for the above publicly advertised contract, as shown on the
attached bid summary sheet. The low bid proposal, in the amount of $8,833,424.00, may be compared to the second
low bidder in the amount of $9,249,000.00. The low bidder. Epic Management, Inc. has not previously performed work
for the Authority but is considered competent to complete this contract.

It is, therefore, recommended that Contract No. T900.807 be awarded to the low bidder. Epic Management, Inc. of
Piscataway, New Jersey in the amount of $8,833,424.00. Bids for this work were procured, and the authorization being
sought is to award this fair and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1,
N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

November 22, 2024 Page 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-313

New Jersey Turnpike Authority
Memorandum

October 22, 2024

TO: Daniel L. Hessieln

Acting Chief Engineer

RE: Contract No. T900.807

CDL Training Course and Site Improvements

On October 22, 2024 the fpilowing proposals were received:

1. Epic Management, Inc, Piscataway, NJ
2. Tomco,Construction, Inc., Mount Arlington, NJ
3. Hall Building Corp., Farmingdale, NJ
4. Carbro Constructors Corp., Warren, NJ
5. Dobco Inc., Wayne, NJ
6. AIna Construction Corp.. Secaucus, NJ
7. Conti Civil, LLC, Edison, NJ

The Engineer's Estimate for this Contract is $10,361,947.00

$8,833,424.00
$9,249,000.00
$9,851,612.70

$9,868,160.80 *
$10,000,000.00
$11,775,000.00

$12,188,442.00 *

David M. Siegler
Manager, Contracts

* Contractor hot prequalified in required NJDPMC Classification.
Law Department advises bid rejection.

cc: Jhornas F. Hpll, birectprpf L^ ,
Michael Gallarelio, Assistant Comptroiler
Alex Lawraspn, HNTB Corporation



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-314

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Gannett Fleming, inc.

East Brunswick, New Jersey

Description:

New Jersey Turnpike

Design Services for Newark Bay-Hudson
County Extension Improvements Program,

Section 3, Milepost N2.9 to N4.1

PROCUREMENTTYPE:

X  I Competitive | Non-Competitive
SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T3923

Total Amount: $  71,000,000.00
Budget Code:

5000056103

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Directbr/Maniager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on August 23, 2024

This, Order for Professional Services will provide for finardesign services, preparation of construction contract
documents and other related work for the replacement of structures on the Newark Bay-Hudson County Extension.

Specifically, the HEW and HWE roadways between the proposed Eastbound and Westbound Newark Bay Bridge east
abutments at Milepost N2.9 to Milepost N4.1, including Strufcture No. 3!73 (Southeast Viaduct), will be demolished and
replaced to meet the alignment of the staged twin, cable stay bridges proposed to replace the existing Newark Bay
Bridge (Structure No. N2.01). ■ ^ ;

This assignment is classified as a "Complex Project" since the scope of work is not clearly defined and likely to change
during the course of the project, and the cost exceeds $2,000,000.00. The Solicitation for Expressions of Interest (EOls)
was posted on the Authority's website and thirty-five (3$) ehgineerihg firrns were prequalified and eligible under
Profile Code{s): Wb90, Bridgesii Ne\w; A25b, Fully Controlled Atcess'Highways; and A252, Complex Interchanges. Three
firms^ubmitted EOlsbytheclosing date of September 18> 2024?.- > '

The scoring of the EOls by the ReviewrCommittee resulted in tine following order of ranking: 1) Gannett Fleming, Inc.;

2) WSP USA Jnc.;i and 3) Hardesty & Hanover LLC. On October 16, 2024, Technical and sealed Fee Proposals were
received from the top three firms. The Review Committee Reviewed and evaluated each firm's Technical Proposals,
and it was deterrinined that oral presentations would not be required. The final scoring resulted in Gannett Fleming,

Inc. being the highest technically ranked firm, The feq subiriitted by Gannett Fleming, Inc. has been reviewed,
negotiated and is cprisidered to be fair and reasonable for ti;ie services to be ptbyide^^^^

It Is, therefore, recdmmendecl that ofder for Professional Seryices No. T^ be issued tp the firm of Gannett Fieirilh
iric. of East Bruriswick, New Jersey, in ah aidount ndt to dxceed amPuht iriclude^ reimbur^hient
of direct salaries times a maximuin multiplier of 2.72 to cdver the cost of fringe benefits, overhead and profit, plus
authorized direct non-salary expenses. These professional services were procured by a fair and open process, and the
recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et sea.. N.J.S.A. 27:23-6.1 of the Authority's

eh a bli he Jeeis latibh. N J. A. C. 19:9-2.8, prdrhulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

November 25, 202^ Page 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-316

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Bdswell Engineering

South Hackensack, New Jersey

Description:

Garden State Parkway

Supervision of Construction Services for

Contract No. P200.683, Roadway Resurfacing

Miiepost 126 to 172 Section 15 (2025)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATICN TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: Order for Professional Services No. P4065

Total Amount: $  3,520,000.00
Budget Code:

0390038006

Contract Term (including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn, Director of Operations

Posted on the Authority's website on September 16, 2024

This Order for Professional Services, managed by the Operations Department, will provide supervision of construction
services for Contract No. P200.683, Roadway Resurfacing, Miiepost 126 to 172 Section 15 (2025). These services include
construction inspection, material testing, record keeping, preparation of payment estimates, and other services

required to ensure compliance with the contract documents.

This assignment is classified as a "Complex Project" since the scope of work is not clearly defined and likely to change
during the course of the project, and the cost exceeds $2,000,000.00. The Solicitation for Expressions of Interest (EOls)

was posted on the Authprity's website and sixty-one (61) engineering firms were prequalified and eligible under Profile
Codes: B153, Roadway Construction Inspection and B154, Roadway Resurfacing Inspection. One firm submitted an EOl
by the closing date of October 3, 2024.

In accordance with N.J.A.C. 19:9-2.8, since there was only one EOl received and deemed complete, the Review
Committee did not evaluate the EOl and the firm received a Request for Technical and Fee Proposals. The Technical and
Fee Proposal was received on October 29, 2024. Since only one Technical Proposal was submitted it was not scored by
the Committee. The Committee did, however, determine that the highest technically ranked firm, Boswell Engineering,
met all stipulated requirements set-forth in the Request for Proposal. The fee submitted by Boswell Engineering has
been reviewed and is considered to be fair and reasonable for the services to be provided.

It is, therefore, recommended that Order for Professional Services No. P4065 be issued to the firm of Boswell

Engineering of South Hackensack, New Jersey, in an amount not to exceed $3,520,000.00. This amount includes

reimbursement of direct salaries times a maximum multiplier of 2.35 to cover the cost of fringe benefits, overhead and
profit, plus authorized direct non-salary expenses. These professional services were procured by a fair and open
process, and the recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et sea.. N.J.S.A. 27:23-6.1 of the

Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine
2006).

December 10, 2024 Page 1 of 1



NJJA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-317

COMMISSION MEETING DATE: December 17, 2024

Vendor IMame {& Location):

Boswell Engineering

South Hackensack, New Jersey

Description;

New Jersey Turnpike

Supervision of Construction Services for
Contract No. T100.665

Bridge Repairs and Resurfacing, Miiepost 92 to
122 and the Newark Bay-Hudson County

Extension (2025)

PROCUREMENTTYPE:

1  Competitive | | Non-Competitive
SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4137

Total Amount: $  1,990,000.00
Budget Code:

0390000006

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on October 24, 2024

This Order for Professional Services will provide supervision of construction services for Contract No. T100.665, Bridge
Repairs and Resurfacing, Miiepost 92 to 122 and the Newark Bay-Hudson County Extension (2025). These services
include bridge repair inspection, bridge deck repair/replacement inspection, material testing, record keeping,
preparation of payment estimates, and other services required to ensure compliance with the contract documents.

This assignment is classified as a "Simple Project" based on the scope of work being clearly defined and not likely to
change during the course of the project, and the cost not exceeding $2,000,000.00. The solicitation for Expressions of
Interest (EOls) was posted on the Authority's website and fifty-four (54) engineering firms were prequalified and
eligible under Profile Codes: B156, Bridge Repair Inspection; and B157, Bridge Deck Repair/Replacement Inspection.
Three firms submitted EOls by the closing date of November 14, 2024.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three
technically ranked firms. The firms in the order of ranking are: 1) Boswell Engineering; 2) Jacobs Engineering Group
inc.; and 3) KC Engineering and Land Surveying, P.C. The fee submitted by Boswell Engineering has been reviewed,
negotiated, and is considered to be fair and reasonable for the services to be provided.

It is, therefore, recommended that Order for Professional Services No. T4137 be issued to the firm of Boswell
Engineering of South Hackensack, New Jersey, in an amount not to exceed $1,990,000.00. This amount includes
reimbursement of direct salaries times a maximum multiplier of 2.35 to cover the cost of fringe benefits, overhead and
profit, plus authorized direct non-salary expenses. These professional services were procured by a fair and open
process, and the recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of
the Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37
(Corzine 2006).

December 10, 2024 Page 1 of 1



NJTA Board Meeting December 17, 2024

COMMISSION MEETING DATE: December 17, 2024

AGENDA ITEM NO.: 2024-12-318

Vendor Name (& Location):

Dewberry Engineers Inc.

Bloomfield, New Jersey

Description;

Garden State Parkway

Supervision of Construction Services for

Contract No. P100.662

Bridge Repairs and Resurfacing,

Milepost 126 to 172 (2025)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
x

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. P4140

Total Amount: $  1,995,000.00
Budget Code:

0390002006

Contract Term (Including Options, if any):

Funding Source: Operating Capital

FS Funding subject to

authorization

through WRAP

approval process.

FF Future Funded

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

FP Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on October 3, 2024

This Order for Professional Services will provide supervision of construction services for Contract No. P100.662, Bridge

Repairs and Resurfacing, Milepost 126 to 172 (2025). These services include construction inspection, bridge repair, deck

repair/replacement inspection, material testing, record keeping, preparation of payment estimates, and other services
required to ensure compliance with the contract documents.

This assignment is classified as a "Simple Project" based on the scope of work being clearly defined and not likely to
change during the course of the project, and the cost not exceeding $2,000,000.00. The solicitation for Expressions of
Interest (EOls) was posted on the Authority's website and fifty-five (55) engineering firms were prequalified and eligible
under Profile Codes: B156, Bridge Repair Inspection; and B157, Bridge Deck Repair/Replacement. Seven firms submitted
EOls by the closing date of October 24, 2024.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three

technically ranked firms. The firms in the order of ranking are: 1) Dewberry Engineers Inc.; 2) LiRo Engineers, Inc.; and
3) KC Engineering and Land Surveying, P.C. The fee submitted by Dewberry Engineers Inc. has been reviewed,

negotiated and is considered to be fair and reasonable for the services to be provided.

It is, therefore, recommended that Order for Professional Services No. P4140 be issued to the firm of Dewberry

Engineers Inc. of Bloomfield, New Jersey, in an amount not to exceed $1,995,000.00. This amount includes

reimbursement of direct salaries times a maximum multiplier of 2.24 to cover the cost of fringe benefits, overhead and

profit, plus authorized direct non-salary expenses. These professional services were procured by a fair and open

process, and the recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the

Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine
2006).

December 6, 2024 Page 1 of 1



NJTA Board Meeting December 17, 2024

COMMISSION MEETING DATE: December 17, 2024

AGENDA ITEM NO.: 2024-12-319

Vendor Name (& Location):

Boswell Engineering

South Hackensack, New Jersey

Description:

New Jersey Turnpike

Supervision of Construction Services for Contract
No. 1900.807, CDL Training Course and Site
Improvements

PROCUREMENT TYPE:

X  I Competitive | | Non-Competitive
SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4192

Total Amount: $  1,030,000.00
Budget Code:

4000012009

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability
at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on September 9, 2024

This Order for Professional Services will provide supervision of construction services for Contract No. T900.807, CDL
Training Course and Site Improvements at Turnpike Interchange 9. These services include construction inspection,
material testing, record keeping, preparation of payment, estimates, and other services required to ensure compliance
with the contract documents.

This assignment is classified as a "Simple Project" based on the scope of work being clearly defined and not likely to
change during the course of the project, and the cost not exceeding $2,000,000.00. The solicitation for Expressions of
Interest (EOls) was posted on the Authority's website and forty-three (43) engineering firms were prequalified and
eligible under Profile Code(s): B151, Construction Management, and B159, Building Construction & Renovations
Inspection. Five firms submitted EOls by the closing date of September 30, 2024.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three
technically ranked firms. The firms in the order of ranking are: 1) Boswell Engineering; 2) KS Engineers, P.C.; and 3)
Colliers Engineering & Design, Inc. The fee submitted by BosWell Engineering has been reviewed, negotiated and is
considered to be fair and reasonable for the services to be provided.

it is, therefore, recommended that Order for Professional Services No. T4192 be issued to the firm of Boswell
Engineering of Hackensack, New Jersey, in an amount not to exceed $1,030,000.00. This amount includes
reimbursement of direct salaries times a maximum multiplier of 2.35 to cover the cost of fringe benefits, overhead and
profit, plus authorized direct non-salary expenses, these professional services were procured by a fair and open
process, and the recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et seq.. N.J.S.A. 27:23-6.1 of
the Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37
(Corzine 2006).

November 22, 2024 Page 1 of 1



NJTA Board Meeting December 17,2024;

; COM^/IISSION MEETING DATE: December 17, 2024

AGENDA ITEM NO.: 2024-12-320

Vendor Name (& Uocation):

Description:

FINAL ACCEPTANCE

1500.448 Demolition of Former Turnpike Admihistration
Building, Milepost 83.2 SB ;

P700.613 Underground Storiage Tank Removal
and Replacement, Parkway Maintenance District 8,

Milepost 164.1 SB

T500.643-1 Roof Replacement at Interchange 14 Toll

Canopy and TMD6 Landscape Shop

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number:

Total Arnount: $ 227,604.00

Budget Code:

Various Sources

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Funding subject

to authorization

through WRAF

approval

process.

Future Funded

Operating

FP

Capital

Funds are available in the

appropriate

operating/capital budgets
for the referenced

procurements.

Subject to funding

availability at the time of

ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

All work performed on each of the construction contracts listed below have been completed in accordance with the contract

documents and to the satisfaction of the Engineering Department. Accordingly, it is recommended that these contracts be
deemed complete and approved for Final Acceptance. The table below lists each contract and includes pertinent Change

Order and financial information including the final payment amount due the Contractor upon Final Acceptance.

Contract

No.
Contractor

Award Total

Amount

No. of

Change

Orders

Additions/

Reductions

Final Total

Contract

Amount

Final

Payment

Amount

T500.448 A.P.S. Contracting Inc. $4,436,287.00 4 $261,846.45 $4,698,133.45 $108,972.91

P7d0.613 Aurora Environmental, Inc. $526,321.00 3 ($55,069.00) $471,252.00 $87,623.16

T500.643-1 Detwiler Roofing, LLC $2,994,600,00 3 $106,192.65 $3,100,792.65 $31,007.93

Total $227,604.00

The Certification and Recommendation for Final Acceptance has been executed by the Engineers, the General Consultant and

the Chief Engineer. All required contract documents including the Engineer's Final Certifications, Maintenance Bonds, Affidavit

of Prevailing Wage and the Final Payment certificates have been submitted to the Law Department and approved as to

correctness of form. Furthermore, the Contractors have certified that there are no liens outstanding against the Contractors.
Accordingly, it is recommended that each contract listed above be accepted and final payment in the amounts shown above

be made to the Contractors.

December 9, 2024 Page 1
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ENGINEERING DEPARTMENT

CONSTRUCTION CONTRACT PROGRESS SUMMARY

OCTOBER 30,2024 through NOVEMBER 25,2024

DECEMBER 17,2024 Commission Meeting
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers

%

Contract Amounts Complete Remarks

a
o
o
o

3
o-
(D

to
o
to

o
TT
3
O

(0
a
(Q
(D

70
to
T3

Bridge Construction, Preservation and
Security

P100.251 Replacement of Structure Nos. Route 52 Constructors Original: 6/20/2016
28.08 and 28.58, Milepost 27.0 to Revised: 10/20/2016
28.8 - Great Egg Harbor Bridge

Estimated:

Parsons Brinckerhoff

Construction Services, Inc.

Hesslein, Daniel

McConnell, Andrew

Present: $139,723,593.95

, Award: $129,885,762.06

Eng. Est.: $185,495,381.35

AmL Paid: $101,363,804.95

99 Closeout contingent upon resolution of legal issue
being handled by NJTA Law Department

m
3
<Q

<0
X
T3
(D
3
a.

c
3
a
(D
-t

o
(D

(D
(Q
0)

PI 00.338 Bridge Deck and Median Barrier
Reconstruction, Milepost 140 to
143

Joseph M. Sanzari, Inc. Original: 8/14/2023

Revised:

Estimated:

Gannett Fleming, Inc.

Patemostro, Enrico

Miller, Joseph

Present: $52,394,499.77

Award: $48,380,000.00

Eng. Est: $49,549,186.50

Amt Paid: $47,583,567.07

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks

O
(D
o
o

3
o-
o

to
o
to

o
TT

3
0

1
(D
a.
(Q
O

7J
<0
T3

m
3

(D
X
■o
(D
3
Q.

P100.476 Superstructure Replacement and
Widening of Bridge No. 158.2,
GSP Bridge over Passaic River,
US Route 46, and River Drive

lEW Construction Group, Original: 10/7/2025
Revised:

Estimated: 11/7/2026

HNTB Corporation

Hesslein, Daniel
McDonnell, Andrew

Present: $103,510,514.97

Award: $99,956,375.36

Eng. Est.: $78,709,634.90

Amt. Paid: $67,347,850.43

65 Contract is approximately 13 months behind
schedule due to unforeseen field conditions and
utility conflicts. Work is progressing as planned now
and extent of delay will be evaluated through
remainder of project.

P100.511 Bridge Deck and Median
Reconstruction, Milepost 160.6 to
162.5

Conti Civil, LLC Original: 8/11/2025
Revised:

Estimated:

Greenman-Pedersen, Inc.

McDonnell, Andrew
Miller, Connor

Present: $67,356,616.20

Award: $57,288,442.00

Eng. Est.: $60,486,067.50

Amt Paid: $50,788,426.09

82 Contract is on schedu le.

P100.579 Parkway Bridge Deck and
Supers^cture Reconstruction,
Milepost 124.4 to 128.1

Joseph M. Sanzari, Inc. Original: 3/2/2026
Revised:

Estimated:

Greenman-Pedersen, Inc.

Patemostro, Enrico
Adames, Steven

Present: $66,472,598.11

Award: $60,950,732.50

Eng. Est: $70,401,960.00

Amt Paid: $38,444,562.35

59 Contract is on schedule. c
3
a
CD
T

D
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(Q
0)

>
c

PI 00.583 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 169.2 to 171.7

Original: 11/24/2025
Revised:

Estimated:

Boswell, Inc.

McDonnell, Andrew
Patterson, Matthew

Present: $13,377,000.00

Award: $13,377,000.00

Eng. Est: $19,172,909.43

Amt Paid: $5,194,782.31

40 Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks

D
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3
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o
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a

P100.590 Parkway Bridge Superstructure
Replacement, Milepost 106.3 to
106.5

Earle Asptialt Company Original: 11/9/2023
Revised: 5/10/2024

Estimated:

Jacobs Engineering Group
Inc.

McConnell, Andrew
Miller. Connor

Present: $20,481,187.30

Award: $16,999,613.13

Eng. Est.: $16,678,523.00

Amt. Paid: $20,067,900.52

98 Contract is substantially complete.

P100.601 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost0to126{2023)

Original:
Revised:

Estimated:

3/30/2024 WSP USA Inc.

McConnell, Andrew
Cooper, Ian

Present: $9,524,266.30

Award: $9,599,585.00

Eng. Est.: $9,948,079.00

Amt. Paid: $8,212,641.67

98 Contract is substantially complete.

PI 00.602 Bridge Repairs and Resurfacing,
Milepost 126 to 172 (2023)

Joseph M. Sanzari, Inc. Original:
Revised:

3/30/2024 Dewberry Engineers Inc.

Estimated: 12/31/2024
McConnell, Andrew
Cooper, Ian

Present: $11,562,761.10

Award: $11,143,787.00

Eng. Est.: $11,230,992.00

Amt. Paid: $9,759,118.03

95 Contract is approximately 9 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.

c
3
Q.
<0

a

(D
(Q
0)

P100.644 Rehabilitation of Southbound
Driscoll Bridge MSE Walls, Str.
No. 127.2S, Milepost 126.9S to
127.8S

Ferreira Construction Co., Original: 8/11/2025 Greenman-Pedersen, Inc.
Inc. Revised:

Estimated:
Patemostro, Enrico
Adames, Steven

Present: $895,472.00

Award: $895,472.00

Eng. Est.: $1,249,793.00

Amt Paid: $0.00

Cdntract is on schedule
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks

O
(D
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P100.653 Bridge Repairs and Resurfacing,
Miiepost 0 to 126 (2024)

Ferreira Construction Co., Originai: 3/27/2025 LiRo Engineers, Inc.
Inc. Revised:

Estimated:
Patemostro, Enrico
Fortunato, Donald

Present: $12,438,997.91

Award: $10,587,472.00

Eng. Est.: $12,137,938.00

Amt Paid: $8,731,586.13

72 Contract is on schedule.

PI 00.654 Bridge Repairs and Resurfacing,
Miiepost 126 to 172 (2024)

lEW Construction Group, Original: 3/30/2025 Dewberry Engineers Inc.
Inc. Revised:

Estimated:
Patemostro, Enrico
Adames, Steven

Present: $13,698,593.04

' Award: $13,698,593.04

Eng. Est.: $12,368,465.00

Amt. Paid: $9,405,731.30

75 Contract is on schedule.

T100.184 Bridge Deck Reconstruction and
Misc. Structural Improvements,
Structure Nos. N0.28A, N0.75,
N2.01W, N2.01 and N2.01E,
Miiepost NO.OO to N6.00

Schiavone Construction
CO.LLC

Original: 4/19/2023
Revised:

Estimated:

APTIM Environmental &
Infrastmcture, Inc.

Hesslein, Daniel
Patemostro, Enrico

Present: $143,105,474.11

Award: $138,828,000.00

Eng. Est.: $114,942,175.00

Amt. Paid: $131,168,655.03

99 Closeout in progress. c
. 3
a
(D
-I

o
SI
(D
(Q
Q)

T100.523 Bridge Deck Reconstruction,
Miiepost 83 to 88

D'Annunzio & Sons, Inc. Original: 7/15/2025
Revised:

Estimated:

WSPUSAInc.

Hesslein, Daniel
Patemostro, Enrico

Present: $179,820,644.09

Award: $172,657,000.00

Eng. Est.: $203,491,155.58

Amt. Paid: $127,276,531.88

75 Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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o
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T100.559 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2022)

Joseph M. Sanzari, Inc. Original: 3/1/2023
Revised:

Estimated:

Boswell, Inc.

Patemostro, Enrico
Higham, Robert

Present: $17,443,369.86

' Award: $15,232,198.00

Eng. Est.: $15,242,727.50

Amt. Paid: $15,373,135.29

99 Closeout in progress.

T100.560 Bridge Repairs and Resurfacing,
Milepost 0 to 92, and the Pearl
Harbor Memorial Turnpike
Extension (2022)

Ferreira Construction Co., Original: 3/31/2023
'"c- Revised: 8/31/2023

Estimated:

ATANE Engineers, /\rchitects Present: $14,248,822.86
and L^nd Surveyors. RC.

Eng. Est.: $12,099,405.00Patemostro, Enrico
Miller, Joseph

Amt Paid: $14,062,237.72

99 Closeout in progress.

1100.564 Replacement of Structure No.
W112.72B, Milepost W112.0 to
W112.7

PKF-Mark III, Inc. Original: 2/8/2027
Revised:

Estimated:

Greenman-Pedersen, Inc.

Patemostro, Enrico
Miller, Joseph

Present: $69,630,889.00

Award: $69,630,889.00

Eng. Est: $69,630,889.00

Amt. Paid: $20,295,027.16

30 Contract is on schedule. c
3
a
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o
©.
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D)

T100.580 Replacement of Stmcture Nos.
E112.95Aand E112.95B

lEW Construction Group, Original: 3/13/2029
'"c. Revised:

Estimated:

WSP USA Inc.

Patemostro, Enrico
Higham, Robert

Present: $111,873,703.22

Award: $111,873,703.22

Eng. Est: $178,085,586.80

Amt. Paid: $0.00

Contract was awarded at the November 19,2024
Commission Meeting.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Compiete Remarks
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T100.581 Replacement of Two Waterway
Piers, Turnpike Structure No.
W115.36 and Miscellaneous
Improvements

T100.582

PKF-Mark III, Inc. Original: 7/30/2027
Revised:

Estimated:

Deck Reconstruction, Milepost
98.4 to 98.7

Schiavone Construction
CO.LLC

Original: 4/4/2025
Revised:

Estimated:

Hardesty & Hanover, LLC Present: $47,769,980.00
■■ Award: $47,769,980.00

Eng. Est.: $58,023,625.00
McConnell, /\ndrew
Cooper

24 Contract is on schedule.

, Ian

Amt Paid: $12,773,171.06

Jacobs Engineering Group
Inc.

McConnell, Andrew
Cooper, Ian

Present: $73,066,462.16

Award: $72,756,960.00

Eng. Est.: $63,493,764.00

Amt. Paid: $50,729,494.25

72 Contract is on schedule.

T100.584 Rehabilitation of Structure Nos.
E113.00, E113.16, E114.52 and
E115.21

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

1/11/2025 Jacobs Engineering Group
Inc.

Patemostro, Enrico
Higham, Robert

Present: $42,452,209.40

Award: $42,120,783.50

Eng. Est.: $57,118,595.50

Amt Paid: $29,967,100.85

85 Contract is on schedule. c
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T100.586 Bridge Superstructure and
Median Barrier Reconstruction,
Milepost 74.3 to 76.5

Joseph M. Sanzari, Inc. Original: 10/18/2024
Revised:

Estimated: 4/18/2025

WSP USA Inc.

Patemostro, Enrico
Higham, Robert

Present: $27,514,541.18

Award: $25,985,429.90

Eng. Est.: $33,747,132.95

Amt Paid: $16,441,142.62

69 Contract is approximately 6 months behind
schedule due to a truck fi re. An extension of time is
being evaluated. >
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T100.587 Tumpike Deck Reconstruction,
Milepost90.0to91.37

Ferreira Constmction Co., Original: 7/31/2024 Greenman-Pedersen, Inc.
Inc. Revised:

Estimated:
McConnell, Andrew
Hom, Men

Present: $33,595,777.98

Award: $31,472,110.00

Eng. Est.: $35,258,585.00

Amt. Paid: $32,315,250.41

98 Contract is substantially complete.

T100.599 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2023)

Joseph M. Sanzari, Inc. Original: 3/1/2024
Revised:

Estimated: 12/31/2024

Boswell, Inc.

Patemostro, Enrico
Higham, Robert

Present: $21,205,267.43

Award: $17,819,148.80

Eng. Est.: $15,983,478.00

Amt. Paid: $17,115,356.35

90 Contract is approximately 9 months behind
schedule. /\n extension of time is being evaluated.

T100.600 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Tumpike
Extension (2023)

Ferreira Constmction Co., Original: 12/15/2023
Inc. Revised:

Estimated:

ATANE Engineers,/Architects Present $10,571,414.49
and Land Si.iveyo^.P.C. 783 472 00
Patemostro, Enrico Eng. Est: $11,670,746.75
Miller, Joseph

Amt. Paid: $9,438,822.73

99 Closeout in progress. c
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T100.616 WatenAfay Substructure Agate Construction Co.,
Rehabilitation of Tumpike Inc.
Stmctures W110.42 and W111.48

Original: 12/15/2025
Revised:

Estimated:

KS Engineers, P.O.

McConnell, Andrew
Cooper, Ian

Present: $6,027,282.00

Award: $6,027,282.00

Eng. Est.: $9,950,000.00

Amt Paid: $1,395,646.94

24 Contract is on schedule.
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T100.638 Deck Rehabilitation of Newark
Bay-Hudson County Extension
(NB-HCE) Bridges, Zones 2 and 3

Joseph M. Sanzari, inc. Original: 3/24/2028
Revised:

Estimated:

Dewberry Engineers Inc. Present: $80,735,000.00
~ Award: $80,735,000.00

Eng. Est.: $98,696,937.40
Hesslein, Daniel
Patemostro

1 Contract is on schedule.

, Enrico

Amt Paid: $0.00

T100.646 Rehabilitation of Str. No. W107.87, Ferreira Construction Co., Original: 5/31/2028
Laderman Bridge, Milepost 105 to Inc. Revised:
MilepostWIlO

Estimated:

M&J Engineering, P.C.

Patemostro, Enrico
Hom, Meri

Present: $84,246,472.00

' Award: $84,246,472.00

Eng. Est.: $120,323,461.05

AmL Paid: $0.00

1  Contract is on schedule.

T100.651 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2024)

Joseph M. Sanzari, Inc. Original: 3/1/2025
Revised:

Estimated:

Boswell, Inc.

Patemostro, Enrico
Higham, Robert

Present: $24,594,111.70

Award: $21,904,000.00

Eng. Est.: $16,960,298.50

Amt. Paid: $11,509,547.50

55 Contract is on schedule. c
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T100.652 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Turnpike
Extension (2024)

Ferreira Construction Co., Original: 3/31/2025
Revised:

Estimated:

ATANE Engineers, Architects Present: $15,247,211.00
and Land Surveyors, P.C. $15 247,211.00

, Award:

70 Contract is on schedule.

Patemostro, Enrico
Miller, Joseph

Eng. Est.: $16,674,786.38

Amt Paid: $8,923,179.80

>
0
m
z
D
>

H
m

Roadway Improvements

z
p
N)
0
to

to
1

o>
to



5
DO

Page 9 of 16

Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks

O
o
o
o

3
O"
o

to
o
to

o
X-
3
0

1
(D
a
(Q
(D

•a .

m
3
(Q

(D
X
TS
(D
3
Q.

A200.784 Guide Rail Improvements, New
Jersey Tumpike Milepost 0 to 122
and Garden State Parkway
Milepost 0 to 172
Various Locations

J. Fletcher Creamer &

Son. Inc.

Original; 12/5/2024

Revised:

Estimated:

M&J Engineering, P.O.

Patemostro, Enrico

Adames, Steven

Present: $2,774,001.20

Award: $2,774,130.00

Eng. Est.: $2,348,451.00

Amt Paid: $2,088,250.35

98 Contract is substantially complete.

P200.252 Shoulder Widening of the Garden Midlantic Construction,
State Parkway, Milepost 30 to 35 LLC

Original: 9/29/2023

Revised:

Estimated:

KS Engineers, P.O.

McConnell, Andrew

Hom, Meri

Present: $98,471,130.12

' Award: $82,831,386.38

Eng. Est.: $84,522,901.35

Amt Paid: $96,899,298.38

98 Contract is substantially complete.

P200.578 Garden State Parkway Service
Area Ramp Widenings

D'/\nnunzio & Sons, Inc. Original:

Revised:

Estimated:

1/31/2024.

1/31/2025

Urban Engineers, Inc.

McConnell, Andrew

Hom, Meri

Present: $31,961,880.83

Award: $27,997,000.00

Eng. Est: $38,725,763.00

Amt Paid: $27,242,432.24

93 Contract is on schedule. c
3
a
(D
1

o

2.
(D
(Q
0)
r*

(D
a

>
c

P200.598 Rehabilitation of Concrete Median Crisdel Group, Inc.
Barrier, Milepost 134 to 140

Original: 12/20/2028

Revised:

Estimated:

Jacobs Engineering Group
Inc.

Patemostro, Enrico

Higham, Robert

Present: $65,501,462.66

_ Award: $64,507,212.00

Eng. Est: $73,928,345.00

Amt Paid: $17,658,771.34

33 Contract is on schedule.
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P200.604 Culvert Repairs, Interchange 100

P200.609

Carbro Constructors Corp. Original: 5/27/2025
Revised:

Estimated:

APTIM Environmental &
Infrastructure, Inc.

McConnell, Andrew
Miller, Connor

Present: $10,832,507.00

Award: $10,832,507.00

Eng.Est.: $16,613,420.00

AmL Paid: $8,724,744.53

81 Contract is on schedule.

Culvert Rehabilitation, Mileposts
115.80,115.80A, 115.81

Roman E & G Corp. Original: 4/16/2023
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $11,269,294.35

~ Award: $9,440,645.37

Eng. Est.: $10,502,500.00
McConnell, /Vndrew
Patterson, Matthew

Amt Paid: $11,068,196.80

99 Closeout in progress.

T200.575 Roadway Lighting Repairs, Daidone Electric, Inc.
Interchanges 12 and 13, Mileposts
95.3 to 96.5 and 97.8 to 100.2

Original: 7/21/2023
Revised: 2/3/2024

Estimated:

Jacobs Engineering Group Present: $11,663,709.25

Award: $8,988,000.00

Patemostro, Enrico
Higham, Robert

Eng.Est.: $11,833,420.00

Amt. Paid: $10,220,658.43

99 Closeout in progress. c
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T200.605 Culvert Repairs Milepost
W112.72N Inc.

Mount Construction Co., Original: 8/28/2024 NAIK Consulting Group, P.O. Present: $3,143,381.84
Revised: Award: $4,899,431.00

McConnell, /\ndrew
Estimated: Patterson. Matthew ^"9- $6,296,162.00

Amt Paid: $2,415,802.52

99 Closeout in progress.
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T200.608 Roadway Stabilization and
Reprofiling Improvements,
Milepost 97 to 98 and 102 to 104.5

Crisdel Group. Inc. Original; 9/27/2027
Revised:

Estimated:

M&J Engineering, P.O.

McConnell, Andrew
Miller, Connor

Present: $51,865,330.00

Award: $51,865,330.00

Eng. Est.: $72,283,569.00

Amt. Paid: $8,605,069.25

T200.727 Guide Rail Improvements,
Milepost 119.3 to 122

Creamer Ruberton, A
Joint Venture

Original: 9/28/2026
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $21,691,729.00

Award: $21,691,729.00
McConnell, Andrew
Patterson, Matthew Eng. Est.: $18,765,974.00

Amt. Paid: $0.00

17 Contract is on schedule.

Contract was awarded at the November 19,2024
Commission Meeting.

T600.481B Installation of Hybrid Changeable
Message Signs at Various
Locations on the New Jersey
Turnpike

PKF-Mark III, Inc. Original: 8/31/2023
Revised:

Estimated:

M&J Engineering, P.C.

Hesslein, Daniel
McConnell, Andrew

Present: $32,160,432.85

' Award: $31,791,713.91

Eng. Est.: $39,632,142.00

Amt. Paid: $28,918,882.95

99 Closeout in progress. c
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1600.595 Guide Sign Improvements on the Creamer Ruberton, A
New Jersey Turnpike Joint Venture

Original:
Revised:

Estimated:

2/28/2023

12/16/2023

Dewberry Engineers Inc.

Hesslein, Daniel
McConnell, Andrew

Present: $15,089,316.08

' Award: $13,374,466.60

Eng. Est.: $15,552,070.00

AmL Paid: $12,977,178.87

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date NJTA Engineers Contract Amounts Complete Remarks

A500.591 -1 Miscellaneous Garage and H & S Constmction and Original: 5/23/2023 Gannett Fleming, Inc. Present: $4,444,882.27 98 Contract is substantially complete.

Vehicle Wash Upgrades, PMD 6 Mechanical Revised: Award: $4,465,420.00
MP 136.7 SB, TMD 10 MP 16W McGoldrick, Kenneth
WS, TMD 7 MP 104.9 SB and Estimated: Womelsdorf, Bob Eng. Est.: $4,345,000.00
Cranbury State Police MP 71.0 SB

Amt. Paid: $3,891,284.77

A500.592 2021 HVAC Upgrades at Various ACP Contracting, Inc. Original: 11/30/2022 Churchill Consulting Present: $4,134,500.00 98 Contract is substantially complete.

Locations Revised: 3/30/2023
Engineers, PC

_ Award: $3,955,619.00

- Estimated:
McGoldrick, Kenneth Eng. Est.: $3,864,574.95
Womelsdorf, Bob

Amt. Paid: $3,555,059.64

A500.642 2022 HVAC Upgrades at Various
Locations

ACP Contracting, Inc. Original:

Revised:

10/31/2024

Estimated: 2/28/2025

Micfiael Baker International, Present: $2,315,991.00

Award- $2,315,991.00

Eng. EsL: $2,458,883.04McGoldrick, Kenneth

Womelsdorf, Bob

Amt. Paid: $1,671,304.99

80 Contract is approximately 4 months behind
schedule. An extension of time is being evaluated.
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A500.722 Headquarters Elevator
Replacement

Champion Elevator Corp. Original: 9/30/2024
Revised:

Estimated:

Gannett Fleming, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,821,848.07

Award: $2,821,848.07

Eng. Est.: $3,507,000.00

Amt. Paid: $2,701,954.23

98 Contract is substantially complete.
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A500.760 Solar Pilot Program and Roof
Replacement
at Various Locations

Kane Communications

LLC

Original; 1/21/2025

Revised:

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth

Majcher, Chris

Present: $3,126,350.00

Award: $3,126,350.00

Eng. Est: $2,379,323.00

Amt Paid: $162,646.00

5  Contract is on schedule.

P500.720 Replacement of State Police
Substations and Site

Improvements, Pleasant Plains
Milepost 83.8, Avalon, Milepost
14.0 and the Celia Cruz Service

Area, Milepost 76.2

Hall Building Corporation Original: 3/6/2026

Revised:

Estimated:

Boswell, Inc.

McGoldrick, Kenneth

Reuter, Richard

Present: $11,364,211.40

Award: $11,364,211.40

Eng. Est.: $9,759,715.00

Amt. Paid: $495,079.99

5  Contract is on schedule

P500.725 Construction of Pre-Engineered
Metal Building Trades Shop at
Barnegat Tolls, Milepost 68.94 NB

Hall Building Corporation Original: 4/23/2024

Revised:

Estimated:

KS Engineers, P.O.

McGoldrick, Kenneth

Majcher, Chris

Present: $1,380,869.00

' Award: $1,380,869.00

Eng. Est.: $1,433,510.00

Amt. Paid: $1,291,600.73

98 Contract is substantially complete. c
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T500.641 Bassett Building and Tumpike
Central, Southern Trades Shop
Renovations

Hall Building Corporation Original: 9/22/2024

Revised: 3/1/2025

Estimated:

Gannett Fleming, Inc.

McGoldrick, Kenneth

Reuter, Richard

Present: $4,076,950.00

' Award: $3,366,950.00

Eng. Est.: $2,837,177.00

Amt. Paid: $2,800,551.74

74 Contract is on schedule.
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T500.719 Milepost 92 Pump Station Repairs RML Construction Co.,
Inc.

Original; 10/23/2025
Revised:

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $4,167,241.62

Award: $3,892,910.00

' Eng. Est.: $3,586,828.00

Amt Paid: $1,504,587.04

40 Contract is on schedule.

Other Projects

/\200.553 Immediate and Scheduled
Electrical Repairs

Daidone Electric, Inc. Original: 4/23/2022
Revised: 2/26/2024

Estimated: 12/15/2024

Boswell, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $6,000,000.00

Award: $6,000,000.00

Eng. Est.: $6,000,000.00

Amt Paid: $3,884,947.24

68 Sixteen (16) tasks have been issued and twelve
(12) tasks have been completed. Contract has now
expired and no new tasks will be issued.

P200.606 Culvert Repairs, Milepost 109 to
124

Carbro Constructors Corp. Original: 11/9/2024
Revised:

Estimated:

STV Incorporated

McConnell, Andrew
Hom, Meri

Present: $18,728,649.43

Award: $17,717,305.70

Eng. Est: $20,728,487.00

Amt Paid: $17,623,320.67

99 Closeout in progress.
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P700.613 Underground Storage Tank
Removal and Replacement,
Parkway Maintenance District 8,
Milepost 164.1 SB

Aurora Environmental, Inc. Original: 7/11/2023
Revised: 2/23/2024

Estimated:

Mott MacDonald LLC

Rossi, Christopher
Van Handle, David

Present: $471,252.00

Award: $526,321.00

Eng. Est: $803,305.00

Amt Paid: $471,252.00

99 Final acceptance is scheduled for the December 17,
2024 Commission Meeting.
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T100.844 Noise Barrier and Miscellaneous
Repairs, Milepost 79 to 90

Ferreira Construction Co.,
Inc.

Original;
Revised:

Estimated:

11/15/2025 Greenman-Pedersen, Inc.

Patemostro, Enrico
Patemostro, Enrico

Present: $1,341,472.00

Award: $1,341,472.00

Eng. Est.: $1,178,755.00

AmL Paid: $0.00

Contract is on schedule.

T200.627 Drainage Video Inspection and
Cleaning, Milepost 105.3 to 122

Mount Construction Co.,
Inc.

Original:

Revised:

Estimated:

11/22/2024

11/22/2025

French & Parrello
Associates, P.A.

McConnell, Andrew
Patterson, Matthew

Present: $8,988,431.00

Award: $6,488,431.00

Eng. Est.: $8,955,470.00

Amt Paid: $2,458,336,83

46 Contract is on schedule.

T500.448 Demolition of Former Turnpike
Administration Building,
Milepost 83.2 SB

A.P.S. Contracting Inc. Original: 12/5/2023
Revised: 5/24/2024

Estimated:

Boswell, Inc.

McConnell, /\ndrew
Cooper, Ian

Present: $4,698,133.45

Award: $4,436,287.00

Eng. Est.: $5,349,860.00

Amt Paid: $4,698,133.45

99 Final acceptance is scheduled for the December 17,
2024 Commission Meeting.
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1700.699 Underground Storage Tank
Removal and Replacement,
Tumpike Maintenance District 2,
Milepost 37.0 NB

T. Slack Environmental
Services

Original:
Revised:

Estimated:

8/22/2024

10/11/2024

Mott MacDonald LLC

Rossi, Christopher
Van Handle, David

Present: $1,201,335.00

Award: $1,201,335.00

Eng. Est.: $1,492,546.00

Amt Paid: $822,628.25

98 Contract is substantially complete.
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T700.700 Underground Storage Tank
Removal and Replacement,
Turnpike Maintenance District 4
and Law Enforcement Center,

Miiepost67.8 SB and 71.8 SB

T. Slack Environmental

Services

Original; 10/31/2025

Revised:

Estimated: .

Mott MacDonald LLC

Rossi, Christopher

Van Handle, David

Present: $2,116,865.00

Award: $2,116,865.00

Eng. Est.: $2,752,709.00

Amt. Paid: $0.00

Contract is on schedule.
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ENGINEERING DEPARTMENT

CHANGE ORDER SUMMARY

October 30, 2024 through November 25,2024

December 17, 2024 Commission Meeting

Re: Change Orders - Type 1 and Type 2

Contract ■/
C^O. No. Contractor

Original
Contract Date

Original
Contract
Amount

Present
Contract
Amount

Latest
(Additions /
Reductions)

Page 1 of 2

Revised
Contract
Amount

>
01

D
o
o
o

3
w
o

lO
o
hO

o
TT
3
0
1
o
a
(Q
(D

7i
(0
p
o

m
3

(O

CD
X
73
O
3
O.

O.
(D
-1

o
CD

CD
(Q
Q)

>
o
m
z
D
>

H
m

z
p
to
0
to

to
1

CO
to

1  T100.651 Joseph M. Sanzari, Inc. 1/5/2024 $21,904,000.00 $21,904,000.00 $2,690,111.70 $24,594,111.70

Tvbe 2 Chanae Order fChanaes Necessitated bv Unexpected Developments)

7  P100.476 lEW Constructioh Group, Inc. 9/15/2021 ^ $99,956,375.36 ■ $102,460,514.97 $1,050,000.00 $103,510,514.97

3  PI 00.653 Ferreira Gonstructiori Co., Inc. 2/15/2024 $10,587,472.00 $11,633,434.80 $805,563.11 $12,438,997.91

8  P200.578 D'Annunzio & Sons, Inc. 6/28/2022 $27,997,000.00 $31,957,493.94 $4,386.89 $31,961,880.83

1  P200.598 Crisdel Group, Inc. 9/13/2023 $64,507,212.00 $64,507,212.00 $994,250.66 $65,501,462.66

3  P200.606 Carbfo Constructors Corp. 11/8/2022 $17,717,305.70 $18,524,922.76 $203,726.67 $18,728,649.43

5  T100.560 Ferreira Construction Co., Inc. 2/9/2022 $9,600,000.00 $14,345,837.05 ($97,014.19) $14,248,822.86
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Re: Change Orders - Type 1 and Type 2
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1  T500.719 RML Construction Co., Inc. 1/30/2024 $3,892,910.00 $3,892,910.00 $274,331.62 $4,167,241.62

Thomas F. Holl, Director of Law

CERTIFIED FOR CONSIDERATION:

aniel L. Hesslein, P.E., Chief Engineer

MONIES AVAILABLE:

Jame4_D/Carone, Executive Director Michael Gallarello, Assistant Comptroller
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FP 12-322

Multiple Vendors
RM-185544

Routine Towing and Emergency Services

Revenue

FP 12-334
B&C Towing, iric.
RM-185544
Routine Towing Services - Recisslcn of Award

N/A

TOTAL NUMBER OF ITEMS 2

!iR^i)iSaSJATE/GOVERNMENTiCOt>lTRACXS:3^t?fe.

F 12-323

Trius, Inc.
R-190665

Power Reversible Snowplows with Blades (26)

$  426,088.00

F 12-324

Trius, inc.
R-1906B1

Power Reverisibie Snowplows with Blades (8)

$  131,104.00

F 12-325

Kimco USA, Inc.

R-190662

Salt Conveyors (2)

S  289,312.30

FP 12-326

ePIus Technology, Inc.
RM-190658 •

Cisco Network Refresh 2025 - 2030

$  1,698,984.61

FP 12-327

ePIus Technology, Inc.
RM-1906d9
Cisco Smartnet Services (Modification)

$  578,014.17

TOTAL NUMBER OF ITEMS S
$  3,123,503.08

TOTAL NUMBER OF ALL ITEMS 7 V. TOTAL PURCHASING 5  3,123,505.08

NOTE:

BUDGET IMPACT

FF

FP

FS

F

Future Funded

Subject to funding availability at the time of ordering.
Funding subject to authorization through WRAF approval process.
Funds are available In the appropriate operating/capital budgets for the referenced

APPROVED BY:

J'flamad MM

Thomas F. Holl, Director of Law,

Michael Gaiiarelio, Assistant Comptrdler

SUBNIITTED BY:

Janet RMpKa, Director of Procurement ww Maferiais Management

amea Carone, Executive Director

Page 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-322

COMMISSION MEETING DATE:

Vendor Name (& Location):

Various Towing Contractors

Description:

Routine Towing Services on the New Jersey
Turnpike and Routine Towing and Emergency
Services on the Garden State Parkway

PROCUREMENT TYPE:

X j Competitive | ] Non-Competitiv^
SOLiCITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

December 17, 2024

Number: RM-185544

Total Amount: $  (Revenue to the Authority)
Budget Code:

N/A

Contract Term (Including Options, if any):

Five (5) years with the option to extend for two (2)
additional one-year terms

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Publicly advertised in the Star Ledger and the Asbury Park
Press and posted on the Authority's and State's websites on
July 17. 2024. '

At its November 19, 2024 meeting, the Board of Commissioners granted authorization to award multiple
contracts to towing contractors for performing Routine Towing and Emergency Services on the Garden State
Parkway ("Parkway") and Routine Towing Seiyices on the New Jersey Turnpike ("Turnpike") (collectively
"Towing Services") (N.J.A.C. 19:9-2.13).

Protests were filed by B&L Tire Service, Inc. t/a B&L Towing ("B&L") against Noll Brothers Inc. ("Noll Brothers")
for Zone 10 on the Garden State Parkway and Puleio's Service Center, Inc. ("Puleio's") against Mandy's A
Taylor's Company d/b/a D&J Towing & Recovery, Inc. ("Mandy's") for Zone 9 on the Turnpike in accordance
with the Authority's Regulations. Contracts in the affected Zones as well as all other contracts for Mandy's were
stayed pending the outcome of the protests.

A protest hearing was held on October 15, 2024, regarding the prequalification of Noll Brothers and the
Executive Director rendered a decision in favor of B&L. On October 16, 2024, a protest hearing was held
regarding the prequalification of Mandy's and the Executive Director rendered a decision in favor of Mandy's.

Therefore, the following prequalified bidders submitted bids, and are the lowest responsible bidders for the
referenced Zones:

December 2, 2024 Page I 1 of 2



NJTA Board Meeting December 17, 2024

Garden State Parkway

AGENDA ITEM NO.: 2024-12-322

Zone 6-MM 102 to MM 112.3 Class 1 Vehicles Straight Trucks, Cars
w/Trailers

Tractor

Trailer, Bus

Central/Taylor's Towing d/b/a Morgan's Heavy
Duty Towing, LLC.
31 Central Ave., Red Bank, NJ 07701

$116.50 $214.00 $ 405.00

Taylor's Towing d/b/a D&J Towing & Recovery,
Inc.

5051 Industrial Rd, Wall, NJ 07727

$ 116.50 $214.00 $ 405.00

Zone 8 - MM 118.5 to MM 126.6 Class 1 Vehicles Straight Trucks, Cars
w/T railers

T ractor

Trailer, Bus

Mandy's A Taylor's Company d/b/a D&J Towing
& Recovery, Inc. )
24 Vineyard Rd, Edison, NJ 08817

$ 116.50 $214.00 $ 405.00

Zone 10 - MM 132 to MM 138.8 Class 1 Vehicles Straight Trucks, Cars
.  - w/Trailers ,

Tractor

Trailer, Bus

B&L Tire Service, Inc. t/a B&L Towing
100 Minue St.. ^
Carteret, NJ 07008

$ 105.00 $ 200.00 $ 370.00

New Jersey Turnpike

Zone 9 - Int 8 to Int 9 (Northbound)
Int 11 to Int 9 (Southbound)

Class 1 Vehicles Straight Trucks, Cars
w/T railers

T ractor T railer.
Bus

Mandy's A Taylor's Company d/b/a D&J
Towing & Recovery, Inc.
24 Vineyard Rd, Edison, NJ 08817

$ 116.50 $214.00 $ 405.00

Puleio's Service Center, Inc.
1475 Livingston Ave., North Brunswick, NJ .
08902

$116,50 $214.00 $ 405.00

The term of the contracts will be five (5) years with the option to extend for two (2) additional one-year terms at
the Authority's discretion and the Successful bidder's concurrence. Contracts will begin on or about February
2025.':.';V;-'Vv;.,^o.. :: v... . /: • ■ ^ \ ^

To Offset administrative costs, the Authority has set a Zone Fee for each Zone that must be remitted to the
Authofity by the Contractors awarded the contract(s) for Towing Services for that Zone, The Zone Fee will be
equally apportioned among all Contractors awarded contracts for each Zone and shall be submitted monthly to
the Authority.

Bids for these contracts were procured, and the authorization being sought is to award these fair and open
contracts to the lowest responsible bidders, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19;9.-2.i3, and
Executive Order No. 37 (Corzine 2006).

Accordingly, authorization is requested to award contracts to the Contractors as detailed above to provide Routine
Towing Services on the Turnpike and Routine Towing Services and Emergency Services on the Parkway.

December 5, 2024 2 of 2



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-334

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

B&C Towing, Inc., Newark, NJ

Description:

Rescission of Award:

Routine Towing Services on the New Jersey

Turnpike and Routine Towing and Emergency
Services on the Garden State Parkway

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-185544

Total Amount:

Budget Code:

N/A

Contract Term (Including Options, if any):

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
' availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

The Authority has promulgated uniform regulations for the procurement of contracts for Routine Towing and
Emergency Services on the Garden State Parkway and Routine Towing Services on the New Jersey Turnpike
("Turnpike") (collectiveiy "Towing Services") (N.J.A.C. 19:9-2.13). Consistent with those regulations, the
Authority publicly advertised contracts for Towing Services within designated service provider locations
(hereinafter referred to as "Zones") on both Roadways.

At the November 19, 2024 Authority Board meeting, the Authority awarded contracts to towers in several Zones
across both Roadways. Since that time, the Authority has become aware of the need to rescind the contract
awarded to B&C Towing, Inc. ("B&C Towing") for Turnpike Zone 15E.

Specifically, B&C Towing has advised the Authority that it cannot meet the Indemnification and Insurance
requirements of the Authority to perform Towing Services.

Accordingly, authorization is requested to rescind the Towing Services contract awarded to B&C Towing for
Turnpike Zone 15E for the reasons set forth above. Authority staff intends to initiate the prequalification process
and solicit bids for additional contracts as needed, including for Turnpike Zone 15E. It is further recommended
that the Executive Director be authorized to take all such actions and execute all such documents that are
deemed necessary or appropriate, after consultation with the Law Department, to effectuate the intent of this
authorization.

December 16, 2024 Page I 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-323

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Trius, Inc.
Farmlngdale, NJ

Description:

Power Reversible Snowplows (26)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-190665

Total Amount: $  426,088.00

Budget Code:

049 00 500 156555 0490016031

Contract Term (Including Options, if any):

NJ State Contract No. T-1495/21-FLEET-01453

Expires 04/30/2025

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Under this contract, Trius, Inc. will supply the Authority with twenty-six (26) Power Reversible Snowplows
with blades to be used on single axle dump trucks. These plows are essential for snow removal operations
on both Roadways and will be replacing current end-of-life plows that will be sold as surplus if feasible. The
plows are available under State Contract T-1495/21-FLEET-01453 expiring 04/30/2025.

This procurement, under State Contract T-1495/21-FLEET-01453, is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and
services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. T-1495/21-FLEET-
01453 for twenty-six (26) Power Reversible Snowplows to Trius, Inc. in an amount not to exceed
$426,088.00.

November 22, 2024 Page I 1 ofl



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-324

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

Trius, Inc.
Farmingdale, NJ

Description:

Power Reversible Snowplows (8)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-190681

Total Amount: $  131,104.00

Budget Code:
049 00 500 156555 0490016032

Contract Term (Including Options, if any):

NJ State Contract No. T-1495/21-FLEET-01453

Expires 04/30/2025

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Under this contract, Trius, Inc. will supply the Authority with eight (8) Power Reversible Snowplows with
blades to be used on tandem axle dump trucks. These plows are essential for snow removal operations
on both Roadways and will be replacing current end-of-life plows that will be sold as surplus if feasible. The
plows are available under State Contract T-1495/21-FLEET-01453 expiring 04/30/2025.

This procurement, under State Contract T-1495/21-FLEET-01453, is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and
services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. T-1495/21-FLEET-
01453 for eight (8) Power Reversible Snowplows to Trius, Inc. in an amount not to exceed $131,104.00.

November 22, 2024 Page I 1 of 1



NJTA Board Meeting December 17, 2024

COMMISSION MEETING DATE:

AGENDA ITEM NO.: 2024-12-325

December 17, 2024

Vendor Name (& Location):

Kimco USA, Inc.
Marshall, IL

Description:

Salt Conveyors (2)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-190662

Total Amount: $  289,312.30

Budget Code:

049 00 500 156555 0490016037

Contract Term (Including Options, if any):

NJ State Contract No. T-3124/21-FLEET-01396

Expires 02/17/2025

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Under this contract, Kimco USA, Inc. will supply the Authority with two (2) stainless steel salt conveyors for use
on both Roadways. The conveyors will be used to effectively load salt into domes more safely and evenly and
are available under State Contract No. T-3124/21-FLEET-01396 expiring 02/17/2025.

This procurement, under State Contract No. T-3124/21-FLEET-01396, is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services
directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. T-3124/21-FLEET-01396
for two (2) Salt Conveyors to Kimco USA, Inc. for a total amount not to exceed $289,312.30.

November 22, 2024 Page I 1 of 1



NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-326

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):

ePlus Technology, Inc.
King of Prussia, PA

Description:

Cisco Network Refresh 2025-2030

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-190658

Total Amount: $  1,698,984.61

Budget Code:

400 00 830 156555 4000052000

Contract Term (Including Options, if any):

NJ State Contract No. M-7000/21-TELE-01506

Expires 09/30/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

;  Jose Dios

Under this contract, ePIus Technology, Inc. will provide the Authority^vyith network equipm for the Cisco
Network Refresh 2025-2030. This network transports'voice,Tadio, video and data services for the Authority,
the Department of Transportation and New Jersey State Pblice; The equipnnent being replaced is nine (9)
years old and is at end of support. Also included are firewalls fo NJ State Police along with the software
licenses and five (5) years of 24/7 support. '

This procurement, under State Cdhtract No. M-7000/21-TELE-01506,' is in accordance with A/.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authgrity, without advertisingi^ purchase goods and services
directlY from yehdors.who hold contracts with the ̂ te:of New-Jdrsey

Accordingly, aqthgrizatipn: is requested to award a contract under State Contract No. l\/i-7000/2l-TELE-01506
for the Cisco Network Refresh 2025-2030 to ePius Technology, Inc. for an amount not to exceed $1,698,984.61,:
;Subjectto funding availability at the tirpe of ordering. ; i :

November 22, 2024
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NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-327

COMMISSION MEETING DATE: December 17, 2024

Vendor Name (& Location):
ePIus Technology, Inc.
King of Prussia, PA

Description:
Cisco SmartNet Services (Modification)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-190659

Total Amount: $ 578,014.17

Budget Code:
010 00 830 466010

Contract Term (Including Options, if any):
NJ State Contract No. M-7000/21-TELE-01506

expiring 09/30/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the
appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

At the January 31, 2023, Board of Commissioners' Meeting, ePIus Technology, Inc. was awarded a contract
under State Contract No. M-7000/21 -TELE-01506 for Cisco SmartNet Services for five (5) years. Support for the
Cisco IE3400 switches was not included in the original contract. This modification is to inciude that support for
the remaining three (3) years of the contract. The IE3400 switches are used for providing network connectivity to
aii VMS locations. This modification will include 24/7 support for these switches and is available under State
Contract No. M-7000/21 -TELE-01506 expiring 09/30/2026.

This procurement, under State Contract No. M-7000/21-TELE-01506, is in accordance with N.J.A.C. 19:9-2.5(a),
promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling iegisiation, and Executive Order No.
37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services directly from
vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to increase the existing contract for Cisco SmartNet Services with ePius
Technology, Inc. for a total amount not to exceed $578,014.17, subject to funding availability at the time of
ordering.

November 22, 2024 Page I 1 of 1
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NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.; 2024-12-328

Operations - Synopses of Volumes and Crashes

December 2023 to November 2024

Illustrated below in Figures 1 and 2 are trend lines for monthly vehicle mileage traveled and total crash
rate per 100 Million Vehicle Miles (MVM) for the most recent 12 months of available data.

Figure 1 - New Jersey Turnpike Vehicle Mileage Traveled and Total Crash Rate by Month
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Figure 2 - Garden State Parkway Vehicle Mileage Traveled and Total Crash Rate by Month
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NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.: 2024-12-328

Illustrated below in Figures 3 and 4 are monthly crashes compared to the same month from previous year.
A trend line of the five-year average is also provided. The data, received by the State Police - Troop D,
reflects the most recent 12 months of available data. Due to changes to the State Police Crash Record
System that took effect on June 8'^ 2021, the total number of crashes cannot be differentiated between
injury and property-damage-only crashes.

Figure 3 - New Jersey Turnpike Injury and Property-Damage-Only Crashes by Month

Injury and Property-Damage Previous Year Total • ••••• 5 Year Average
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Figure 4 - Garden State Parkway Injury and Property-Damage-Only Crashes by Month
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2024 - 11/30/2024

Fatal

Crash #
Date< Time

1/21/2024 3:47 a.m.

.Milepost

Location

i nterchahge 16W
-  '■ Ihside-Exit ° '

Number of

Fatalities

Total

Fatalities

2. 2/13/2024 7:15 a.m. 42.1 NS'

Description

• Vehicle #l Wia6 traveling westbound exiting the New Jersey Turnpike at the Interchange
16W IhsidO-Exit Tbll Plaza/ Subsequently, Vehicle #1 struck the concrete barrier of the
Ihtercharige lew Tdll Plaza and overturned before becoming engulfed in flames. Driver #1
bUstairied fatal injuries and was pronounced deceased at 6:00 a.m. (Driver #1, male, age 26,
killed)

Vehicle #1 was traveling southbound on the New Jersey Turnpike near Milepost 42.1.
Subsequently, Vehicle #1 travelled off the roadway to the right, traveled down an
(embankment, and overturned. During the collision sequence. Passenger #1 was ejected
ffdrh Vehicle #T. Passenger #1, whom was not wearing a seatbelt, sustained fatai injuries
anbl was pronounced deceased at 7:27 a.m. (Passenger #1, female, age 44, killed)
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3. 2/18/2024 ' 4:24 a.m. 54.4 NSO Vehicte #i ahd Vehicle ̂  were traveling southbound on the Outer Roadway of the New
Jersey Turnpike near Milepost 54.4. Subsequently, Vehicle #1 and Vehicle #2 were involved
in a side eWipe collision. Vehicie #1 traveled off the roadway, struck the sound barrier, and
becanie engulfed ih flames.'Vehicle #2 continued traveling southbound and struck the guide
rail. Driver #1 sustained fataPinjuries and was pronounced deceased at 4:24 a.m. (Driver #1,
male, age 30, killed)

4. 2/19/2024 40:59 p,m: : 4 07.1 $NV\/

5. : 3/7/2024 1:22 p.m. 67.0 SNO

6. 3/24/2024 5:49 a m. 121.7 NS95L . 1 6'

Vehicle #1 was parked in the northbound right shoulder on the Western Roadway of the
New Jersey turnpike near Milepost 107.1. Vehicle #2 was traveling norhtbound 1n the right
lane/ Subsequently, vehicle #2 entered the right shoulder and struck the rear of Vehicle #1.
Vehicle #1 and Vehicle #2 then traveled across the Interchange 15E TNW Ramp, entered
the right shoulder, arid struck guide rail. Driver #1, whom was not wearing a seatbelt,
sustairied fatal injuries and was pronounced deceased at 1:40 a.m. on 2/20/2024. (Driver
#1, male, age 42, killed)

Vehicle #1 was traveling northbound on the Outer Roadway of the New Jersey Turnpike
near Milepbst 67.0. Subsequently, Vehicle #1 impacted debris in the left lane of the roadway
before coining to a final rbst in the left shoulder. Driver #1 sustained fatal injuries and was
pronounced deceased. (Driver #1, female, age 41, killed)

Vehicle #1 was traveling southbound on the ESL Ramp from NJ Rt 4 and Vehicle #2 was
traveling soUthbburid iri the left lane of the Local Roadway of the New Jersey Turnpike 1-95
Exterisibri rieidf Milepbst l21.5. Subsequently, Vehicle #1 struck the concrete walLto the
right, exited the ESL Rarrip'roadway to the left, traversed a curb median and entered the
NS95L travel ianes. Vehicle #2 struck the left side of Vehicle #1 before Vehicle #1 and
Vehicle #2 struck the guiderail to the left. Driver #1, whom was not wearing a seatbelt,
sustained fatarinjuries arid was pronounced deceased at 6:25 a.m. (Driver #1, male, age 31,
killed)
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2024 -11/30/2024

Fatal
Date Time

Milepost

LocationCrash #

:  7. A/2212024 2:17 a.m. 64:1 NSI

Number of

Fataiities

Total

Fatalities

;8. 6/7/2024 6;37a.m. ; eS.SSNl

Description

Due to a previous crash, Vehicle #1 and Vehicle #2 were disabled in the southbound lanes
of the inrier Roadway of the New Jersey Turnpike near Milepost 64.1. Driver #1 and Driver
#2 exited their vehicles becoming Pedestrian #1 and Pedestrian #2. Vehicle #3 and Vehicle
#4 were traveling southbound approaching the crash scene. Subsequently, Vehicle #3
struck the left side of Vehicle #1, became disabled in the right shoulder, and Driver #3 exited
the vehicle becoming Pedestrian #3. Vehicle #4 then impacted the left side of Vehicle #1,
struck Pedestrian #3, and impacted the rear of Vehicle #3. Pedestrian #3 sustained fatal
injuries arid was pronouhced deceased on scene. (Pedestrian #3, male, age 30, killed)

Vehicle #1 was traveling northbound on the Inner Roadway of the New Jersey Turnpike near
Milepdst 65:5V Subsequently, Vehicle struck the guiderail to the right and overturned onto
the northbound Inrier Roadway. During the collision sequence. Driver #1, whom was not
wearirig a seaibelt, was ejected from the vehicle. Driver #1 sustained fatal injuries and was
pronounced deceased at 7:03 a.m. (Driver #1, male, age 33, killed)
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9. 6/8/2024 2:31 a!m. Interchange 14 tS ; 1 Vehicle #1, a motorcycle, was traveling southbound entering the New Jersey Turnpike at the
interchange 14 TS Ramp! Vehicle #2 was traveling on the District 7 access roadway which
intersects the TS Ramp. Subsequently, Vehicle #2 entered the TS Ramp roadway and was
struck on the right side by vehicle #1. Driver #1 sustained fatal injuries and was pronounced
deceased at 3:02 a.m. (Driver #1, male, age 37, killed)

10. 8/23/2024 5:02 a.m. 81.2SNI 10

11. 9/14/2024 3:49 p.m. 61.7 SNO 11

Driver #1, whom was previously involved in a single motor vehicle crash on the southbound
inner Roadway of the New Jersey Turnpike, exited his engulfed vehicle becoming
Pedestrian #1. Pedestrian #1 began to cross the northbound Inner Roadway in an easterly
direction. Vehicle #1 was travelling northbound on the Inner Roadway near Milepost 81.2.
Subsequently, Vehicle #1 struck Pedestrian #1 that resulted in Pedestrian #1 striking the
guiderail between the Inner Roadway and the Outer Roadway. Pedestrian #1 sustained fatal
injuries and was pronounced deceased at 5:45 a.m. (Pedestrian #1, male, age 40, killed)

Driver #1, a motorcyclist, was operating with a large group of other motorcycle drivers on the
northbound Outer Roadway of the New Jersey Turnpike near Milepost 61.7. Subsequently,
multiple collisions occurred and Driver #1 was unable to maintain direction control of Vehicle

'#1 before overturning. Driver #1 was ejected from Vehicle #1 and was pronounced
deceased at 4:52 p.m. (Driver #1, male, age 42, killed)
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2024 -11/30/2024

Fatal -r- . lyiilepost Numberof
Crash# Location Fatalities

^  12. 9/29/2024 9:08 p.m. 121.3 SN95X 1

Total

Fatalities

.  12 -

13. 10/8/2024 6:49 a.m. 69 SNI 13

Description

Vehicle #T was a disabled tractor trailer in the right lane of.the Northbound 1-95 Express
Roadway of the New Jersey Turnpike near Milepost 121.3. Vehicle #2 was a passenger
sedan that Struck the tear of Vehicle #1. As a result of the high-speed impact, Driver #2
sustained fatal injuries and was pronounced deceased at the scene. (Driver #2, male, 34,
killed)

Vehicle #1 was stopped in traffic in the left lane of the northbound Inner Roadway of the New
Jersey Turnpike near Milepost 69. Vehicle #2 was stopped in the left lane behind Vehicle #1.
Vehicle #3 was in the center lane of the roadway. Vehicle #4, traveling northbound, struck
the rear of Vehieie #3. Subsequently, Vehicle #3 accelerated in a northerly direction and
struck the left side of Vehicle #2 and the rear of Vehicle #1, before striking the concrete
barfief on the left side and becoming fully engulfed. Driver of Vehicle #3 was pronounced
deceased at 9:25 a.m. (Driver #3, male, 40, killed)
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14. 10/15/2024 9:56p.my ' 43.9SN 14 - Vehicle #1 and Vehicle #2 Were traveling northbound on the New Jersey Turnpike near
■  Milepbsf 43.9: As Vehicle #2 was slowing down in a construction zone. Vehicle #1 rear-ends
vehicle #2. Driver #1', whonri was not wearing a seatbelt at the time of crash, sustains fatal
injuries as a result of the crash and was pronounced deceased at 11:35 p.m. (Driver #1,
male, 29, killed)

Year to Date Vehicle Miles (VM):

Fatality Rate per 100 MVM for entire NJTPK:

Note: YTD VM and Fatality Rates are estimated

6,064,101,548

0.23
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GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2024 - 11/30/2024

Fatal
Diate

Crash #

1. 1/12/2024

Time

7:50 p.m.

Mileppst Number of Fatalities
Location

Total

Fatalities

^125.6 nb;

2. 1/15/2024 8:00 p.m. 104.2 NB

3.. 1/17/2024 5:00 a.iti 51.9NB

4. 1/25/2024 5:00 p.m. . 68.2 SB

5. 2/13/2024 7:03 a.m. 109;1 NB Express

6. 2/22/2024

3/3/2024

4:29 a.m. 119.7 SB Express

6:50 p.m. 83.61 NB

T

Description

Vehicle #1, Vehicle #2,>nd Vehicle #3 were traveling northbound on the Garden State
Parkway near Milejsost 125.6. Subsequently, the right side of Vehicle #1 impacted the left
side of Vehicle #2. The front of Vehicle #3 then impacted the left side of Vehicle #1. Driver
'#T isustained fatal injuries and was pronounced deceased on 01/13/2024 at 6:23 a.m.
(Driver #1, female, age 18, killed)

Vehicle #1 and Vehicle #2 were traveling northbound on the Garden State Parkway near
Milepost 104:2; Subsequently, Vehicle #1 attempted to enter the median U-Turn and the
front ofVehicle #2 impacted the leftside of Vehicle #1. As a result. Driver #2 and Passenger
#2, whom were not wearing seatbelts, sustained serious injuries and were both pronounced
■deceased at 8:43 p.m^ (Driver #2, male, age 29, killed) (Passenger #2, female, age 30, ,
killed)

Vehi6le'#1 and Vehicle #2 were traveling northbound in the center lane of the Garden State
' Pairkway hear Milepost 51.9. Subsequently, the front of Vehicle #2 impacted the rear of
Vohicle #1; Vehicle #1 and Vehicle #2 then impacted the concrete median. As a result,
DHvef #1, whorti was not Wearing a seatbelts, sustained serious injuries and was transported
to AtlantiCare Regional Medical Center, Egg Harbor Township, New Jersey. Two days
thereafter. Driver #1 succumbed to his injuries and was pronounced deceased on
01/19/2024 at 5:58 a.m. (Driver #1, male, age 79, delayed death)

-Vehicle'#TwaS traveling southbound on the Garden State Parkway near Milepost 68.2.
SubseqUehtly, Vehicle #1'traveled off the roadway to the right, down the embankment, and
impacted a retaining wall and multiple trees before coming to an uncontrolled final rest.
During the collision sequence. Driver #1, whom was not wearing a seatbelt, was ejected
from the vehicle. Driver #1 sustained fatal injuries and was pronounced deceased at 5:51
p.m. (Driver #1, male, age 34, killed)

Vehicle #1 was traveling northbound on the Express Roadway of the Garden State Parkway
near Milepost 109.1. Vehicle #2 was disabled in the left travel lane due to a previous crash.
Passenger #1 (passenger ofVehicle #2) exited the vehicle and was standing in the grass

■ median, becorning Pedestrian #1. Subsequently, Vehicle #1 traveled off the roadway to the
left and struck Pedestrian #1: Pedestrian #1 sustained fatal injuries and was pronounced
deceased at 7:59 a.m. (Pedestrian #1, male, age 29, killed)

'Vehicle #T wias tfaveling'sbqthbbund on the Express Roadway of the Garden State Parkway
hear Milepost 119.7. Subsequently, Vehicle #1 traveled off the roadway to the left, traveled

' up thb grass embankment, and struck several trees. Driver #1 sustained fatal injuries and
' was jDrbnbunced deceased at 5:17 a.m. (Driver #1, male, age 22, killed)

Vehicle #1, a rhbtorcycle, was traveling northbound on the Garden State Parkway near
Milbpost 83.6rSubsequehtly, Vehicle #1 traveled off the roadway to the left, struck the
guiderail; and overturned. During the collision sequence. Driver #1 was ejected from Vehicle

' #1 and sustained fatal injuries and was pronounced deceased at 7:09 p.m. (Driver #1, male,
age 46, killed)
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GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2024 -11/30/2024

Fatal
Date Time

Crash #

8^ 4/14/2024 4:48 a.m!

9. 4/17/2024 1:45 a.m.

lyiMepost
Location

130.2 SB

145.TNB

Number of Fatalities
Totai

Fatalities

10^

10. 5/9/2024 12:05 p.m. 43:3 NB 11

Description

Vehicle #1was traveling southbound in the left travel lane of the Garden State Parkway near
Mlleiabst 130.2r Pedestrian #T was walking within the left travel lane. Subsequently, Vehicle
#1 struck Pedestrian #1; Pedestrian #1 sustalned.fatal Injuries and was pronounced
deceased at 5:22 a.m. (Driver #1, male, age 34, killed)

Vehicle #1 was ̂traveling northbound on the Garden State Parkway near Mllepost 145.1.
Vehlclie #2, Vehicle #3, Vehicle #4, Vehicle #5, and Vehicle #6 were ahead of Vehicle #1
stopped In traffic In the northbound travel lanes. Subsequently, Vehicle #1 struck the rear of
Vehicle #2, resulting In a chain reaction collision of the above listed vehicles. Driver #1,
whom was not wearing a seatbelt, sustained fatal lnjurles and was pronounced deceased at
1:36 p.m. (Driver #1, male, age 42, killed)

vehicle #1 was traveling northbound on the Garden State Parkway near Mllepost 43.3.
Subsequently; Vehicle #1 traveled off the roadway to the right and Impacted several trees.
Driver #1 sustained fatal injuries and was pronounced deceased at 12:35 p.m. (Driver #1,
male, age 60, killed)
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11. 5/31/2024 9:44 p.m. SB Exit 123 '  - '1 12 Vehicle #1 was traveling on the southbound 123 Exit Ramp of the Garden State Parkway.
Subsequently, Pedestrian #T crossed the southbound 123 Exit Ramp from east to west and
was struck by Vehicle #1. Pedestrian #1 sustained fatal Injuries and was pronounced

■  deceased at 10:04 p.m. (Pedestrian #1, male, age 46, killed)

12. 7/5/2024 2:27 a.m. 163.4 SB 14 Vehicle #1 was traveling northbound In the southbound lanes of the Garden State Parkway
near Mllepost 163.4. Vehicle #2 was traveling southbound on the Garden State Parkway.
Subsequently, Vehicle #1 struck Vehicle #2 head-on. Driver #1 and Driver #2 were
pronounced deceased at 2:58 a.m. as a result of the crash. (Driver #1, male, age 55, killed)
(Driver #2, Female, age 38, killed)

13. 7/21/2024 , 9:37 p.m. SB Exit 102

14., 9/8/2024 1:00 p.rh. 81.7 SB

15 Vehicle #1, a motorcycle, was traveling on the southbound Exit 102 Ramp of the Garden
State Parkway. Subsequently, Driver #1 lost directional control of Vehicle #1, ran off the

^ ^ roadway to the left and overturned In the grass median. Driver #1, whom was not wearing a
helmet', was ejected during the collision sequence and sustained fatal Injuries. Driver #1 was

'  jDronburiced deceased at 10:10 p.m. (Driver #1, male, age 45, killed)

16; " - Vehicle #1, a motorcycle, was traveling southbond on the right shoulder of the Garden State
Parkway near Mllepbst 81.7. Vehicle #2, a dirt bike, was traveling on the southbound
Entrance 81 Ramp. Subsequently, the right of Vehicle #1 struck the left side of the Vehicle
#2 within the acceleration lane and both vehicles overturned. Drlver#1 and Drlyer#2 were
ejected from their vehicles. Driver#! was pronounced deceased at 1:19 p.m. while Driver #2.
suffered serious injuries. (Driver #1, male, age 26, killed)
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GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2024 '■11/30/2024

Fatal X -r- Milepost
Crash# Time location

^  15. : i 9/14/2024 11:5S.p.m. 131;.tNB

Number of Fatalities
Total

Fatalities

-19- ■'

16. 9/21/2024 9:27 a m. SBExit38A 20

17. '' 9/28/2024 12:26 a.m. : 46.6 SB -21

Description

Vehicle #t was traveling ̂ on the Garden State Parkway near Milepost 131.1.
Subsequently, Driver went off the roadway to the left, struck a sign and the opposite side
of the guiHefail before striking a concrete bridge support. Vehicle #1 became engulfed and -
Driver #1, Passenger#1 (front-passenger), and Passenger #2 (left rear-passenger) were
pronounced deceased at 12:23 a.m. (Driver #1, male, age 54, killed) (Passenger #1, female,
age 54, killed) (Passenger #2, female, age 17, killed)

Vehicle #1 was traveling southbound on the Garden State Parkway near Milepost 37.2.
While taking Exit 38A, Driyer #1 failed to maintain directional control of Vehicle #1.
Subsequently, Vehicle #1 travelled off the roadway to the left and overturned. Driver #1,
whom wa^ suspected to have been under the influence of alcohol, became entrapped and
was pronounced deceases at 10:20 a.m. (Driver #1, male, age 62, killed)

Vehide #1 was traveling southbound on the Garden State Parkway near Milepost 46.6.
Subsequently, Vehicle #1 travelled off the roadway to the right, struck several trees before
coming to sin uncontrolled stop. Driver #1 and Passenger #1 suffered moderate injuries as a
result of the crash. Appfoximately 3 hours threafter. Passenger #1 succumbed to her injuries
and was pronounced deceased at 3:36 a.m. (Passenger #1, female, age 75, killed)

H
>
ro
o
fi>

(D
o
d

■  -5"
(Q

D
o
o
o

3
w
(D

ro
o
lO

18. ; ljD/26/2024 4:20 a.rn. . lOZS SB 22" - ^ 'Vehide #1 wais traveling idobthbound on the Garden State Parkway near Milepost 102.8. ;
Vehicle #2, with an unknown driver, struck Vehicle #1 in a head-on collision. Subsequently,
the ieft-rear portion;of Vehiclei #2 was struck by Vehicle #3 that was traveling southbound as

-  well: After impact. Vehicle #2 was caught on fire and became fully engulfed in flames. Driver
of Vehicle #2 was trappend, sustained fatal injuries and was pronounced deceases at 5:00
a.m. (Driver #2, unkown, killed)

19. 11/8/2024 7:18 p.m. 102.2 23 Vehicle #1 was traveling southbound on the Garden State Parkway near Milepost 102.2.
Subsequently, Driver #1 lost directional control of Vehicle #1 and travelled off the roadway to

-  - the right before impacting a tree. Driver #1 suffered serious injuries as a result of the crash.
Two days thereafter. Driver #1 succumbed to his injuries and was pronounced deceased on
November 10 at 4:55 p.m. (Driver #1, male, age 68, delayed death)
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Year to Date Vehicle Miles (VM):
Fatality Rate per ICQ MVM for entire Parkway:
Note: YTD VM and Fatality Rates are estimated

5,835,454,000
0.39

Kevin Dunn, P.E.
Director of Operations;
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NJTA Board Meeting December 17, 2024 AGENDA ITEM NO.; 2024-12-329

Date; December 10,2024

Subject: Activities of the New Jersey State Police Troop D
Troop D Totals
November 2024

To: Jamej D. Carone, Executive Director

From: Major Sean O'Connor, Troop Commander , Troop D
Captain Michael Lavin, Deputy Troop Commander

(OiNwemh'ar''''";';':WoveinhcF'^iV.riiifeW
2024 2023 2024

AGClSE!nrSlNTESillG41i:DT^tiiwM^^^^ 1,551 1,329 15,290 14,578

Property Damage Accidents 1,549 1,328 15,253 14.350

Personal Injury Accidents 0 0 0 194

Fatal Accidents 2 1 37 34

Persons Injured 0 0 0 . 310

Persons Killed 2 I 41 38

Non-Repoitable (Included in Total) 0 0 0 0

3.S3S I 2.78S l 41.666 I 39.373 I

3.924 ■ | 10.885 I 103.949 | 109.559 |

EmMMON8issiNeMjj6fo:^if
Speeding 764 1,459 15.287 16,606

Drinking Driving 28 83 655 878

Result of Accident 97 103 1,469 1.532

HOV Violations 0 6 141 118

Wrong Way Driveis Apprehended 0 I 5 23

Scat Belt Summonses 293 451 5,386 5,989

Littering Summonses 0 3 20 27

Cell Phone 12 126 559 1,436

Trucks 646 919 12.769 9,917

Truck Parking 79 235 2,241 2,183

Buses 0 0 16 16

1.20S I 4.161 I 34.692 I 36.901 1iTOTAIi WAWiBiGS ISSPEP i

STATC POLICE and to. D.I).T. .

MOTOR CARRtBR'BU^ INBP^ION'

Buses Stopped 4 14 174 61

Buses Inspected 23 14 230 121

Buses Placed Out of Service 0 I 1 1

Summons Issued 0 0 0 0

Title 49 Violations 0 1 2 1

Percentage of Buses Placed Cut of Service 0% 7% 1% 0%

STATE POLICE COBIMERCba ̂ j ^
ysmcLEiNseECTiON' ' '
'  . ^ ^
1 rucKs Slopped 719 1,045 8.393 9.715

Trucks inspected 396 495 4,305 4,272

Trucks Weighed 176 107 1,258 1,282

Trucks Placed Out of Service 127 189 1,086 1,530

Title 49 Violations 1,482 2,269 13,778 17,502

Percentage of Trucks Place Out of Service 18% 18% 13% 16%

Page 1 Troop D Totals Executive Directors Report


