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Aprii 22, 2025 Board Meeting.

Any revisions or amendments to the agenda will be made

available as soon as possible."
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NEW JERSEY TURNPIKE AUTHORITY

BOARD MEETING: April 22, 2025

HUMAN RESOURCES
2025-04-069 Roster/Confirmation of Personnel Matters

LAW
2025-04-070 Authorization to Declare Surplus to the Authority's Needs and Authorize the

Executive Director to Sell to the Adiacent Landowner a portion of the New Jersey
Turnpike Section 4. Block 22.02. Lot 32.01 (the "Property")
Area: +/- 360 Souare Feet in East Windsor. Mercer County

The Property is a +/- 360 square foot parcel which is currently part of the Authority right
of way in the vicinity of Interchange 8 of the Turnpike. The Authority is considering
transferring a 5-foot-wide strip of land to the adjacent property owner at 28 Daniel Street,
East Windsor, New Jersey. An Administrative Determination of Value has been
prepared for the property and the property has been certified by the various departments
as surplus to the Authority's needs. Authorization of this item will allow the property to
be disposed of pursuant to the Authority's regulations for sale of surplus property,
N.J.A.C. 19:9-2.6, and the Authority's By-Laws.

2025-04-071 Recommendation to Deem Certain Properties Necessary for Newark Bay- Hudson
County Extension (NB-HCE) improvements Program and Authorization to Take
Steps Necessary to Acquire the Necessary Property interests

New Jersey Turnpike Section NB-HCE

City of Newark. Essex County

City of Bavonne. Hudson County

OPS No.: T3922

Project No: 5000056102

The Authority is proceeding with its plans for the construction of Newark Bay-Hudson
County Extension Improvements Program (the "Program"). It has currently identified
approximately twelve (12) properties located within the municipalities indicated above
that will be impacted by the Program. These do not include any residential properties.
Authorization is requested to deem these properties necessary for the Program and to
authorize the Executive Director to take all steps necessary to acquire the property
interests needed for the Program. ^

2025-04-072 Recommendation to Deem Certain Properties Necessary for the New Jersey
Turnpike Authority interchanges 1 to 4 Capacity Enhancements Program and
Authorization to Take Steps Necessary to Acquire the Necessary Property

Interests on the Turnpike in Sections 6. 7 and 8

Belimawr Borough. Runnemede Borough. Barrinoton Borough. Lawnside
Borough and Cherry Hill Township, located in Camden County and Mount Laurel

Township located in Burlington County

Project No: 5000056306, 5000056307 & 5000056308

The New Jersey Turnpike Authority is proceeding with its plans to make enhancements
at Interchanges 1 to 4 on the Turnpike. It has currently identified approximately 36
properties located within the municipalities indicated above that will be impacted by the
Program and to authorize the Executive Director to take all steps necessary to acquire
the property interests needed for the Program.
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NEW JERSEY TURNPIKE AUTHORITY

BOARD MEETING: April 22, 2025

ENGINEERING
COMPETITIVE PROCUREMENTS

A. PUBLIC BID SOLICITATIONS - AWARD OF CONTRACTS

2025-04-073 Recommendation to Award Contract No. P200.670
Garden State Parkway
Carbro Constructors Corp.
Culvert Repairs, Milepost 164 to 172
R-193281, Budget Code: 5000010015
Amount: $17,327,399.75

This contract will provide for the repair of five culverts with structural replacement and/or
lining techniques, that cross under the Parkway Northbound and Southbound Roadways
at Milepost 164.1, adjacent to the Paramus Toll Plaza Ramp 165SBE and berm areas at
Milepost 164.4, under the Parkway Northbound and Southbound Roadways at Milepost
165.6, under the Parkway Northbound Roadway at Milepost 170.85N, and under the
Parkway Southbound Roadway at Milepost 170.85S. The work also involves repairs
and/or replacement of existing storm drainage features in the vicinity of the culverts. All
work is expected to be substantially completed by June 2027.

2025-04-074 Recommendation to Award Contract No. A500.788

New Jersey Turnpike and Garden State Parkway
Travis Inc.

Replacement of Standby Generators at Various Locations
R-193144, Budget Code: 0390012023
Amount: $4,625,205.00

This contract, managed by the Operations Department, will involve replacing various
existing natural gas standby permanent generators that are not emission certified as
mandated by the Department of Environmental Protection. All work is expected to be
substantially completed by May 2027.

B. ORDER FOR PROFESSIONAL SERVICES (OPS)

2025-04-075 Recommendation to Issue Order for Professional Services No. P4053
Garden State Parkway
Greenman-Pedersen, Inc.
Supervision of Construction Services for Contract No. P200.670
Culvert Repairs, Milepost 164 to 172
R-193282, Budget Code: 5000010015
Amount: $3,075,000.00

This OPS will provide supervision of construction services for Contract No. P200.670,
Culvert Repairs, Milepost 164 to 172. These services include roadway construction
inspection, material testing, record keeping, preparation of payment estimates, and other
services required to ensure compliance with the contract documents.

2025-04-076 Recommendation to Issue Order for Professional Services No. A4243
New Jersey Turnpike and Garden State Parkway
Coiliers Engineering & Design, inc.
Design Services for Contract No. A200.851
Traffic Signal Upgrades at Various Locations
R-193283, Budget Code: 4000028006
Amount: $2,300,000.00
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NEW JERSEY TURNPIKE AUTHORITY
BOARD MEETING: April 22, 2025

This OPS will provide final design services, preparation of construction contract
documents, and other related work to upgrade eight Authority-owned signalized
intersections to ensure compliance with regulatory requirements, including the Americans
with Disabilities Act, the Manual on Uniform Traffic Control Devices, and New Jersey
Department of Transportation.

2025-04-077 Recommendation to Issue Supplement A to Order for Professional Services No.
A3950

New Jersey Turnpike and Garden State Parkway
French & Parrello Associates, P.A.
Supervision of Construction Services for Contract Nos. P200.626
Drainage Video Inspection and Cleaning, Milepost 120.6 to 123.6 and
T200.627, Drainage Video Inspection and Cleaning, Milepost 105.3 to 122
R-193284, Budget Code: 5000010010
Original OPS Amount: $ 775,000.00
Amountof Supplement A: $ 695.000.00
Revised OPS Amount: $1,470,000.00

Supplement A will provide for unanticipated construction supervision services required
due to additional repairs to various drainage structures located within the contract limits.
These services include construction inspection, material testing, record keeping,
preparation of payment estimates, and other services required related to ensure
compliance with the contract documents.

2025-04-078 Recommendation to Issue Supplement A to Order for Professional Services No.
P4044-1

Garden State Parkway
Gannett Fleming, Inc.
Design Services for Contract No. P500.720
Replacement of Pleasant Plains and Avalon Sub-Stations and Site Improvements
R-192591, Budget Code: 0490014012
Original OPS Amount: ' $1,350,000.00
Amount of Supplement A: $ 250.000.00
Revised OPS Amount: $1,600,000.00

?

Supplement A will provide for unanticipated design and post design services that are
beyond the current authorized scope of work. The expanded design scope is related to
the relocation of the Pleasant Plains New Jersey State Police building at Milepost 83.8 to
the Celia Cruz Service Area reducing operational and safety concerns associated with its
current location. The additional scope of work includes utility design, stormwater
management, permitting, helipad design, and fuel island design.

NON-COMPETITIVE PROCUREMENTS

0. MISCELLANEOUS

2025-04-079 Authorization for Executive Director to Supplement Two Memoranda of
Understanding with Appleareen NJ Welcome Centres. LLC for Additional
Reimbursement Associated with Completion of Phase 1 and Phase 3 Service Area
Improvements

R-193285, Budget Code: 4000046002
Amount: $3,672,649.01
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NEW JERSEY TURNPIKE AUTHORITY

BOARD MEEYING: April 22, 2025

Pursuant to Agenda Item 295-11-2019, dated November 19, 2019 and Agenda Item 233-
10-2021, dated October 26, 2021, authorization was provided to the Executive Director
to enter into Memoranda of Understanding with Applegreen to reimburse it for work that
is otherwise the responsibility of the Authority regarding Phase 1 and Phase 3
Improvements at various Service Areas on the Turnpike and Parkway. The Phase 1 and
Phase 3 Improvements have been completed and the final verified costs subject to
reimbursement exceed the then-estimated amount authorized by the foregoing agenda
items. Authorization to supplement the referenced MOUs to permit additional
reimbursement to Applegreen in the amount of $3,672,649.01 for completion of Phase 1
and Phase 3 Improvements is requested.

D. FINAL ACCEPTANCES

2025-04-080 Contractor / Contract Description Amount
No.

Ferreira Construction Co., Bridge Repairs and Resurfacing, $183,442.44
Inc. (T100.560) Milepost 0 to 92, and the Pearl Harbor

Memorial Turnpike Extension (2022)

Carbro Constructors Corp. Culvert Repairs, Interchange 100 $109,825.07
(P200.604)

Roman E & G Corp. Culvert Rehabilitation, Mileposts 115.80, $120,547.25
(P200.609) 115.80A, 115.81

Creamer Ruberton, Maintenance and Repair of Roadside $239,748.81
A Joint Venture Safety Features and Sign Structures on
(T200.629) the New Jersey Turnpike
(OPERATIONS)

Amount Due to Contractors; $653,563.57
Budget Code: Various Funds

E. REPORTS

2025-04-081 Acknowledge Reports of Engineering Expenditures Under Delegated Authority

y  Construction Contract Progress Summary
>  Change Order Summary
^  Utility Order Report

PROCUREMENT AND MATERIALS MANAGEMENT
COMPETITIVE PROCUREMENTS I

A. PUBLIC BIDS

2025-04-082 Securitv Svstem Maintenance 2025-2027

Commercial Technology Contractors Inc.
RM-192506 (Information Technology Services)
Budget Code: 010 00 830 466010
Amount: $ 582,983.42 (3-Year Contract)

Under the contract. Commercial Technology Contractors Inc. will be responsible for all
field repairs including hardware and software maintenance for all CCure and Commend
systems for access control, alarm management and intercoms. This contract is critical to
the safety and security of the Authority's customers, employees and facilities.
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AGENDA

NEW JERSEY TURNPIKE AUTHORITY
BOARD MEETING: April 22. 2025

2025-04-083 Maintenance and Repair of Heating. Ventilating and Air Conditioning
Air System Maintenance, LLC
RM-192388 (Operations)
Budget Code: 010 00 585 464010
Amount: $ 1,892,800.00 (2-Year Contract)

Under this contract. Air System Maintenance, LLC will provide routine maintenance and
on-call repair of heating, ventilating and air conditioning ("HVAC") equipment at all
Authority facilities on both Roadways. The HVAC services include, but are not limited to,
preventative maintenance and inspections for the summer cooling season and
responding to 24/7 service calls as well as bi-annual water sampling at select locations
on both Roadways. Bidders were required to bid a monthly price to maintain the specified
tonnage of ventilation and cooling equipment for a two-year term.

B. STATE/ GOVERNMENT CONTRACTS

2025-04-084 Camera Server Hardware Refresh

Deli Marketing, LP
R-192818 (Information Technology Services)
Budget Code: 0490052027
State Contract No. M0483/24-TELE-71883 expiring 06/30/2025
Amount: $193,779.48

Under this contract. Dell Marketing, LP will provide the Authority with twelve (12)
PowerEdge R660 servers to replace end of life servers in the current video camera
infrastructure. The existing servers have reached end of life and the procurement of new
servers is necessary due to the increased workload of newer, higher quality and contrast
cameras. Therefore, it is requested to procure twelve (12) servers, from Dell Marketing,
LP, in an amount of $193,779.48.

2025-04-085 2025 Unmarked Chevrolet Traverse AWD Vehicles (6)
Hertrich Fleet Services, inc.
R-192924 (State Police)
Budget Code: 0490016026
State Contract No. T2007/ 209-FLEET-01387 expiring 02/18/2026
Amount: $234,876.00

Under this contract, Hertrich Fleet Services, Inc. will provide the Authority with six (6)
2025 Unmarked Chevrolet Traverse AWD Vehicles at a unit price of $39,146.00. These
vehicles are replacing existing older models that have reached their life expectancy and
will be sold as surplus, if feasible. Therefore, it is requested to procure six (6) 2025
Unmarked Chevrolet Traverse AWD Vehicles for an amount not to exceed $234,876.00.

2025-04-086 2025 Chevrolet Tahoe 4-Wheel Drive Vehicles (3)
Gentiiini Chevrolet, LLC
R-193701 (State Police)
Budget Code: 0490016026
State Contract No. T2776/21-FLEET-01485 expiring 4/29/2025
Amount: $172,628.82

Under this contract, Gentiiini Chevrolet, LLC will provide three (3) 2025 Chevrolet Tahoe
4-wheel drive vehicles at a unit price of $57,542.94. These vehicles are replacing existing
older models that have reached their life expectancy and will be sold as surplus, if
feasible. These vehicles are available from NJ State Contract No. 21-FLEET-01485
expiring 4/29/2025.
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2025-04-087 ITS Supplemental Staff (2025-2026)
Computer Aid, Inc.
RM-192774 (Information Technology Services)
Budget Code: 010 00 830 445900
State Contract No. M4003/24-TELE-75719 expiring 10/26/2026
Amount: $ 1,500,000.00

Under this contract. Computer Aid, Inc. will supply the Authority with consultative and
technical supplemental staff for several ongoing and new 2025-2026 ITS projects. These
services may include, but are not limited to, qualified software programmers, technicians,
security analysts, project managers, and business analysts to perform integral functions
related to specific or multiple projects. The contract will not exceed $1,500,000.00.

2025-04-088 Storage Switch Expansion

IBM Corporation
R-192650 (Information Technology Services)
Budget Code: 0390052000
GSA Contract No. GS-35F-110DA expiring 12/20/2025
Amount: $250,712.00

Under this contract, IBM will provide the Authority with four (4) fiber channel switches.
These switches connect the Authority file servers, as well as financial and human
resources application servers to the enterprise storage system. Recent increases in
server installations have maximized usage on existing switches and there are no available
ports. These four (4) switches will provide redundant ports at each of the Authority's data
centers. Therefore, it is requested to purchase four (4) fiber channel switches, from IBM
Corporation, in an amount of $250,712.00.

0. STATE CONTRACT MODIFICATIONS

2025-04-089 At a prior Board of Commissioners Meeting, the Authority approved purchases (up to a
maximum authorized dollar amount) from the vendors listed herein under the New
Jersey State contracts referenced below. The terms of the referenced State contracts
have been extended, and additional funds are needed to purchase these necessary
goods and/or services through the extended terms of the State contracts:

Plumbing. Heating & HVAC Supplies

Atlantic Procurement Group, LLC.
RM-192767/Contract No. 3303 (Operations)
State Contract No. T3027/22-FOOD-53265 expiring 10/01/2026
Budget Code: 00 010 585 428050
Current Authorized Amount: $ 295,000.00
Requested Amount: $ 150.000.00
New Authorized Amount: $ 445,000.00

Parts & Repairs for Lawn and Grounds Eguipment

Contractor Service Inc.

RM-192769/Contract No. 2463 (Operations)
State Contract No. T2187/43024 expiring 02/16/2026
Budget Code: Various
Current Authorized Amount: $ 95,000.00
Requested Amount: $ 60.000.00
New Authorized Amount: $ 155,000.00
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Electrical Equipment and Supplies

Jewel Electric Supply
RM-193073/Contract No. 3037 (Inventory/Operations)
State Contract T0167/21-FOOD-01749 expiring 09/30/2025
Budget Code: Various
Current Authorized Amount: $6,100,000.00
Requested Amount: $1.300.000.00
New Authorized Amount: $7,400,000.00

Electrical Equipment and Supplies

Keer Electrical Supply
RM-193073/Contract No. 3038 (Inventory/Operations)
State Contract T0167/21-FOOD-01748 expiring 09/30/2025
Budget Code: Various
Current Authorized Amount: $1,005,000.00
Requested Amount: S 400 000.00
New Authorized Amount: $1,405,000.00

Electrical Equipment and Supplies

Pemberton Electrical Supply
RM-193073/Contract No. 3039 (Inventory/Operations)
State Contract T0167/21-FOOD-01747 expiring 09/30/2025
Budget Code: Various
Current Authorized Amount: $440,000.00
Requested Amount: $100.000.00
New Authorized Amount: $540,000.00

Preventative Maintenance and Repair of Generators

FM Generator Inc.

RM-193069/Contract No. 3271 (Operations)
State Contract T2848/20-GNSV2-01163 expiring 05/31/2025
Budget Code: 00 010 585 464010
Current Authorized Amount: $ 90,000.00
Requested Amount: $300.000.00
New Authorized Amount: $390,000.00

Parts and Repairs for Road Maintenance Equipment
Orchards Hydraulic Service, Inc.
RM-193109/Contract No. 1976 (Inventory/Operations)
State Contract No. T2188/85851 expiring 11/29/2025
Budget Code: Various
Current Authorized Amount: $ 355,000.00

Requested Amount: $ 100.000.00
New Authorized Amount: $ 455,000.00

D. SOLE SOURCE

2025-04-090 Dustless Blasting Trailer Mounted Mobile Units (2)
MMLJ, Inc.
R-193003 (Operations)
Budget Code: 0490016030
Amount: $124,856.32
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Under this contract, MMLJ, Inc. will provide the Authority with two (2) dustless blaster
trailer mounted mobile units with options. These units will be additions used for blasting
equipment and surfaces that need to be cleaned. Dustless blasting significantly reduces
dust and airborne contaminants during the process. Therefore, it is requested to procure
two (2) dustless blasting trailer mounted mobile units for an amount not to exceed
$124,856.32

GENERAL BUSINESS
2025-04-091 Volume and Crash Svnopses

Garden State Parkway and New Jersey Turnpike: Period 01/01/2025 through 3/31/2025;
with 2024-2025 Yearly Comparisons through March 2025.

2025-04-092 New Jersev State Police Troop D Activltv Reports
For March 2025, with 2024-2025 Yearly Comparisons.

2025-04-093 Financial Summarv for the Three (3) months ended March 31. 2025

2025-04-094 Authorization to Adopt Resolution Authorizing Execution of Tender and Swap
Documents Related to the Issuance of Series 2024 Turnpike Revenue Refunding
Bonds
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New Jersey Turnpike f^uthorlty
MEMORANDUM

April 14, 2025

TO: James D. Carone

Executive Director

FROM: Thomas F. Holl

Director of Law

RE: Authorization to Declare Surplus to the Authority's Needs and Authorize the Executive
Director to Sell to the Adjacent Landowner a portion of New Jersey Turnpike Section 4,
Block 22.02, Lot 32.01 (the "Property")
Area: +/- 360 Square Feet in East Windsor, Mercer County

The Authority is the owner of a +/- 360 square foot parcel which is currently part of its right of
way in the vicinity of Interchange 8 of the Turnpike and adjacent to property at 28 Daniel Street, East
Windsor, New Jersey. A tree on the Authority's right of way fell and caused damage to an adjacent
property owner's garage, necessitating the property owner to rebuild the garage. When the garage was
rebuilt, it was inadvertently placed a few feet onto Authority right of way causing East Windsor to
withhold a certificate of occupancy, as the garage did not meet municipal standards. To resolve the
issue and to accommodate the adjacent property owner, the Authority requests authorization to sell the
+/- 360 square foot parcel to the adjacent property owner. Sale of the Property will not impact Authority
operations in any manner.

In accordance with the Authority's regulations for the sale of surplus property, N.J.A.C. 19:9-
2.6, the Law Department has circulated information regarding the Property to the Chief Engineer, the
Director of Operations, the Chief Information Officer (ITS), and the Authority's Engineering Consultant,
HNTB Corporation, for review. Each has reviewed information regarding the Property, and all have
certified that the Authority does not require the Property and does not see any future use of the Property
by the Authority. An Administrative Determination of Value has also been prepared for the property.

Accordingly, it is recommended that authorization be given to declare the Property surplus to the
Authority's needs. It is further recommended that the Executive Director be authorized to take any steps
necessary to sell the property to the adjacent landowner, in accordance with the Authority's regulations
for the sale of surplus property, N.J.A.C. 19:9-2.6, and the Authority's By-Laws. It is further
recommended that the Authority's Commissioners authorize the Executive Director to execute any other
documents and take any other actions as are deemed necessary to effectuate the intent of this
authorization.

Thomas F. Holl

Director of Law

CERTIFIED FOR CONSIDERATION:

Jmne^D^Srone"
Executive Director
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New Jersey Turnpike Authority
MEMORANDUM

April 4, 2025

TO: James D. Carone

Executive Director

FROM: Thomas F. Holl

Director of Law

RE: Recommendation to Deem Certain Properties Necessary for Newark Bay-Hudson County
Extension (NB-HCE) Improvements Program and Authorization to Take Steps Necessary
to Acquire the Necessary Property Interests
New Jersey Turnpike Section NB-HCE
City of Newark, Essex County
City of Bayonne, Hudson County
OPS No.:T3922

Project No: 5000056102

The New Jersey Turnpike Authority ("Authority") is proceeding with its plans for the
construction of Newark Bay-Hudson County Extension Improvements Program (the "Program"). The
Authority has currently identified approximately twelve (12) properties that will be impacted by the
Program.

The Program will require the acquisition of a number of property interests on properties located
in the Cities of Bayonne and Newark from six (6) different property owners. The property interests
include partial fee takes, bridge easements, conservation easements and temporary construction
easements. There are no total takings included in these property interests, and no residential properties
are impacted. The acquisitions are more specifically described in the chart attached hereto as Exhibit A.
To that end, the Law Department has obtained title work and appraisals in order to begin the acquisition
process. This list is based on the current design and may be subject to change as the Program progresses.

The acquisitions as proposed above do not involve property designated as "Preserved Farmland"
pursuant to and as required by the Agriculture Development and Retention Act N.J.S.A. 4: lC-11 et seq.,
and State Agricultural Development Committee Rules N.J.A.C. 2:76-1.1, the Act's implementing
regulations. Nor have the above-referenced properties been designated or encumbered as Green Acres
Properties pursuant to N.J.S.A. 13:lD-52 et seq. and N.J.A.C. 7:35-26.1 et seq. This list is based on the
current design and may be subject to change as the Program.

Accordingly, it is requested that the Authority's Commissioners deem the properties set forth
above necessary for the construction of the Program. In addition, authorization by the Authority's
Commissioners is requested to permit the Executive Director, with the assistance of the Law Department,
Engineering Department, outside General Counsel and other Authority consultants, to take all steps
necessary to prepare for the acquisition of property required for the Program as listed in Exhibit A
attached hereto, and any other properties deemed necessary for acquisition during the final design
process, and to ratify all steps taken in furtherance of same.
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This includes but is not limited to entering into negotiations to acquire the property interests and
when such negotiations have reached an impasse, that the Executive Director be authorized to commence
eminent domain proceedings, including but not limited to depositing the appraised value into court and
filing a Declaration of Taking. The final purchase price will be submitted for approval to the Authority's
Commissioners in a separate agenda item.

It is further recommended that the Authority's Commissioners authorize the Executive Director
to execute any such documents and take any such actions as are deemed necessary to effectuate the intent
of this authorization, and ratify all actions taken in furtherance of same.

Thomas F. Holl

Director of Law

CERTIFIED FOR CONSIDERATION:

Jame^D.
E

arone

x tive Director
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EXHIBIT A

Newark Bay-Hudson County Extension Improvements Program

Type Parcel Area Title Owner of Property Block Lot City 1

Fee Taking 1.41 Ac WMRL.L.C. 5078 Parcel XIF City of Newark

Fee Taking 1.45 Ac

Temporary Construction
Easement 1.10 Ac

Conservation; Easement 0.01 Ac City of Newark 5078 91 City of Newark

Fee Taking 8.79 Ac

Temporary Construction
Easement 0.34 Ac

New Jersey Department of Environmental
Protection

Newark

Bay Newark Bay City of Newark

Fee Taking 5.64 Ac

Temporary Construction
Easement 0.13 Ac

New Jersey Department of Environmental
Protection

Newark

Bay Newark Bay City of Newark

Fee Taking 3.54 Ac

Temporary Construction
Easement 1.96 Ac

New Jersey Department of Environmental
Protection

Newark

Bay Newark Bay City of Bayonne

Temporary Construction
Easement 0.81 Ac

New Jersey Department of Environmental
Protection

Newark

B^ Newark Bay City of Bayonne

Temporary Construction
Easement 0.20 Ac

State of New Jersey -
NTDOTBridge Easement 0.27 Ac 8 2 City of Bayonne

Temporary Construction
Easement 0.07 Ac

State of New Jersey — •
NTDOTBridge Easement 0.27 Ac 8 6 City of Bayonne

Bridge Easement 0.23 Ac State of New Jersey 8 4 City of Bayonne

Fee Taking 0.25 Ac

Temporary Construction
Easement 11.87 Ac ,

State of New Jersey -
NTDOT 12 2 City of Bayonne

Temporary Construction
Easement 0.12 Ac

State of New Jersey —
NJDOT 2 2 City of Bayonne

Fee Taking <0.01 Ac (36 SF) City of Bayonne 13 17 City of Bayonne
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New Jersey Turnpike Authority
MEMORANDUM

April 4, 2025

TO: James D. Carone

Executive Director

FROM: Thomas F. Holl

Director of Law

RE: Recommendation to Deem Certain Properties Necessary for the New Jersey Turnpike
Authority Interchanges 1 to 4 Capacity Enhancements Program and Authorization to
Take Steps Necessary to Acquire the Necessary Property Interests on the Turnpike in
Sections 6, 7 and 8: Bellmawr Borough, Runnemede Borough, Barrington Borough,
Lawnside Borough and Cherry Hill Township, located in Camden County and Mount
Laurel Township located in Burlington County
Project No.: 5000056306, 5000056307, and 5000056308

The New Jersey Turnpike Authority ("Authority") is proceeding with its program to make
capacity enhancements between Interchanges 1 and 4 on the Turnpike (the "Progr^"). It has currently
identified approximately thirty-six (36) properties located within the municipalities indicated above that
will be impacted by the Program.

Based on the plans and design to date, the Program will require the acquisition of thirty-six (36)
separate property interests from thirty one (31) property owners for direct use in the Program. The
property interests include approximately eight (8) total fee takes, twenty four (24) partial fee takes with
ten (10) to include temporary construction easements, one (1) temporary construction easement and three
(3) utility easements. The acquisitions are more fully described on the chart attached hereto as Exhibit
A. To that end, the Law Department has commenced obtaining both title work and appraisals in order to
begin the acquisition process. This list is based on the current design and may be subject to change as
the Program progresses.

The acquisitions as proposed above do not involve property designated as "Preserved Farmland"
pursuant to and as required by the Agriculture Development and Retention Act N.J.S.A. \ et seq.,
and State Agricultural Development Committee Rules N.J.A.C. 2:76-1.1, the Act's implementing
regulations. Nor have the above-referenced properties been designated or encumbered as Green Acres
Properties pursuant to N.J.S.A. 13:lD-52 et seq. and N.J.A.C. 7:35-26.1 et seq.

Accordingly, it is requested that the Authority's Commissioners deem the properties set forth
above necessary for the construction of the Program. In addition, authorization by the Authority's
Commissioners is requested to permit the Executive Director, with the assistance of the Law Department,
Engineering Department, outside General Counsel and other Authority consultants, to take all steps
necessary to prepare for the acquisition of property required for the Program as listed in Exhibit A
attached hereto, and any other properties and property interests deemed necessary for acquisition during
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the final design process, and to ratify all steps taken in furtherance of same. This includes but is not
limited to entering into negotiations to acquire the property interests and when such negotiations have,
reached an impasse, that the Executive Director be authorized to commence eminent domain
proceedings, including but not limited to depositing the appraised value into court and filing a
Declaration of Taking. The final purchase price will be submitted for approval to the Authority's
Commissioners in a separate agenda item.

It is further recommended that the Authority's Commissioners authorize the Executive Director
to execute any such documents and take any such actions as are deemed necessary to effectuate the intent
of this authorization, and ratify all actions taken in furtherance of same.

3:
Thomas F. Holl

Director of Law

CERTIFIED FOR CONSIDERATION:

Jan^^ Carone

Executive Director
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KXHTRTT A

New Jersey Turnpike Interchanges 1 to 4 Capacity Enhancements Program

Type
Approximate

Parcel Area, Ac.

Title Owner of

Property Block Lot City

Total Fee 1.06 Shanta Ram LLC 137 12 Bellmawr Borough

Partial Fee 1.09 AM BA Corporation 137 13 Bellmawr Borough

Partial Fee 0.98 311 BMP LLC 137 14 Bellmawr Borough

Total Fee 20.66 North Star LLC 137
14.01

(14.03)
Bellmawr Borough

Partial Fee 5.3
Bellmawr-Browning

LLC
137 43 Bellmawr Borough

Temporary

Construction

Easement

0.18
GMF Designs 8i

Investments LLC
137 , 24.04 Bellmawr Borough

Partial Fee 0.72 Patricia Ricciardi 135 29 Runnemede Borough

Total Fee 1.03 Patricia Ricciardi 135 30 Runnemede Borough

Utility Easement 3.54
Sharda Hospitality

LLC
135 31 Runnemede Borough

Utility Easement 4.5
HDDA Runnemede

LLC
135 32 Runnemede Borough

■

Utility Easement 8.63
GKI Infill Philadelphia

LLC
,  135 43.01 Runnemede Borough

Total Fee 0.61

Dromgoole Shirley &

Dayton Ed, L/E 11.01 1 Barrington Borough

Partial Fee 0.481 Martin Balada 11.01 3 Barrington Borough

Partial Fee 15.515
Woodcrest Plaza Bar 1

LLC
433.01 2 Cherry Hill Township

Total Fee 0.339 Jerry Payne Wiley 1001 23 Lawnside Borough

Total Fee 0.103

Oscar L&Trina D

Herring 1004 68
Lawnside Borough

Total Fee 0.155

Oscar L SiTrina D

Herring 1004 1
Lawnside Borough

Total Fee 0.116

Oscar L&Trina D

Herring 1004 69
Lawnside Borough

Partial Fee
1.30

1637-1641 Route 70

LLC 436.02 1
Cherry Hill Township

Partial Fee

1.62

ESA P Portfolio L.L.C.

F/K/A BRE/ESA P

Portfolio LLC 436.02 5

Cherry Hill Township

Partial Fee 1.16
Grand Prix Cherry Hill
LLC

464.03 2 Cherry HillTownship

Partial Fee
5.50

Grand Prix Cherry Hill

LLC 464.02 9
Cherry Hill Township

Partial Fee 0.05
Sergi, Joseph B &

Molly M
502.01 .  23 Cherry HillTownship
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EXHIBIT A rcont'd^

New Jersey Turnpike Interchanges 1 to 4 Capacity Enhancements Program

Type

Approximate
Parcel Area,

Ac.

Title Owner of

Property Block Lot City

Partial Fee and

Temporary Construction

Easement 24.14

High Place

Church Inc 502.01 1

Cherry Hill Township

Partial Fee and

Temporary Construction

Easement 2.24

More Cherry Hill

Plaza LLC 502.01 2

Cherry Hill Township

Partial Fee and

Temporary Construction

Easement

4.12
1713 Route 70

Holdings LLC
500.02 2 Cherry Hill Township

Partial Fee and

Temporary Construction

Easement

2.07

Mahavir Mt

Laurel, LLC and

Shreepal Mt.

Laurel, LLC

1302 2 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

1.94
Avida Holdings

LLC
1302 2.01 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

16.75
Republic Services

of NJ, Inc
1300 13 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

16.75
Republic Services

of NJ, Inc
1300 17 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

1.72 4106 Church LLC 1300 18 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

8.22
Holman

Enterprises
'  1300 19 Mount Laurel Township

Temporary Construction

Easement
3.44

Reliance MGMT

LLC
1301 1.01 Mount Laurel Township

Partial Fee and

Temporary Construction

Easement

4.24
ML Extended Stay

LLC
1301 1.04 Mount Laurel Township

Partial Fee

1

4.87
SNJ Industrial

Owner LLC
1204 4.02 Mount Laurel Township

Partial Fee 16.68
WN2 Partners

LLC
1204 4.03 Mount Laurel Township
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Comments Note Agenda
Item #

,  Company Name
Item Description

Authorized

Amount

COMPETITIVE PROCUREMENT

AWARD OF CONTRACTS

F 073

Recommendation to Award Contract No. P200.670

Carbro Constructors Corp.

Culvert Repairs, Milepost 164 to 172

$17,327,399.75

F 074

Recommendation to Award Contract No. A500.788

Travis Inc.

Replacement of Standby Generators at Various Locations

$4,625,205.00

TOTAL NUMBER OF ITEMS 2 $21,952,604.75

PROFESSIONAL SERVICES (OPS)

F 075

Recommendation to Issue Order for Professional Services No. P4053

Greenman-Pedersen, Inc.

Supervision of Construction Services for Contract No. P200.670
Culvert Repairs, Milepost 164 to 172

$3,075,000.00

F 076

Recommendation to Issue Order for Professional Services No. A4243

Colliers Engineering & Design, Inc.
Design Services for Contract No. A200.851
Traffic Signal Upgrades at Various Locations

$2,300,000.00

F 077

Recommendation to Issue Supplement A to Order for Professional Services
No. A3950

French & Parrello Associates, P.A.
Supervision of Construction Services for Contract Nos. P200.626, Drainage
Video Inspection and Cleaning, Milepost 120.6 to 123.6 and T200.627,
Drainage Video Inspection and Cleaning, Milepost 105.3 to 122

$695,000.00

F 078

Recommendation to Issue Supplement A to Order for Professional Services
No. P4044-1

Gannett Fleming, Inc.
Design Services for Contract No. P500.720
Replacement of Pleasant Plains and Avalon Sub-Stations and Site
Improvements

$250,000.00

TOTAL NUMBER OF ITEMS 4 $6,320,000.00

TOTAL COMPETITIVE

PROCUREMENT CONTRACT

ITEMS

6 TOTAL COMPETITIVE PROCUREMENT CONTRACTS $28,272,604.75

NON-COMPETITIVE PROCUREMENT

MISCELLANEOUS

F 079

Authorization for Executive Director to Supplement Two Memoranda of
Understanding with Applegreen NJ Welcome Centres, LLC for Additional
Reimbursement Associated with Completion of Phase 1 and Phase 3 Service
Area Improvements

Applegreen NJ Welcome Centres, LLC

$3,672,649.01

TOTAL NUMBER OF ITEMS 1 $3,672,649.01

TOTAL NON-COMPETITIVE

PROCUREMENT CONTRACT

ITEMS
1 TOTAL NON-COMPETITIVE PROCUREMENT CONTRACTS $3,672,649.01
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Comments Note Agenda

Item #

Company Name

Item Description

Authorized

Amount

FINAL ACCEPTANCE

Contract No. T100.560

Bridge Repairs and Resurfacing, Milepost 0 to 92, and the Pearl Harbor
Memorial Turnpike Extension (2022)

$183,442.44

Contract No. P200.604

Culvert Repairs, Interchange 100
$109,825.07

F 080
Contract No. P200.609

Culvert Rehabilitation, Mileposts 115.80, 115.80A, 115.81

Contract No. T200.629 (Operations)
Maintenance and Repair of Roadside Safety Features and Sign Structures on
the New Jersey Turnpike

$120,547.25

$239,748.81

TOTAL NUMBER OF ITEMS 1 $653,563.57

TOTAL ITEMS 8 TOTAL ENGINEERING ITEMS $32,598,817.33

NOTE:

BUDGET IMPACT

FF Future Funded

FP Subject to funding availability at the time of ordering.

FS Funding subject to authorization through WRAP approval process.

F  Funds are available in the appropriate operating/capital budgets for the referenced procurements.

RECOMMENDATION: The purchases/cohtracts be approved as proposed.

APPROVED BYj_^ V SUBMITTED^Y:

Thomas F. Hell, Director of Law

MONIES AVAILABLE:

(f

Michael Gallarello, Assistant Cottiptroiler

Daniel L. Hesslein, Chief Engineer
April 9, 2025

CERTIFIED FOR CONSIDERATION:

—

Jam^s Q/Carone, Executive Director
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COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

Carbro Constructors Corp.

Warren, New Jersey

Description:

Garden State Parkway

Culvert Repairs, Milepost 164 to 172

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Soie

Source

RFP

Other

State

Contract

Number: Contract No. P200.670

Total Amount: $  17,327,399.75
Budget Code:

5000010015

Contract Term (Including Options, if any):

Funding Source: Operating Capital

FS Funding subject to

authorization

through WRAP

approval process.

FF Future Funded

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

FP Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Publicly advertised on www.njpubllcnotlces.com and posted

on the Authority's website on February 14, 2025.

This contract will provide for structural replacement and/or lining of five existing culverts that cross under the Parkway
Roadway and Ramps and specifically, the 106-inch x 73-Inch CMP arch pipe under the Parkway Northbound and
Southbound Roadways at Milepost 164.1; the 60-Inch CMP pipe crossing under and adjacent to the Paramus Toll Plaza
Ramp 165SBE and berm areas at Milepost 164.4; the 106-Inch x 73-Inch CMP arch pipe under the Parkway Northbound
and Southbound Roadways at Milepost 165.6; the 106-Inch x 73-Inch CMP arch pipe under the Parkway Northbound
Roadway at Milepost 170.85N; and the 106-Inch x 73-Inch CMP arch pipe under the Parkway Southbound Roadway at
Milepost 170.85S. The work also Involves repairs and/or replacement of existing storm drainage features In the vicinity
of the culverts. All work Is expected to be substantially completed by June 2027.

Eight bid proposals were received on March 20, 2025 for the above publicly advertised contract, as shown on the

attached bid summary sheet. The low bid proposal. In the amount of $17,327,399.75, may be compared to the second
low bid In the amount of $17,942,472.50. The low bid was significantly lower than the Engineer's Estimate In the
amount of $26,158,857.00, which Is likely due to the contractor's continuous presence In the region, familiarity of
performing traffic control on the Parkway, having traffic control devices readily available, and efficiencies In means and
methods for steel liner Installations. Engineering Department representatives confirmed with the low bidder that they
can perform the work at the bid prices. The low bidder, Carbro Constructors Corp. has performed work for the
Authority and Is considered competent to complete this contract.

It Is, therefore, recommended that Contract No. P200.670 be awarded to the low bidder, Carbro Constructors Corp. of
Warren, New Jersey In the amount of $17,327,399.75. Bids for this work were procured, and the authorization being
sought Is to award this fair and open contract to the lowest responsible bidder. In accordance with N.J.S.A. 27:23-6.1,
N.J.A.C. 19:9-2.2, and Executive Order No. 37 (Corzlne 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

April 2, 2025 Page 1 of 1
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w
■asi

/949

New Jersey Turnpike Authority
Memorandum

March 20, 2025

TO: Daniel L. Hessiein
Chief Engineer

RE: Contract No. P200.670
Culvert Repairs
Milepost164to172

On March 20, 2025 the following proposals were received:

1. Carbro Constructors Corp., Warren, NJ
2. J. Fletcher Creamer & Son, Inc., Hackensack, NJ
3. New Prince Concrete Construction Co., Inc., Hackensack, NJ
4. Sparwick Contracting, Inc., Lafayette, NJ
5. Joseph M. Sanzari, Inc., Hackensack, NJ
6. Spiniello Companies, Livingston, NJ
7. D'Annunzio & Sons, Inc., South Plainfield, NJ
8. Montana Construction Corp Inc., Lodi, NJ

The Engineer's Estimate for this Contract is $26,158,857.00

$17,327
$17,942
$19,816
$19,937
$19,992
$21,173
$21,697
$29,769

.399.75

.472.50
,556.25 *
,529.00
,279.00
,597.00
,000.00
,000.00

David M. Siegler
Manager, Contracts

Bid amount exceeds Contractor's Classification Rating.
ilaW Departifjent adviSes bid mdk be l^ectedi

,os

Co: Thomas P. H6II, Director bf Law ; '
Michael Gallarello, Assistant'CorhptrGller
Alex Lawrason, H NTB Cdrpofetibn'

yof;.; ^

: ' . ^ i.i

■: y.; -'
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COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

Travis Inc.

East Hanover, NJ

Description:

New Jersey Turnpike and Garden State Parkway

Replacement of Standby Generators at Various

Locations

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

X
Bid

Sole

Source

RFP State

Contract

Other

Number: Contract No. A500.788

Total Amount: $  4,625,205.00

Budget Code;

0390012023

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate

operating/capital budgets

for the referenced

procurements.

Subject to funding

availability at the time of

ordering.

Requesting Department;

Operations

Director/Manager:

Kevin Dunn, P.E., Director of Operations

Publicly advertised in the Star Ledger and posted on the
Authority's website on February 21, 2025.

This contract, managed by the Operations Department, will involve replacing existing natural gas standby permanent
generators that are not emission certified as mandated by the Department of Environmental Protection. The locations

include Galloway NJSP - GSP MP 41.6, White Horse Maintenance Yard PD2 - GSP MP 41, Hightstown Maintenance Yard TD4

- TPK MP 67.6, Moorestown NJSP - TPK MP 36.9, Secaucus Maintenance Yard TD8 - MP 111.5, the Bassett Building located

behind Milltown Maintenance Yard TD5 - TpK MP 80.8. All work is expected to be substantially completed by May of 2027.

Four (4) bid proposals were received on March 14, 2025, for the above publicly advertised contract, as shown on the

attached bid summary sheet. The low bid proposal, in the amount of $4,625,205.00, may be compared to the second low
bid in the amount of $5,066,700.00. The low bid was significantly lower than the Engineer's Estimate in the amount of

$6,492,600.00, which is due to the contractor's low estimated cost for the five (5) 500kW generators. Operations
Department representatives conducted a post-bid meeting and confirmed that they can perform the work at the bid prices.

Travis Inc. has performed work for the Authority and is considered competent to complete this contract.

It is, therefore, recommended that Contract No. A500.788 be awarded to the low bidder, Travis Inc., of East Hanover, New

Jersey in an amount not to exceed $4,625,205.00. Bids for this work were procured, and the authorization being sought is
to award this fair and open contract to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-

2.2, and Executive Order No. 37 (Corzine 2006).

The General Consultant, HNTB Corporation, concurs with this recommendation.

April 3, 2025 Page 1 of 1
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iRN/ij New Jersey Turnpike Authority
Memorandum

March 14, 2025

TO; Kevin Dunn

Director of Operations

RE: Contract No. A500.788

Replacement of Standby Generators
at Various Locations

On March 14, 2025 the following proposals were received:

1. Travis Inc., East Hanover, NJ
2. PKF-Mark III, Inc., Newtown, PA

3. Bryan Electric Inc., Hamilton, NJ
4. HBO Company Inc, Lodi, NJ

The Engineer's Estimate for this Contract Is $6,492,600.00

$4,625,205.00
$5,066,700.00
$5,322,000.00
$5,811,200.00

David M. Siegler
Manager, Contracts

cc: Thomas F. Hbll, Director of Law
Michael Gallarello, Assistant Comptroller
Alex Lawrason, HNTB Corporation
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COMMiSSION MEETING DATE: April 22, 2025

Vendor Name (& location);

Greenman-Pedersen, Inc.

Bridgewater, New Jersey

Description:

Garden State Parkway

Supervision of Construction Services for

Contract No. P200.670

Culvert Repairs, Milepost 164 to 172

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATiON TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. P4053

Totai Amount: $  3,075,000.00
Budget Code:

5000010015

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on November 15, 2024

This Order for Professional Services will provide supervision of construction services for Contract No. P200.670,

Culvert Repairs, Milepost 164 to 172. These services include roadway construction inspection, material testing, record
keeping, preparation of payment estimates, and other services required to ensure compliance with the coritract

documents.

The procurement of this assignment concluded prior to implementation of the January 2025 regulation change (N.J.S.A.
19:9-2.8(b)) increasing the estimated fee requirement for "Complex Projects" to over $6,000,000.00; therefore, this
assignment is still classified as a "Complex Project", under the previous regulations, since the scope of work is not

clearly defined and likely to change during the course of the project, and the cost exceeds $2,000,000.00. The

Solicitation for Expressions of Interest ("EOl") was posted on the Authority's website and sixty-two (62) engineering

firms were prequalified and eligible under Profile Code B153, Roadway Construction Inspection. Nine firms submitted
EOls by the closing date of December 11, 2024.

The scoring of the EOls by the Review Committee resuited in the following order of ranking: 1) Greenman-Pedersen,

Inc.; 2) Boswell, Inc.; and 3) Tectonic Engineering Consultants, Geologists & Land Surveyors DPC Inc. On January 24,
2025, Technical and sealed Fee Proposals were received from the top three firms. The Review Committee reviewed

and evaluated each firm's Technical Proposals, and it was determined that oral presentations would not be required.

The final scoring resulted in Greenman-Pedersen, Inc. being the highest technically ranked firm. The fee submitted by
Greenman-Pedersen, Inc. has been reviewed, negotiated and is considered to be fair and reasonable for the services to

be provided.

It is therefore recommended that Order for Professional Services No. P4053 be issued to the firm of Greenman-

Pedersen, Inc. of Bridgewater, New Jersey, in an amount not to exceed $3,075,000.00. This amount includes

reimbursement of direct salaries times a maximum multiplier of 2.19 to cover the cost of fringe benefits, overhead and
profit, plus authorized direct non-salary expenses. These professional services were procured by a fair and open
process, and the recommended firm was selected in accordance with N.J.S.A. 52:34-9.1, et sea.. N.J.S.A. 27:23-6.1 of

the Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37
(Corzine 2006).

April 8, 2025 Page 1 of 1
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COMMiSSiON MEETING DATE: April 22, 2025

Vendor Name (& Location);

Colliers Engineering & Design, Inc.

Hamilton, New Jersey

Description:

New Jersey Turnpike and Garden State Parkway

Design Services for Contract No. A200.851

Traffic Signal Upgrades at Various Locations

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. A4243

Total Amount: $  2,300,000.00
Budget Code:

4000028006

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on the Authority's website on January 29, 2025

This Order for Professional Services will provide final design services and other related work to upgrade eight

Authority-owned signalized intersections to ensure compliance with regulatory requirements, including the Americans

with Disabilities Act, the Manual on Uniform Traffic Control Devices, and the New Jersey Department of

Transportation Roadway Design Manual requirements for traffic signals.

This assignment is classified as a "Simple Project" based on the scope of work being clearly defined and not likely to
change during the course of the project, and the cost not exceeding $6,000,000.00. The solicitation for Expressions of
Interest (EOls) was posted on the Authority's website and twenty (20) engineering firms were prequalified and eligible
under Profile Codes: A253, Signalized intersections; A500, Traffic Control Systems; and A501, Automatic Traffic

Control and Surveillance Systems. Four firms submitted EOls by the closing date of February 19, 2025.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three

technically ranked firms. The firms in the order of ranking are: 1) Colliers Engineering & Design, inc.; 2) Michael Baker
international, Inc.; and 3) NAIK Consulting Group, P.C. The fee submitted by Colliers Engineering & Design, inc. has

been reviewed, negotiated and is considered to be fair and reasonable for the services to be provided.

it is, therefore, recommended that Order for Professional Services No. A4243 be issued to the firm of Colliers

Engineering & Design, inc. of Hamilton, New Jersey, in an amount not to exceed $2,300,000.00. This amount includes

reimbursement of direct salaries times a maximum multiplier of 2.80 to cover the cost of fringe benefits, overhead
and profit, plus authorized direct non-salary expenses. These professional services were procured by a fair and open

process, and the recommended firm was selected in'accordance with N.J.S.A. 52:34-9.1, et sea.. N.J.S.A. 27:23-6.1 of

the Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37

(Corzine 2006).

April 14, 2025 Page 1 of 1
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COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location);

French & Parrello Associates, P.A.

Wall, New Jersey

Description:

New Jersey Turnpike and Garden State Parkway

Supervision of Construction Services for

Contract Nos.:

P200.626, Drainage Video Inspection and

Cleaning, Milepost 120.6 to 123.6

and

T200.627, Drainage Video Inspection and

Cleaning, Milepost 105.3 to 122

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLiCiTATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. A3950

Supplement A
Total Amount: $  695,000.00

Budget Code:

5000010010

Contract Term (including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Order for Professional Services was issued at the April 26, 2022 Commission Meeting in the amount of $775,000.00.
It provided for supervision of construction services for Contract No. P200.626, Drainage Video Inspection and Cleaning,

Milepost 120.6 to 123.6 and Contract No. T200.627, Drainage Video Inspection and Cleaning, Milepost 105.3 to 122.

Supplement A will provide for unanticipated construction supervision services required due to additional repairs to
various drainage structures located within the contract limits. These services include construction inspection, material
testing, record keeping, preparation of payment estimates, and other services required related to ensure compliance with

the contract documents.

It is, therefore, recommended that Supplement A to Order for Professional Services No. A3950 be issued to French &
Parrello Associates, P.A. not to exceed the amount of $695,000.00 with compensation on the same basis as the original
Order for Professional Services. The addition of this amount increases the total authorized fee from $775,000.00 to

$1,470,000.00. The original contract was procured pursuant to N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the
Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine

2006).

April 10, 2025 Page 1 of 1
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COMMISSION MEETING DATE: April 21, 2025

AGENDA ITEM NO.: 2025-04-078

Vendor Name (& Location):

Gannett Fleming, Inc.

Piscataway, New Jersey

Description:

Garden State Parkway

Design Services for Contract No. P500.720

Replacement of Pleasant Plains and Avalon Sub-

Stations and Site Improvements

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. P4044-1

Supplement A
Total Amount: $  250,000.00

Budget Code:

0490014012

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Order for Professional Services was issued at the September 27, 2022 Commission Meeting in the amount of

$1,350,000.00. It provided for final design services, preparation of contract documents, and post design services for
Contract No. P500.720, Replacement of Pleasant Plains and Avalon Sub-Stations and Site Improvements.

Supplement A will provide for unanticipated desigii and post design services that are beyond the current authorized scope

of work. The additional design services include the relocation of the Pleasant Plains New Jersey State Police building from

its current location in the median of the Garden State Parkway at Milepost 83.8 to the Celia Cruz Service Area. The

relocation of this facility greatly reduces operational and safety concerns associated with its current location in the

median. The additional, scope of work includes utility design, stormwater management, permitting, helipad design, and

fuel island design.

It is, therefore, recommended that Supplement A to Order for Professional Services No. P4044-1 be issued to Gannett

Fleming, Inc. not to exceed the amount of $250,000.00 with compensation on the same basis as the original Order for
Professional Services. The addition of this amount increases the total authorized fee from $1,350,000.00 to

$1,600,000.00. The original contract vyas procured pursuant to N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the
Authority's enabling legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine
2006).

April 3, 2025 Page 1 of 1



NJTA Board Meeting April 22, 2025

COMMiSSiON MEETING DATE:

AGENDA ITEM NO.: 2025-04-079

April 22, 2025

Vendor Name (& Location);

Applegreen NJ Welcome Centres, LLC

Description:

New Jersey Turnpike and Garden State Parkway

Authorization for Executive Director to

Supplement Two Memoranda of Understanding

with Applegreen NJ Welcome Centres, LLC for

Additional Reimbursement Associated with

Completion of Phase 1 and Phase 3 Service Area

Improvements

PROCUREMENT TYPE:

j  Competitive I ^ ] *^o"'^°'^P6titiv^
SOLICITATION TYPE:

Bid

Sole

Source X

RFP

Other

State

Contract

Number:

Total Amount: $  3,672,649.01
Budget Code:

080C00047(Phase 1)& 39200018(Phase 3)
Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

On September 12, 2017, the Authority entered into an agreement with HMS Host to operate restaurants at the Service
Areas on the New Jersey Turnpike ("Turnpike") and Garden State Parkway ("Parkway") ("Operating Agreement"). On July
23, 2021, the Operating Agreement was assigned to Applegreen NJ Welcome Centres, LLC ("Applegreen"). In pertinent
part, pursuant to the Operating Agreement, Applegreen is to complete improvements that include reconstruction and
remodeling of certain Service Area buildings on the Turnpike and Parkway. Further, under the Operating Agreement, the
Authority is responsible for improvements outside the curb line ("Curb-Out Work"), while Applegreen is responsible for
improvements within the curb line along the perimeter of the Service Area buildings ("Curb-In Work").

To avoid conflicts and coordination issues with having multiple contractors on site performing Curb-Out Work for NJTA
and Curb-In Work for Applegreen, pursuant to Agenda Item 295-11-2019, dated November 19, 2019, authorization was
provided to the Executive Director, in pertinent part, to reimburse Applegreen for Curb-Out Work performed by its
contractor at the Thomas Edison and Alexander Hamilton Service Areas on the Turnpike and the Monmouth (Judy Blume)
and Brookdale North (Larry Doby) Service Areas on the Parkway ("Phase 1 Improvements") in the then-estimated not to
exceed amount of $14 million, subject to verification of costs. The final verified costs subject to reimbursement for
completion of the Phase 1 Improvements totaled $15,626,190.63. Accordingly, authorization to reimburse Applegreen
for an additional $1,626,190.63 above the $14 million previously approved is required.

Additionally, pursuant to Agenda Item 233-10-2021, dated October 26, 2021, authorization was provided to the Executive
Director, in pertinent part, to reimburse Applegreen for Curb-Out Work performed by its contractor at the Woodrow
Wilson and Molly Pitcher Service Areas on the Turnpike ("Phase 3 Improvements") in the then-estimated not to exceed
amount of $19 million, subject to verification of costs. The final verified costs subject to reimbursement for completion
of the Phase 3 Improvements totaled $21,046,458.38. Accordingly, authorization to reimburse Applegreen for an
additional $2,046,458.38 above the $19 million previously approved is required.

It is respectfully requested that the Executive Director be authorized to supplement the two Memoranda of Understanding
authorized pursuant to Agenda Items 295-11-2019 and 233-10-2021 referenced above, by an additional $1,626,190.63
and $2,046,458.38, respectively, memorializing the foregoing and permitting additional reimbursement to Applegreen NJ
Welcome Centres, LLC for completion of the Phase 1 and Phase 3 Curb-Out Work in a total amount not to exceed

$3,672,649.01. The existing Applegreen Operating Agreement will be subsequently amended to incorporate the
supplements to the referenced Memoranda of Understanding.

April 9, 2025 Page 1 of 1



NJTA Board Meeting April 22, 2025

COMMISSION MEETING DATE: April 22, 2025

AGENDA ITEM NO.: 2025-04-080

Vendor Name (& Location);

Description:

FINAL ACCEPTANCE

1100.560 Bridge Repairs and Resurfacing,
Milepost 0 to 92, and the Pearl Harbor Memorial Turnpike
Extension (2022)

P200.604 Culvert Repairs, Interchange 100

P200.609 Culvert Rehabilitation, Mileposts 115.80,115.80A,
115.81

T200.629 Maintenance and Repair of Roadside Safety
Features and Sign Structures on the New Jersey Turnpike

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

Number:

Total Amount: $  653,563.57

Budget Code:

Various Sources

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available In the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability at
the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

All work performed on each of the construction contracts listed below has been completed in accordance with the contract documents
and to the satisfaction of the Engineering Department. Accordingly, it is recommended that these contracts be deemed complete and
approved for Final Acceptance. The table below lists each contract and includes pertinent Change Order and financial information
including the final payment amount due the Contractor upon Final Acceptance.

Contract

No.
Contractor

Award Total

Amount

No. of

Change

Orders

Additions/

Reductions

Final Total

Contract

Amount

Final

Payment

Amount

T100.560

(Engineering)

Ferreira Construction Co.,

Inc.
$9,600,000.00 6 $4,650,435.16 $14,250,435.16 $183,442.44

P200.604

(Engineering)
Carbro Constructors Corp. $10,832,507.00 1 ($1,899,502.79) $8,933,004.21 $109,825.07

P200.609

(Engineering)
Roman E & G Corp. $9,440,645.37 8 $2,614,079.88 $12,054,725.25 $120,547.25

T200.629

(Operations)

Creamer Ruberton, A Joint

Venture
$13,996,740.00 12 ($2,009,300.04) $11,987,439.96 $239,748.81

Total
$653,563.57

The Certification and Recommendation for Final Acceptance has been executed by the Engineers, the General Consultant and the Chief
Engineer. All required contract documents including the Engineer's Final Certifications, Maintenance Bonds, Affidavit of Prevailing Wage
and the Final Payment certificates have been submitted to the Law Department and approved as to correctness of form. Furthermore, the
contractors have certified that there are no liens outstanding against the Contractors. Accordingly, it is recommended that each contract
listed above be accepted and final payment in the amounts shown above be made to the Contractors.

April 2, 2025
Page 1
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ENGINEERING DEPARTMENT
CONSTRUCTION CONTRACT PROGRESS SUMMARY

MARCH 6,2025 through APRIL 2,2025
APRIL 22,2025 Commission Meeting

Page 1 of 18

Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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X

■o
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3
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Bridge Construction, Preservation and
Security

P100.251 Replacement of Structure Nos.
28.08 and 28.5S, Milepost 27.0 to
28.8 - Great Egg Harbor Bridge

Route 52 Constructors Original;
Revised:

Estimated:

6/20/2016

10/20/2016

Parsons Brinckerhoff
Construction Services. Inc.

Hesslein, Daniel
Patemostro, Enrico

Present: $139,723,593.95

Award: $129,885,762.06

Eng. Est.: $185,495,381.35

Amt. Paid: $101,363,804.95

99 Closeout contingent upon resolution of legal issue
being handled by NJTA Law Department

a
CD
T

D
CD
CD

(Q
fi>

PI 00.338 Bridge Deck and Median Barrier
Reconstruction, Milepost 140 to
143

Joseph M. Sanzari, Inc. Original: 8/14/2023
Revised:

Estimated:

Gannett Fleming, Inc.

Patemostro, Enrico
Miller, Joseph

Present: $52,394,499.77

Award: $48,380,000.00

Eng. Est.: $49,549,186.50

Amt Paid: $47,698,849.36

99 Closeout in progress.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks

>

00

>
■a

lO
JO
lO
o
lO
cn

'>
o
TT
3
0
1
(D
a

(Q
(D

7)
(D
■o

m
3

(Q

(D
X

■o
O
3
Q.

P100.476 Superstructure Replacement and IEW Construction Group. Original: 10/7/2025 HNTB Corporation
Widening of Bridge No. 158.2,
GSP Bridge over Passaic River,
US Route 46, and River Drive

Inc. Revised:

Estimated:
McConnell, Andrew
Miller, Connor

Present: $112,550,514.97

Award: $99,956,375.36

Eng. Est.: $78,709,634.90

Amt. Paid: $72,440,417.44

72 Contract is on schedule

PI 00.511 Bridge Deck and Median Conti Civil, LLC
Reconstruction, Milepost 160.6 to
162.5

Original: 8/11/2025
Revised:

Estimated:

Greenman-Pedersen, Inc.

McConnell, /\ndrew
Miller, Connor

Present: $68,575,202.20

Award: $57,288,442.00

Eng. Est: $60,486,067.50

Amt. Paid: $54,594,558.84

86 Contract is on schedule.

P100.579 Parkway Bridge Deck and
Superstructure Reconstruction,
Milepost 124.4 to 128.1

Joseph M. Sanzari, Inc. Original: 3/2/2026
Revised:

Estimated:

Greenman-Pedersen, Inc.

Patemostro, Enrico
Adames, Steven

Present: $67,202,717.80

Award: $60,950,732.50

Eng. Est: $70,401,960.00

Amt Paid: $41,826,470.98

64 Contract is on schedule.
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PI 00.583 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 169.2 to 171.7

Original:
Revised:

Estimated:

11/24/2025 Boswell Engineering

McConnell, Andrew
Patterson, Matthew

Present: $13,377,000.00

Award: $13,377,000.00

Eng. Est: $19,172,909.43

/Simt Paid: $6,031,245.26

47 Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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P100.590 Parkway Bridge Superstmcture
Replacement, Milepost 106.3 to
106.5

Eaiie Asphalt Company Original: 11/9/2023
Revised: 5/10/2024

Estimated:

Jacobs Engineering Group
Inc.

McConnell, Andrew
Miller, Connor

Present: $21,385,841.66

Award: $16,999,613.13

Eng. Est.: $16,678,523.00

Amt Paid: $20,067,900.52

99 Closeout in progress.

P100.601 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 0 to 126 (2023)

Original: 3/30/2024
Revised:

Estimated:

WSP USA Inc.

McConnell, Andrew
Cooper, Ian

Present: $10,262,784.50

Award: $9,599,585.00

Eng. Est.: $9,948,079.00

Amt Paid: $9,486,931.03

99 Closeout in progress.

c
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>
c

P100.602 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 126 to 172 (2023)

Original: 3/30/2024
Revised:

Estimated:

Dewberry Engineers Inc.

McConnell, /\ndrew
Cooper, Ian

Present: $11,562,761.10

Award: $11,143,787.00

Eng. Est: $11,230,992.00

Amt. Paid: $10,084,496.85

99 Closeout in progress.

P100.644 Rehabilitation of Southbound
Driscoll Bridge MSE Walls, Str.
No. 127.2S, Milepost 126.9S to
127.8S

Ferreira Construction Co., Original: 8/11/2025 Greenman-Pedersen, Inc.
Inc. Revised:

Estimated:
Patemostro, Enrico
Adames, Steven

Present: $895,472.00

Award: $895,472.00

Eng. Est: $1,249,793.00

Amt Paid: $28,225.96

Contract is on schedule
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts Compiete Remarks
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P100.653 Bridge Repairs and Resurfacing,
Milepost0to126(2024)

Ferreira Construction Co., Original: 3/27/2025 LiRo Engineers, inc.
inc. Revised:

Estimated: 6/15/2025
Patemostro, Enrico
Fortunato, Donald

Present: $14,455,361.21

Award: $10,587,472.00

Eng. Est: $12,137,938.00

Amt. Paid: $12,001,631.72

86 Contract is approximately 3 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.

P100.654 Bridge Repairs and Resurfacing,
Milepost126to172 (2024)

lEW Construction Group,
Inc.

Original: 3/30/2025
Revised:

Estimated: 7/28/2025

Dewberry Engineers Inc.

Patemostro, Enrico
Adames, Steven

Present: $13,700,181.48

Award: $13,698,593.04

Eng. Est.: $12,368,465.00

Amt Paid: $11,623,420.69

94 Contract is approximately 4 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.

P100.661 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost0to126(2025)

Original: 3/31/2026
Revised:

Estimated:

LiRo Engineers, Inc.

Patemostro, Enrico
Fortunato, Don

Present: $12,691,998.00

' Award: $12,691,998.00

Eng. Est: $14,995,382.50

Amt. Paid: $0.00

Contract is on schedule.

c
3
Q.
(D
T

a
JD,
(0

(Q
D)

PI 00.662 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost126to172(2025)

Original: 3/31/2026
Revised:

Estimated:

Dewberry Engineers Inc.

Patemostro, Enrico
Adames, Steven

Present: $11,565,000.00

'Award: $11,565,000.00

Eng. Est: $15,643,565.00

1 Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers

%

Contract Amounts Complete Remarks
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T100.184 Bridge Deck Reconstruction and
Misc. Structural Improvements,
Structure Nos. N0.28A, N0.75,
N2.01W. N2.01 and N2.01E.
Miiepost NO.OO to N6.00

Schiavone Construction
CO.LLC

Original; 4/19/2023
Revised:

Estimated:

T100.523 Bridge Deck Reconstruction,
Miiepost 83 to 88

D'Annunzio & Sons, Inc. Original: 7/15/2025
Revised:

Estimated:

APTIM Environmental &
Infrastructure, Inc.

Hesslein, Daniel
Patemostro, Enrico

WSP USA Inc.

Present: $143,105,474.11

, Award: $138,828,000.00

Eng.Est.: $114,942,175.00

Ami Paid: $131,168,655.03

99 Closeout in progress.

Hesslein, Daniel
Patemostro, Enrico

Present: $184,520,644.09

Award: $172,657,000.00

Eng. Est.: $203,491,155.58

Amt. Paid: $127,276,531.88

75 Contract is on sctiedule.

T100.559 Bridge Repairs and Resurfacing,
Miiepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2022)

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

3/1/2023 Boswell Engineering

Patemostro, Enrico
Higham, Robert

Present: $17,443,369.86

Award: $15,232,198.00

Eng. Est.: $15,242,727.50

Amt Paid: $15,373,135.29

99 Closeout in progress.
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T100.560 Bridge Repairs and Resurfacing,
Miiepost 0 to 92, and the Pearl
Harbor Memorial Turnpike
Extension (2022)

Ferreira Constmction Co.,
Inc.

Original: 3/31/2023
Revised: 8/31/2023

Estimated:

ATANE Engineers, Architects Present: $14,250,435.16
and Land Surveyors, P.O.^  Award: $9,600,000.00

Eng. Est: $12,099,405.00Patemostro, Enrico
Miller, Joseph

99 Final Acceptance is scheduled for the April 22,2025
Commission Meeting.

Amt. Paid: $14,062,237.72
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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T100.564 Replacement of Stmcture No.
W112.726, MilepostW112.0to
W112.7

PKF-Mark III, Inc. Original; 2/8/2027
Revised:

Estimated:

Greenman-Pedersen, Inc.

Patemostro, Enrico
McLean, Edward

Present: $70,376,241.25

' Award: $69,630,889.00

Eng. Est.: $99,188,379.34

Amt Paid: $32,930,123.80

36 Contract is on schedule.

T100.580 Replacement of Structure Nos.
E112.95Aand El 12.958

lEW Construction Group, Original: 3/13/2029 WSPUSAInc.
Inc. Revised:

Estimated:
Patemostro, Enrico
Higham, Robert

Present: $111,873,703.22

Award: $111,873,703.22

Eng. Est.: $178,085,586.80

Amt Paid: $1,525,617.41

Contract is on schedule.
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T100.581 Replacement of Two Waterway
Piers, Turnpike Structure No.
W115.36 and Miscellaneous
Improvements

PKF-Mark III, Inc. Original: 7/30/2027
Revised:

Estimated:

Hardesty & Hanover, LLC

McConnell, Andrew
Cooper, Ian

Present: $47,769,980.00

Award: $47,769,980.00

Eng. Est.: $58,023,625.00

Amt. Paid: $16,540,660.42

34 Contract is on schedule.

T100.582 Deck Reconstruction, Milepost
98.4 to 98.7

Schiavone Construction Original: 4/4/2025
CO.LLC Revised:

Estimated: 7/4/2025

Jacobs Engineering Group
Inc.

McConnell, Andrew
Cooper, Ian

Present: $75,432,170.48

Award: $72,756,960.00

Eng. Est: $63,493,764.00

Amt Paid: $56,747,906.06

77 Contract is approximately 3 months behind
schedule. /\n extension of time is being evaluated.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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T100.584 Rehabilitation of Structure Nos.
E113.00,E113.16,E114.52and
E115.21

Joseph M. Sanzari, Inc. Original: 1/11/2025
Revised:

Estimated: 7/30/2025

Jacobs Engineering Group
Inc.

Patemostro, Enrico
Higham, Robert

Present: $42,452,209.40

, Award: $42,120,783.50

Eng. Est.: $57,118,595.50

Ami Paid: $32,334,813.69

90 Contract is approximately 6 months behind
schedule due to material fabrication delays. An
extension of time is being evaluated.

T100.586 Bridge Superstructure and
Median Barrier Reconstruction,
Milepost 74.3 to 76.5

Joseph M. Sanzari, Inc. Original: 10/18/2024
Revised: 7/8/2025

Estimated:

WSP USA Inc.

Patemostro, Enrico
Higham, Robert

Present: $27,673,847.88

' Award: $25,985,429.90

Eng. Est.: $33,747,132.95

Amt Paid: $17,897,266.31

80 Contract is on schedule.

T100.587 Tumpike Deck Reconstruction,
Milepost 90.0 to 91.37

Ferreira Construction Co., Original: 7/31/2024 Greenman-Pedersen, Inc.
Inc. Revised:

Estimated:
Patemostro. Enrico
Hom, Meri

Present: $33,698,938.34

'Award: $31,472,110.00

Eng. Est.: $35,258,585.00

Amt. Paid: $33,311,232.19

99 Closeout in progress.
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T100.599 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2023)

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

3/1/2024 Bosweli Engineering

Patemostro, Enrico
Higham, Robert

Present: $21,997,288.05

' Award: $17,819,148.80

Eng. Est.: $15,983,478.00

Amt Paid: $18,090,506.18

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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T100.600 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Turnpike
Extension (2023)

Ferreira Construction Co., Original: 12/15/2023
Inc. Revised:

Estimated:

ATANE Engineers, Architects Present: $10,571,414.49
and Land Surveyors, P.C.'  Award: $9,783,472.00

Eng.Est.: $11,670,746.75Patemostro, Enrico

99 Closeout in progress.

Miller, Joseph

Amt. Paid: $9,438,822.73

T100.616 Waterway Substructure Agate Construction Co.,
Rehabilitation of Turnpike Inc.
Structures W110.42 and W111.48

Original: 12/15/2025
Revised:

Estimated:

KS Engineers, P.C.

McConnell, /^drew
Russell, Donovan

Present: $6,797,315.24

Award: $6,027,282.00

Eng. Est.: $9,950,000.00

Amt Paid: $2,861,314.72

43 Contract is on schedule.
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T100.646 Rehabilitation of Str. No. W107.87, Ferreira Construction Co., Original: 5/31/2028 M&J Engineering, P.C.
Laderman Bridge, Milepost 105 to
Milepost WHO

Inc. Revised:

Estimated:
Patemostro, Enrico
Hom, Men"

Present: $84,246,472.00

Award: $84,246,472.00

Eng. Est: $120,323,461.05

Amt Paid: $2,196,523.00

Contract is on schedule.

T100.651 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2024)

Joseph M. Sanzari, Inc. Original: 3/1/2025
Revised:

Estimated: 6/1/2025

Boswell Engineering

Patemostro, Enrico
Higham, Robert

Present: $24,594,111.70

' Award: $21,904,000.00

Eng. Est: $16,960,298.50

Amt Paid: $18,306,521.54

78 Contract is approximately 3 months behind
schedule. An extension of time is being evaluated.
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T100.652 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Tumpike
Extension (2024)

Ferreira Construction Co., Original: 3/31/2025

Revised:

Estimated: 6/30/2025

ATANE Engineers, Architects Present: $17,142,022.61
and Land Surveyors, P.C.

Award: $15

Patemostro, Enrico

Milier, Joseph

,247,211.00

Eng. Est.: $16,674,786.38

Amt. Paid: $12,462,947.56

85 Contract is approximateiy 3 months behind
schedule due to Authority issued Change of Plans.
/\n extension of time is being evaiuated.

T100.664 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Tumpike
Extension (2025)

Ferreira Construction Co., Original: 12/16/2025
Inc.

Revised:

Estimated:

ATANE Engineers, /Architects Present: $15,999,472.00
and Land Surveyors, P.C.

Award: $15

Patemostro, Enrico

Miiler, Joseph

,999,472.00

Eng. Est.: $19,271,336.45

/Amt Paid: $0.00

Contract is on schedule.

T100.665 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2025)

D'Annunzio & Sons, inc. Original: 3/1/2026

Revised:

Estimated:

Boswell Engineering

Patemostro, Enrico

Higham, Robert

Present: $16,557,000.00

Award: $16,557,000.00

Eng. Est.: $14,471,700.00

/Amt Paid: $135,523.23

Contract is on scheduie
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T900.856 On-Call Tasks for Newark Bay-
Hudson County Extension
Improvements Program

Joseph M. Sanzari, Inc. Original: 2/25/2027

Revised:

Estimated:

To Be Determined by Work
Order

Hesslein, Daniel

Patemostro, Enrico

Award:

Kooo,ooo.oo

Kooo,ooo.oo

$4,000,000.00

1 Contract is on schedule.
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A200.784 Guide Rail Improvements, New
Jersey Turnpike Miiepost 0 to 122
and Garden State Parkway
Miiepost 0 to 172
Various Locations

J. Fletcher Creamer &
Son, Inc.

Original: 12/5/2024
Revised:

Estimated:

M&J Engineering, P.O.

Patemostro, Enrico
Adames, Steven

Present: $2,774,001.20

' Award: $2,774,130.00

Eng. Est: $2,348,451.00

Ami Paid: $2,088,250.35

99 Closeout in progress.

A900.861 Immediate and Scheduled Repairs Joseph M. Sanzari, Inc.
(2025)
Miiepost 0 to 122 New Jersey
Turnpike and Miiepost 0 to 172,
Garden State Parkway

Original: 4/22/2027
Revised:

Estimated:

TBD (To be Determined)

Cooper, Ian
McConnell, /\ndrew

Present: $6,000,000.00

Award: $6,000,000.00

Eng. Est.: $6,000,000.00

/\mt Paid: $0.00

Contract was awarded at the March 25,2025
Commission Meeting.
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P200.252 Shoulder Widening of the Garden Midlantic Construction,
State Parkway, Miiepost 30 to 35 LLC

Original: 9/29/2023
Revised: 1/30/2024

Estimated:

KS Engineers, P.C.

Patemostro, Enrico
Hom, Meri

Present: $100,605,946.51

' Award: $82,831,386.38

Eng. Est.: $84,522,901.35

Ami Paid: $96,899,298.38

98 Contract is substantially complete.

P200.578 Garden State Parkway Service
Area Ramp Widenings

D'Annunzio & Sons, inc. Original: 1/31/2024
Revised: 1/31/2025

Estimated:

Urban Engineers, Inc.

Patemostro, Enrico
Hom, Meri

Present: $29,931,971.99

' Award: $27,997,000.00

Eng. Est: $38,725,763.00

Ami Paid: $27,409,614.47

99 Closeout in progress.
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P200.598 RehabHitation of Concrete Median Crisdei Group, Inc.
Barrier, Milepost 134 to 140

Original: 12/20/2028
Revised:

Estimated:

Jacobs Engineering Group Present: $65,501,462.66
Inr

Award: $64,507,212.00

36 Contract is on schedule.

Patemostro, Enrico
Higham, Robert

Eng. Est.: $73,928,345.00

Amt. Paid: $19,036,141.92

P200.604 Culvert Repairs, Interchange 100 Carbro Constructors Corp. Original: 5/27/2025
Revised:

Estimated:

APTiM Environmental &
Infrastructure, Inc.

McConnell, Andrew
Miller, Connor

Present: $8,933,004.21

Award: $10,832,507.00

Eng. Est.: $16,613,420.00

Amt Paid: $8,933,004.21

99 Final Acceptance is scheduled for the April 22,2025
Commission Meeting.

P200.609 Culvert Rehabilitation, Mileposts Roman E & G Corp.
115.80,115.80A, 115.81

Original: 4/16/2023
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $12,054,734.85

Award: $9,440,645.37
McConnell, /\ndrew
Patterson, Matthew ^"9- $10,502,500.00

Amt Paid: $11,934,178.00

99 Final Acceptance is scheduled for the April 22,2025
Commission Meeting.
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P200.669 Culvert Repairs, Milepost 156 to
163 and 119.85

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

8/15/2028 APTIM Environmental &
Infrastructure, Inc.

Patemostro, Enrico
Miller, Joseph

Present: $26,901,000.00

, Award: $26,901,000.00

Eng. Est: $40,816,514.00

/\mt Paid: $0.00

Contract is on schedule.
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T200.575 Roadway Lighting Repairs, Daidone Electric, Inc.
Interchanges 12 and 13, Mileposts
95.3 to 96.5 and 97.8 to 100.2

T200.605

Original: 7/21/2023
Revised: 7/5/2024

Estimated:

Jacobs Engineering Group Present: $11,076,814.58

Award: $8,988,000.00

Eng. Est.: $11,833,420.00Patemostro, Enrico
Higham, Robert

Ami Paid: $10,944,632.68

Culvert Repairs Milepost
W112.72N

Mount Construction Co., Original: 8/28/2024
Inc. Revised:

Estimated:

NAIK Consulting Group, P.C. Present: $2,769,502.52
""Award: $4,899,431.00

Eng. Est.: $6,296,162.00
McConnell, Andrew
Patterson, Matthew

AmL Paid: $2,741,807.49

99 Closeout in progress.

99 Closeout in progress.

T200.608 Roadway Stabilization and
Reproliling Improvements,
Milepost 97 to 98 and 102 to 104.5

Crisdel Group, Inc. Original: 9/27/2027
Revised:

Estimated:

M&J Engineering, P.C.

McConnell, Andrew
Kunze, Andrew

Present: $51,865,330.00

Award: $51,865,330.00

Eng. Est.: $72,283,569.00

Amt Paid: $11,481,917.37

23 Contract is on schedule.
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T200.727 Guide Rail Improvements,
Milepost 119.3 to 122

Creather Ruberton, A
Joint Venture

Original: 9/28/2026
Revised:

Estimated:

NAIK Consulting Group, P.C. Present: $21,691,729.00

Award: $21,691,729.00
McConnell, /Vidrew
Patterson, Matthew Eng. Est.: $18,765,974.00

Amt Paid: $0.00

Contract is on schedule.
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T200.728 Guide Rail Improvements, Creamer Ruberton, A
Miiepost W109.3 to 119.3 and Joint Venture
MilepostE115.9to 119.3

Original: 12/4/2026
Revised:

Estimated:

T600.481 B Installation of Hybrid Changeable
Message Signs at Various
Locations on the New Jersey
Turnpike

PKF-Mark Hi. Inc. Original: 8/31/2023
Revised:

Estimated:

NAIK Consulting Group, P.O. Present: $41,747,687.00

~ Award: $41,747,687.00

Eng. Est: $33,720,458.00
McConnell, Andrew
Patterson, Matthew

M&J Engineering, P.C.

Hesslein, Daniel
McConnell, /\ndrew

Amt Paid: $0.00

Present: $32,160,432.85

Award: $31,791,713.91

Eng. Est.: $39,632,142.00

Amt Paid: $28,918,882.95

Contract is on schedule.

99 Closeout in progress.

1600.595 Guide Sign Improvements on the Creamer Ruberton, A
New Jersey Turnpike Joint Venture

Original:
Revised:

Estimated:

2/28/2023

12/16/2023

Dewberry Engineers Inc.

Hesslein, Daniel
McConnell, Andrew

Present: $15,089,316.08

Award: $13,374,466.60

Eng. Est: $15,552,070.00

Amt. Paid: $12,977,178.87

99 Closeout in progress.
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T900.864 Construction of On-Call Tasks for Green Construction, Inc. Original: 4/22/2027
the Interchanges 1 to 4 Capacity Revised:
Enhancements Program

Estimated:

To Be Determined by Work Present: $10,000,000.00

Award: $10,000,000.00

Contract was awarded at the March 25,2025
Commission Meeting.

Hesslein, Daniel
Kunze, Andrew

Eng. Est: $6,000,000.00

Amt Paid: $0.00
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A500.591 -1 Miscellaneous Garage and
Vehicle Wash Upgrades, PMD 6
MP 136.7 SB, TMD10 MP 16W
WS, TMD 7 MP 104.9 SB and
Cranbury State Police MP 71.0 SB

H & S Construction and
Mechanical

Original: 5/23/2023
Revised:

Estimated:

Gannett Fleming, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $4,425,164.55

Award: $4,465,420.00

Eng.EsL: $4,345,000.00

Amt Paid: $3,964,394.04

99 Closeout in progress.

A500.592 2021 HVAC Upgrades at Various
Locations

AGP Contracting, Inc. Original: 11/30/2022
Revised: 3/30/2023

Estimated: 5/30/2025

Churchill Consulting
Engineers, PC

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $4,134,500.00

Award: $3,955,619.00

Eng. Est.: $3,864,574.95

Amt Paid: $3,555,059.64

95 Contract is approximately 24 months behind
schedule. /\n extension of time is being evaluated.

A500.642 2022 HVAC Upgrades at Various
Locations

ACP Contracting, Inc. Original: 10/31/2024
Revised:

Estimated: 7/1/2025

Michael Baker International, Present: $2,315,991.00
Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

, Award: $2,315,991.00

Eng. Est: $2,458,883.04

Amt Paid: $1,671,304.99

90 Contract is approximately 9 months behind
schedule. An extension of time is being evaluated.
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A500.722 Headquarters Elevator
Replacement

Champion Elevator Corp. Original: 9/30/2024
Revised:

Estimated:

Gannett Fleming, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,821,848.07

Award: $2,821,848.07

Eng. Est.: $3,507,000.00

Amt. Paid: $2,747,384.02

98 Contract is substantially complete.
>
O
m
z
a
>

H
m

N9
O
N)
cn

■

o

■

o
00



Page 15 of 18

Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks

>

00

s
>
73

N)
to

to
0
to
01

3
0

1
(0
Q.
(Q
(»

71
(D
T3

m
3

(D
X
■o
(D
3
O.

A500.760 Solar Pilot Program and Roof
Replacement
at Various Locations

Kane Communications
LLC

Original: 1/21/2025
Revised:

Estimated: 7/31/2025

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $3,126,350.00

Award: $3,126,350.00

Eng. Est.: $2,379,323.00

Ami Paid: $633,807.61

20 Contract is approximately 6 months behind
schedule due to design alterations and permit
delays. An extension of time is being evaluated.

P500.705 Construction of IMC Building
Annex and Related Site
Improvements

Hall Building Corporation Original: 5/12/2027
Revised:

Estimated:

Gannett Fleming, Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $22,092,898.70

Award: $22,092,898.70

Eng. Est: $25,000,000.00

Amt. Paid: $0.00

Contract is on schedule.

P500.720 Replacement of State Police —
Substations and Site
Improvements, Pleasant Plains
Milepost 83.8, Avalon, Milepost
14.0 and the Celia Cruz Service
Area, Milepost 76.2

Hall Building Corporation Original: 3/6/2026
Revised:

Estimated:

Boswell Engineering

McGoldrick, Kenneth
Reuter, Richard

Present: $11,714,690.21

Award: $11,364,211.40

Eng. Est: $9,759,715.00

Amt. Paid: $808,836.79

Contract is on schedule
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P500.725 Construction of Pre-Engineered
Metal Building Trades Shop at
Barnegat Tolls, Milepost 68.94 NB

Hall Building Corporation Original: 4/23/2024
Revised:

Estimated:

KS Engineers, P.O.

McGoldrick, Kenneth
Majcher, Chris

Present: $1,336,372.80

' Award: $1,380,869.00

Eng. Est: $1,433,510.00

Amt. Paid: $1,291,600.73

98 Contract is substantially complete.
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T500.641 Bassett Building and Turnpike
Central, Southern Trades Shop
Renovations

Hall Building Corporation Original: 9/22/2024
Revised: 8/31/2025

Estimated:

Gannett Fleming, Inc.

McGoIdrick, Kenneth
Reuter, Richard

Present: $4,526,950.00

Award: $3,366,950.00

Eng. Est.: $2,837,177.00

Ami Paid: $3,364,627.47

84 Contract is on scheduie.

T500.719 Milepost 92 Pump Station Repairs RML Construction Co.,
Inc.

Original: 10/23/2025
Revised:

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoIdrick, Kenneth
Majcher, Chris

Present: $4,167,241.62

Award: $3,892,910.00

Eng. Est.: $3,586,828.00

Amt Paid: $2,351,932.89

60 Contract is on schedule.

T900.845 Interchanges 14,15E and 17E Joseph M. Sanzari, Inc.
Toll Island and Pavement Repairs

Original: 4/30/2025
Revised:

Estimated:

Dewberry Engineers Inc.

Patemostro, Enri(»_
Fortunate, Don

Present: $1,198,800.00

Award: $1,198,800.00

Eng. Est.: $1,445,940.00

Amt Paid: $0.00

5  Contract is on scheduie.
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Other Projects

A200.553 Immediate and Scheduled
Electrical Repairs

Daidone Eiectric, Inc. Original: 4/23/2022
Revised: 2/26/2024

Estimated: 6/30/2025

Boswell Engineering

McGoidrick, Kenneth
Womelsdorf, Bob

Present: $6,000,000.00

Award: $6,000,000.00

Eng. Est.: $6,000,000.00

Amt Paid: $4,087,972.00

71 Sixteen (16) tasks have been issued and twelve
(12) tasks have been completed. Contract has now
expired and no new tasks wili be issued.
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P200.606 Culvert Repairs, Milepost 109 to
124

Carbro Constructors Corp. Original: 11/9/2024
Revised:

Estimated:

STV Incorporated

Patemostro, Enrico
Hom, Meri

Present: $18,048,617.34

Award: $17,717,305.70

Eng. Est.: $20,728,487.00

Amt. Paid: $17,867,067.37

98 Contract is substanially complete.

T100.844 Noise Barrier and Miscellaneous
Repairs, Milepost 79 to 90

Ferreira Construction Co.,
Inc.

Original:
Revised:

Estimated:

11/15/2025 Greenman-Pedersen, Inc.

Patemostro, Enrico
Miller, Joseph

Present: $1,341,472.00

' Award: $1,341,472.00

Eng. Est.: $1,178,755.00

Amt. Paid: $0.00

Contract is on schedule.
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T200.627 Drainage Video Inspection and
Cleaning, Milepost 105.3 to 122

Mount Construction Co.,
Inc.

Original:
Revised:

Estimated:

11/22/2024

11/22/2025

French & Parrello
Associates, P.A

McConnell, Andrew
Patterson, Matthew

Present: $8,988,431.00

Award: $6,488,431.00

Eng. Est.: $8,955,470.00

Amt. Paid: $4,207,543.87

49 Contract is on schedule.

T700.699 Underground Storage Tank
Removal and Replacement,
Turnpike Maintenance District 2,
Milepost 37.0 MB

T. Slack Environmental
Sen/ices

Original: 8/22/2024
Revised: 10/11/2024

Estimated:

Mott MacDonald LLC

Rossi. Christopher
Van Handle, David

Present: $1,199,098.50

Award: $1,201,335.00

Eng. Est: $1,492,546.00

Amt. Paid: $822,628.25

99 Closeout in progress.
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T700.700 Underground Storage Tank
Removal and Replacement.
Turnpike Maintenance District 4
and Law Enforcement Center,
Milepost 67.8 SB and 71.8 SB

T. Slack Environmental
Services

Originai: 10/31/2025
Revised:

Estimated:

Mott MacDonald LLC

Rossi, Ctiristopher
Van Handle, David

Present: $2,116,865.00

Award: $2,116,865.00

Eng. Est: $2,752,709.00

/Vnt. Paid: $0.00

Contract is on schedule.

T900.807 Construction of CDL Training
Course and Site Improvements,
Turnpike Interchange 9

Epic Management, Inc. Original:
Revised:

Estimated:

5/11/2026 Boswell Engineering

McGoldrick, Kenneth
Majcher, Chris

Present: $8,833,424.00

' Award: $8,833,424.00

Eng. Est.: $10,361,947.00

/\mt. Paid: $0.00

Contract is on scheduie.
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ENGINEERING DEPARTMENT
CHANGE ORDER SUMMARY

March 2,2025 through April 1, 2025
April 22, 2025 Commission Meeting

Re: Change Orders - Type 1 and Type 2

2 T500.641 Hall Building Corporation 6/7/2023 ■ • ' ^^366,950.00' '-i4;07§,950.00 $450,000.00

Extension of Time

$4,526,950.00

3F T700.699 Tf slack Environmental Services 5/11/2023 • ' -^^'$1,201,335.00^ :--$1:26V,335.00 ($2,236.50) $1,199,098.50

Type. 9 nhWhW^^ Necessitated bv Unexpected Developments)

A500.591-1 H & S Construction and Mechanical 6/10/2022 ■ ■ $4,465,420.00"' ^ $4,444,882.27 ($19,717.72) $4,425,164.55

1 A500.722 Champion Elevator Corp. 1/6/2023 $2,821,848.07 '  ' $2,821,848.07 $0.00

Extension of Time

$2,821,848.07

10 P200.578 D'Ahnunzib & Sons, Inc. 6/28/2022 $27,997,000.00 ^ -$3i^95di045.07 ($2,018,073.08) $29,931,971.99

7100^652 Ferreira Construction Co., iric: 2/15/2024 $15,247,211.00 ■^$15,247,211.00 $1,894,811.61 $17,142,022.61
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Re: Change Orders - Type 1 and Type 2

Thomas F. Hell, Director of Law

CERTIFIED FOR CONSIDERATION:

Daniel L. Hesslein, P.E., Chief Engineer

MONIES AVAILABLE:

Jamejs^a^arone, Executive Director Michael Gallarello, Assistant Comptroller
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Utility Orders
Authorized and Issued under Executive Director's

Delegated Authority
EDDA 117-05, Modified by EDDA 150-09

April 22, 2025 Commission Meeting

utility Order
No.

Supplement
No. (if

applicable)
Utility

Company Fund No. Project Description Pepaiimient Roadway Cost Status
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1709-T Verizon - NJ, Inc. 5000000002 Cost of Material and Labor for Instaiiatiori
of new Copper Service Cable at NTA Toll
Plaza Building Through new Underground
Conduits and Handholes

Engineering i Turnpike $36,935.00 EXECUTED

Monies Available^
DQel^rHSssiejn, P.E., Chief Engineer

Michaei Gailareiio, Assistant Comptroller Thomas F. Hoii, Director of Law

Certified for Cons^eration:

Jam^^/Carone, Executive Director
>
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PURCHASING AGENDA FOR THE APRIL 22, 2025 COMMISSION MEETING

PUBLIC BIDS

FP 04-082

Commercial Technology Contractors Inc.
RM-192506

Security System Maintenance 2025-2027
$  582,983.42

FP 04-083

Air System Maintenance, LLC
RM-192388

Maintenance and Repair of Heating, Ventilating and Air Conditioning (HVAC)
$  1,892,800.00

TOTAL NUMBER OF ITEMS 2 $ 2,475,783.42

STATE/ GOVERNMENT CONTRACTS

F 04-084

Dell Marketing, LP
R-192818

Camera Server Hardware Refresh

$  193,779.48

F 04-085

Hertrlch Fleet Services, Inc.

R-192924

2025 Unmarked Chevrolet Traverse AWD Vehicles (6)

$  234,876.00

F 04-086

GentllinI Chevrolet, LLC
R-193701

2025 Chevrolet Tahoe 4-Wheel Drive Vehicles (3)

$  172,628.82

FP 04-087

Computer Aid, Inc.
RM-192774

ITS Supplemental Staff (2025-2026)

$  1,500,000.00

F 04-088

IBM Corporation
R-192650

Storage Switch Expansion

$  250,712.00

FP 04-089

State Contract Modification $ 2,410,000.00

Atlantic Procurement Group, LLC.
Plumbing, Heating & HVAC Supplies
(RM-192767/Contract No. 3303)

Contractor Service Inc.

Parts & Repairs for Lawn Equipment
(RM-192769/Contract No. 2463)

Jewel Electric Supply
Electrical Equipment and Supplies
(RM-193073/Contract No. 3037)

Keer Electrical Supply
Electrical Equipment and Supplies
(RM-193073/Contract No. 3038)

Pemberton Electrical Supply
Electrical Equipment and Supplies
(RM-193073/Contract No. 3039)

FM Generator Inc.

Preventative Maintenance and Repair of Generators
(RM-193069/Contract No. 3271)

Orchards Hydraulic Service, Inc.
Parts and Repairs for Road Maintenance Equipment
(RM-193109/ContractNo. 1976)

TOTAL NUMBER OF ITEMS 6 $ 4,761,996.30

SOLE SOURCE

FP 04-090

MMLJ, Inc.

R-193003

Dustless Blaster Trailer Mounted Mobile Units (2)

$  124,856.32

TOTAL NUMBER OF ITEMS 1 $  124,856.32
TOTAL NUMBER OF ALL ITEMS 9 TOTAL PURCHASING $ 7,362,636.04

NOTE:

BUDGET IMPACT

FF

FP

FS

F

Future Funded

Subject to funding availability at the time of ordering.
Funding subject to authorization through WRAP approval process.
Funds are available In the appropriate operating/capital budgets for the referenced procurements.

RECOMMENDATION:

BY:RO

Thomas ollTDifector of Law

The purchases/contracts be approved as proposed.

SUBMITTED BY:

T>Lc
Angela McNally, ABiing Director of Procurement<srid Materials Management

Michael Gallarello, Assistant Comptrolier Jimes^C^rone, Executive Director

Page 1 of 1



NJTA Board Meeting April 22, 2025

COMMISSION MEETING DATE:

Vendor Name (& Location):

Commercial Technology Contractors Inc
Clifton, NJ

Description:

Security System Maintenance 2025-2027

PROCUREMENT TYPE:

X I Competitive | ] Non-Competitiv^
SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other (Negotiated)

AGENDA ITEM NO.: 2025-04-082

April 22, 2025

Number: RM-192506

Total Amount: $  582,983.42 Three-Year

Budget Code:

010 00 830 466010

Contract Term (Including Options, If any):

Three-year contract with the option to extend for two additional
one-year terms at the discretion of the Authority and with the
concurrence of the vendor.

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Publicly advertised in the Star Ledger and Asbury Park Press
and posted on the Authority's and State's websites on March
25, 2025.

Under the contract, Commercial Technology Contractors Inc. will be responsible for all field repairs including
hardware and software maintenance for all CCure and Commend systems for access control, alarm
management and intercoms. This contract is critical to the safety and security of the Authority's customers,
employees and facilities. The bid was fully advertised, and the 2 vendors listed in the Authority's data base for
the referenced commodity were notified of the procurement. On April 9, 2025, two (2) bids were received.

Vendor

Commercial Technology Contractors Inc.
Johnson Controls Security Systems LLC

Departmental Estimate: $1,050,000.00

Three-Year Total

$  582,983.42
$ 1,185,750.00

Bids for this contract were procured, and the authorization being sought is to award this fair and open contract
to the lowest responsible bidder, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-2.2, and Executive
Order No. 37 (Corzine 2006).

Accordingly, authorization is requested to award a three-year contract to Commercial Technology Contractors
Inc. for Security System Maintenance for 2025-2027 for a total amount not to exceed $582,983.42, subject to
funding availability at the time of services.

April 9, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025

COMMISSION MEETING DATE:

AGENDA ITEM NO.: 2025-04-083

April 22, 2025

Vendor Name (& Location);

Air System Maintenance, LLC
Kenilworth, NJ

Description:

Maintenance and Repair of Heating,
Ventilating and Air Conditioning Equipment
(HVAC)

PROCUREMENT TYPE:

Competitive Non-

Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-192388

Total

Amount:

$  1,892,800.00 Two-Year

Budget Code:

010 00 585 464010

Contract Term (Including Options, if any):

Two-year contract with the option to extend for two
additional one-year terms at the discretion of the
Authority and wit

Funding
Source:

1 the concurrence of the vendor.

Operating

Funding subject
to authorization

through WRAP
approval process.

Future Funded

Capital

Funds are available in the

appropriate
operating/capital budgets
for the referenced

procurements.

Subject to funding
availability at the time of
service.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Publicly advertised in the Star Ledger and posted on the
Authority's and State's websites on March 25, 2025.

Under this contract. Air System Maintenance, LLC will provide routine maintenance and on-call repair of
heating, ventilating and air conditioning ("HVAC") equipment at all Authority facilities on both Roadways.
The HVAC services include, but are not limited to, preventative maintenance and inspections for the
summer cooling season and responding to 24/7 service calls as well as bi-annual water sampling at
select locations on both Roadways. Bidders were required to bid a monthly price to maintain the specified
tonnage of ventilation and cooling equipment for a two-year term. The bid was fully advertised and the 10
vendors iisted in the Authority's database for the referenced service were notified of the procurement. On
April 9, 2025, one (1) sole bid was received as follows:

Vendor

Air System Maintenance, LLC Keniiworth, NJ

Departmental Estimate: $1,400,000.00

Two-Year Total

$1,892,800.00

Bids were procured, and authorization is being sought to award this contract in accordance with N.U.S.A.
27:23-1 etseq., the Authority's enabling legislation, N.J.A.C. 19:9-2.2, promulgated pursuant thereto, and
Executive Order No. 37 (Corzine 2006).

Accordingly, authorization is requested to award a two-year contract for routine maintenance and on-call
repair of HVAC equipment to Air System Maintenance, LLC for an amount not to exceed $1,892,800.00,
subject to availabiiity of funding at the time of service. Authorization is further requested for the Executive
Director to approve each of the two, one-year extensions upon satisfactory performance by the
contractor.

April 14, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-084

COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

Dell Marketing, LP
Round Rock, TX

Description:

Camera Server Hardware Refresh

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-192818

Total Amount: $  193,779.48

Budget Code:

0490052027

Contract Term (Including Options, if any):

NJ State Contract No. M0483/24-TELE-71883

Expires 06/30/2025

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Pios

Under this contract. Dell Marketing, LP will provide the Authority with twelve (12) PowerEdge R660 servers
to replace end of life servers in the current video camera infrastructure. The existing servers have reached
end of life, and the procurement of new servers is necessary due to the increased workload of newer, higher
quality and contrast cameras.

This procurement, under State Contract No. M0483/24-TELE-71883, is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N:J:S A. 27:23-1 efseg., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services
directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract to Dell Marketing, LP for a Camera Server
Hardware Refresh under State Contract No! M0483/24-TELE-71883 expiring 06/30/2025 for an amount not
to exceed $193,779.48.

April 8, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-085

COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

Hertrich Fleet Services, Inc.

Milford, DE

Description:

2025 Unmarked Chevrolet Traverse AWD

Vehicles (6)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-192924

Total Amount: $ 234,876.00

Budget Code:

0490016026

Contract Term (Including Options, if any):

NJ State Contract No. T2007/209-FLEET-01387

Expires 02/18/2026

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

X Capital

Funds are available in the

appropriate operating/capital

budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

State Police

Director/Manager:

Brian Ingraham

Authorization is requested to award a contract under State Contract for six (6) 2025 Unmarked Chevrolet
Traverse AWD Vehicles at a unit price of $39,146.00. These vehicles are replacing existing older models
that have reached their life expectancy and will be sold as surplus, if feasible. These vehicles are available
from NJ State Contract No. T2007/209-FLEET-01387 expiring 02/18/2026.

This procurement, under State Contract No. T2007/209-FLEET-01387 is in accordance with N.J.A.C. 19:9-
2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive
Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and
services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. T2007/209-FLEET-
01387 for six (6) 2025 Unmarked Chevrolet Traverse AyVD vehicles to Hertrich Fleet Services, Inc. for an
amount not to exceed $234,876.00. ,

April 8/2025 Rag e I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-086

COMMiSSiON MEETING DATE: April 22,2025

Vendor Name (& Location):

Gentilini Chevrolet, LLC
Woodbine, NJ

Description;

2025 Chevrolet Tahoe 4-Wheel Drive Vehicles (3)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-193701

Total Amount: $  172,628.82

Budget Codes:

0490016026

Contract Term (Including Options, if any):

NJ State Contract No. 12776/21-FLEET-01485

Expires 04/29/2025

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAF

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

State Police

Director/Manager:

Brian Ingraham

Under this contract, Gentilini Chevrolet, LLC will provide three (3) 2025 Chevrolet Tahoe 4-wheel drive
unmarked patrol/pursuit vehicles. These vehicles are replacing existing older models that have reached
their life expectancy and will be sold as surplus, if feasible. These patrol vehicles are available from NJ
State Contract No. T2776/21-FLEET-01485 expiring 04/29/2025.

This procurement, under State Contract No. T2776/21-FLEET-01485, is in accordance with N.J.A.C.
19:9-2.5(a), promulgated pursuant to N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation, and
Executive Order No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase
goods and services directly from vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. T2776/21-FLEET-
01485 for three (3) 2025 Chevrolet Tahoe 4-wheel drive patrol vehicles to Gentilini Chevrolet, LLC for a
total amount not to exceed $172,628.82.

April 14, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-087

COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

Computer Aid, Inc.
Harrlsburg, PA

Description:

ITS Supplemental Staff (2025-2026)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLiCiTATION TYPE:

Bid

Soie

Source

RFP State

Contract

GSA Federai Contract

Number: RM-192774

Amount Requested: $ 1,500,000.00

Budget Code:

010 00 830 445900

Contract Term (inciuding Options, if any):

State Contract No. M4003/24-TELE-75719

expiring 10/26/2026

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
services.

Requesting Department:

Information Technology Services (ITS)

Director/Manager:

Jose Dies

Under this contract, Computer Aid, Inc. will supply the Authority with consultative and technical supplemental
staff for several ongoing and new 2025-2026 ITS projects. These services may include, but are not limited to,
qualified software programmers, technicians, security analysts, project managers, and business analysts to
perform integral functions related to specific or multiple projects. The contract will not exceed $1,500,000.00 for
the one (1) year and will be charged against operating and capital projects based on needs and requirements.

This procurement, under State Contract No. M4003/24-TELE-75719, is in accordance with N.J.A.C. 19:9-2.5(a),
promulgated pursuant to N.J.S.A. 27:23-1 etseq., the Authority's enabling legislation, and Executive Order No.
37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services directly from
vendors who hold contracts with the State of New Jersey.

Accordingly, authorization is requested to award a contract under State Contract No. M4003/24-TELE-75719
for supplemental staffing services to Computer Aid, Inc. for a total amount not to exceed $1,500,000.00, subject
to funding availability at the time of service.

April 14, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-088

COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):
IBM Corporation
Piscataway, NJ

Description:

Storage Switch Expansion

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

GSA

Number: R-192650

Total Amount: $  250,712.00

Budget Code:

0390052000

Contract Term (Including Options, if any):

GSA Federal IT Schedule

Contract No. GS-35F-110DA Expires 12/20/2025

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Information Technology Services

Director/Manager:

Jose Dios

Under this contract, IBM will provide the Authority with four (4) fiber channel switches. These switches
connect the Authority file servers, as well as financial and human resources application servers to the
enterprise storage system. Recent increases in server installations have maximized usage on existing
switches and there are no available ports. These four (4) switches will provide redundant ports at each of the
Authority's data centers. This contract will be for one (1) year of coverage and is available under GSA Federal
IT Schedule Contract No. GS-35F-110DA expiring 12/20/2025.

This procurement, under the General Services Administration ("GSA") Federal IT Schedule MAS 8F/ Contract
No. GS-35F-110DA, is in accordance with N.J.A.C. 19:9-2.2(d) 3 promulgated pursuant to N.J.S.A. 27:23-1
etseq., the Authority's enabling legislation, N.J.A.C. 17:12-1 A.5, promulgated pursuant to A/.J.S.A. 52:34-6.3
and Executive Order No. 37 (Corzine 2006) which permit the Authority, without advertising, to purchase goods
and services directly from vendors who hold contracts with the federal government.

Accordingly, authorization is requested to award a one-year Agreement under GSA Federal IT Schedule
Contract No. GS-35F-110DA expiring 12/20/2025 for Storage Switch Expansion to IBM Corporation for an
amount not to exceed $250,712.00.

April 7, 2025 Page I 1 of 1



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-089

COMMiSSiON MEETING DATE: April 22, 2025

Vendor Name (& Location):

(See Below)

Description:
STATE CONTRACT MODIFICATIONS:

NJTA Contract No. 3303

State Contract No. T3027/22/FOOD-53265

Plumbing, Heating & HVAC Supplies

NJTA Contract No. 2463

State Contract No. T2187/43024

Parts & Repairs for Lawn and Grounds Equipment

NJTA Contract No. 3037

State Contract No. T0167/21-FOOD-01749

Electrical Equipment and Supplies

NJTA Contract No. 3038

State Contract No. T0167/21-FOOD-01748

Electrical Equipment and Supplies

NJTA Contract No. 3039

State Contract No. T0167/21-FOOD-OnI 747

Electrical Equipment and Supplies

NJTA Contract No. 3271

State Contract No. T2848/20-GNSV2-01163

Preventatlve Maintenance and Repair of Generators

NJTA Contract No. 1976

State Contract No. T2188/85851

Parts and Repairs for Road Maintenance Equipment

PROCUREMENT TYPE:

Competitive Non-Competltlve

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Number: (See Below)

Total Amount: $  2,410,000.00
Budget Code:

Various

Contract Term (Including Options, If any):

(See Below)

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAF
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding availability at
the time of ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

At prior Board of Commissioners meetings, the Authority approved purchases (up to a maximum authorized
dollar amount) from the vendors listed herein under the New Jersey State contract referenced below. The
terms of the referenced State contract have since been extended and additionai funds are needed to purchase
these necessary goods and/or services through the extended terms of the State contract.

The original procurements, under the State contracts, were in accordance with N.J.A.C. 19:9-2.5(a),
promuigated pursuant to N.U.S.A. 27:23-1 et seq., the Authority's enabling legislation, and Executive Order
No. 37 (Corzine 2006) which permits the Authority, without advertising, to purchase goods and services directly
from vendors who hold contracts with the State of New Jersey.

Accordingly, given that the period of time during which the Authority may make additionai purchases under the
referenced State Contract was extended through the new expiration dates of these contracts, approval is
hereby requested to increase the Authority's current authorized amounts to the new authorized amounts stated
in the attached chart, subject to funding availability at the time of order.

April 10, 2025 Page I 1 of 2



NJTA Board Meeting April 22, 2025 AGENDA ITEM

Description / Originai
Agenda Item or Award Date

and Req #

Vendor

Name

Requisition
Number

NJTA

Contract

No.

NJ State

Contract No.

Expiration

Current

Authorized

Amount

New

Authorized

Amount

Requested
Increase

Amount

Plumbing, Heating and
HVAC Supplies
279-11-2023

RM-182747

Atlantic

Procurement

Group, LLC.

RM-192767

Operations
3303

T3027/22-FOOD-53265

Expiring 10/01/2026 $295,000.00 $445,000.00 $150,000.00

Parts & Repairs for Lawn
and Grounds Equipment

RM-130604

Contractor

Service Inc.

RM-192769

Operations
2463

T2187/43024

Expiring
02/16/2026

$95,000.00 $155,000.00 $60,000.00

Electricai Equipment and
Supplies

2024-04-091

RM-185690

Jewel

Electric

Supply

RM-193073

Inventory/
Operations

3037
T0167/21-FOOD-01749

expiring 09/30/2025
$6,100,000.00 $7,400,000.00 $1,300,000.00

Electrical Equipment and
Supplies

2024-04-091

RM-185690

Keer

Electrical

Supply

RM-193073

Inventory/
Operations

3038
T0167/21-FOOD-01748

expiring 09/30/2025
$1,005,000.00 $1,405,000.00 $400,000.00

Electricai Equipment and
Supplies

2024-04-091

RM-185690

Pemberton

Electrical

Supply

RM-193073

Inventory/
Operations

3039
T0167/21-FOOD-01747

expiring 09/30/2025
$440,000.00 $540,000.00 $100,000.00

Preventative Maintenance

and Repair of Generators
RM-179760

FM

Generator

Inc.

RM-193069

Operations
3271

T2848/20-GNSV2-

01163

expiring 05/31/25
$90,000.00 $390,000.00 $300,000.00

Parts and Repairs for Road
Maintenance Equipment

108-04-2023

RM-178321

Orchards

Hydraulic
Service, Inc.

RM-193109

Inventory/
Operations 1976

T2188/85851

Expiring
11/29/2025 $355,000.00 $455,000.00 $100,000.00

Total $2,410,000.00

NO.: 2025-04-089

April 10, 2025 Page 1 2 of 2



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-090

COMMISSION MEETING DATE: April 22, 2025

Vendor Name (& Location):

MMLJ, Inc.
Houston, TX

Description:

Dustless Blasting Trailer Mounted Mobile Units (2)

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-193003

Total Amount: $  124,856.32

Budget Code:

0490016030

Contract Term (Including Options, if any):

Funding
Source:

FS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Under this contract, the Authority will award a sole source contract to MMLJ, Inc. to provide two (2)
Dustless Blasting Trailer Mounted Mobile Units with options. These units will be additions used for
blasting equipment and surfaces that need to be cleaned. Dustless blasting significantly reduces dust and
airborne contaminants during the process.

Thus, it is recommended that this award be made without public advertisement under the sole source
procurement authorization of A/.J.AC. 19:9-2.2(d)1 as promulgated under N.U.S.A. 27:23-6.1 and
consistent with Executive Order No. 37 (Corzine 2006). A resolution, as required by N.J.A.C. 19:9-
2.2(d)1, is attached hereto.

Accordingly, authorization is requested to award a sole source contract to MMLJ, Inc. to provide two (2)
Dustless Blaster Trailer Mounted Mobile Units with options, for an amount not to exceed $124,856.32,
subject to availability of funding at the time of order.

April 4, 2025 Page I 1 of 2



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-090

RESOLUTiON FOR SOLE SOURCE PROCUREMENT

DUSTLESS BLASTING TRAILER MOUNTED MOBILE UNITS

WHEREAS, the New Jersey Turnpike Authority's Operations Department has requested the award of a

sole source contract to MMLJ, Inc. to provide Dustless Blasting Trailer Mounted Mobile units; and

WHEREAS, MMLJ, Inc. Is the manufacturer and sole distributor for the State of New Jersey for Dustless

Blasting Trailer Mounted Mobile Units; and

WHEREAS, N.J.A.C. 19:9-2.2(d)1 of the New Jersey Turnpike Authority's regulations, promulgated under

N.J.S.A. 27:23-6.1, permits sole source procurement when only one source of the required goods or

service exists;

NOW, THEREFORE, BE iT RESOLVED THAT the Authority's Board of Commissioners hereby

authorizes and approves the award of a contract to MMLJ, Inc. to provide the necessary Dustless Blaster

Trailer Mounted Mobile Units In an amount not to exceed $124,856.32, as a sole source exception to

procurement by public advertisement permitted by N.J.A.C. 19:9-2.2(d)1 promulgated under the

Authority's enabling legislation, N.J.S.A. 27:23-6.1.

April 4, 2025 Page | 2 of 2
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NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-091

Operations - Synopses of Volumes and Crashes

April 2024 to March 2025

Illustrated below in Figures 1 and 2 are trend lines for monthly vehicle mileage traveled and total crash
rate per 100 Million Vehicle Miles (MVM) for the most recent 12 months of available data.

Figure 1 - New Jersey Turnpike Vehicle Mileage Traveled and Total Crash Rate by Month
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Figure 2 - Garden State Parkway Vehicle Mileage Traveled and Total Crash Rate by Month
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NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-091

Illustrated below in Figures 3 and 4 are monthly crashes compared to the same month from previous year.
A trend line of the five-year average is also provided. The data, received by the State Police - Troop D,
reflects the most recent 12 months of available data. Due to changes to the State Police Crash Record
System that took effect on June 2021, the total number of crashes cannot be differentiated between
injury and property-damage-only crashes.

Figure 3 - New Jersey Turnpike injury and Property-Damage-Oniy Crashes by Month
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Figure 4 - Garden State Parkway injury and Property-Damage-Oniy Crashes by Month
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2025 - 3/31/2025

Fatal
Date Time

Crash #

1  1/2/2025 10:01 p.m;

Mllepost
Location

NSI at 59.2

Number of

Fatalities

Total

Fatalities

2  1/17/2025 1:58 p.m. SN at 44.0

Description

Vehicle #1 arid Vehicle #2 were Involved In a crash southbound on the Inner Roadway of the
New Jersey Turnpike hear Mllepost 59.2. Subsequently, Vehicle #3 struck Vehicle #2 that
was disabled. Driver #1 then exited Vehicle #1, becoming Pedestrian #1, and walked across
three lanes of travel to approach Vehicle #2, the driver of Vehicle #3, and Pedestrian #2 . At
that point, Vehicle #4, traveling southbound struck Vehicle #3, Pedestrian #1, and
Pedestrian #2. As a result. Pedestrian #1 suffered fatal Injuries and was pronounced
deceased at 11:13 p.m. (Pedestrian #1, male, age 39, killed)

Vehicle #1 was traveling northbound on the New Jersey Turnpike near Mllepost 44.0. Driver
#1 lost directional control of Vehicle #1 and struck the concrete barrier on the left side.

Subsequently, Driver #T continued travelling across the northbound travel lanes, exiting the
right side of the roadway arid lihpactlng a sign before coming to an uncontrolled final rest.
Driver #1 did not show signs of Injuries at the time of the crash. It was later found that Driver
#1 had been admitted to Robert Wood Johnson University Hospital - New Brunswick. On
January 30, 2025, 13 days thereafter. Driver #1 succumbed to his Injuries and was
pfonounced deceased at 6:53 a.m. (Driver #1, male, age 78, delayed death)
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3  - 1/19/2025 4:20 a.m. SNI at 96.9 Vehicle #1 was traveling southbound, wrong way on the northbound Inner Roadway of the
New Jersey Turnpike nedr Mllepost 96.9. Vehicle #2, Vehicle #3, and Vehicle #4 were
traveling northbound on the Iririer Roadway. Subsequently, Vehicle #1 struck Vehicle #2
head-on theri began to rotate rind striking Vehicle #3 and then Vehicle #4. Driver #1, whom
was not wearing a seatbelt rind wris suspected to have been under the Influence at the time
of the crash, was pronounced deceased at 5:00 a.m. (Driver #1, male, age 44, killed)

4  1/24/2025 12:55 a.m. INT 13- ET

Ramp

Vehicle #1 was traveling on the ET Ramp at Interchange 13 of the New Jersey Turnplke.
Vehicle #2 was traveling through the Outslde-Exit portion of the Toll Plaza then continued
traveling the wrong way along the ET Ramp. Subsequently, Vehicle #2 struck Vehicle #1
head-on. As a result. Passenger #1 of Vehicle #1, whom was not wearing a seatbelt at the
time of the crash, sustained serious Injuries and was transported to University Hospital In
Newark, NJ where she succumbed to her Injuries and was pronounced deceased at 2:16
a.m. (Passenger #1, female, age 51, killed)
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5  3/11/2025 12:11 a.m. NSO at 98.0 Vehicle #1 was hauling a trailer arid traveling southbound on the Outer Roadway of the New
Jersey Turnpike. Vehicle #2 was also hauling a trailer and was parked on the right shoulder
of the same roadway near mllepost 98.0. While Vehicle #2 was parked. Vehicle #1 entered
the right shoulder and struck the rear of Vehicle #2. The Impact resulted In both vehicles
being redirected off the road to the right. Subsequently, the cab of Vehicle #2 rotated
clockwise and jackknifed from Its trailer. The left rear tires of Vehicle #1's trailer remained
partlrilly on the right shoulder as both vehicles came to an uncontrolled final rest. Driver #1
suffered fatal Injuries and was pronounced deceased at 12:49 a.m. (Driver #1, male, age 59,
killed)
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2025 - 3/31/2025

Fatal

Crash #
Date Time

3/19/2025 3:35 a.m.

Mllepost
Location

NSW at 113.6

Number of

Fatalities

Total

Fatalities
Description

Vehicle #1 and Vehicle #2 were traveling southbound on the Western Spur of the New
Jersey Turnpike. Vehicle #1 was traveling directly behind Vehicle #2 In the left lane. Near
mllepost 113.6, Vehicle #2 began slowing In traffic. Subsequently, Vehicle #1 Impacted the
rear of Vehicle #2. As a result. Driver #1 suffered fatal Injuries and was pronounced
deceased at 4:04 a.m. (Driver #1, male, age 28, killed)
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Year to Date Vehicle Miles (VM):
Fatality Rate per 100 MVM for entire NJTPK:

1,428,300,514
0.42
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Note: YTD VM and Fatality Rates are estimated
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GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2025 - 3/31/2025

Fatal
Date

Crash #

1  1/4/2025

Time

9:56 a.m.

Milepost

Location

122.2 NB

Number of Fatalities
Total

Fatalities

2/14/2025 5:58 p.m. 112.9 SB

Description

H
>

DO
O
fi)

Vehicle #1 was traveling northbound on the Express Roadway of the Garden State Parkway^-
near Milepost 122.2. Subsequently, Driver #1 lost directional control of Vehicle #1 and
traveled off the roadway to the left before striking multiple trees. Driver #1 suffered serious ̂
injuries as a result of the crash. Five days thereafter, Driver #1 succumbed to his injuries ancl
was pronounced deceased on 1/9/2025 at 9:15 a.m. (Driver #1, male, age 77, delayed deattjij

NJ

Vehicle #1 was traveling southbound on the Express Roadway of the Garden State Parkway
near Milepost 112.9. While Vehicle #1 was in motion. Passenger #1 exited the vehicle and ^
impacted the roadway. While laying on the roadway. Passenger #1 was struck by an
unknown vehicle that did not stop on the scene and continued driving southbound. As a
result of this crash. Passenger #1 succumbed to his injuries and was pronounced deceased
at 6:30 p.m. (Passenger #1, male, age 31, killed)

3  3/9/2025 11:34 a.m. 82.8 SB Vehicle #1 was traveling southbound on the Garden State Parkway near Milepost 82.8.
Subsequently, Driver #1 lost directional control of Vehicle #1, traveled off the roadway to the
right, and struck multiple trees before coming to an uncontrolled final rest. Driver #1 was
pronounced deceased on 3/9/2025 at 12:06 p.m. (Driver #1, male, age 22, killed)

4  3/21/2025 12:58 a.m. 146.4 SB

Year to Date Vehicle Miles (VM):

Fatality Rate per 100 MVM for entire Parkway;
Note: YTD VM and Fatality Rates are estimated

1,372,459,000

0.29

Vehicle #1 was traveling southbound on the Garden State Parkway. Near Milepost 146.4,
Vehicle #1 struck Pedestrian #1 and became disabled in the left travel lane. Driver #1 exited

the vehicle and remained in the roadway. Shortly after. Driver #1, Pedestrian #1 and Vehicle
#2 were struck by Vehicle #3. This crash redirected Pedestrian #1 airborne into the
northbound travel lanes. Pedestrian #1 was subsequently struck by multiple vehicles in the
northbuound travel lanes. As a result of this crash. Pedestrian #1 succumbed to his injuries >
and was pronounced deceased at 1:23 a.m. (Pedestrian #1, male, age 43, killed) O
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Kevin Dunn, P.E.

Director of Operations
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NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-092

Date; April 14,2025

Subject: Activities of the New Jersey State Police Troop D
Troop D Totals

March 2025

To; James D. Carone, Executive Director

From: Major Sean O'Connor, Troop Commander , Troop D
Captain Michaei Lavin, Deputy Troop Commander

2024 202S 2024 2025

ACCmENTSlIi}V£8lnn£AtED'3titin 1.307 1,161 3.747 2.991

Propcny Damage Accidents 1,262 1,157 3,616 2,980

PersoiutI Injury Accidents 41 0 116 0

Fatal Accidents 4 4 15 11

Persons Injured 65 0 188 0

Persons Killed 4 4 16 11

Non-Reportable (Included in Total) 0 0 0 0

J  4.iS4 I 3.320 I 12.942 I 9.398 jlAnatDMoromCTS

9,880 15.094 23,266 44,605

SUMMONBESlNdJaife'^..,
Speeding 1,729 1.918 3.925 5,724

Drinking Driving 70 99 194 266

Result of Accident 130 101 323 284

HOV Vioioiions 26 14 45 36

Wrong Way Drivers Apprehended 1 4 6 6

Scat Belt Summonses 446 919 1,206 2,539

Llttenng Summonses 3 i 6 5

Cell Phone 101 183 203 538

cdM.'VEa'ENFdBCEfiiiENT

Trucks 943 981 2,986 2,750

Truck Parking 234 256 571 622

Buses 3 1 4 7

l!roTALWARMmdS.teSttED>r:;^ 3,018 I 4,841 I 7.053 I 14.165 j

STATE eOLICE iutdiNJ. 0.O.T. '

MOMRCAR^R Rtn INSFBCtlON
,  1/ ' /' ^ ' 'i 1'

<  ' t ' ,

Buses Stopped 0 1 0 3

Buses Inspected 2 2 36 6

Buses Placed Out of Service 0 0 0 0

Summons Issued 0 0 0 0

Title 49 Violations 0 0 0 0

Percentage of Buses Placed Out of Service 0% 0% 0% 0%

STATE ROLICE GOMOlElfClAL! '•

Trucks Slopped 916 1,016 2,780 2,961

Trucks Inspected 426 475 1,317 1.378

Trucks Weighed 146 126 381 358

Trucks Placed Out of Service 146 209 406 547

Title 49 Violations 1,595 2,328 4,776 6,739

Percentage of Trucks Place Out of Service 16% 21% 16% 18%

Page l Troop 0 Totals Executive Directors Report
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SJiirrls Yfar-td-Wiitc

21)24 ;2{)2S-

C iUMi S u.i MAiiiM S

2024

ss§

202?

656

Aititfaviited Aiiiiiull ,4; ■  2- r  iT~^ 7

Aswalt on Folte Officer 0. i 6 3

A>inuU 12 ■ .s TiSI ■  '28

Bufdan* ,1 2 3 ■9

Coniwiips of Court 46- 6-9 ■ ■'^5^ I78

Cnimna! Mischief 4- .-.W TO"
DirofJcilv Person 7 10: ■ 34 .

Pludiiir, I'otiec Officer IS ■31 34

Fabc Pohce Repsort T t! ■  1 ,3

f'cMsrcrv T:- X 7 12.

Ps.iuJ 24 K 73 71

Fut'iSive 3- 7 10 18.

Inlcifeifnce witli Poiice (4i w- ■
„  .

10 10 ■

Juvenile Dclmqucncrv .0': .. 0 '."2 1

Kidnanrnir, :o,. 0 0 0

1 ,3^ 2 10 9

Murder ■0 ■ ■■ 6 . . . 0
Kaicotic* „  . 3S, 19 «! . 66 .

F'o.ssession of BuiRlaiv Tools 0 .4 1

Reeeivine Stolen Prosieftv .IS & 41, 13

Rcsivtiiti: Aiicst ;5: : 4 K .  -19

Robfeerv I 3 3: 1

Sc.vuui Assault ■A' 0 2- Q
Sexual Cywact ■ 0  ■ 0 0. ,  :,0 .
Theft 13 17 :3T 4,8-

Use of .Stolen Credit Canl Q 2' :3. \2-'

Violation of Prob.ition Qv t: T 1

Wc.ijsens Violation 7 7 26 13

Othet Aiicstv is 21 ,54 63

"1 ot.nl lnvestiR.itioa.s 131 139 371 ■4i3'

Oonicitie Violence s : I 10 7

Recovered .Stolen Vehicles 14 SO' 11

Valne of Recovcicd Stolen Vehicles $514,000 $.H5.(K10 Sl.08S.00i) $207.5i)0

Vulite of kecosetcd Stolen Piopettv $10 >420 S47.6f){) 51.045

Value of Recovered Prop-ertv $0 P.) SO S25

Viiitic of Recovered N.w«ti«; SI 14.24! $6,064 SI 21.4% S28.209

\( (roved for Considerattw;

■ Exerudvc plrectof

Rcf.j>ectl'ully submitted.

/fjlf
Nltyur Scull O'Connor
Troop [,) (jiniiTiaiidcr

Paifio:? ■ tfiojpf'P tioffla:;E*e6otiy^B ■



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-092

Dale; April 14.2025

Subject: Activities of the New Jersey State Police Troop D
New Jersey Turnpike Region

March 2025

To:

From:

James D. Carone, Executive Director

Major Sean O'Connor, Troop Commander, Troop D
Captain Glenn Robertson, Region Commander

2024 2025 2024 2025

AGCifiENlSINy^GAfED Total ' 578 757 1,850 1,842

Property Damaiie Accidents 5SI 755 1,770 1,836

Persona] Injury Accidents 25 0 74 0

Fatal Accidents 2 2 6 6

Persons Injured 43 0 129 0

Persons Killed 2 2 6 6

Non-Reportable (Included in Total) 0 0 • 0 0

jj 2.441 I 1.962 I 7.703 I 5.522 IiiUDSTOaOTOHjSW\

■I 4.669 I 7.862 I 10.964 I 22.029 "1

simnidNSESiiNCiifiDEt
Speedina 457 822 906 2.452

Drinking Driving 29 46 82 114

Result of Accident 64 58 167 158

HOV Violations 26 14 45 36

Wrong Way Drivers Apprehended 0 0 0 1

Seal Belt Summonses 303 304 234 750

Littering Summonses 0 0 1 0

Cell Phone 58 147 113 364

COMiVEB^eNrdfiCfeMENT
Trucks 845 916 2,768 2.456

Truck PaHung 234 256 571 617

Buses 0 1 1 5

:j| 1.487 I 2.472 I 3.186 I 7.160^iTOTiaWARNINCSjlfflllEDii

srATC<FOLlC£ antt'NJ, mT.
MOTOR CARRIER BVS iNSPECnON

Buses Stopped 0 0 0 0
Buses Inspected 2 I 36 3

Buses Placed Out of Service 0 0 0 0

Summons Issued 0 0 0 0

Title 49 Violations 0 0 0 0

Percentage of Buses Placed Out of Service 0% 0% 0% 0%

state ITOLICE GdSIMERClAL
VEBtClkilNSTECnON,

Trucks Slopped 395 352 1.240 1,046
Trucks Inspected 204 170 769 563

Trucks Weighed 69 42 164 126

Trucks Placed Out of Service 84 74 223 211

Title 49 Violations 785 867 2,654 2,703
Percentage of Trucks Place Out of Service 21% 0% 17% 20%

Turnpike Executive Olrectors Report
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M;in li MmiU , \ e.ii -to-Dati;

202^ 2025 2021 2025

CUI^HNAr.CHAllGKS 99 108 317 315

Agpravated Assault ,0' '.2: 4  ■ ■ 7,

Agar&vawd Assault ott INtlicc Ofiicat 0 0 6 1

Assault 7 i ■  13 10

Burglan- 0 2 ■ 2 7

Contempt of Court 21 ,30 46. 68':

Gfiminal Mischief 3 % ,  '12 7  '

Oisorderlv I'orson 3. .  - -1 4 "S:

Eluding Police Ofilcer •5: a: IS' 16

False Police Report 1 ■O 1 0

Forgerv. o: ;0: • . ■% ,'2

Fraud' 1:9 •>1 ^66,^ 68

Fujntive ' I 5 . S , 9

Inwrfereiscu uh Ptihce Orflfer, "6, ■ 3 ■9 ' ■ , 9,

Juvenile Delinquency 0; 0 2 . 0

Kidnapping •Q: 0 0 ^ 0

l-e\v(kess 0 0 0 ■0

Mulder 0: ■&. 0 ■ 0

Mareotics 4/ .. , .:3: (20- ■ i,2; ' ' "
Fossessfon of'Burglaiy Tools T Tl ■ 2 I

Rcceivins Stolen Property ■9', ' S 30 7,

Resisting Arrest :3' Q. 10 '6
Robbery 1 1 1

Sexual Assault :,Q 1 0

Sexual Contact ■  - ;0. •0,: ■O' ■ I'O
Theft/ •  ■ .-3 ■  ■ . 7 14 ■31 , ,
Use of Stolen Credit Card /Q: 0: 2 0
Violation of Probation ■ . ..O: '0 1 0
Weapons Viohiion .4/ 17 9
OtherArtcsts :7 13 i ■,3,2 w

Total Investigiitions :  . % . 79. ,■,221 '228 ,
Domestic Violence ■. 'A'' 0 7 ■3
Recovered Stolen Vehicles '5 '4 17 ,6

Value of Recovered Stolen Velncl $210,000 .$70,000 $583,000 $■100.0,00
Value of Recovered Stolen'Prop irt $10 ' $200 $43,80l» $2m.
Value of Recovered Propetty SO .SO SO „S6
Value'of Recovered Harcoiics $370 " ■  $590 S'3'.600 S5;660

sa®; .

Approved for CQ^lcrsitioii;

■.ffespectfoil^'siibmirted,:

daitiues D/Garoiie
bxaojrtfve Hjrcctor

/VcK 0c
Major Sc,m O Connor
I'roop D Connnandcr

s^//

■Pagf2^ TdtpplkeExecutivd.dtrectorsr'R^^



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-092

Date: April 14.202S

Subject: Activities of the New Jersey State Police Troop D
Garden State Parkway Region

March 2025

To: James D. Carooe, Executive Director

From: Major Sean O'Connor, Troop Commander, Troop D
Captain Brian Morrow, Region Commander

2024 2025 2024 2025

iNV^dAtEBTotaT. 729 404 1.897 1.149

Ptopeity Damaae Accidents 711 402 1.846 1.144

Personal Injury Accidents 16 0 42 0

Fatal Accidents 2 2 9 5

Persons Injured 22 0 59 0

Persons Killed 2 2 10 5

Non*Repoilable (Included in Total) 0 0 0 0

liaii»jio^Qijoiasrs J  1.713 I 1.358 I 5.239 I 3.876 I

5.211 7.232 12.302 22.576

SUMMONSES INCbllJUB: .. ..
SpeedinR 1.272 1.096 3.019 3.272

Drinkins Drivina 41 53 112 152

Result of Accident 66 43 156 126

HOV Violations 0 0 0 0

Wronfi Way Drivers Apprehended 1 4 6 5

Seat Belt Summonses 361 615 972 1,789

Litterins Summonses 3 1 5 5

Cell Phone 43 36 90 174

COMjiVEKiENFOHiaeMINT^sM:-^!-;?!® ^

Trucks 98 65 218 294

Truck PorkiRR 0 0 0 5

Buses 3 0 3 2

1.531 I 2.369 I 3,867 I 7.005 IhfOTALWARNWCSlSSIlEy

mT£F0UGEandN>%BaT. . ' ̂

Buses Stopped 0 1 0 3

Buses Inspected 0 1 0 3

Buses Placed Out of Service 0 0 0 0

Summons Issued 0 0 0 0

Title 49 Violations 0 0 0 0

PereentORe of Buses Placed Out of Service 0% 0% 0% 0%

STATE POLICE COMMERCIAL

VEHICLE INSRECttON

Trucks Stopped 521 664 1.540 1.915

Trucks Inspected 222 305 548 815

Trucks Weitrhed 77 84 217 232

Trucks Placed Out of Service 62 135 183 336

Title 49 Violations 810 1.461 2.122 4,036

Percentage of Tracks Place Out of Service 12% 20% 15% 18%

Paoe(1)



NJTA Board Meeting April 22, 2025 AGENDA ITEM NO.: 2025-04-092

2024 2025 2024 2025

CttDIlNALrHAHOES 122 113 239 34!

Aggravated Assault •4 .0-,. ... 7 0

Aggravaied'Assault on i'olice Officer 0 1- 0 -2

Assault 2: .  '8 ■ 18

Burglary I. -0. I 2

Contempt. dfGourt: ■■23. ■39 110

Criminai Miscliief 1 1 2 3

Disorderlv Person 4 ■fx 6 29

Eluding Police-QfTieer 8 S 1:6- 18

False Police Report .0 0: 0 3

F0riK,ty I, '8. 5 10

Fraud f: I 7 3

Fugitive -3 5 9

lnferfe«a« xvithTolice GifB«f ()." 0: 1 1

Jtivetiile .Delinquerscy 0 0 0 1

Kidnappitii 41; ■ 0 0 0
!:^wd!uiss. 3i -2 10 9.

Murder- .0. . . G. 0 0

Kafedtfcs - ■-31. 16 :6l. .54.-

Ppssessioa of B«rg!ar\i' T ools 0: 2 0

Receiving Stolen Property ■  ,4- 1. 11 6

Resisting :Arfest, ■ T. 4 -6 :,13:

RbbbeA 0,. 2 0
Sexual As-satilt, 1 0 1 0

Sexual Contact ■  0 0. 0 0

Theft 10 10 17 17

Use of Stolett Credit Card. . -,Q 2' 1 2

Violation of Probation 0  ■ 1 0 1

VA'iipons Violation 3 3^ 9 .6

Other Arrests 12 .8- 22. ■34

Total Invcstigaiions '55 '60 150 185
Domestic Violence 3  ' I 3 4
Recovered Stolen Vehicles -5 I 13 5
Value of Recovered Stolen Vclneles S30*i00O S15fH)0 S-rO") OUU $107,500
Value of Recovered Stolen Property so si'^o S SOO . ,5845-
Value of Recovered Ptopeny .  so so SO $25
Value of Recovered Nareottes $)13..S'7I, -55,474 Sn7-.896 $22.S49^

SQ/jj

Approved-fttr-Coiisidbratfaa:,
0

Carone
Executive Director

■ RospectBi! ly submitted,

Sean 0 Connor
Troop D Commander
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