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HUMAN RESOURCES 
2026-09-214 Roster/Confirmation of Personnel Matters 

 

 

LAW  
2026-09-215 Authorization to Renew the Authority's Cyber Liability Insurance Program for 

One (1) Additional Year - October 15, 2026 - October 15, 2027 
RM-203511, Budget Code: 010-00-822-121010 
Amount: not to exceed $1,576,097 
 
The Authority maintains cyber insurance to protect itself from a host of cyber-related 
risks, such as unauthorized access of electronic data.  The Authority's Cyber Insurance 
Program includes coverage for Media Wrongful Acts; Privacy and Cyber Security, 
Privacy Regulatory Defense Awards, and Fines; Data Recovery Expenses; Cyber 
Extortion and Ransomware; Data Breach Response and Crisis Management Costs; 
Extortion Threat; Business Interruption and Extra Expense; and Dependent Business 
Interruption coverage.  Approval of this agenda item would renew coverage for one (1) 
additional year in an amount not to exceed $1,576,097 to provide continued protection 
from these cyber-related risks. 
 

2026-09-216 Authorization to Enter into a Memorandum of Agreement with the State of New 
Jersey, Department of Health, for Inspections, Investigations and Related Health 
Services for Retail Food Establishments Located on the New Jersey Turnpike and 
Garden State Parkway  
Budget Code: 444000-00-010-710  
Amount: not to exceed $977,000  
 
This agenda item seeks authorization to enter into a MOA with the New Jersey, 
Department of Health (DOH) for a three-year term under which DOH will inspect the 
retail food establishments at the Authority's service areas and the PNC Bank Arts 
Center.  
 

2026-09-229 Authorization to Settle Litigation in the Matter of John Chavez and Yessica 
Rodriguez Acosta de Chavez v. New Jersey Turnpike Authority and Jonathan A. 
Proctor, et al. (MID-L-1265-23) 
R-,  204604, Budget Code: 10-822-441043 
Amount: $5,000,000.00 
  
This matter arises from a motor vehicle collision that occurred on October 21, 2022, on 
the New Jersey Turnpike. The accident involved a vehicle operated by an Authority 
employee, three tractor-trailers, and another passenger vehicle stopped in traffic due to 
a scheduled lane closure. According to the police crash investigation report, the initial 
impact occurred as the Authority vehicle attempted to merge into the lane occupied by 
Plaintiff, John Chavez. The collision triggered a violent sequence of secondary impacts. 
Plaintiff Chavez suffered multiple, significant orthopedic and blunt impact injuries, as well 
as head trauma that required multiple surgeries and hospitalization. Following extensive 
discovery, the parties engaged in mutually agreed-upon mediation, through which the 
mediator facilitated a settlement in principle in the amount of $12 million, of which the 
Authority will contribute $5 million. The remaining balance will be funded by the 
Authority’s excess insurance carriers.  The proposed resolution reflects consideration of 
Plaintiff’s claimed present and future injuries and damages, the substantial costs and 
uncertainties of continued litigation, and the Authority’s assessment that settlement 
represented a sound business resolution when weighed against the risks and expense 
of continued litigation. 
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ENGINEERING 

COMPETITIVE PROCUREMENTS 

A.  ORDER FOR PROFESSIONAL SERVICES (OPS)  

2026-09-217 Recommendation to Issue Order for Professional Services No. A4327 
New Jersey Turnpike and Garden State Parkway 
Greenman-Pedersen, Inc. 
Design Services for Contract Nos. P100.969 and T100.970 
Repainting Structural Steel and Miscellaneous Bridge Improvements 
R-203404, Budget Code:  0390000014 
Amount: $3,450,000.00 
 
This OPS will provide for design services for painting or repainting of structures on the 
Parkway and Turnpike including the complete coating removal and coating replacement 
for the painted steel bridges and zone painting of fracture critical weathering steel 
members and related miscellaneous structural steel repairs and bearing replacements. 
 

2026-09-218 Recommendation to Issue Supplement A to Order for Professional Services No. 
P3760  
Garden State Parkway 
HNTB Corporation 
Supervision of Construction Services for Contract No. P100.476 
Superstructure Replacement and Widening of Bridge No.158.2, GSP Bridge Over 
Passaic River, US Route 46, and River Drive 
R-203405, Budget Code:  39200019 
Original OPS Amount:  $  9,935.000.00 
Amount of Supplement A: $     600,000.00 
Revised OPS Amount:  $10,535,000.00 
 
Supplement A will provide for unanticipated professional services required beyond the 
current authorized contract duration, resulting from on-site utility relocation delays.  The 
supplement will include continued construction supervision services within the contract 
limits, extending the contract completion date to April 2027.   
 

2026-09-219 Recommendation to Issue Supplement A for Order for Professional Services No. 
T4012 
New Jersey Turnpike 
PKB Engineering Corporation 
Design Services for Contract No. T100.723 
Grade Separated U-Turn Structures at Mileposts 19.0, 29.5 and 46.1 
R-203409, Budget Code:  5000028003 
Original OPS Amount:  $4,800,000.00   
Amount of Supplement A: $   600,000.00 
Revised OPS Amount:  $5,400,000.00 
 
Supplement A will provide for unanticipated design services beyond the current 
authorized scope of work.  This additional work, requested by the Authority, includes 
unanticipated design and post-design work related to additional structure alternatives, 
permanent median cut-through closures, and revising contract limits and sequencing. 
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NON-COMPETITIVE PROCUREMENTS 

B.  MISCELLANEOUS 

2026-09-220 Authorization to Purchase Riparian Zone and Wetland Mitigation Credits – 
Agreement No. 233-25 
New Jersey Turnpike 
Evergreen Environmental, LLC 
Purchase Riparian Zone and Wetland Mitigation Credits 
Contract No. T100.724, Construction of Grade Separated U-Turns at Mileposts 22.97, 
43.03, and 46.07 
R-203411, Budget Code:  5000028003    
Amount: $2,800,000.00 
 
This Agreement will provide for the purchase of mitigation credits to fulfill compensatory 
requirements for up to 3.438 acres of riparian zone, wetlands, and state open waters 
impacted by improvements proposed for the grade separated U-Turn at Turnpike 
Milepost 46.07.  Procurement will be a sole source, pursuant to the Authority’s 
regulations.  
 

C.  FINAL ACCEPTANCES 

2026-09-221 Contractor/Contract 
No. 

Description Amount 

Ferreira Construction 
Co., Inc. 
T100.844 

Noise Barrier and Miscellaneous 
Repairs, Milepost 79 to 90 

$17,917.11 

Amount Due to Contractors:  $17,917.11 
Budget Code:  0390028020 

D.  
 

2026-09-222 

REPORTS 
 

Acknowledge Reports of Engineering Expenditures Under Delegated Authority 

➢ Construction Contract Progress Summary   

➢ Change Order Summary  

➢ Utility Order Report 

 

PROCUREMENT AND MATERIALS MANAGEMENT 
 COMPETITIVE PROCUREMENTS 

  A. PUBLIC BIDS 

  2026-09-223 Routine Towing and Emergency Services 
Multiple Vendors 
RM-201575 (Operations), Budget Code: N/A 
Amount:  Revenue to the Authority  
 

Under this contract, various towing contractors will provide Routine Towing and 
Emergency Services on the Garden State Parkway and Routine Towing Services on the 
New Jersey Turnpike. Interested contractors were first prequalified based on several 
operational and legal/administrative criteria including but not limited to experience, 
location of garage, client references, garage and equipment inspection.  Once 
prequalified, contractors are then eligible to submit bids in response to the Authority’s 
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Request for Bids (“RFB”).  Three (3) contractors were prequalified to bid on both 
Roadways for this solicitation (some contractors were prequalified for multiple garage 
locations).  On July 16, 2026, bids were received from three (3) contractors for six (6) 
zones. 
 

  2026-09-224 2026 - 2029 Snow Removal (Negotiated/Ratification) 
Multiple Vendors 
RM-202029 (Operations) 
Budget Codes: 010 01 900 461020 

                            010 02 900 461020 
Amount: $3,057,600.00 (3-year contracts) 
  
Under these contracts, multiple vendors will provide snow removal for various locations 
on both roadways.  The contracts will be for three (3) years with the option to extend for 
two (2) additional one-year terms.  At the July 16, 2026, Board of Commissioners 
meeting, the Authority awarded contracts to four (4) bidders for twenty-four (24) of the 
forty-six (46) locations. One (1) of the twenty-one (21) remaining contracts were awarded 
in the amount not to exceed $153,600.00. On August 25, 2026, staff from the 
Procurement and Materials Management Department contacted several available 
contractors and successfully negotiated contracts for nineteen (19) of the twenty-one 
(21) remaining locations.  The last remaining two (2) locations (LPP-91-26 and LPP-103-
26) will be serviced by area floaters.  
 

  2026-09-225 Three-Year Purchase Option 
At a prior Board of Commissioners Meeting, the Authority awarded publicly bid contract 
to the vendor listed herein for the referenced equipment. The contract included a 3-year 
option to purchase additional equipment which conforms to the original specifications for 
two additional model years. 
 
John Deere 410P Backhoes (3) 
Jesco, Inc.  
R-203470 (Operations) 
Original Award: November 19, 2024 
Budget Code: 0490016034 
Amount: $502,013.31 ($167,337.77 each) 
 

 

GENERAL BUSINESS 
2026-09-226 Volume and Crash Synopses 

Garden State Parkway and New Jersey Turnpike:  Period 01/01/2026 through 8-31-
2026 with 2025-2026 Yearly Comparisons through August 31, 2026 

2026-09-227 New Jersey State Police Troop D Activity Reports 
For August 2026, with 2025 - 2026 Yearly Comparisons 
 

2026-09-228 Financial Summary for the eight (8) months ended August 31, 2026 
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Memorandum
August 14, 2026

TO: Stephen Dilts, Chief Operating Officer

FROM: Thomas F. Holl, Director of Law

RE: Authorization to Renew the Authority' s Cyber Liability Insurance Program
for One (1) Additional Year
(October 15, 2026 - October 15, 2027)
Account No.: 010-00-822-121010

Amount: not to exceed $1,576,097

The New Jersey Turnpike Authority ("Authority") maintains comprehensive cyber liability insurance
with a $1 million deductible, to protect itself from a myriad of cyber risks. This insurance provides the Authority
with protection from theft and ransom of its electronic data and other cyber-related risks, including the
following: (1) Media Wrongful Acts; (2) Privacy and Cyber Security; (3) Privacy Regulatory Defense, Awards
and Fines; (4) Data Recovery Expenses; (5) Data Breach Response and Crisis Management Costs; (6) Cyber
Extortion and Ransomware; and (7) Blisiness Interruption and Dependent Business Interruption coverage (the
"Program"). The Program will expire October 15, 2026,

Willis of New Jersey, Inc. ("Willis") the Authority's broker of record, was tasked with renewing the
Program and seeking alternate quotations for higher limits. As in the past, the Authority provided a presentation
to current and prospective underwriters outlining upgrades to its security protocols and cyber protections, which
was favorably received, by the underwriters. The total premium for coverage as outlined above will include all
New Jersey mandatory taxes and surcharges and currently will not exceed $1,576,097. This amount represents a
ten percent (10%) increase from last year's premium; however Willis will continue to market the Program and
provide updates regarding enhanced coverage and more favorable quotations.

The Program has a number of pre-approved professional services that are available to insureds,
including the Authority, in the event of a cyber incident. These services include law firms with extensive cyber
security experience who will act as a breach coach in the event of a cyber incident. Such costs will be the
obligation of the Authority to bear under its deductible. It is contemplated that, in the event of a breach, the
services of a breach coach will be secured.

It is therefore recommended that the Board of Commissioners authorize the Executive Director to renew
the Program at an amount not to exceed $1,576,097. It is also requested that the Executive Director be
authorized to execute all documents and to take all further actions to effectuate the renewal and administration
of the Program consistent with the intent of this recommendation.

ORCERTI SIDERATION:

Stephen Dilts
Chief Operating Officer

Tlmmas F. Holl

Director of Law

FUNDS AVAILABLE:

ErwinLuna

Chief Financial Officer
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TO:

FROM:

RE:

New Jersey Turnpike Authority
Memorandum

August 27, 2026

Stephen Dilts, Chief Operating Officer

Thomas F. Holl, Director of Law

Authorization to Enter into a Memorandum of Agreement with the State of New
Jersey, Department of Health, for Inspections, Investigations and Related Health
Services for Retail Food Establishments Located on the New Jersey Turnpike and
Garden State Parkway
Budget Code: 444000-00-010-710
Amount: not to exceed $977,000

The Authority has previously entered into agreements with the New Jersey Department of
Health (DOH) for health services, including the inspection and investigation of all retail food
service facilities located on the New Jersey Turnpike and Garden State Parkway. DOH has
proposed a new three (3) year agreement, effective from July 1, 2026 to June 30, 2029, to replace
the agreement that recently expired. The Authority continues to require these services, which must
be performed pursuant to law.

The inspection, investigation and related health services to be provided by DOH will
include Turnpike and Garden State Parkway Service Areas, Sunoco Convenience Sites and the
main and backstage kitchens at the PNC Bank Arts Center. The total cost of services under the
new agreement for the three-year term will not exceed $977,000. The contract price represents a
decrease of $295,466 from the prior three-year term. The Authority will be reimbursed by
Applegreen for 65% and Sunoco 30%, respectively, of the contract price, with the Authority
bearing the remaining 5%. Furthermore, all remaining terms in the prior agreement are continued
in the proposed agreement.

Accordingly, it is requested that the Board of Commissioners authorize the Executive
Director to execute the Memorandum of Agreement with DOH pursuant to the terms outlined
above. It is further recommended that the Commissioners authorize the Executive Director to take

all other action as may be necessary to effectuate the intent of this authorization.

IONONSlED ORCERTI

Thomas F. Holl

Director of Law

MONIES AVAILABLE:

Stephemt^s
Chief Operating Officer

Erwin Luna

Chief Financial Officer
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New Jersey Turnpike Authority
Memorandum

September 17, 2026

TO: Stephen Dilts
Chief Operating Officer

FROM: Thomas F. Hell

Director of Law

RE: Authorization to Settle Litigation in the Matter of John Chavez and Yessica Rodriguez
Acosta de Chavez v. New Jersey Turnpike Authority & Jonathan Proctor, et al. (MID-L-
1265-23)
Budget Code: 10-822-441043
Amount: $5,000,000.00

This matter arises from a catastrophic chain-reaction collision that occurred on October 21,2022,
on the New Jersey Turnpike. The accident involved a vehicle operated by an Authority employee, three
commercial tractor-trailers traveling in the right lane, and another passenger vehicle stopped in traffic
due to a scheduled lane change. According to the police crash investigation report, which was prepared
without the benefit of a statement from the employee due to the fatal injuries he sustained, the initial
impact occurred as the eniployee attempted to merge from the left lane into the right lane and entered
the path of the tractor-trailer operated by Plaintiff, John Chavez. The collision triggered a violent
sequence of secondary impacts involving various tractor-trailers. Plaintiff suffered multiple, significant
orthopedic and blunt impact injuries, as well as head trauma that required several surgeries and
hospitalization.

Plaintiffs filed suit alleging claims in negligence and asserting a per quod claim. Discovery has
progressed, including the exchange of medical records, and expert reports. Counsel has evaluated the
facts surrounding the incident, the nature and extent of the claimed injuries, and the potential exposure
should the matter proceed to trial.

Following an assessment Of the risks, costs, and uncertainties inherent in continued litigation, the
parties participated in mediation before Hon. Mark B. Epstein (Ret.). Following mediation, the parties
agreed to a settlement in principle in the amount of $12 million, of which the Authority will contribute
$5 million, subject to approval by the Board of Commissioners. The remaining balance will be funded
by other insureds. The proposed resolution reflects consideration of Plaintiff s claimed present and future
injuries and damages, the substantial costs and uncertainties with continued litigation, and the
Authority's assessment that, under the totality of circumstances, settlement represented a sound business
resolution when weighed against the risks and expense of continued litigation.
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As such, the Law Department requests the Board of Commissioners approve this settlement
pursuant to the terms set forth above and authorize the Executive Director to execute any and all
documents and take all necessary steps to fulfill the intent and purpose of this settlement.

CERTrflED R0R GONSIIDHRATION

lomas F. Holl

Director of Law

MONIE AILABLE:

StepherTDilts
Chief Operating Officer

Erwin Luna

Chief Financial Officer



Engineering



ENGINEERING AGENDA FOR THE SEPTEMBER 22, 2026 COMMISSION MEETING

Comments Note Company Name
Item Description

Authorized

Amount

COMPETITIVE PROCUREMENT

PROFESSIONAL SERVICES

(0
a.

O

F

Recommendation to Issue Order for Professional Services No. A4327

Greenman-Pedersen, Inc.

Design Services for Contract Nos. Pi 00.969 and T100.970
Repainting Structural Steel and Miscellaneous Bridge Improvements

$3,450,000,00

F

Recommendation to Issue Supplement A to Order for Professional Services No. P3760

HNTB Corporation
Supervision of Construction Services for Contract No. PI 00.476
Superstructure Replacement and Widening of Bridge No. 158.2, GSP Bridge Over Passaic
River, US Route 46, and River Drive

$600,000.00

F

Recommendation to Issue Supplement A for Order for Professional Services No. T4012
PKB Engineering Corporation
Design Services for Contract No. T100.723
Grade Separated U-Turn Structures at Mileposts 19.0, 29.5 and 46.1

$600,000.00

TOTAL NO. OF ITEMS 3 $4,650,000.00

TOTAL COMPETITIVE

PROCUREMENT ITEMS
3 $4,650,000.00

NON-COMPETITIVE PROCUREMENT
MISCELLANEOUS

F

Authorization to Purchase Riparian Zone and Wetland Mitigation Credits
Agreement No. 233-25
Evergreen Environmental, LLC
Purchase Riparian Zone and Wetland Mitigation Credits, Contract No. T100.724, Construction
of Grade Separated U-Turns at Mileposts 22.97, 43.03, and 46.07

$2,800,000.00

TOTAL NO. OF ITEMS 1 $2,800,000.00

TOTAL NON-COMPETITIVE

PROCUREMENT ITEMS
1 $2,800,000.00

FINAL ACCEPTANCE

F
Contract No. T100.844 (Ferreira Construction Co., Inc.)
Noise Barrier and Miscellaneous Repairs, Milepost 79 to 90

$17,917.11

TOTAL NO. OF ITEMS 1 $17,917.11

TOTAL ITEMS 5 $7,467,917.11

NOTE: BUDGET IMPACT FF Future Funded

FP Subject to funding availability at the time of ordering.
FS Funding subject to authorization through WRAF approval process.
F Funds are available in the appropriate operating/capital budgets for the referenced procurements.

RECOMMENDATION: The purchases/contracts be approved as proposed.

APPROVED BY: _ SUBMITTED BY:

fomas F. Holl, Directofbf Lav

MONIES AVAILABLE:

Darnel L. Hesslein, Chief Engineer
September 8, 2026

CERTIFIED FOR CONSIDERATION:

Erwin Luna, Chief Financial Officer St^heryDilts, Operating Officer

Page 1 of 1
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COMMISSION MEETING DATE: September 22, 2026

Vendor Name (& Location):

Greenman-Pedersen, Inc.

Bridgewater, New Jersey

Description:

New Jersey Turnpike and Garden State Parkway

Design Services for Contracts Nos. P100.969 and

T100.970, Repainting Structural Steel and

Miscellaneous Bridge Improvements

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. A4327

Total Amount: $  3,450,000.00

Budget Code:

0390000014

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital

budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

Posted on BidExpress, CapEx, and the Authority's website on

June 23, 2026

This Order for Professional Services will provide design services and the preparation of two sets of contract documents for

structure painting on the Garden State Parkway and New Jersey Turnpike. The scope includes complete coating removal and

replacement for painted steel bridges, zone painting of fracture-critical weathering steel members, related miscellaneous

structural steel repairs, and bearing replacements.

This assignment is classified as a "Simple" procurement based on the scope of work being clearly defined and not likely to

change during the course of the project, and the cost not exceeding $6,000,000.00. The solicitation for Expressions of Interest
(EOl) was posted on BidExpress, CapEx, and the Authority's website, and Seventeen (17) engineering firms were prequalified

and eligible under Profile Code: A094 Bridges: Painting/Repainting Systems. Three firms submitted EOls by the closing date of
July 14, 2026.

Subsequent to the scoring of EOls by the Review Committee, Fee Proposals were requested from the top three technically
ranked firms. The firms in the order of ranking are: 1) Greenman-Pedersen, Inc.; 2) Michael Baker International, Inc.; and 3)

Hardesty & Hanover, LLC. The fee submitted by Greenman-Pedersen, Inc. has been reviewed and is considered to be fair and

reasonable for the services to be provided.

It is therefore recommended that Order for Professional Services No. A4327 be issued to the firm of Greenman-Pedersen, Inc.

of Bridgewater, New Jersey, in an amount not to exceed $3,450,000.00. This amount includes reimbursement of direct salaries

times a maximum multiplier of 2.80 to cover the cost of fringe benefits, overhead and profit, plus authorized direct non-salary
expenses. These professional services were procured by a fair and open process, and the recommended firm was selected in

accordance with N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,

promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

September 22, 2026 Page 1 of 1
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Vendor Name (& Location):

HNTB Corporation

Parsippany, New Jersey

Description:

Garden State Parkway

Supervision of Construction Services for Contract

No. P100.476, Superstructure Replacement and

Widening of Bridge No. 158.2, GSP Bridge Over

Passaic River, US Route 46, and River Drive

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP

Other

State

Contract

AGENDA ITEM NO.: 2026-09-218

September 22, 2026

Number: Order for Professional Services No. P3760

Supplement A '
Total Amount: $  600,000.00

Budget Code:

39200019

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Order for Professional Services was issued at the; August 31, 2021, Commission Meeting in the amount of $9,935,000.00.
It provided for supervision of construction services for Contract No. P100.476, Superstructure Replacement and Widening of
Bridge No. 158.2, GSP Bridge Over Passaic River, US Route 46, and River Drive.

Supplement A will provide for unanticipated professional services required beyond the current authorized contract duration,
resulting from on-site utility relocation delays. The supplement will include continued construction supervision services within

the contract limits. This supplement will also include an 18-month extension, extending the contract completion date to April

2027.

It is therefore recommended that Supplement A to Order for Professional Services No. P3760 be issued to HNTB Corporation,

not to exceed the amount of $600,000.00 with compensation on the same basis as the original Order for Professional Services.
The addition of this amount increases the total authorized fee from $9,935,000.00 to $10,535,000.00. The original contract

was procured pursuant to N.J.S.A. 52:34-9.1, etseq., N.J.S.A. 27:23-6.1 of the Authority's enabling legislation, N.J.A.C. 19:9-2.8,

promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

September 8, 2026 Page 1 of 1
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COMMISSION MEETING DATE:

AGENDA ITEM NO.: 2026-09-219

September 22, 2026

Vendor Name (& Location):

PKB Engineering Corporation

Secaucus, New Jersey

Description:

New Jersey Turnpike

Design Services for Contract No. 1100.723

Grade Separated U-Turn Structures at Mileposts

19.0, 29.5 and 46.1

PROCUREMENTTYPE:

Competitive Non-Competitive

SOLICITATiON TYPE:

Bid
X

Sole

Source

RFP

Other

State

Contract

Number: Order for Professional Services No. T4012

Supplement A

Total Amount: $  600,000.00

Budget Code:

5000028003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Order for Professional Services was issued at the January 31,2023 Commission Meeting in the amount of $4,800,000.00.
It provided for the design of new bridges at mileposts 19.0, 29.5 and 46.1.

Supplement A will provide for unanticipated professional services beyond the current authorized scope of work. The
supplement will include design and post-design services for additional design alternatives to address site restrictions at

Mileposts 19.0 and 29.5, as well as additional permanent median cut-through closures south of Interchange 6. The
supplement will also include revised contract limits and sequencing to accommodate extensive utility relocations for the

structure at Milepost 46.1 requiring additional permits, along with redecking work for Structure Nos. 38.68 and 38.90 to
avoid conflicts with adjacent projects.

It is therefore recommended that Supplement A to Order for Professional Services No. T4012 be issued to PKB Engineering

Corporation not to exceed the amount of $600,000.00 with compensation on the same basis as the original Order for
Professional Services. The addition of this amount increases the total authorized fee from $4,800,000.00 to $5,400,000.00.
The original contract was procured pursuant to N.J.S.A. 52:34-9.1, et seq., N.J.S.A. 27:23-6.1 of the Authority's enabling
legislation, N.J.A.C. 19:9-2.8, promulgated pursuant thereto, and Executive Order No. 37 (Corzine 2006).

September 22, 2026 Page 1 of 1



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09^220

COMMISSION MEETING DATE: September 22, 2026

Vendor Name:

Evergreen Environmental, LLC

Ocean County, New Jersey

Description:

New Jersey Turnpike

Purchase Riparian Zone and Wetland Mitigation

Credits

PROCUREMENTTYPE:

Competitive m Non-Competitive

SOLICITAHON type:

Bid

Sole

Source

RFP

Other

State

Contract

Number: Agreement No. 233-25

Total Amount: $  2,800,000.00
Budget Code:

5000028003

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Operating

Funding subject to

authorization

through WRAP

approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced

procurements.

Subject to funding availability

at the time of ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Engineer

This Agreement will provide for the purchase of mitigation credits to fulfill compensatory requirements for up to 3.438 acres

of riparian zone and wetlands impacted by improvements proposed for the grade separated U-Turn at New Jersey Turnpike
Milepost 46.07. Barkers Brook and Abbot Creek Mitigation Banks are owned and operated by Evergreen Environmental, LLC.

Barkers Brook Mitigation Bank is a New Jersey Department of Environmental Protection (NJDEP)-approved bank within the
Milepost 46.07 service area; however, on-site mitigation and available Barkers Brook credits leave a remaining mitigation deficit
of 0.3882 acres of non-forested wetland and state open water impacts. The NJDEP and Evergreen Environmental, LLC, have

indicated that the Abbot Creek Mitigation Bank expansion is expected to be approved in 2026. Once approved, it will provide

the remaining 0.3882 mitigation credits for the project at Milepost 46.07. As Evergreen Environmental, LLC, owns both banks

and,no other mitigation banks have available credits within the project's watershed, procurement will be on a sole source basis

in accordance with the Authority's regulations.

It is, therefore, recommended that the Executive Director be authorized to execute Agreement No. 233-25 with Evergreen
Environmental, LLC, to purchase riparian zone and wetland mitigation credits at a cost not to exceed $2,800,000.00, pursuant
to the terms outlined above. It is further recommended that the Commissioners authorize the Executive Director to execute

any such other documents and take any such other actions as are deemed necessary to effectuate the intent of this

authorization.

This Agreement was procured under the sole source procurement authorization of N.J.A.C. 19:9-2.2(d)l, promulgated under

N.J.S.A. 27:23-1 et seq., the Authority's enabling legislation. A resolution, as required by N.J.A.C. 19:9-2.2(d)l, is attached

hereto.

August 24, 2026 Page 1 of 1



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-220

RESOLUTION FOR SOLE SOURCE PROCUREMENT OF

WETLAND MITIGATION AND RIPARIAN ZONE CREDITS FROM EVERGREEN

ENVIRONMENTAL, LLC IN CONNECTION WITH GRADE SEPARATED U-TURN AT

MILEPOST 46.07 IN WATERSHED MANAGEMENT AREA 20

WHEREAS, the Authority is undertaking construction of Grade Separated U-Tum Structures at

Turnpike Mileposts 22.97, 43.03 and 46.07, Townships of Deptford, Westampton, Burlington and

Springfield, Gloucester, and Burlington Counties; and

WHEREAS, the Authority has received a New Jersey Department of Environmental Protection

("NJDEP") Land Resource Permit (0334-20-0001.2 LUP250001), dated January 30, 2026, (the

"Permit") for the proposed Grade Separated U-Turn at Milepost 46.07 ("Project"); and

WHEREAS, construction of the Project, which is located within Watershed Management Area 20

("WMA 20"), will require the purchase of mitigation credits to address the permanent impacts on

various ecological areas, including an anticipated 0.507 acres of riparian zone vegetation, an

anticipated 2.219 of palustrine forested wetlands, an anticipated 0.991 acres of non-forested

wetlands, and an anticipated 0.057 acres of state open water; and

WHEREAS, the Authority submitted a Mitigation Proposal to the NJDEP on November 21,2025,

which contained the proposed mitigation strategy for the Project, and which was partially approved

on July 15, 2026; and

WHEREAS, based on the Permit and NJDEP's publicly available list of approved mitigation
banks, the only banks currently approved to service WMA 20 are the Barkers Brook Mitigation

Bank, owned and operated by Evergreen Environmental, LLC ("Evergreen"), and the Rancocas

Mitigation Bank, operated by GreenVest, LLC ("GreenVest"); and

WHEREAS, Evergreen also owns and operates the Abbot Creek Mitigation Bank, which is not

currently approved to service WMA 20, but has submitted a request for a modification to the Abbot

Banking Instrument to expand the service area to incorporate WMA 20 (the "Abbot Modification

Request"); and

WHEREAS, Evergreen expects to receive approval of the Abbot Modification Request in 2026;

and

WHEREAS, based on communications with Evergreen and GreenVest, the Authority has

confirmed that GreenVest has no available mitigation credits from the Rancocas Mitigation Bank

that can satisfy the Authority's anticipated permitting needs for the Project, making Evergreen the

sole vendor capable and/or available to do so; and

#10410291



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-220

WHEREAS, Evergreen's Barkers Brook Mitigation Bank is located adjacent to Barkers Brook in

Springfield and Eastampton Townships, Burlington County, and will provide anticipated
mitigation credits for palustrine forested wetland and riparian zone vegetation impacts; and

WHEREAS, Evergreen's Abbot Creek Mitigation Bank is located adjacent to Abbot Creek in

Fairfield Township, Cumberland County, and will, once approved to service WMA20, be available

to provide anticipated mitigation credits for non-forested wetland and state open water mitigation

impacts; and

WHEREAS, the Engineering Department has determined that Evergreen is the only currently

approved source of mitigation credits in WMA20 capable and/or available to meet the Authority's

anticipated permitting needs for the Project, and recommends the purchase of 3.0498 acres of

mitigation credits from Evergreen's Barkers Brook Mitigation Bank (at $750,000 per credit) and,

at the Authority's sole discretion, 0.3882 acres of mitigation credits from Evergreen's Abbot Creek

Mitigation Bank (at $750,000 per credit), if and when the Abbot Modification Request is approved,

for a total cost not to exceed $2,578,500 pursuant to an Agreement for Purchase and Sale of

Riparian Zone, Palustrine Forested Wetland, Non-Forested Wetland and State Open Water

Mitigation Credits (the "Agreenient"), substantially in the form attached hereto as Exhibit A; and

WHEREAS, the Authority's regulations, pursuant to N.J.A.C. 19:9-2.2(d)l promulgated under

N.J.S.A. 27:23-1, permit sole source procurement when only one vendor is capable or available to

provide the required goods or services;

NOW, THEREFORE, BE IT RESOLVED THAT the Authority's Commissioners hereby

authorize and approve execution by the Executive Director of the Agreement with Evergreen

Environmental, LLC, substantially in the form as set forth in Exhibit A hereto, for acquisition of

wetland mitigation credits in an amount not to exceed $2,578,500, as a sole source exception to

procurement by public advertisement permitted by N.J.A.C. 19:9-2(d)(l) promulgated under the

Authority's enabling legislation. N.J.S.A. 27:23-1.

#10410291



NJTA Board Meeting September 22, 2026

COMMISSION MEETING DATE: September 22, 2026

AGENDA ITEM NO.: 2026-09-221

Vendor Name (& Location):

Description:

FINAL ACCEPTANCE

Contract No. 1100.844

Noise Barrier and Miscellaneous Repairs,

Milepost 79 to 90

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number:

Total Amount: $17,917.11

Budget Code:

0390028020

Contract Term (Including Options, if any):

Funding Source:

FS

FF

Funding subject

to authorization

through WRAF

approval

process.

Operating

Future Funded

X Capital

Funds are available in the

appropriate

operating/capital budgets
for the referenced

procurements.

FP Subject to funding

availability at the time of

ordering.

Requesting Department:

Engineering

Director/Manager:

Daniel L. Hesslein, P.E., Chief Erigineer

All work performed on the construction contract listed below has been completed in accordance with the contract

documents and to the satisfaction of the Engineering Department. Accordingly, it is recommended that this contract be
deemed complete and approved for Final Acceptance. The table below includes pertinent Change Order and financial
information including the final payment amount due the Contractor upon Final Acceptance.

Contract

No.
Contractor

Award Total

Amount

No. of

Change

Orders

Additions/

Reductions

Final Total

Contract

Amount

Final

Payment

Amount

T100.844 Ferreira Construction Co. Inc $1,341,472.00 2 $315,948.13 $1,657,420.13 $17,917.11

Total $17,917.11

The Certification and Recommendation for Final Acceptance has been executed by the Engineers, the General Consultant

and the Chief Engineer. All required contract documents including the Engineer's Final Certifications, Maintenance Bonds,

Affidavit of Prevailing Wage and the Final Payment certificates have been submitted to the Law Department and approved

as to correctness of form. Furthermore, the Contractor has certified that there are no liens outstanding against the

Contractor. Accordingly, it is recommended that the contract listed above be accepted and final payment in the amount

shown above be made to the Contractor.

August 12, 2026 Page 1



ENGINEERING DEPARTMENT

CONSTRUCTION CONTRACT PROGRESS SUMMARY

AUGUST 4,2026 through AUGUST 31.2026

SEPTEMBER 22,2026 Commission Meeting
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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Bridge Construction, Preservation and
Security

P100.338 Bridge Deck and Median Barrier
--Recoristruction, Milepost 140 to
143

Joseph M. Sanzari, Inc. Original: 8/14/2023

Revised: 6/10/2025

Estimated:

GFT Infrastructure, Inc.

Cooper, Ian

Miller, Joseph

Present: $50,217,693.58

Award: $48,380,000.00

Eng. Est.r $49,549,186.50

Amt. Paid: $48,137,389.93

99 Closeout in progress.

P100.476 Superstructure Replacement and
Widening of Bridge No. 158.2,
GSP Bridge over Passaic River,
US Route 46, and River Drive

lEW Construction Group,
Inc.

Original: 10/7/2025

Revised:

Estimated:

HNTB Corporation

McConnell, Andrew

Miller, Connor

Present: $112,947,456.52

' Award: $99,956,375.36

Eng. Est.: $78,709,634.90

Amt. Paid: $102,345,918.86

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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P100.511 Bridge Deck and Median Conti Civil. LLC
Reconstruction, Milepost 160.6 to
162.5

Original; 8/11/2025
Revised:

Estimated:

Greenman-Pedersen, Inc.

McConnell, Andrew
Miller, Connor

Present: $68,962,044.49

' Award: $57,288,442.00

Eng. Est.: $60,486,067.50

Amt. Paid: $67,899,936.34

99 Closeout in progress.
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P100.579 Parkway Bridge Deck and
Superstructure Reconstruction,
Milepost 124.4 to 128.1

Joseph M. Sanzari, Inc. Original: 3/2/2026
Revised:

Estimated: 11/27/2026

Greenman-Pedersen, Inc.

Cooper, Ian
Adames, Steven

Present: $69,638,378.12

' Award: $60,950,732.50

Eng. Est.: $70,401,960.00

Amt Paid: $57,631,282.59

87 This contract is approximately 8 months behind
schedule due to initial sewer conflict and added
COP work. An extension of time is being evaluated.

PI 00.583 Bridge Repairs and Resurfacing Joseph M. Sanzari, Inc.
Milepost 169.2 to 171.7

Original:
Revised:

Estimated:

11/24/2025 Boswell, Inc.

McConnell, Andrew
Patterson, Matthew

Present: $13,891,496.10

' Award: $13,377,000.00

Eng. Est: $19,172,909.43

Amt. Paid: $13,723,775.45

98 Contract is substantially complete.
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Q.
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P100.661 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Milepost 0 to 126 (2025)

Original:
Revised:

3/31/2026

Estimated: 10/31/2026

LiRo Engineers, Inc.

Cooper, Ian
Fortunate, Don

Present: $17,847,207.85

' Award: $12,691,998.00

Eng. Est: $14,995,382.50

Amt. Paid: $12,639,812.56

84 Contract is approximately 7 months behind
schedule. An extension of time is being evaluated.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts
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P100.662 Bridge Repairs and Resurfacing, Joseph M. Sanzari, inc.
Miiepost 126 to 172 (2025)

Original: 3/31/2026
Revised:

Estimated: 10/31/2026

Dewberry Engineers inc.

Cooper, Ian
Adames, Steven

Present: $15,449,908.67

'Award: $11,565,000.00

Eng. Est.: $15,643,565.00

Amt Paid: $12,659,472.64

83 Contract is approximately 7 months behind
schedule. /\n extension of time is being evaluated.

PI 00.739 Bridge Repairs and Resurfacing, Joseph M. Sanzari, Inc.
Miiepost 126 to 172 (2026)

Original: 3/31/2027
Revised:

Estimated:

Dewberry Engineers inc.

Cooper, Ian
Adames, Steven

Present: $13,953,500.00

' Award: $13,953,500.00

Eng. Est.: $15,180,860.00

Amt. Paid: $4,436,487.33

33 Contract is on schedule.

PI00.743 Bridge Repairs and Resurfacing,
Milepost0to 126(2026)

Ferreira Construction Co., Original: 3/9/2027
Inc. Revised:

Estimated:

LiRo Engineers, Inc.

McConnell, Andrew
Kunze, Andrew

Present: $15,370,512.03

Award: $12,711,472.00

Eng. Est.: $15,097,469.00

Amt Paid: $4,555,560.42

32 Contract is on schedule.
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T100.523 Bridge Deck Reconstruction,
Miiepost 83 to 88

D'Annunzio & Sons, Inc. Original: 7/15/2025
Revised:

Estimated:

WSP USA Inc.

Cooper, Ian
Patemostro, Enrico

Present: $191,115,549.96

Award: $172,657,000.00

Eng. Est: $203,491,155.58

Amt. Paid: $187,994,486.41

99 Closeout in progress.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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T100.564 Replacement of Structure No.
W112.72B. MilepostW112.0to
W112.7

PKF-Mark 111, Inc. Original: 2/8/2027
Revised:

Estimated:

Greenman-Pedersen, Inc.

Cooper, Ian
McLean, Edward

Present: $77,617,878.39

Award: $69,630,889.00

Eng. Est.: $99,188,379.34

Amt. Paid: $68,716,633.76

92 Contract is on schedule.

T100.580 Replacement of Structure Nos.
E112.95AandE112.95B

IEW Construction Group, Original: 3/13/2029 WSPUSAInc.
Inc. Revised:

Estimated:
Cooper, Ian
Hom, Meri

Present: $113,448,423.91

'Award: $111,873,703.22

Eng. Est.: $178,085,586.80

Amt Paid: $40;089,484.40

36 Contract is on schedule.

T100.581 Replacement of Two Waterway
Piers, Turnpike Structure No.
W115.36 and Miscellaneous
Improvements

PKF-Mark III, Inc. Original: 7/30/2027
Revised: 1/13/2028

Estimated:

Hardesty & Hanover, LLC Present: $50,746,090.28

~ Award: $47,769,980.00

Eng. Est: $58,023,625.00
McConnell, /\ndrew
Blair, Robert

Amt. Paid: $33,994,974.35

67 Contract is on schedule.

T100.582 Deck Reconstruction, Milepost
98.4 to 98.7

SPC Construction Co. LLC Original: 4/4/2025
Revised:

Estimated:

Jacobs Engineering Group Present: $73,428,241.79
Inc.

Award: $72,756,960.00
McConnell, Andrew
Cooper, Ian

Eng. Est: $63,493,764.00

Amt. Paid: $71,815,520.02

98 Contract is substantially complete.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts

%

Complete Remarks
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T100.584 Rehabilitation of Structure Nos.
E113.00, E113.16. E114.52 and
E115.21

Joseph M. Sanzari, Inc. Original: 1/11/2025
Revised: 5/13/2026

Estimated:

Jacobs Engineering Group Present: $44,924,000.06

Award: $42,120,783.50

98 Contract is substantially complete.

Cooper, Ian
McLean, Edward

Eng.Est.: $57,118,595.50

Amt. Paid: $40,709,748.14

T100.586 Bridge Superstructure and
Median Barrier Reconstruction,
Milepost 74.3 to 76.5

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

10/18/2024

7/8/2025

WSP USA Inc.

McConneil, Andrew
Russell, Donovan

Present: $27,426,014.42

Award: $25,985,429.90

Eng. Est: $33,747,132.95

Amt. Paid: $27,282,208.51

99 Cioseout in progress.

T100.599 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2023)

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

3/1/2024

3/31/2025

Boswell, Inc.

Cooper, Ian
Fortunato, Don

Present: $18,838,569.83

' Award: $17,819,148.80

Eng. Est.: $15,983,478.00

Amt. Paid: $18,612,895.87

98 Contract is substantially complete.

T100.638 Deck Rehabilitation of Newark
Bay-Hudson County Extension
(NB-HCE) Bridges, Zones 2 and 3

Joseph M. Sanzari, Inc. Original: 3/24/2028
Revised: 3/23/2029

Estimated:

Dewberry Engineers Inc.

Cooper, Ian
Patemostro, Enrico

Present: $82,987,223.13

Award: $80,735,000.00

Eng. Est.: $98,696,937.40

Amt. Paid: $9,821,184.12

14 Contract is on schedule.
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Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers Contract Amounts Compiete Remarks
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T100.646 Rehabilitation of Str. No. W107.87, Ferreira Construction Co., Original: 5/31/2028 M&J Engineering, P.C.
Laderman Bridge, Milepost 105 to
Milepost WHO

Inc. Revised:

Estimated:
Cooper, Ian
Horn, Meri

Present: $98,144,187.86

' Award: $84,246,472.00

Eng. Est.: $120,323,461.05

Amt. Paid: $50,635,343.87

52 Contract is on schedule.

T100.651 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2024)

Joseph M. Sanzari, Inc. Original: 3/1/2025
Revised:

Estimated:

Boswell, Inc.

Cooper, Ian
Fortunate, Don

Present: $31,894,160.37

Award: $21,904,000.00

Eng. Est.: $16,960,298.50

Amt Paid: $28,950,427.71

98 Contract is substantially complete.

T100.652 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Tumpike
Extension (2024)

Ferreira Construction Co., Original: 3/31/2025
Revised:

Estimated:

ATANE Engineers, Architects Present: $22,029,419.47
and Land Surveyors, P.C.

Award: $15
Cooper, Ian
Miller, Joseph

,247,211.00

Eng. Est: $16,674,786.38

Amt. Paid: $20,039,746.46

98 Contract is substantially complete.
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T100.658 Superstructure Replacement,
Turnpike Structure No. El 11.15,
Milepost El 10.6 to El 11.6

Joseph M. Sanzari, Inc. Original: 2/4/2030
Revised:

Estimated:

Jacobs Engineering Group
Inc.

Cooper, Ian
Miller, Joseph

Present: $99,705,652.00

, Award: $99,705,652.00

Eng. Est: $122,592,691.50

Amt Paid: $6,058,556.30

8  Contract is on schedule.
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Contract No. Description Contractor Completion Date

Supervision Firm

NJTA Engineers Contract Amounts Complete Remarks
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T100.664 Bridge Repairs and Resurfacing,
Milepost 0 to 92 and the Pearl
Harbor Memorial Tumpike
Extension (2025)

Ferreira Construction Co., Original: 12/16/2025
Inc. Revised:

Estimated: 10/31/2026

ATANE Engineers, Architects Present: $21,930,829.01
and Land Su™ey<.rs,P.C. „5 g55 „2.00

Award:

Cooper, Ian
Miller, Joseph

Eng. Est.: $19,271,336.45

Amt. Paid: $19,527,281.02

89 Contract is approximately 10 months behind
schedule due to unforeseen field conditions. An
extension of time is being evaluated.

T100.665 Bridge Repairs and Resurfacing,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2025)

D'Annunzio & Sons, Inc. Original:
Revised:

3/1/2026 Boswell, Inc.

Estimated: 12/31/2026
Cooper, Ian
Fortunate, Don

Present: $25,978,191.11

Award; $16,557,000.00

Eng. Est.: $14,471,700.00

Amt. Paid: $22,274,968.40

90 . Contract is approximately 10 months behind
schedule due to Authority issued Change of Plans.
An extension of time is being evaluated.

T100.740 Bridge Repairs and Resurfacirig,
Milepost 92 to 122 and the
Newark Bay-Hudson County
Extension (2026)

D'Annunzio & Sons, Inc. Original:
Revised:

Estimated:

3/1/2027 APTIM Environmental &
Infrastructure, LLC

Cooper, Ian
Fortunate, Don

Present: $19,859,955.00

, Award: $15,627,000.00

Eng. Est.: $15,773,315.00

Amt. Paid: $10,148,920.34

52 Contract is on schedule.
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T835.770.204 Construction of Newark Bay-
Hudson County Extension
Improvements Program, Section 2
Westbound Newark Bay Bridge
Trestle (Newark)

George Harms
Construction Co., Inc.

Original: 3/26/2027
Revised:

Estimated:

STV Incorporated

Cooper, Ian
Paternostro, Enrico

Present: $38,366,980.00

Award: $38,366,980.00

Eng. Est.: $82,500,957.00

Amt. Paid: $2,995,437.01

Contract is on schedule.
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T835.770.205 Construction of Newark Bay-
Hudson County Extension
improvements Program, Section 2
Westbound Newark Bay Bridge
Trestle (Bayonne)

PKF-Mark III, Inc. Original: 4/23/2027
Revised:

Estimated:

STV Incorporated

Cooper. Ian
Patemostro, Enrico

Present: $74,112,000.00

Award: $74,112,000.00

Eng. Est.: $78,997,234.00

Amt Paid: $0.00

0  Contract is on schedule.

1900.856 On-Call Tasks for Newark Bay-
Hudson County Extension
Improvements Program

Joseph M. Sanzari, Inc. Original: 2/25/2027
Revised:

Estimated:

To Be Determined by Work Present: $4,000,000.00
Order

Award: $4,000,000.00

37 Contract is on schedule.

Cooper, Ian
Patemostro, Enrico

Eng. Est.: $4,000,000.00

Amt. Paid: $1,467,616.90

Roadway Improvements

A100.830 Curve Advisory Sign Installation
New Jersey Turnpike Milepost
50.9 to 112.7, Garden State
Parkway Milepost 48.3 to 155.8

J. Fletcher Creamer i
Son,- Inc.

Original: 11/17/2026
Revised:

Estimated:

T.Y. Lin International

McConnell, Andrew
Russell, Donovan

Present: $5,474,740.00

Award: $5,474,740.00

Eng. Est.: $9,223,000.00

Amt Paid: $2,301,811.40

67 Contract is on schedule.
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A900.557 Construction of Flood Mitigation,
Turnpike Interchange 11

Kyle Conti Construction, Original: 8/31/2027
Revised:

Estimated:

IH Engineers, P.C.

Cooper, Ian
Adames, Steven

Present: $10,888,888.10

Award: $10,888,888.10

Eng. Est.: $15,806,571.00

AmL Paid: $1,858,941.02

18 Contract is on schedule.
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A900.640 Immediate and Schedule Repairs
(2022) Milepost 0 to 122 New
Jersey Turnpike and Milepost 0 to
172 Garden State Parkway

Mount Construction Go., Original: 8/10/2025
Inc. Revised: 8/10/2026

Estimated: 10/10/2026

To Be Determined by Work Present: $5,000,000.00
Order

Award: $4,000,000.00

Contract is approximately 2 months behind
schedule. An extension of time is being evaluated.

McConnell, Andrew
Blair, Robert

Eng. Est.: $4,000,000.00

Amt. Paid: $3,102,796.56

A900.861 Immediate and Scheduled Repairs Joseph M. Sanzari, Inc.
Milepost 0 to 122 New Jersey
Turnpike and Milepost 0 to 172,
Garden State Parkway (2025)

Original: 4/22/2027

Revised:

Estimated:

To Be Determined by Work
Order

McConnell, Andrew
Blair, Robert

Present: $6,000,000.00

, Award: $6,000,000,00

Eng. Est.: $6,000,000.00

Amt. Paid: $510,889.65

22 Contract is on schedule.

P200.598 Rehabilitation of Concrete Median Crisdel Group, Inc.
Barrier, Milepost 134 to 140

Original: 12/20/2028

Revised:

Estimated:

Jacobs Engineering Group
Inc.

Cooper, Ian
Miller, Joseph

Present: $65,501,462.66

Award: $64,507,212.00

Eng. Est.: $73,928,345.00

Amt. Paid: $31,386,751.05

67 Contract is on schedule.
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P200.669 Culvert Repairs, Milepost 156 to
163 and 119.85

Joseph M. Sanzari, Inc. Original:
Revised:

Estimated:

8/15/2028 APTIM Environmental i
Infrastructure, LLC

Cooper, Ian
Miller, Joseph

Present: $26,901,000.00

.Award: $26,901,000.00

Eng. Est.: $40,816,514.00

Amt. Paid: $8,473,400.84

32 Contract is on schedule.
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P200.670 Culvert Repairs. Milepost 164 to
172

Carbro Constructors Corp. Original: 6/30/2027
Revised:

Estimated:

Greenman-Pedersen, Inc.

Cooper, Ian
McLean, Edward

Present: $17,327,399.75

Award: $17,327,399.75

Eng. Est.: $26,158,857.00

Amt Paid: $10,455,297.80

75 Contract is on schedule.

P200.808 Shoulder Erosion Improvements, Crisdel Group, Inc. -
Milepost 154 to 156

Original: 6/15/2027
Revised:

Estimated:

Malick & Scherer, P.O.

McConnell, Andrew
Russell, Donovan

Present: $7,056,650.00

' Award: $7,056,650.00

Eng. Est.: $8,923,186.00

Amt Paid: $0.00

T100.723-1 Construction of Grade Separated South State, Inc.
U-Tums at Milepost 6.40 and 19.00

Original: 7/16/2029
Revised:

Estimated:

Remington & Vemick
Engineers

McConnell, Andrew
Patterson, Matthew

Present: $43,570,090.80

, Award: $43,570,090.80

Eng. Est: $68,664,583.00

Amt. Paid: $715.60

Contract is on schedule.

4  Contract is on schedule.

T100.744 Bridge Repairs and Resurfacing,
Milepost 0 to 92, and the Pearl
Harbor Memorial Tumpike
Extension (2026)

Ferreira Construction Co., Original: 4/30/2027
Revised:

Estimated:

ATANE Engineers, Architects Present: $17,923,472.00
and Land Surveyors, P.C. . . ..'  $17,923,472.00Award:

32 Contract is on schedu le.

Cooper, Ian
Miller, Joseph

Eng. Est: $26,680,972.05

Amt. Paid: $5,754,733.97
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T100.844 Noise Barrier and Miscellaneous

Repairs, Milepost 79 to 90
Ferreira Construction Co.,
Inc.

Original:

Revised:

Estimated:

11/15/2025 Greenman-Pedersen, Inc.

Cooper, Ian

Miller, Joseph

Present: $1,657,420.13

Award: $1,341,472.00

Eng. Est.: $1,178,755.00

Amt. Paid: $1,657,420.13

T200.608 Roadway Stabilization and
Reprofiiing Improvements,
Milepost 97 to 98 and 102 to 104.5

Crisdel Group, Inc. Original: 9/27/2027

Revised:

Estimated:

M&J Engineering, P.O.

McConneil, Andrew

Kunze, Andrew

Present: $51,865,330.00

'Award: $51,865,330.00

Eng. Est.: $72,283,569.00

Amt. Paid: $21,391,078.19

99 Final Acceptance is scheduled for the September
22,2026 Commission Meeting.

42 Contract is on schedule.

T200.627 Drainage Video Inspection and
Cleaning, Milepost 105.3 to 122

Mount Construction Co.,
Inc.

Original: 11/22/2024

Revised: 6/5/2026

Estimated:

French & Parrello

Associates, P.A.

McConneil, Andrew

Patterson, Matthew

Present: $7,000,754.86

, Award: $6,488,431.00

Eng. Est.: $8,955,470.00

Amt. Paid: $6,646,890.09

99 Closeout in progress.
c
3
Q.
(0
T

o
<D_
(D
(Q
0)

T200.727 Guide Rail Improvements,
Milepost 119.3 to 122

Creamer Ruberton, A
Joint Venture

Original: 9/28/2026

Revised:

Estimated: 6/30/2027

Artheon, Inc.

McConneil, Andrew

Patterson, Matthew

Present: $21,691,729.00

'Award: $21,691,729.00

Eng. Est.: $18,765,974.00

Amt. Paid: $7,152,497.32

45 Contract is approximatley 9 months behind
schedule. An extension of time is being evaluated.
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T200.728 Guide Rail Improvements, Creamer Ruberton, A
Milepost W109.3 to 119.3 and Joint Venture
Milepost E115.9 to 119.3

Original: 12/4/2026
Revised:

Estimated:

Artheon, Inc.

McConnell, Andrew
Patterson, Matthew'

Present: $41,747,687.00

Award: $41,747,687.00

Eng. Est.: $33,720,458.00

Amt. Paid: $13,567,726.63

38 Contract is on schedule.

T200.735 Guide Rail Improvements, Creamer Ruberton, A
Milepost 105.8 to W109.4 and Joint Venture
Milepost 105.8 to El 15.7

Original: 6/21/2027
Revised:

Estimated:

Artheon, Inc.

McConnell, Andrew
Patterson, Matthew

Present: $17,174,629.00

' Award: $17,174,629.00

Eng. Est.: $15,141,984.00

Amt Paid: $0.00

Contract is on schedule.

T200.736 Guide Rail Improvements,
Milepost 103.5 to 106.3

Creamer Ruberton, A
Joint Venture

Original: 11/2/2027
Revised:

Estimated:

Artheon, Inc.

McConnell, Andrew
Patterson, Matthew

Present: $15,860,955.00

Award: $15,860,955.00

Eng. Est.: $15,044,908.50

Amt. Paid: $0.00

Contract is on schedule.
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T200.901 Interchange 1 to 4 Capacity
Enhancements Program Toll
Plaza 1 Operational Improvements
Milepost 2.0 to 2.9

Richard E. Pierson
Construction Co., Inc.

Original: 11/18/2026
Revised:

Estimated:

Remington & Vernick
Engineers

McConnell, Andrew
Patterson, Matthew

Present: $4,349,952.95

, Award: $4,349,952.95

Eng. Est.: $6,355,596.40

Amt. Paid: $0.00

Contract is on schedule.
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T600.481B Installation of Hybrid Ctiangeable PKF-Mark 111, Inc.
Message Signs at Various
Locations on the New Jersey
Turnpike

Original; 8/31/2023
Revised: 4/3/2025

Estimated:

M&J Engineering, P.O.

Higham, Robert
McConnell, Andrew

Present: $30,664,179.57

Award: $31,791,713.91

Eng. Est.: $39,632,142.00

Amt. Paid: $28,918,882.95

99 Closeout in progress.

1600.595 Guide Sign Improvements on the Creamer Ruberton, A
New Jersey Turnpike Joint Venture

Original: 2/28/2023
Revised: 12/16/2023

Estimated:

Dewberry Engineers Inc.

Higham, Robert
McConnell, Andrew

Present: $13,385,990.72

' Award: $13,374,466.60

Eng. Est.: $15,552,070.00

Amt. Paid: $12,977,178.87

99 Closeout in progress.

T900.864 Construction of On-Call Tasks for
the Interchanges 1 to 4 Capacity
Enhancements Program

Green Construction, Inc. Original: 4/22/2027
Revised:

Estimated:

To Be Determined by Work
Order

McConnell, Andrew
Kunze, Andrew

Present: $10,000,000.00

, Award: $10,000,000.00

Eng. Est.: $10,000,000.00

Amt. Paid: $136,068.59

1  Contract is on schedule.
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Facilities Improvements

A500.642 2022 HVAC Upgrades at Various ACP Contracting Inc.
Locations

Original: 10/31/2024
Revised: 9/30/2025

Estimated:

Michael Baker International,
Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,769,550.08

, Award: $2,315,991.00

Eng. Est.: $2,458,883.04

Amt. Paid: $2,485,650.76

99 Closeout in progress.

>
O
m
z
a
>

H
m

z
o

N)
0
N)
o>

1

o
<o

N)
to
lO



H
>

03

Page 14 of 17

Contract No. Description Contractor Compietion Date

Supervision Firm

NJTA Engineers
%

Contract Amounts Complete Remarks

CO
o
■O

o

3
O-
o
"T

lO
JO
ro
o
to
o>

*>
0

3

1
<D
a.

(Q
(D

(0
■o

m
3

(Q

(D
X
T3
(D
3
OL

A500.722 Headquarters Elevator
Replacement

Champion Elevator Corp. Original: 9/30/2024
Revised:

Estimated:

GET Infrastructure, Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,817,277.25

Award: $2,821,848.07

Eng. Est.: $3,507,000.00

Amt Paid: $2,747,384.02

98 Contract is substantially complete.

A500.760 Solar Pilot Program and Roof
Replacement at Various Locations LLC

instrata Communications, Original: 1/21/2025
Revised: 10/31/2025

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $3,126,350.00

Award: $3,126,350.00

' Eng. Est.: $2,379,323.00

Amt. Paid: $3,096,226.01

98 Contract is substantially complete.

A500.854 Removal of Branch Toll Lanes at
NJ Turnpike interchange 11 and
Parkway Union and Bergen Toll
Plazas

Coionneiii Brothers, inc. Original: 7/21/2026
Revised:

Estimated:

GFT infrastructure. Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $5,071,925.81

' Award: $3,496,034.00

Eng. Est.: $4,699,490.50

Amt. Paid: $4,775,830.56

98 Contract is substantially complete.
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P200.828 Drainage Repairs, Milepost 120.6
to 123.6

Green Construction, inc. Original: 8/18/2027
Revised:

Estimated:

HDR Engineering, inc.

McGoldrick, Kenneth
Emma, Anthony

Present: $6,361,429.48

' Award: $6,361,429.48

Eng. Est.: $6,768,995.00

Amt. Paid: $0.00

Contract is on schedule.
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P500.705 Construction of TMC Building
Annex and Related Site
Improvements

Hall Building Corp. Original: 5/12/2027
Revised:

Estimated:

GFT Infrastructure. Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $22,092,898.70

Award: $22,092,898.70

Eng. Est.: $24,429,557.00

Amt. Paid: $7,560,761.07

38 Contract is on schedule.

P500.720 Replacement of State Police
Substations and Site
Improvements, Pleasant Plains
Milepost 83.8, Avalpn, Milepost

.  14.0 and the Celia Cruz Service
Area, Milepost 76.2

Hall Building Corp. Original: 3/6/2026
Revised:

Estimated: 11/1/2026

Boswell, Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $14,583,210.56

Award: $11,364,211.40

Eng. Est.: $9,759,715.00

Amt. Paid: $8,696,964.02

67 Contract is approximately 8 months behind
schedule. An extension of time is being evaluated.

P500.786 Construction of Pre-Engineered
Metal Building, Garden State
Parkway Maintenance District 3,
Milepost 67.7

Hall Building Corp. Original: 2/7/2028
Revised:

Estimated:

WSP USA Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $5,632,126.50

' Award: $5,632,126.50

Eng. Est.: $6,100,000.00

Amt. Paid:

Contract is on schedule.
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P500,787 Construction of Pre-Engineered
Metal Buildings at PMD-7,
Milepost 156 and PMD-8 Milepost
164.1

APS Contracting Inc. Original: 1/11/2027
Revised:

Estimated:

Tectonic Engineering
Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Emma, Anthony

Present: $8,062,142.73

Award: $7,762,558.00

' Eng. Est.: $7,585,156.00

Amt. Paid: $5,512,707.38

70 Contract is on schedule.
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T500.641 Bassett Building and Turnpike
Central, Southern Trades Shop
Renovations

Hall Building Corp. Original: 9/22/2024
Revised: 8/31/2025

Estimated:

GFT Infrastructure, Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $4,526,950.00

Award: $3,366,950.00

Eng. Est.: $2,837,177.00

Amt. Paid: $4,426,772.86

98 Contract is substantially complete.

T500.707 Construction of Open Storage ACP Contracting Inc.
Buildings at TMD-5, Milepost 80.7

Original: 9/16/2026
Revised:

Estimated: 11/16/2026

Dewberry Engineers Inc.

McGoldrick, Kenneth
Womelsdorf, Bob

Present: $2,584,744.77

' Award: $2,584,744.77

Eng. Est.: $2,058,152.55

Amt. Paid: $920,696.86

85 Contract is approximately 2 months behind
schedule. /\n extension of time is being evaluated.

T500.719 Milepost 92 Pump Station Repairs RML Construction Co.,
Inc.

Original: 10/23/2025 Tectonic Engineering
Revised: 7/25/2026

Estimated: 2/1/2027

Consultants, Geologists &
Land Surveyors DPC, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $4,485,112.09

Award: $3,892,910.00

' Eng. Est.: $3,586,828.00

Amt. Paid: $3,804,218.08

80 Contract is approximately 6 months behind
schedule. An extension of time is being evaluated.

T500.827 Commercial Vehicle Inspection APS Contracting Inc.'
Facility at Former 11N MP 100.4

Original: 4/26/2027
Revised:

Estimated:

GFT Infrastructure, Inc.

McGoldrick, Kenneth
Reuter, Richard

Present: $8,720,717.00

Award: $8,720,717.00

Eng. Est.: $9,122,918.00

Amt. Paid: $3,293,221.48

40 Contract is on schedule.
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T900.807 Construction of CDL Training
Course and Site Improvements.
Turnpike Interchange 9

Epic Management, Inc. Original: 5/11/2026
Revised: 8/16/2026

Estimated: 10/16/2026

Boswell, Inc.

McGoldrick, Kenneth
Majcher, Chris

Present: $8,950,282.55

Award: $8,833,424.00

Eng. Est.: $10,361,947.00

Amt. Paid: $5,635,896.87

65 Contract is approximately 2 months behind
schedule due to unforeseen field conditions. An
extension of time is being evaluated.

Other Projects

A900.806-1 Winter Operation System
Standardization of Magnesium
Chloride Tanks and
Appurtenances at Various
Locations

ACP Contracting Inc. Original: 10/15/2026
Revised:

Estimated:

To Be Determined by Work Present: $4,373,829.00
Order

Award: $4,373,829.00
McGoldrick, Kenneth Eng. Est.: $3,858,183.00
Emma, Anthony

Amt. Paid: $2,769,415.20

80 Contract is on schedule.

P200.869 Drainage Video Inspection and Montana Construction
Cleaning, Milepost 123.6 to 127.0 Corp Inc.

Original: 11/20/2026
Revised:

Estimated:

KS Engineers, P.O.

McGoldrick, Kenneth
Emma, Anthony

Present: $2,869,960.00

' Award: $2,869,960.00

Eng. Est.: $3,177,585.00

Amt. Paid: $862,400.52

25 Contract is on schedule.
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T700.702 Underground Storage Tank
Removal and Replacement, New
Jersey Turnpike Maintenance
District 6

A & J Construction Original: 8/27/2027
Revised:

Estimated:

Mott MacDonald LLC

Rossi, Christopher
Van Handle, David

Present: $1,223,470.00

Award: $1,223,470.00

Eng. Est: $1,200,000.00

Amt. Paid: $0.00

0  Contract is on schedule.
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ENGINEERING DEPARTMENT

CHANGE ORDER SUMMARY

.  July 6,2026 through August 7, 2026
September 22,2026 Commission Meeting

Re: Change Orders -

Contract

C.O. No.

Type 1 and Type 2

Contractor

Original '
Contract Date

Original
Contract

■  Amount

-  Present

Contract

Amount

Latest

(Additions /
Reductions)

Page 1 of 2

Revised

Contract

Amount

Tvoe 1 Chanoe Order (Adiustments to Contract Unit Items)

1  Ai500.854 CblonneHI Brothers, Inc. ■  8/5/2025^ ̂  '^^ $3i496,034.00' -^ ' ̂ $3,496,034.00 $1,575,891.81 $5,071,925.81

Tvoe 2 Chance Order (Chances Necessitated bv Unexoected Developments)

7F' P100.338 ' Joseph M; Sanzari, lnc: i^'^^^ - ^ ; : - ^ 7/1/2020 ^ - $48,380,000.06'^ ^$5T;652j118.27 ($1,434,424.69)

Extension of Time

$50,217,693.58

10 PTOb.579 Joseph M. Sanzari, Inc. 3/9/2022 ■ $60;950,732.56' ̂ - $67,838,378.12 $1,800,000.00 $69,638,378.12

7  P500.720 Hall Building Corp. 6/5/2024 $11,364,211.40 $13,061 i449.48 $1,521,761.08 $14,583,210.56

5  T100.564 ■  PKF-Mark lll, lnc. - ' ^  12/19/2023 $69i630,889.0() $73,771,241.25 $3,846,637.14 $77,617,878.39

4  T100:582 SPC Construction Co. LLC 6/10/2022 ^  $72i756,960.00' $73,926,419.38 ($498,177.59) $73,428,241.79

6  ~ T100.646' *  Ferreira Construction Co., Inc. 12/17/2024 ■ $84i246,472.00 ' $93,146,705.80 $4,997,482.06 $98,144,187.86
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Re: Change Orders - Type 1 and Type 2

Contract

C. 0. No.

Page 2 of 2

Contractor

Original
Contract Date

Original
Contract

Amount

Present

Contract

Amount

Latest

(Additions /
Reductions)

Revised

Contract

Amount
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2  T900.807 Epic Management, Inc. 1/3/2025 $8,833,424.00 $8,833,424.00 $116,858.55 5,950,282.55

Director of LawThomas

ONIDEONORCERTIF

Stephen DitlsrChief Operating Officer

Daniel L. Hesslein, P.E., Chief Engineer

MONIES AVAILABLE:

Erwin Luna, Chief Financial Officer
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utility Orders
Authorized and Issued under Executive Director's

Delegated Authority
EDDA 117-05, Modified by EDDA 150-09
September 22, 2026 Commission Meeting

Utility Order
No.

Supplement
No. (if

applicable)
Utility

Company Fund No. Project Description Department Roadway Cost Status

UJ

c/>
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O

3
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o
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M
O
to
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">
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3
O

1756-T New Jersey American
Water

5000056307

1759-T Verizon - NJ 5000056307

1796-T New Jersey American
Water

5000056306

Preliminary engineering design for the Engineering Turnpike
relocation of underground facilities by New
Jersey American Water Company, Inc. to
accommodate the proposed project for the
widening of the NJ Turnpike from Milepost
26.98 to 31.3! OPS T4007

Preliminary engineering design for the Engineering Turnpike
relocation of overhead and underground
facilities by Verizon New Jersey Inc. to
accommodate the proposed project for the
widening of the NJ Turnpike from Milepost
26.98 to 31.3

Construction Inspection Related to Service Engineering Turnpike
Retirment at 1002 Central Ave and 1050

Central Ave and abandoned Pipe Removal,
NJTA Int. 1 to 4 Capacity Enhancements
Program - Section 6/ Interchange 3

$5,000.00 EXECUTED

$30,000.00 EXECUTED

$705.90 EXECUTED
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Erwin Luna, Cf^t^^nanciai Officer

Certified for Co islOTration;,

Stephen Dilts, Chief Operating Officer
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Thomas F. Holl, Director of Law
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NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-223

COMMISSION MEETING DATE: September 22, 2026

Vendor Name (& Location):

Various Towing Contractors

Description:

Routine Towing and Emergency Services on the
Garden State Parkway and Routine Towing
Services on the New Jersey Turnpike

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLICITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: RM-201575

Total Amount: $  (Revenue to the Authority)
Budget Code:

N/A

Contract Term (Including Options, if any):

Five (5) years term

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

Publicly advertised in the Asbury Park Press and on nj.com
and posted on the Authority's and State's websites on July 02,
2026

The Authority has promulgated uniform regulations for the procurement of contracts for Routine Towing and
Emergency Services on the Garden State Parkway ("Parkway") and Routine Towing Services on the New Jersey
Turnpike ("Turnpike") (collectively "Towing Services") (N.J.A.C. 19:9-2.13). Consistent with those regulations,
the Authority publicly advertised contracts for Towing Services within designated service provider locations
(hereinafter referred to as "Zones") on both Roadways.

The Authority utilizes a two-tiered system for the solicitation and award of contracts for Towing Services.
Interested contractors must first be prequalified by the Authority based on several operational and
legal/administrative criteria including, but not limited to, experience, location of garage, client references, garage
and equipment inspection, and criminal background check. On December 2, 2025, the Authority received six (6)
prequalification applications (some contractors submitted multiple applications for different Zones, as permitted).
The prequalification applications were thoroughly reviewed by staff from the Authority's Operations Department
and Procurement and Materials Management Department. Of the six (6) prequalification applications received,
three (3) contractors were prequalified. Once prequalified, contractors are then eligible to submit bids in response
to the Authority's Request for Bids ("RFB").

The RFB solicited bids for four (4) Zones on the Parkway (Zones 1,2,4 and 5) and two (2) Zones on the Turnpike
(Zones 15E and ISVV). The RFB required prequalified contractors to bid on Towing Service Fees to be charged
to patrons who require Towing Services on the Roadways. Bidders were permitted to bid up to the maximum
Towing Service Fee set forth in the Authority's regulations (N.J.A.C. 19:9-3.1) for the following: A) Class I
Vehicles up to $125.75; B) Straight truck, car with trailer, or trailer without car, up to $231.00; and 0) Tractor
trailer or buses, up to $437.00. All other fees related to Routine Towing and Emergency Services are dictated
by the Authority's regulations. On July 16, 2026, bids were received from three (3) contractors for six (6) zones.

August 27, 2026 Page I 1 of 3



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-223

Pursuant to the RFB, the Authority can award up to two (2) contracts per Zone on the Parkway and Turnpike. A
bidder can be awarded no more than one (1) contract on the Turnpike and one (1) contract on the Parkway for
each qualified garage facility maintained by that bidder. If a bidder was prequalified for more than one (1) Zone
and is subsequently determined to be the lowest responsible bidder for more than one (1) Zone using the same
garage facility for each Zone, such bidder shall be awarded a contract for only one (1) Zone, selected by the
Authority at its discretion.

The term of the contracts will be five (5) years. Contracts will begin on or about October 2, 2026.

The following prequalified bidders submitted bids, and are the lowest responsible bidders for the referenced
Zones:

Garden State Parkway

Zone 1 - MM 0 to MM 35.1 Class 1 Vehicles Straight Trucks, Cars
w/Trailers

T ractor T railer.
Bus

Blakeslee Towing & Recovery, Inc., d/b/a
Court House Towing
2403 Route 9 S,
Rio Grande, NJ 08242

$ 125.75 $231.00 $ 437.00

Zone 2 - MM 35.1 to MM 55.7 Class 1 Vehicles Straight Trucks, Cars
w/T railers

T ractor T railer.

Bus

Blakeslee Towing & Recovery, Inc., d/b/a
Court House Towing
6324 Black Horse Pike

Egg Harbor Township, NJ 08234

$125.75 $231.00 $ 437.00

Zone 4 - MM 78.5 to MM 89 Class 1 Vehicles Straight Trucks, Cars
w/Trailers

Tractor Trailer,
Bus

Thomas Makuch, LLC d/b/a
Accurate Towing Service
625 Clifton Avenue

Toms River, NJ 08753

$ 125.75 $ 231.00 $ 437.00

1
1

Zone 5 - MM 89 to MM 102 j Class 1 Vehicles
1

j

Straight Trucks, Cars | Tractor
w/Trailers j Trailer, Bus

i

i

PENDING PROTEST
i

1

\
\

\
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NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-223

New Jersey Turnpike

Zone 15E - Int 13 to Int 15E (Northbound)
Int 17E to Int 15E (Southbound)
int 15W to 15E (Southbound)
Int 15E to Int 14 (Southbound)
(shared with SPL 13)

Class 1 Vehicles Straight Trucks, Cars
w/Trallers

Tractor Trailer,
Bus

Moran Automotive & Towing, Inc
100 Quincy Place
Kearny, NJ 07032

$125.75 $231.00 $437.00

Zone 15W - Int 15E to Int 15W (Northbound)
Int 16W to Int 15W (Southbound)

Class 1 Vehicles Straight Trucks, Cars
w/T rallers

Tractor Trailer,

Bus

Moran Automotive & Towing, Inc
34 Arlington Avenue
Kearny, NJ 07032

$ 125.75 $231.00 $ 437.00

A bid was received from Taylor's Towing d/b/a D&J Towing & Recovery, Inc. at 5051 Industrial Road, Wall, NJ
07727 for Zone 5 on the Parkway, however, Taylor's did not submit the required Prequalification Application, and
it is recommended that this bid be rejected.

A Protest was filed by Taylor's Towing d/b/a D&J Towing & Recovery, Inc. regarding the bid rejection. In
accordance with the Authority's Regulations, all action on the procurement for Parkway Zones has been stayed
pending the outcome of the protest.

Zone 7 on the Turnpike did not receive sufficient bids to award the number of contracts recommended by the
Operations Department for that Zone. Zone 7 will be rebid to obtain the recommended number of contracts per
Zone. As per the Authority's Regulations, a new prequalification process will be conducted prior to the RFB
portion of the new solicitation.

To offset administrative costs, the Authority has set a Zone Fee for each Zone that must be remitted to the
Authority by the Contractors awarded the contract(s) for Towing Services for that Zone. The Zone Fee will be
equally apportioned among all Contractors awarded contracts for each Zone and shall be submitted monthly to
the Authority.

Bids for these contracts were procured, and the authorization being sought is to award these fair and open
contracts to the lowest responsible bidders, in accordance with N.J.S.A. 27:23-6.1, N.J.A.C. 19:9-2.13, and
Executive Order No. 37 (Corzine 2006).

Accordingly, authorization is requested to award contracts to the Contractors as detailed above to provide Routine
Towing Services on the Turnpike and Routine Towing Services and Emergency Services on the Parkway.

August 11, 2026 Page I 3 of 3



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-225

COMMISSION MEETING DATE: September 22, 2026

Vendor Name (& Location):

Jesco, Inc.
South Piainfield, NJ

Description:

Three-Year Purchase Option

PROCUREMENT TYPE:

Competitive Non-Competitive

SOLiCITATION TYPE:

Bid

Sole

Source

RFP State

Contract

Other

Number: R-203470

Total Amount: $502,013.31

Budget Code:

0490016034

Contract Term (including Options, if any):

3 Year Open-End Option

Funding
Source:

PS

FF

Operating

Funding subject to
authorization

through WRAP
approval process.

Future Funded FP

Capital

Funds are available in the

appropriate operating/capital
budgets for the referenced
procurements.

Subject to funding
availability at the time of
ordering.

Requesting Department:

Operations

Director/Manager:

Kevin Dunn

At a prior Board of Commissioners Meeting, the Authority awarded a contract to the vendor listed herein for the
referenced equipment. The contracts included a 3-year option to purchase additional equipment which conform
to the original specifications for that model year and two additional model years. For the final two years of the
options, the vendor is permitted to request a price increase from the Authority if there had been an overall price
increase of the equipment in the later model years, provided that the vendor justified the price increase in writing
to the Authority. In this case, the contract had manufacturer model upgrades which resulted in a price increase.
After thorough review and consideration, the Operations Department finds the increases to be acceptable.

Original Award
Meeting Date and

item No.

Description
Vendor

Name

Requisition/
Budget Code Quantity/ Unit Price Total Amount

% Model
Year

increase/

Decrease

November 19, 2024
2024-11-290

John Deere

410P

Backhoes

Jesco, Inc.
R-203470

. (Operations)
0490016034

3 $167,337.77 $502,013.31 2%

Bids for this contract were procured, and the authorization being sought is to award this fair and open contract
to the lowest responsible bidder, in accordance with N.U.S.A. 27:23-6.1, N.J.A.C. 19:9-2.2, and Executive Order
No. 37 (Corzine 2006). ^

Accordingly, authorization is requested to exercise these contract options to purchase the equipment listed
herein, for a total amount not to exceed $502,013.31.

August 13, 2026 Page I 1 of 1
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NJTA BM September 22, 2026 (Acknowledge Rep. of Eng. expenditures under Delegated Auth.) AGENDA ITEM NO.: 2026-09-222

Operations - Synopses of Volumes and Crashes

September 2025 to August 2026

Illustrated below in Figures 1 and 2 are trend lines for monthly vehicle mileage traveled and total crash

rate per 100 Million Vehicle Miles (MVM) for the most recent 12 months of available data.

Figure 1 - New Jersey Turnpike Vehicle Mileage Traveled and Total Crash Rate by Month
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Figure 2 - Garden State Parkway Vehicle Mileage Traveled and Total Crash Rate by Month
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NJTA BM September 22, 2026 (Acknowledge Rep. of Eng. expenditures under Delegated Auth.) AGENDA ITEM NO.: 2026-09-222

Illustrated below in Figures 3 and 4 are monthly crashes compared to the same month from previous year.
A trend line of the five-year average is also provided. The data, received by the State Police - Troop D,
reflects the most recent 12 months of available data. Due to changes to the State Police Crash Record
System that took effect on June 8*'^ 2021, the total number of crashes cannot be differentiated between
injury and property-damage-only crashes.

Figure 3 - New Jersey Turnpike Injury and Property-Damage-Only Crashes by Month
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026 >

UJ

Fatal
Date - Time

Crash #

1/3/2026 2:57 a.m.

Milepost
Location

SN80 at 117:8

Number of

Fatalities

Total

Fatalities

1

2- 1/29/2026 5:20ja.m. SNIat96.3 : 1

3  1/29/2026 8:59 p.m. :SN at39.6

CO

Description "c
o

3
Vehicle #1 was traveling southbound In the northbound travel lanes of the New Jersey
Turnpike. Vehicle #2 was traveling northbound In the left lane of the same roadway. Near 7,
mllepbst l 17.8, the :froht left of Vehicle #1 Impacted the front left of Vehicle #2.
Subsequently, Vehicle #1 impacted the concrete traffic barrier In the left shoulder of the
roadway and became high-centered on the barrier. Meanwhile, Vehicle #2 ran off the
roadway to the right and entered the Interchange EN Ramp of the unnumbered InterchangS!
with U.S. Route 46. It was foundlhat Driver #1 was not using a seatbelt and was suspected
of drug or alcohol use at the time of the crash. Driver #1 sustained fatal Injuries and was g
pronounced deceased at 3:40 a.m. (Driver #1, male, age 45, killed) i.

fl)
flL
(O

Vehicle #1 was disabled and parked partially In the right lane and partially In the right ^
ishoulder In the northbound travels lanes of the Inner Roadway of the New Jersey TurnplkeS
While parked, Pedestrlah #1 exited Vehicle #1. Vehicle #2 was traveling northbound In the©
right lane of the same, roadway. Near milepost 96.3, the front right of Vehicle #2 Impacted g*
the left rear oLVehlcle #1 and Pedestrian #1. Pedestrian #1 sustained fatal Injuries and w^
pronounced deceased at 6:29 a.m. (Pedestrian #1, male, age 69, killed) x

<D
3
Q.

Vehicle #1 was traveling southbound on the New Jersey Turnpike. At an unknown location^
Driver #1 crossed over onto the northbound side of the New Jersey Turnpike and contlnueS
traveling southbound In the northbound lanes of travel. Vehicle #2 was traveling northbdur®
In the left lane of the same roadway. Near milepost 39.6, Vehicle #1 Impacted the front of o
Vehicle #2.^Driver #1 sustained fatal Injuries and was pronounced deceased at 8:59 p.m. o
(Driver #1, male, age 38, killed) m

4  2/11/2026 8:54 a.m. NSE at 110.4 Vehicle #1 and Vehicle #2 were traveling southbound In the center lane of travel on the >
Eastern Spur of the New Jersey Turnpike. Near milepost 110.4, the front left of Vehicle #1 5
Impacted the rear right of Vehicle #2. Subsequently, Vehicle #1 veered to the right,
traversed the right lane of travel, and entered a construction zone located on the right
shoulder of the road; Located In the construction zone were Vehicle #3, Vehicle #4, >
Pedestrian #1 and Pedestrian #2. Upon entering the construction zone, the front right of ^
Vehicle #1 Impacted the left side of Vehicle #3. The force of the Impact accelerated Vehlclg
#3 In a westerly direction, causing the right side of Vehicle #3 to Impact Pedestrian #1 and>
the gUlderall, and resulted In Vehicle #1 to rotate. Vehicle #1 continued In a southerly q
direction. Impacted the gulderall with Its rear left, traversed the loading ramp of Vehicle #4 m
with Its rear right tire, and Impacted Pedestrian #1. Pedestrian #1 sustained fatal Injuries ^
and was pronounced deceased at 9:53 a.m. (Pedestrian #1, male, age 61, killed) q
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026
00

Fatal -. . Mijepost Number of Total

Crash # Location Fatalities Fatalities

5: . > 2/21/2026 "^2:17 a.m. , NSa^43:i i : " v; 3 7

6  ; 2/21/2026 . 9:09 p.m.; ; , NSO at lpO.5:

Description
CO
(D
■c

(D

3Vehicle #1 was travellHg southbound in the right lane of travel on the New Jersey Turnpike.o-
Vehicle #2 was traveling on the ̂ s^ roadway in the right lane of travel behind Vehicle #1, ®
and was bccupied by'Driver #2, Passenger #1 and Passenger #2. Near milepost 43.1, K
Vehicle #2 impacted the rear of Vehicle #1 within the right lane of travel. The impact ^
resulted in Vehicle #1 exiting the fight side of the roadway and coming to an uncontrolled ®
final rest within the grass shouider; Vehicle #2 became fully engulfed in flames within the 1^
and center southbound janes. Driver #2, Passenger #1 and Passenger #2 sustained fatal ^
injuries and were pronounced deceased at 2:17 a.m. (Driver #2, male, age 49, killed)
(Passenger#!, female, age 33, killed) (Passenger#2, age 6 months, killed)

3
0
1

Vehicle #1 Was traveling sbuthboun on the Outer Roadway of the New Jersey Turnpike.
Vehicle #2 was pkrked in the right shoulder of the same roadway near milepost 100.5,
ahead of Vehicle #!. Driver #2 was standing outside the rear of Vehicle #2 while in the
shoulder. Vehicle #1 Struck Driver #2, who was projected forward and struck the rear of
Vehicje #2. Subsequbntly, the front of Vehicle #1 struck the rear of Vehicle #2. Driver #1
was suspected of drug or alcohol use. Driver #2 sustained fatal injuries and was
pronounced deceased at 9:38 p.m. (Driver #2, male, age 54, killed)

(D
Q.

(O
(D

7}
o

■o

m
3

(Q

(D
X

■o
(D
3
a

^7 2/22/2026 4:02 a.m. NSI at 88.9

8  3/9/2026 9:18 a.m. SNOE at 106.1 10

Vehicle #1 was parked In the right shoulder of the southbound lanes on the Inner Roadway
of the'New Jersey turhplke. Vehicle #2 was traveling on the same roadway and approachgd
Vehicle #1. Near rnilepost 88.9, the front of Vehicle #2 impacted the rear of Vehicle #1. q
yehicle #3 was traveling on the same roadway and approached the disabled Vehicle #2. ^
The front of Vehicle #3 impacted the rear of Vehicle #2. After the impact. Vehicles #2 and^3
struck a concrete traffic barrier. During the collision sequence. Driver #2 was ejected fromg^
Vehicle #2. After the stabilization of the crash. Vehicle #4 was driving on the same roadw^
and approached disabled Vehicle #2. The front of Vehicle #4 struck the rear of disabled 5
Vehicle #2 and impacted the concrete traffic barrier. It was found that Driver #2 was not
using a seatbelt. Driver #2 sustained fatal injuries and was pronounced deceased at 4:32
a.m. (Driver #2, male, age 31, killed) ^

m
— ■ ■ ■ ■ z

Vehicle #1 and Vehicle #2 were traveling northbound on the Outer Roadway of the New D
Jprsey turnpike on the Eastern Spur. Near milepost 106.1, Vehicle #1 was slowing in traf^
and was struck in the rear by Vbhicle #2. As a result of the crash. Driver #2 sustained fat^
injuries and was pronounced deceased at 10:04 a.m. (Driver #1, male, age 55, killed) S
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2026

Fatal

ish j

9  3/9/2026 9:57 a.m. :SNO at 92.6

^  Date Time
Crash # Location

Number of

Fatalities

Total

Fatalities

11 -

10 _ 3A16/2026 4:02 a.m. NSIat88.9 12

8/31/2026 >
CD

S
CO

Description -a

3Vehicle #1 was traveling northbund on the Outer Roadway of the New Jersey Turnpike an^
was approaching the:Grover Cleyeland Service Area. Vehicle #2 was parked on the right
shoulder prior to the service area,vand Vehicle #3 was parked in front of Vehicle #2. Near K
milepost 92.6, Vehicle #1 sustained a suspected tire malfunction. As a result, the front of
Vehicle #1 struck the rear of Vehicle #2. Subsequently, the front of Vehicle #2 stuck the r^
of Vehicle #3. Driver #1. sustained fatal injuries and was pronounced deceased at 10:36 ^
a.m. (Driver #1, male, age 34, killed) o

3*
O

Vehicle #t was parked in the right shoulder of the southbound lanes on the Inner Roadwag^
of the New Jersey Turnpike. Vehicle #2 was traveling on the same roadway and approached
Vehicle #1. Near milepost 88.9, the front of Vehicle #2 impacted the rear of Vehicle #1. ^
Vehicle #3 was traveling on the same roadway and approached the disabled Vehicle #2.
The front of Vehicle #3 inripactfed the rear of Vehicle #2. After the impact. Vehicles #2 and
struck a concrete traffic barrier. During the collision sequence. Driver #2 was ejected from^^
Vehicle #2. After the stabilization of the crash. Vehicle #4 was driving on the same roadway
and approached disabled Vehicle #2. The front of Vehicle #4 struck the rear of disabled
Vehicle #2 and impacted the concrete traffic barrier. It was found that Driver #2 was not
using a seatbelt. Driver #2 sustained fatal injuries and was pronounced deceased at 4:32
a.m. (Driver #2, male, age 31, killed)

11 ■ 4/3/2026 9:34 a.m. NSW at 107.8 13

12 4/30/2026 11:19 a.m: SN95 at 118.1 14

Vehicle #1, Vehicle #2 and Vehicle #3 were traveling southbound on the Western Spur of ̂5
the New Jersey Turnpike. Vehicle #1 was traveling in the left lane; Vehicle #2 in the centei^
lane; and Vehicle #3 in the right lane. Near milepost 107.8, Driver #1 failed to maintain ^
directional control of Vehicle #1, veered to the left, and impacted the concrete traffic barrie(|
Upon impact, Vehicle,#1: Veered to the right and impacted the left side of Vehicle #2.
Subsequently, Vehicle #2 spun out and impacted the concrete traffic barrier. Vehicle #1 =
continued to the right and impacted the left side of Vehicle #3, pushing Vehicle #3 into theS
bridge rail. Afterwards, Vehicle #1 continued forward and overturned in the right lane. Driver
#3 complained of injuries and refused medical attention on scene. On April 18, 2026, 15 ̂
days thereafter. Driver #3 succumbed to his injuries and was pronounced deceased. (DrivfiD
#3, male, age 29, delayed death) ^

o

Vehicle #1 and Vehicle #2 were traveling northbound on the New Jersey Turnpike. Near ^
milepost 118.1, Vehicle #1 was slowing for traffic and was impacted in the rear by Vehicle f^j
#2. Driver;#2 succumbed to her injuries and was pronounced deceased at 12:50 p.m. S
(Driver #2, female, age 72, killed) z
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026 >

U3

Fatal
Date Time

Crash #

13 - : ; 5/22/2026 8:11 p.m.

Mllepost
Location

SNO at 75.5

Number of

Fatalities

Total

Fatalities

^  15

14 5/26/2026 11:07 a.m. HWEat2.8 16

0)

Description "O

3
Vehicle #1 wais traveling riorthbbund on the Outer Roadway of the New Jersey Turnpike.
Vehicle #1 was occupied by Driver #1 and Passenger #1. Near milepost 75.5, Driver #1 10^^
directional control of the vehicle; irtipacted the left guide rail, and overturned before comings
to an uncontrolled final rest in the roadway. During the collision sequence. Passenger#! nj
was ejected from the:vehicle. It was found that Passenger #1 was not using a seatbelt. S
Passenger #1 was pronounced deceased at 8:50 p.m. (Passenger #1, male, age 28, killec^

o
TT
3
O

Vehicle #1 was traveling eastbound on the Hudson Bay Extension of the New Jersey <5"
Turnpike: Vehicle #2 was traveling on the same roadway directly ahead of Vehicle #1. ®
Vehicle #3 was traveling on the:same roadway directly ahead of Vehicle #2. Vehicle #4 wa»
traveling :on the same roadway directly ahead of Vehicle #3. Near milepost 2.8, the front ot?
Vehicle #1 impacted the fear of Vehicle #2. As a result of this impact. Vehicle #2 2,
accelerated forward andifnpacted the rear ofVehicle #3. Aftenwards, Vehicle #2 entered t®
right shoulder and impacted the concrete traffic barrier. The front of Vehicle #3 then ^
irripacted the rear of Vehicle #4: The crash resulted in Driver #2 sustaining fatal injurues. -g
Driver #2 was.prpnduhced deceased at 11:51 a.m. (Driver #2, male, age 64, killed) §

15 5/31/2026 9:30 a;m. SNWatT11.6 17 Vehicle #1 was traveling northbound on the Western Spur of the New Jersey Turnpike. Ne|r
milepost 111:6, Vehicle; #1 overturned and impacted a metal guiderail. During the crash =
sequence. Driver #1 Was ejected and impacted the metal guiderail. Driver #1 came to a finSi
uncontrolled reist in the right shoulder, and Vehicle #1 came to a final uncontrolled rest «
dverturnedJn the- right travel lane! Driver #1 sustained fatal injuries and was pronounced (S
deceased at 9:49 a.m. (Driver #1, male, age 51, killed) §■

16: 6/16/2026 1:29 a.m. N80at68.4 18
>

Vehicle #1 was traveling southbound on the Outer Roadway of the New Jersey Turnpike. 5
Vehicle #2 was traveling on the same roadway behind Vehicle #1, and Vehicle #3 was
traveling on the same roadway behind Vehicle #2. Vehicle #2 was occupied by Driver #2
and left rear seat Passenger #1. Near milepost 68.4, the front of Vehicle #3 impacted the >
rear of Vehicle #2. After the impact, the front of Vehicle #3 impacted the rear of Vehicle #1 ̂
After impact with Vehicle #1; Vehicle #3 ran off the road to the left and struck the left guidisZ
rail. Passenger #1 sustained fatal injuries and was pronounced deceased at 2:50 a.m. ^
(Passenger #1, female, age 11, killed) q
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NEW JERSEY TURNPIKE

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026 >

O]

Fatal

Crash #

.  17

Date Time

6/25/2026 4:07 a.m.

Milepost
Location

SNI at96.2

Number of

Fatalities

Total

Fatalities

19 ■

18 8/14/2026 9:01, a.m. NSEat 112:4 20

19 8/29/2026 12:40 a.m. MS at 39:7 21

Year to Date Vehicle Miles (VM);

Fatality Rate per 100 MViVI for entire NJTPK:

Note: YTD VM and Fatality Rates are estimated

4,286,521,194

0.44

CO
O

Description
<D

3
-Vehicle #1 was traveling northbound on the Inner Roadway of the New Jersey Turnpike arfl'
was stopped in traffic in the right lane. Vehicle #2 was traveling on the same roadway and
was stopped behind Vehicle #1 Vehicle #3 was traveling on the same roadway and was
stopped in traffic in the center lane, to the left of Vehicle #2. Vehicle #4 was traveling on tfig
same roadway in the right lane. Near milepost 96.2, the front of Vehicle #4 impacted the g
rear of both Vehiele:#2 and Vehicle #3. After the impact, the front of Vehicle #2 struck the-—■
rear of Vehicle #1 The collision sequence resulted in Vehicle #4, Vehicle #2 and the traile^
of Vehicle #3 igniting and becoming fully engulfed in fire. Driver #4 was entrapped in his g
vehicle and sustained fatal injuries. Driver #4 was pronounced deceased at 8:52 a.m. i.
(Driver #1, male, age 31, killed) S.

Vehicle #1 was traveling southbound in the right lane of travel of the E-Z Pass bypass lan^
on the Eastern Spur of the New Jersey Turnpike. Near milepost 112.4, Vehicle #2 was
parked and unoccupied on the right shoulder of the same roadway due to a tire malfunction
Driver #2 was standing along the right front side of Vehicle #2, inspecting the right tires, cp
While traveling southbound. Vehicle #1 entered the right shoulder and impacted the rear 06
Vehicle #2. After the impact. Vehicle #2 propelled forward in the right shoulder. Driver #1 "g
sustained fatal injuries and was pronounced deceased at 10:31 a.m. (Driver #1, male, agei.
32, killed) '

Vehicle #1 was traveling southbound in the right lane of travel on the New Jersey Turnpiket
Vehicle #1 was occupied by, Driver #1, Passenger #1, Passenger #2, and Passenger #3. g.
Vehicle #2 was traveling oh the same roadway and in the same lane, behind Vehicle #1. ^
Near milepost 39.7, the front of Vehicle #2 impacted the rear of Vehicle #1. The crash ±
resulted in Passenger #1 sustaining fatal injuries. It was found that Passenger #1 was not<g
using a seatbelt. Passenger #1 was pronounced deceased at 2:00 a.m. (Passenger #1, o
female, age 68, killed) >
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GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026

Fatal
Date Time

Crash #

T  1/1/2026 3:36 a.m.

Milepost
Location

127.9 NB

Number of Fatalities
Total

Fatalities

2  --3/22/2026 11:14 p.m.

3  V 3/28/2026 6:12 a.m.

167.1:88

109.6 NB

Description

Z
c_

H
>

DO

0)
(D
"O

3
cr
(D

lO
M

IV)
O

, Vehicle #T was traveling northbound on the Exit 127 side on the Driscoll Bridge of the
Garden State Parkway. Near Milepost 127.9, Driver #1 impacted a bullnose separating the K
Exit 127 departure from .the return ramp back to the Northbound Parkway. As a result, Driv^
#.1 was ejected from the vehicle.'Subsequently, Driver #1 entered the return ramp and was o
impacted by multiple unknown vehicles. After the collision sequence. Vehicle #1 ignited anc^
became fully engulfed in fire. It was found that Driver #1 was not using a seatbelt and was i
suspected of alcohol or drug use. Driver #1 succumbed to her injuries and was pronounced^
deceased at 4:04 a.m. (Driver #1, female, age 31, killed) 'g

7J
o
•a

Vehicle #1 was traveling southbound on the Garden State Parkway. Near milepost 167.1, m
Driver#! exited the roadway to the left and struck multiple trees. It was found that Driver#^
was not using a seatbelt during the crash. Driver #1 succumbed to his injuries and was a
pronounced deceased at 11:41 p.m. (Driver #1, male, age 25, killed) "g

Vehicle #1: was traveling northbound on the Express Roadway of the Garden State ParkwajE
Near milepost 109.6; Driver #! lost directional control of Vehicle #1 and struck the guiderail^
face on the left shoulder before exiting the roadway to the left. Subsequently, Vehicle #1 =
overturned multiple times and Driver #1 was ejected out of the front windshield. It was founc^
that Driver #! was not using a seatbelt during the crash. Driver #1 succumbed to his injuries)
and was pronounced deceased at 6:36 a.m. (Driver #1, male, age 20, killed)

4  5/17/2026 3:59a.m. 108.0 SB Vehicle #1 was traveling southbound on the Express Roadway of the Garden State Parkwafi.
Vehicle #1 was occupied by Driver #1 and Passenger #1, who was in the right rear seat.
Near milepost 108.0, Vehicle #1 ran off the road to the left, struck a metal storm drain cover,
impacted multiple trees, and overturned. After overturning. Vehicle #1 became engulfed in
flames;- It was found that Driver #1 was suspected of drug or alcohol use, and Passenger
was not using a seatbelt at lhe time of the crash. Passenger #1 succumbed to her injuried m
and was pronounced deceased at 4:30 a.m. (Passenger #1, female, age 27, killed) ^

sr. V 5/26/2026 8:14 p.m. 89;8 NB mVehicle #1 was traveling northbound on the Garden State Parkway. Near milepost 89.9,
Vehicle #1 ran off the road to the left, struck a metal guard rail, impacted multiple bushes, ^
and overturned. Driver #1 succumbed to his injuried and was pronounced deceased at 9:370
p.m. (Driver #1, male, age 59, killed)
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5
DO

Fatal
Date Time

Crash#

'6 : /-6/23/2G26:: : - : 8:22 p.m: --

Mileppst
Location

75.7 SB i

GARDEN STATE PARKWAY

FATAL CRASH SYNOPSIS 01/01/2026 - 8/31/2026

Number of Fatalities _ Description
Fataiities

CO
(D
■o

<D

3
w
<D

ro
Is)

7  V -8/7/2026 : : 2:57 p:mr: 75.8 NB

TVehiele #1 was traveling southbound on the Garden State Parkway. Vehicle #1 was occupi
by .Driver#1 and Passenger #1; who was in the front right seat. Near milepost 75.7, Vehicles
#1 ran off the road to the:right and impacted multiple trees before coming to an uncontrolleC^
final rest. During the collision sequence, Passenger #1 was ejected from the vehicle. It wasS-
found that alcohol or drug use was suspected by Driver #1, and that Passenger #1 was noto

-using a seatbelt. Passenger #1 succumbed to her injuries and was pronounced deceased a|-
8:45 p.m. (Passenger #1, female, age 19, killed) 5"

Vehicle #1 and Vehicle/#2 were traveling northbound on the Garden State Parkway. Vehicli'
#1 was occupied by Driver #1,-front right seat Passenger #1, left rear seat Passenger #2, °

-middle rear seat Passenger #3, and right rear seat Passenger #4. Near milepost 75.8, the =
front'of Vehicle #T impacted the guide rail to the left and re-entered the roadway.

: Subsequently, the front of Vehicle #2 impacted the right side of Vehicle #1. During the -g
collrsioo sequence, Passehger #3 and Passenger #4 were ejected from Vehicle #1. It was §
found that Passenger #3 Was not wearing a seatbelt. Passenger #3 succumbed to her S

: injuries and was pronounced deceased at 5:15 p.m. (Passenger #3, female, age 20, killed) g
(0

8- - - 8/13/2026 12:17p.nT;:: ^ - 155.5 SB Vehicle #Tand Vehicle #2 were traveling southbound on the Garden State Parkway. Near -•
milepost 155;5i Vehicle #2 impacted the rear of Vehicle #1. Driver #2 was ejected, impactec?
the rear of Vehicle #1 ■ and traveled halfway into Vehicle #1 through the rear left window. <2
Vehicle.#2 continued southbound, overturned, and came to a final rest in the right shoulder^
Vehicle #1 came to a controlled final rest in the right shoulder. Driver #2 sustained fatal ^
Injuries and was pronounced deceased at 3:33 p.m. (Driver #2, male, age 37, killed) c

Year to Date Vefiicle Miles (VM):
Fatality Rate per 100 MVM for entire Parkway:
Note: YTD VM and Fatality Rates are estimated

4,261,474,000
0.19

Kevin Dunn, P.E.
Director of Operations

>
G)

z
o
>

H
m

z
o

ro
0
to
o>

1

o
(O

lO
ro
ro



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

Date; September ! 1, 2026

Subject: Activities of the New Jersey State Police Troop D
Troop D Totals

August 2026

To:

From:

Stephen Dilts, Chief Operating Officer

Major Dante .1. Rnocco, Troop Commander , Troop D

Captain Andrew Economou, Deputy Troop Commander
AugtJSt Aufiii.sl Year-to-I)a(c Year-to-Dnte

2025 2026 2025 2026

ACaDE.NTS INVESTIGATED Total 1,179 1.270 9,092 9,186

Property Damage .Accidents 1,174 1,266 9,061 9,160

Personal Injury Accidents 0 0 0 0

Fatal Accidents 5 4 31 26

Persons Injured 0 ' 0 0 0  •

Persons Killed ,  5 4 32 28

Noii-Repoitable (Included in Total) 0 0 0 0

jAIDSTOMOTOTtlSrS 3,341 3,785 26,217 31.742^

IrOTAL SUMMONSES 10,549 16.261 109,000 124,508

SUMMONSES INCLUDE:

Speeding 1,474 1;027 13,211 10,535

Drinking Driving 118 96 784 .  792

Result of Accident 99 80 949 819

HOV Violations 1 12 4 236 40

Wrong Way Drivers Apprehended ' 0 2 13 17

Scat Belt Summonses 854 ■ 701 6,541 6,361

Littering Summonses 4 1 22 13

Cell Phone 125 110 1,101 1,097

COM, \TiirL ENFORCEMENT

Trucks 718 2,741 7,384 13,434

Truck Parking I I I 490 1,552 3.511

Buses 0 5  . 15 14

MV STOPS 2,837 17,817 32,483 38.432

STA TE I'OIJCE and N.J. D.O.T,

IttOTOR CARRIER BUS I.N'SPECTION

Buses Stopped 3 16 25 51

Buses Inspected 9 17 59 53

Bu.ses Placed Out ofService 0 0 1 2

Summons Issued 0 0 0 0

Title 49 Violations 0 0 2 2

Percentage ofBuse,s Placed Out ofService 0% 0% 8% 4%

STATE POLICE COMMERCIAL

VEHICLE INSPECTION

Trucks Stopped 1.023 1,694 7,851 14,252

Tracks Inspected 472 600 3,758 4,871

Tracks Weighed 135 102 !,!67 1.194

Tracks Placed Out ofSer^hce 229 304 1,743 2,673

Title 49 Violations 2.488 3,229 17,655 26,676

Percentage ofTracks Place Out ofService 22% 18% 24% 19%

Page 1 ^ Troop D Totals Executive Directors Report



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

Vu;;ii.'-i Ausiist Year-to-Datc \*cjir-t«-Date

2025 2026 2025 2026

CRIMINAJ. CHARGES 268 216 1,797 1,881

Aggravated Assault 3 3 25 26

Aggravated Assault on Police Officer 1 ,  1 • 8 .  3

Assault 14 20, 97 91

Burglary 0 ,  0 13 0

Contempt of Court Si 61 459 546

Criminal Mischief 4 7 36 49

Disorderly Person 19 3 73 55

Eluding Police Ofilcer 10 7 88 , 81

False Police Ficport 0 0 4 3

Forgeiy 4 4 25 36

Fraud 40 .  IS 232 188

Fugitive 6 4 53 40

Interference with Police Officer 5, 1 ,  30 38

Juvenile Delinquency 0 0 . 5 5  ■

Kidnapping 0 0 0 •  0

Lcwdness, 4 2 .  19 20

Murder 0 1 2 3

Narcotics 27 12 214 221

F'ossession of Burglarv Tools 0 0 2 7

Fieceiviiig Stolen Property 8 2 45 71

Resisting Arrest 8 4 43 34

Robbery 0 4 1 6

Sexual Assault 0 ■0 2 1

Sexual Contact G 0 0 1

Tlieif 10 12 100 63

Use of Stolen Credit Card 0 0 4 4

Violation of Probation 0 0 1 2

Weapons Violation n 8 52 ■  72

Other Arrests 13 42 164 215 .
Total Investigations 151 148 1,114 1,074
Domestic Violence 2 7 ■  28 44

Recovered Stolen Vehicles 4 5 36 44

Value ofRecovered Stolen Veiiiclcs S85,000 $163,000 $882,500 S 1,025.600
Value ofRceovered Stolen Property SO $250 sl2,395 S5.670
Value of lU'covered Property so SO s 12,225 $0
Value of Recovered Narcotics $7,690 $1,090 $146,100 SI 43.930

R/jj

roved for WnaderationAp

Stephen Dilts
Chief Operating Officer

Respectfully submitted,

Major Dante J. Ruocco
Troop Coniniander, Troop D

Page 2 Troop D Totals Executive Directors Report



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

Diitc: September 1 1, 2026

Subject: Activities of the New Jersey State Police Troop D
New Jersey Turnpike Region

August 2026

To:

From;

Stephen Dilts, Chief Operating Officer

Major Dante .1. Ruocco, Troop Commander, Troop D
Captain Christopher Drew, Region Comniandcr

XllgO'.f 'i'ear-to-Date Yearrto-Datc

2025 2026 -  2025 2026

ACCIDENTS INVESTIGATED Fotal 639 709 5,380 5,350

Property Damage Accidents 636 . 707 5,362 5.332

Personal Injuiy Accidents .  0 vO 0 0

Fatal Accidents 3 T 18 18

Persons Injured ■0 0 0 0

Persons Killed 3 2 19 20

Non-Reportabie (Included in Total) 0 0 0 0  ,

iAlDS TO MOTORISTS 1,971 2,201 15,259 1-9,010

ITOTALStiMMONSES 4,872 .6,052 53,341 55,548

SUMiAfONSES INCLUDE;
Speeding 785 549 .  6,267 6,023
Drinking Driving 60 ■35 339 ■  342

Result of Accident 66 40 538 400

HOV Violations 112 4 236 40

Wong Way Drivers Apprehended 0 .  0 4 4

Seat Belt Summonses 399 353 2,617 3,120
Littering Summonses 1 1 12 11

Cell Phone 109 90 831 839

COM. VEIL ENFOKCEMENI

Trucks 661 1,204 6,767 10.298

Truck Parking 111 459 1.543 3.478
Buses 0, 5 13 13

I.MV STOPS 1,399 7.097 16,570 17,022 •

SI A TL fOf KT: and N..I. I>.0.1.

Moiou c \rrii;r bus inspeciton

Buses Stopped 0 0 0 16

Buses Inspected 6 1 34 • 18

Buses Placed Out of Service 0 0 0 0

Summons Issued 0 0 0 0

Title 49 Violaiions 0 0 0 0

Percemaev ol Bu-v-; Placed tkil ol Seisiee 0% 0% 10% 0%

S rATK I'Ol ICE C:0.\lMi;iUTAl.

VEHICLE INSI'ECl lON

Trucks Stopjjed 327 828 2,741 7,104
Tracks Inspected 218 273 1,656 2,081
Trucks Weiglied 63 73 480 591

Trucks Placed Out of Service 77 126 640 933
Title 49 Violations 1,121 1,895 7,765 12,801
Percentage of Trucks Place Out of Service 24% 15% 24% 13%

Page 1 Turnpike Executive Directors Report



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

vVnjiust 11 gust Ycar-to-Date Vear-fo-Date

2025 2026 2025 2026

CRIMINAL CHARGES 140 1 12 945 1.010

Aggravated Assault 2 1 22 12

Aggravated Assault on Police Officer 1 1 5 1

Assault 6 ID 46 45

Burglary 0 0 11 0

Contempt of Court 39 33 192 304

Criminal Mischief 1 2 17 12

Disorderly Person 1 2 14 13

Eluding Police Ofiicer 4 1 50 35

False Police Report 0 0 1 2

Foreerv 3 4 5 18

Fraud 32 17 216 .  171

Fugitive 4 3 •  32 34 .

Interference with Police OfRecr 5 ■  1 2! 29

Juvenile Delinquency 0 0 3 2

Kidnapping 0 0 0 0

Lewdncss 0 1 0 3

Murder 0 1 2 1

Narcotics 13 1 50 57

Possession of Burglary Tools 0 0 2 6

Receiving Stolen Property 5 2 31 45

Resisting Airest 2 3 18 17

Robbery^ 0 1 ,  1 1

Sexual Assault 0 . 0 1 1

Sexual Coniaet 0  , 0 0 0

Theft 4 6 67 ■ 36

Use of Stolen Credit Card 0 0 2 4

Violation of Probation 0 0 0 0

Weapons Violation 11 4 37 47

Other Arrest.s 7 18 99 114

Total Investigations 84 79 654 610

Domestic Violence 0 2 10 21

Recovered Stolen Vehicles 4 4 29 33

Value of Recovered Stolen Vehicles $85,000 5147,000 $720,000 $912,000

Value of Recovered Stolen Properly $0 SO S6,55() $420

Value of Recovered Property $0 ■ SO SO SO

Value of Recovered Narcotics S5.190 S215 S63.125 S95.240

DR/jj

proved for Consideration:

Stephen Dilts

Chief Operating; Officer

Respectfully submiiied,

l\ "^""T
Major Dante J, Ruocco
rroop Commander, Troop D

Page 2 turnpike Executive Directors Report



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

Date: September 1 1, 2026

Subjeet: Aetivities of the New Jersey State Police Troop D
Garden State Parkway Region, ,

August 2026,,

To: Stephen Ditts, Cliief Openiting Officer

From: Major Dante J. Ruocco, Troop Commander, Troop I)
Captain David Bogdan, Region Commander

August August Year-to-Date Year-to-Date

2025 2026 2025 2026

xiCCfRENTS INVESTIGATED Total - ' 540 561 ,3,712 ■ 3,836

Property Damage Accidents 538 559 3,699 3,828

Personal Injury Accidents 0 0 0 0

Fatal Accidents 2 2 13 8

Persons Injtircd 0 0 0 0

Persons Killed 2 2 13 8

Non-Reporiable (Lnchided in Total) •  0 0 0 0

AIDS TO MOTORfS rS .1,584 10,958 1.2,732

iTOTALSEMMfESSES 5,677 7,352 55,659 63,448

SUMMONSES INCLUDE:

.Speeding 689 356 ■ 6,944 4,302

Drinking Driving 58 61 445 449

Result of Accident 33 40 411 419

HOV Violations 0 0 0 0  ■

Wrong Way Drivers Apprehended 0 2 9 .  13

Seat Belt Summonses 455 294 3,924 3,138

Littering Summonses 3 0 10 2

Cell Phone 16 .20 270 .  258

COM. VEII- ENFORCEMENT

Trucks 57 427 617 971

Truck Parking 0 31 9 . 33

Buses 0 0 2 1

IMVSTOPS 1.438 9,138 15,913 19,485

S rA TE POITCE and NhI. D.O/r.

MOTOR CARRIER BUS INSPECTION

Buses Stopped 3 "  16 25 35

buses Inspected 3 16 ■  25 35

Buses Placed Out of Service 0 0  ■ . 1 2

Summons Issued 0 0 0 0

Title 49 Violations 0 0 2 2

Percentage of Buses Placed Out afSen'icc 0% 0% ■ 0% 6% .

STATE .POLICE CONEVIERCIA L.. ' -',

VEIflCLK INSPECTION

Trucks Stopped 696 866 5,110 7,148

Trucks Inspected 254 ., 327 ■  2,102 2,793

Trucks Weighed 72 29 687 .  603

Trucks Placed Out of Service 152. 178 1,103 1.740

Title 49 Violations 1,367 1.334- 9,890 13,875

Percentage of Trucks Place Out of Service 27% 21% 23% 24%i

Page (1)



NJTA Board Meeting September 22, 2026 AGENDA ITEM NO.: 2026-09-227

Aususf Antiust Yc.'ir-to-Datc ear-to-Datf

2()25 2026 2025 2026

ICRiMJNAL CHARGES 128 104 852 871

Aggravated As-saulI 1 2 3 14

Aggravated Assault on Police Officer 0 0 3 2

Assault 8 .  10 51 46

Burglary 0 0 2 0

Contempt of Court 42 28 267 •  242

Criminal Mischief 3 5 19 37

Disorderly Person 18 I 59 42

Eluding Police Officer 6 6 38 46

Palse Police Report 0 0 3 1

Forgery 1 ■  0 20 18

Fraud 8 . 1 16 17

Fugitive 2 1 21 6

Interference with Police Officer 0 0 9 ,  9

Juvenile Delinquency 0 0 2 3  ■

Kidnapping 0 0 0 0

Lewdness 4 1 19 17 .

Murder 0 0 0 0

Narcotics 14 1! 164 164'

Possession of Burglary Tools 0 0 0 1

Receiving Stolen Property 3 0 14 26

Resisting Arrest 6 1 25 17

Robbery 0 3 0 5  ■

Sexual Assault 0 0 1 0

Sexual Contact 0 0 ■0 1

Theft 6 6 33 27

Use of Stolen Credit Card 0 0 2 0
Violation of Probation 0 0 1 2

Weapons Violation 0 4 15 25

Other Arrests 6 24 65 101

Total Investigations 67 69 460 464

Domestic Violence . 2 5 IS 23
Recovered Stolen Vehicles 0 1 7 1 1
Value of Recovered Stolen Vehicles SO $16,000 $162,500 SI 13,600
Value of Recovered Stolen Property ^  so . S250 $5,845 S5.250
Value of Recovered Properly ■ so SO ■  SI 2,225 SO
Value of Recovered Narcotics $2,500 S875 582,975 S48,690

DR/jj

oved\p foriuin/idcration:

>tcp¥cn Dilts
Chief Operating Officer

Respecifiiliy submined.

[Wjj-ppn-

Major Dante J. Ruocco
Troop Commander, Troop D
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New Jersey Turnpike Authority
Financial Summary

For the Eight Months Ended August 31, 2026

Actual YTD YTD Budget 2026 Annual
August August Budget

Total Revenue $

Operating Expenses

1,890,996,000

512,166,000

$ 1,845,900,000 $

533,688,000

2,763,000,000

813,200,000

Net Revenue $ 1,378,830,000 $ .  1,312,212,000 $ 1,949,800,000

Debt Service Requirements - Net 710,506,000 659,641,000 965,250,000

Maintenance Reserve Fund 163,333,000 163,333,000 245,000,000

Special Reserve Fund 39,067,000 39,067,000 58,600,000

Debt Service Coverage 1.94 1.99 2.02

Total Requirements Coverage 1.51 1.52 1.54

The following un-audited results are for the eight months ended August 31, 2026.'' Based upon these results, revenues will be sufficient
to satisfy the requirements of the Authority's Bond Resolution. For the twelve months ending December 31, 2026, the Authority is
projected to have a debt service coverage ratio of 2.02 and a total requirements coverage ratio of 1.54.

The Authority's total revenue for the eight months ended August 31, 2026, was $1,890,996,000, which is $45,096,000, or 2.4% above
the 2026 year-to-date budget. Toll revenue was $1,603,342,000, which is $9,842,000, or 0.6% above the 2026 year-to-date budget.
Despite being slightly above budget, toll revenue was negatively impacted due to the impact of five snow-related events, including two
State of Emergencies in the beginning of the year. Gas prices averaged $0.97/gallon higher in 2026 compared to the same period in
2025, and when compared to July 2026, gas prices in August increased $0.07/gallon. Investment income was $20,501,000, or 34.3%,
above budget due to higher invested balances. Fees were $7,613,000, or 7.4% above the budget, due to a change in projected trends.

For the eight months ended August 31, 2026, toll transactions on the New Jersey Turnpike decreased by 0.2% and toll revenue increased
by 2.9% compared to the same period in 2025. Toll revenue increased primarily due to the 3% annual toll rate indexing, which went into
effect on January 1, 2026. The 2026 traffic and toll revenue budgets are based on the Authority's traffic engineering consultant's (CDM
Smith) New Jersey Turnpike System 2025 Draw Down Letter dated April 29, 2025. CDM Smith projected a 0.4% decrease in traffic and
a 2.1% increase in revenue as compared to the prior year. The actual results for the eight months ended August 31, 2026, were above
CDM Smith's traffic and toll revenue projections. Through August 2026, the E-ZPass system usage rate on the New Jersey Turnpike was
93.7%, an increase from 93.2% for the same period in 2025.

For the eight months ended August 31, 2026, toll transactions on the Garden State Parkway remained unchanged, while toll revenue
increased by 3.4% when compared to the same period in 2025. The increase in toll revenue was driven mainly by the 3% annual toll rate
indexing, which went into effect on January 1, 2026. CDM Smith projected a 0.6% increase in traffic and a 3.2% increase in revenue as
compared to the prior year. Actual results for the eight months were below traffic projections, but above toll revenue projections. Through
August 2026, the E-ZPass system usage rate on the Garden State Parkway was 92.7%, an increase from 91.9% for the same period in
2025.

Operating expenses for the eight months ended August 31, 2026, totaled approximately $512,166,000, which is $21,522,000, or 4.0%
below the year-to-date budget. The Authority's operating expenses were primarily lower than budget due to lower salaries and pension
Costs resulting from Authority-wide vacancies, and lower than expected toll transaction processing costs. This was partially offset by
higher health benefit costs associated with Direct Access Plans, driven by increased utilization and higher costs for treatments and
medications. Additionally, State Police services and insurance costs were above budget, due to higher compensation of State Police
troopers and higher-than-anticipated insurance claims, respectively. Through August 2026, the Authority spent a total of $53,019,000 on
snow and severe weather costs, representing the highest annual snow related costs in the Authority's history, with $17,958,000 spent
from the operating expense budget and $35,061,000 spent from the General Reserve Fund. All snow and severe weather costs are
considered operating expenses and paid from the Revenue Fund except for extraordinary weather events, which are charged to the
General Reserve Fund. New Jersey declared two State of Emergency events as of August 2026.

1  '

These are un-audited results. Amounts and categories of revenue and expenses may change when audited.
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Financial Summary

For the Eight Months Ended August 31, 2026

Debt Service includes interest and principal payments on the Authority's outstanding bonds and is funded primarily through revenue and
to a much lesser extent bond proceeds (capitalized interest). For the eight months ended August 31, 2026, Debt Service totaled
$659,641,000, which was $50,865,000, or 7.2% below the year-to-date budget as the 2026 Budget assumed a $1.0 Billion bond issuance
in March 2026, which was ultimately issued on July 29, 2026. Additionally, the July 2026 bond issuance totaled approximately $720
million, $280 million less than the amount assumed in the 2026 Budget. Debt service through August included $414,795,000 in interest
payments and $244,846,000 in principal payments. Net debt service (funded from revenue, net of capitalized interest) was $614,435,000
for the eight months and below budget due to the refunding related to the issuance of the series 2026 B Bonds. The 2026 annual debt
service budget includes approximately $965,250,000 of debt service funded from revenue (net debt sen/ice), and the remaining
104,677,000 of debt service funded from bond proceeds (capitalized interest), for a total debt service budget of $1,069,927,000.

The General Reserve Fund includes all contractual payments subordinate to bondholders and expenditures for any other corporate
purpose. The General Reserve Fund spending totaled $463,066,000 for the eight months ended August 31, 2026, which was
$12,655,000, or 2.8% above the year-to-date budget due to State of Emergency snow events in January and February 2026. Spending
consisted primarily of $333,750,000 for New State Transportation Agreement, $35,061,000 for Extraordinary Events, and $14,667,000
for Transportation Trust Fund. Also included are $35,037,000 in transfers to the Supplemental Capital Fund.

The Capital Budget, which is funded by revenue, consists of the Maintenance Reserve Fund, Special Project Reserve Fund, and the
Supplemental Capital Program. For the eight months ended August 31,2026, total expenditures were approximately $209,317,000, which
was 57.8% of the 2026 year-to-date spending budget. Expenditures included $12,863,000 for GSP Pavement Resurfacing along Section
15 Mileposts 0-126, $12,748,000 forTPK Bridge Repairs and Resurfacing along Mileposts 92-122/NBHC (2026), and $10,655,987 for
TPK Pavement Resurfacing along Section 9 Mileposts 63-70. In addition to these expenditures, there are open commitments totaling
approximately $292,385,000.

The Construction Fund, which is funded from bond proceeds, consists of the 2026-2030 Capital Improvement Program and the 2019
Capital Improvement Program. For the eight months ended August 31, 2026, total expenditures were approximately $370,603,000, which
was 83.8% of the 2026 year-to-date spending budget. Total expenditures include $38,496,000 for Bridge Rehabilitation along NBHCE
Section 2 (NBB), $31,683,000 for TPK Deck Rehabilitation along Westerly Bridges, and $22,378,000 for TPK Interchange 17 Ramp
Bridge Replacement. In addition to these expenditures, there are open commitments totaling approximately $1,816,349,000.
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