
January 14, 2026 
 
 
To:   All Qualified Firms 
 
Subject:  Request for Expressions of Interest 
   Order for Professional Services No. T4103-1 

Construction Management Services for Newark Bay-Hudson County Extension  
Improvements Program, Project 1, Milepost N0.0 to N4.1 

 
Enclosed herewith is a Request for Expressions of Interest (“RFEOI”) by the New Jersey Turnpike Authority (“Authority”) for 
professional engineering services required for construction management services for the Newark Bay-Hudson County Extension 
(“NB-HCE”) Improvements Program, Project 1, Milepost N0.0 to N4.1 (“Project 1”) (see Attachment B).   Henceforth, the project 
limits as described above will be referenced as Project 1 within the RFEOI solicitation. In accordance with N.J.A.C. 19:9-2.8(b), 
this Order for Professional Services (“OPS”) is considered a COMPLEX procurement. 
To be considered as eligible and qualified to submit an Expression of Interest (“EOI”) for the professional engineering services 
being solicited in this RFEOI, a Firm must be prequalified in the following Profile Code: 
 

Profile Code Description 
B151 Construction Management 
B152 Project Management (Scheduling) 

 
A Qualified Firm, eligible to submit an EOI for this RFEOI solicitation, is one that has a current approved “Professional Service 
Prequalification Questionnaire” (“PSPQ”) package on file with the Authority at the time of EOI submission.  A current PSPQ is one 
that has been on file with the Authority for no more than 24 months or in certain cases for not more than 12 months as per N.J.A.C. 
19:9-2.8(c). 
 
Prequalification is not required for subconsultants.  Prequalification is required for Joint Ventures. 
 
A list of Qualified Firms eligible to submit an EOI for the above-referenced assignment is attached (see Attachment B (Subsection 
B5).  *Joint Ventures (*Qualified Firms interested in submitting an EOI as a Joint Venture must be prequalified as a Joint 
Venture with the Authority) that meet all Profile Code requirements are also eligible to submit an EOI. 
 
The Authority is seeking participation of Small Business Enterprises (“SBE”) as subconsultants to the Qualified Firm that is 
awarded a contract under this RFEOI (Successful Qualified Firm).  The SBE project goal is 25%.  The Authority has also adopted 
a Disabled Veteran-Owned Business (“DVOB”) Enterprise Program (the “DVOB Program”) pursuant to which the Successful 
Qualified Firm must make a good faith effort to award at least three (3) percent of the assignment to DVOBs, all as more fully 
described in this RFEOI.  See Attachment C (Subsection 12, “Small Business Enterprise and Disabled Veteran-Owned Business 
Programs”). 
 
All submittals required pursuant to N.J.S.A. 19:44A-20.13 to 20.25 (P.L. 2005, c.51), N.J.S.A. 19:44-20.26 (P.L. 2005, c.271s.2), 
P.L. 2023, c.30 (The Elections Transparency Act), and Executive Order 333 (2023 Murphy) will be requested from the Successful 
Qualified Firm only. The relevant forms will be transmitted to the Successful Qualified Firm by the Authority and are to be returned 
to the Authority within five (5) business days from receipt. 
 
The following attachments are incorporated into and made part of the RFEOI: 

• ATTACHMENT A: Expression of Interest Submission Requirements (Subsection A1) 

• ATTACHMENT B: Procurement Information and Scope of Services (Subsections B1 through B5).  

• ATTACHMENT C: Standard Supplemental Information and Forms (Subsections C1 through C13). 

• ATTACHMENT D: N.J.A.C. 19:9-2.8 Procedure for Prequalification and Award of Contracts for Architectural, Engineering 
and Land Surveying Services.  
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STAFF QUALIFICATIONS 
 

It will be the Successful Qualified Firm’s responsibility to ensure that the project is fully and adequately staffed for the successful 
completion of the project. 
 
A description of services being solicited by this RFEOI which includes specific requirements relating to staffing required for the 
project can be found in Attachment B (Subsection B2, “Scope of Services”). 
 

PROGRAM DESCRIPTION 
 

The NB-HCE Improvements Program (“the Program”) has been developed to replace the entire length of the 8.1 mile NB-HCE 
corridor from New Jersey Turnpike Interchange 14 (Milepost N0.0) in Newark to the eastern terminus of the Authority’s jurisdiction 
at Jersey Avenue (Milepost N8.1) in Jersey City.  The NB-HCE is a primary corridor connection from the region to port terminals, 
major residential and commercial developments, and New York City via the Holland Tunnel.  The existing structures that carry 
the mostly elevated NB-HCE roadway, originally constructed in 1956, are nearing the end of their serviceable life.  The Program 
corridor runs through Essex and Hudson Counties which include three municipalities: Newark, Bayonne, and Jersey City.  The 
Program will address the integrity of the roadways and structures, the need to improve regional mobility, as well as the need to 
improve safety.  The Authority has engaged a Program Management Team (“PM Team”) for the Program, and final design services 
for the Program began in early 2024. 
 
The Authority’s highest priority of Project 1 of the Program is to replace the existing Newark Bay Bridge as well as all structure, 
ramps, and roadways necessary to move both directions of NB-HCE traffic off the existing structure to a new Westbound Newark 
Bay Bridge by July 1, 2031.  Subsequently, the demolition of the existing Newark Bay Bridge and associated structures will occur, 
and a new Eastbound Newark Bay Bridge will be available for traffic by July 3, 2036, at which time the final dedicated westbound 
and eastbound traffic configurations will be implemented. 
 
The work to be performed by the Successful Qualified Firm under this OPS will consist of construction management services for 
Project 1, consisting of three design sections of the Program.  Project 1 generally comprises the following work: 
 

Section 1 - The replacement of the HEW and HWE roadways and the Interchange 14 ramp system between Mileposts N0.0 
and N1.3, inclusive of Structure Nos. N0.16A, N0.28A, N0.28C, N0.28D, N0.75, 104.74A, 104.82B and N2.01W up to 
approximately Pier W30.  This work will also include the demolition of the existing bridges. 
Section 2 - The replacement of the Newark Bay Bridge over Newark Bay, specifically Structure Nos. N2.01W, N2.01, and 
N2.01E with staged twin cable-stay bridges to accommodate four travel lanes and standard full left and right shoulders in 
each direction across the Newark Bay from approximately Milepost N1.3 to N2.9.  This work will also include the demolition 
of the existing bridges, such as the continuous tied arch through truss over the navigable channel of Newark Bay. 
Section 3 - The replacement of the HEW and HWE roadways, Interchange 14A ramp systems and associated structures 
from Mileposts N2.9 to N4.1, inclusive of Structure Nos. N3.00, N3.24, N3.39, N3.53B, N3.53D and N3.73. This work will 
also include the demolition of the existing bridges. 
 

The Authority will utilize a Secure File Sharing site (“Kiteworks”) to share with and receive information from the Qualified Firms.  
Access to Kiteworks will be provided to the Qualified Firms via e-mail.  Reference materials (preliminary plans, studies, reports, 
etc.) for this RFEOI will be made available for review in the “Reference Materials” folder.  
 
If there are any questions or issues related to Kiteworks, please contact Jennifer Romero via e-mail at jromero@njta.com.  The 
subject line should read “OPS No. T4103-1, Kiteworks Information”. 
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SUBMISSION REQUIREMENTS FOR EXPRESSION OF INTEREST 
 

Qualified Firms that are interested in being considered to perform these services as specified in the RFEOI, must submit a total 
of five (5) EOIs no later than 10:00 am on Tuesday, February 3, 2026 as follows:  One (1) PDF copy uploaded to the “EOI” 
folder in Kiteworks and in accordance with the following naming convention:  “OPS No. T4103-1 - EOI-[Firm Name]”; and four (4) 
hard copies (one original with cover clearly marked “Original” and three copies) of the EOI shall be delivered to the Authority’s 
Headquarters with the package clearly labeled with the Qualified Firm’s name and the words, “EOI - OPS No. T4103-1”, no later 
than the date and time referenced above.  Late submissions will not be considered and will be returned unopened. 
 
Expressions of Interest received by the date and time specified above will be publicly opened via conference call only on 
submission closing date. Conference call details will be made available on the Authority’s website at 
https://www.njta.gov/business-hub/current-solicitations/. 
 
For anyone who wishes to participate, conference call access shall be open five (5) minutes prior to the time specified and shall 
remain open until all submitted proposer firm names have been read. 
 
Expressions of Interest shall be delivered/addressed as follows:  
 

Hand or Overnight Delivery 
 
New Jersey Turnpike Authority 
1 Turnpike Plaza 
Woodbridge, NJ 07095 
Attn: Engineering Department - Enrico Paternostro, 
Senior Construction Manager – Major Bridges 

U.S. Mail 
 
New Jersey Turnpike Authority 
P.O. Box 5042 
Woodbridge, NJ 07095-5042 
Attn: Engineering Department - Enrico Paternostro, 
Senior Construction Manager – Major Bridges  

 
INQUIRIES 

 
Inquiries pertaining to this RFEOI are to be directed in writing to Enrico Paternostro, via e-mail at epaternostro@njta.com with a 
copy to Elena Cancelliere, via e-mail at cancelliere@njta.com.  The subject line should read “OPS No. T4103-1 - EOI Inquiry”.  
The deadline for inquiries is January 21, 2026. The Authority will respond to all written inquiries received by the deadline. Each 
inquiry will be stated, and a written response provided. Responses will be posted on the Authority’s website under Doing 
Business/Current Solicitations on or before January 27, 2026. 
 
Qualified Firms will be responsible for submitting their EOI in accordance with this RFEOI and any modifications, revisions, and/or 
clarifications to this RFEOI, as may be issued by the Authority. 
 

FIRM SELECTION 
 

Upon receipt of the EOIs, and in accordance with N.J.A.C. 19:9-2.8(e), the Authority will review each Qualified Firm’s submission 
for completeness and shall reject those EOIs that are incomplete.  The Authority shall notify all Firms whose EOIs are determined 
to be incomplete in writing. 
 
Once the EOIs have been evaluated for completeness, the Authority will create a list of Firms that shall receive the Request for 
Technical and Sealed Fee Proposals (“RFP”).  A Technical Review Committee will evaluate the technical qualifications and 
experience of each Firm and its project team and will rank the Firms.  The evaluation and ranking of the EOIs will serve as a 
method by which to create a list of Firms most highly qualified to perform the project, in accordance with N.J.A.C. 19:9-2.8(e), 
who will receive an RFP.  Final selection shall be made in accordance with N.J.A.C. 19:9-2.8(g). 
 
  

https://www.njta.gov/business-hub/current-solicitations/
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EOIs will be evaluated and ranked on the basis of numerical scores resulting from pre-established weighted factors.  For this 
project, the rating factors and their relative weights are: 
 

 RATING FACTORS WEIGHT (%) POINTS 

1. Experience of the Qualified Firm and its Subconsultants on Similar Projects 15 45 

2. Experience of the Project Manager on Similar Projects 20 60 

3. Key Personnel’s Qualifications and Relevant Experience 15 45 

4. Understanding of the Project and the Authority’s Needs 15 45 

5. Approach and Methodology in Performing the Services Required  15 45 

6. Commitment and Ability to Perform the Project and Outstanding Work with the 
Authority 

10 30 

7. Commitment to Quality Management 5 15 

8. Attainment of DVOB and SBE Participation Goals 5 15 

  100% 300 

 
RATING FACTORS (to be summarized in the Letter of Interest): 
 

1. Experience of the Qualified Firm and its Subconsultants on Similar Projects 
The Qualified Firm shall provide information on past projects that demonstrate its performance of services similar to 
those required for this assignment.  Each project listed shall include a brief description of the project scope performed 
by the Qualified Firm and its relevance to the proposed assignment.  It shall identify the Qualified Firm’s office(s) from 
which the work was performed, the date (time frame), the services were performed, magnitude and cost of the project, 
as well as contact/reference information for each project listed. 
The Qualified Firm is required to submit a completed Recent Project Experience Form listing all projects, with the 
Authority as well as referenced clients provided in the letter of interest, on which the Qualified Firm is currently working, 
or that have been completed (closed out) within the previous three (3) year period.  A separate form shall be provided 
for the Qualified Firm and for each subconsultant. 

2. Experience of the Project Manager on Similar Projects 
The Qualified Firm shall identify the Project Manager that will be assigned to the project and identify the individual’s 
education, credentials, and work experience.  The Qualified Firm should discuss the proposed Project Manager’s 
experience and its application to the assignment.  The Qualified Firm shall review the criteria set forth by the Authority in 
the RFEOI in consideration of the person proposed for the assignment.  If the Qualified Firm is proposing an individual 
with credentials considerably different than those identified by the Authority, the Qualified Firm must explain its rationale 
and identify/demonstrate the benefit the individual brings to the assignment. 
The submitted resume of the proposed Project Manager must be clear, dated and detailed to the related assignment 
experience.  References shall be furnished for each project listed (including date when work performed and relevance 
to subject assignment and at least one contact name and phone number for each project).  The Project Manager must 
be a licensed Professional Engineer. 
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3. Key Personnel’s Qualifications and Relevant Experience 
The Qualified Firm shall identify key personnel that will be assigned to the project and their role and responsibilities 
specific to the assignment. Information concerning their education, credentials and work experience should be provided 
along with contact/reference information. The Qualified Firm shall discuss the individuals proposed for the assignment 
and identify how their education, credentials and work experience are applicable to their role on the assignment. 
The submitted resumes of proposed key personnel shall be clear, dated and detailed in relation to the related assignment 
experience. References shall be furnished for each project listed (including at least one contact name with phone number 
and email address for each project). 

4. Understanding of the Project and the Authority’s Needs 
Provide an explanation of the Qualified Firm’s understanding of the project and the Authority’s needs required for the 
successful completion of the assignment. 
a. Understanding of the Project 

The Qualified Firm shall provide information to demonstrate that it fully understands the overall objective of the 
project and why the Authority is undertaking the assignment. This may include discussions providing background 
information on the need for the project, its effect on the Authority’s facilities, and impact on the overall transportation 
network. Qualified Firms should demonstrate specific first-hand knowledge of the location affected by the project 
and the long-term effects the project has on the Authority, its patrons, or other relevant issues. 

b. Understanding of the Authority’s Needs 
The Qualified Firm shall demonstrate that it fully understands the needs of the Authority as it relates to the specific 
scope of work identified in the RFEOI. The Qualified Firm must confirm the deliverables and the schedule for design 
and construction associated with project specific deliverables. The Qualified Firm should also discuss project 
management items, including deliverables such as submitting wage rate approvals and invoicing. 

5. Approach and Methodology in Performing the Services Required 
The Qualified Firm shall identify the major tasks comprising the project and describe in detail how they will be 
accomplished.  Provide an explanation of the process the Qualified Firm will use to schedule, manage, and perform the 
required tasks within the scope of services and identify the key milestones and the project’s critical path.  The Qualified 
Firm shall identify key issues and potential problems and discuss alternatives and options which would lead to resolution.  
The Qualified Firm should discuss innovative concepts with cost benefits and/or accelerated project delivery, where 
applicable.  The subconsultant roles, value to the team/project, and reporting relationship shall be clearly identified. 

6. Commitment and Ability to Perform the Project and Outstanding Work with the Authority 
The Qualified Firm shall identify its commitment and ability to complete the proposed work as well as any outstanding 
work they currently have with the Authority.  The Qualified Firm shall provide an explanation of the anticipated project 
schedule and demonstrate that the Qualified Firm can commit to the required staff resources and management to perform 
the assignment.  A listing of the Qualified Firm’s facilities, including the address of the office where the project will be 
performed, and how they relate to the Qualified Firm’s ability to provide the requested services shall be provided. 
a. Commitment and Ability to Perform the Project 

The Qualified Firm shall discuss its commitment and availability of required staff for the assignment as shown on 
the completed “Commitments of Proposed Project Staff” and “Certification of Staff Availability” forms. 

b. Outstanding Work with the Authority 
The Qualified Firm shall discuss its outstanding work with the Authority as shown on the completed Disclosure Forms 
for the prime and all subconsultants.  Information should be provided to demonstrate how this project may be 
impacted or affected by the existing workload of the Qualified Firms or its subconsultants.  Outstanding Work shall 
be considered the combined workload of the prime and subconsultants.  No factors/weight will be applied based on 
the percentage of work assigned to the prime or subconsultants. 
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7. Commitment to Quality Management  
The Qualified Firm shall discuss its Commitment to Quality Management and Quality Assurance/Quality Control 
(“QA/QC”).  The Qualified Firm shall provide a written narrative that describes the Qualified Firm’s quality assurance 
policy and how it intends to implement a quality assurance program specifically for this assignment.  The Qualified Firm 
shall identify credentialed QA/QC staff and the roles and working relationship with other staff members as part of the 
design process or construction phase. 

8. Attainment of DVOB and SBE Participation Goals  
The Qualified Firms agree to make a good faith effort to award at least three (3) percent of the assignment to those 
businesses that meet the requirements and have been registered by the Division of Revenue and Enterprise 
Services/Department of Treasury as a Disabled Veteran-Owned Business Enterprise.  Qualified Firms shall demonstrate 
how they will utilize DVOB Qualified Firms to achieve the 3% goal and add value to the project team. 
The Qualified Firms also agree to make a good faith effort to award at least twenty-five (25) percent of the assignment 
to those businesses that meet the requirements and have been registered by the Division of Revenue and Enterprise 
Services/Department of the Treasury as a Small Business Enterprise.   
Qualified Firms shall demonstrate how they will utilize SBE Qualified Firms to achieve the 25% goal and add value to the 
project team. 
 

ORDER FOR PROFESSIONAL SERVICES 
 

The final OPS Agreement to be awarded and issued to the Firm shall be in a form consistent with the  Authority's Standard OPS 
Agreement for Complex procurements (which is available on the Authority’s website at https://www.njta.gov/business-
hub/supplemental-forms/. 
 
Very truly yours, 
 
ORIGINAL SIGNED BY 
 
Daniel L. Hesslein, P.E. 
Chief Engineer 
 
DLH/EP/ec 
Attachments 
c: R. Higham 
 Review Committee 
 File 
 

https://www.njta.gov/business-hub/supplemental-forms/
https://www.njta.gov/business-hub/supplemental-forms/
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ATTACHMENT A  
Expressions of Interest Submission Requirements 

 
 
Subsection No. and Title 
 
A1.  Expressions of Interest Submission Requirements  
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Subsection A1 
Expression of Interest Submission Requirements 

 
The EOI submission is limited to a maximum of twenty (20) pages.  This page limitation does not include the documents listed in 
Items 3-6 below. Only single sided, 8.5” x 11” letter-sized pages with 1" minimum borders and a minimum 11-pt font size are 
permitted unless otherwise noted below.    
To be considered for these services, each Qualified Firm, must submit the following:  
 

1. Letter of Interest (eight pages):  Letter of Interest shall be limited to a total of eight (8) single-sided pages.  The letter 
should state the Qualified Firm’s interest, ability, and its commitment to complete the requested professional services 
listed in Attachment B (Subsection B2), “Scope of Services”.  Additionally, it should detail, in order, the Qualified Firm’s 
ability to meet the eight rating factors in the above-referenced “Firm Selection” section.   
A brief transmittal letter is excluded from the above-referenced page count. 

2. Resumes (up to six, each resume two pages in length maximum):  Resume for each Project Manager, Deputy 
Project Manager, Cable Stay Bridge Subject Matter Expert (SME), and Lead Office Engineer shall be no more than two 
(2) single-sided pages. Resumes should detail relevant experience, professional/technical qualifications, dates for each 
project listed, and include one (1) reference for each project listed. 

3. Organizational Chart: An organizational chart displaying key project team members for all primary tasks, including 
subconsultants.  Provide names, titles, and reporting relationships for all team members.  An 11” x 17” fold out page is 
permitted. 

4. Staffing Estimate: The detailed staffing estimate for the work described herein shall include each task, by ASCE 
Grade/Classification, along with an estimate of total hours.  An 11” x 17” fold out page is permitted. 
The Authority has provided an estimate of the expected staffing for this OPS (see Attachment B (Subsection B3)).  This 
information shall be considered by the Qualified Firm in the preparation of its project staffing schedule which must indicate 
when, during the course of the project schedule, they intend to deploy each member of the proposed staff and the 
duration over which the Qualified Firm intends to utilize staff based on the hours provided for in the staffing estimate.  
Further, the Qualified Firm shall evaluate the hours furnished and provide comment regarding the distribution, by ASCE 
Grade/Classification, scheduled deployment of staff, and task for which they believe modifications in the Engineer’s 
Estimate may be appropriate to meet the project needs.  If no comments are received, the Authority will assume the 
Staffing Estimate provided is appropriate to complete the assignment. 

5. Proposed Staff: When proposing the same staff in multiple EOIs, the Qualified Firm must disclose one of the following: 
a. A statement that all projects utilizing the same staff will be completed on time and include the plan for how that will 

be accomplished.  
b. A statement that the Qualified Firm voluntarily withdraws from consideration for other EOIs if the Authority is giving 

serious consideration to more than one EOI; or 
c. Alternate staff resumes to be used by the Authority in evaluating EOIs if the Authority is giving serious consideration 

to more than one EOI.   
The additional pages allowed shall include: 

i. An alternate Organizational Chart as permitted above showing key personnel names, position, title, and 
reporting relationships (Note: Organizational Chart is not included in the page count). 

ii. One (1)  single-sided, letter-sized page resume for up to seven (7) alternative key project personnel stating 
relevant experience including dates of assignments and professional qualifications. 
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iii. Allowance for one (1) single-sided, letter-sized page, if necessary, to explain the Qualified Firm’s modified 
approach to the project if it is handled differently as a result of utilizing the alternate personnel. 

Choosing option 5(c) above will add an additional eight (8) single-sided, letter-sized pages for alternate staff, thus 
increasing the maximum page allowance to twenty-eight (28) pages (not including Items 3-7 above).   
The Qualified Firm shall not include alternate staffing in their EOI unless they are required to do so in accordance with 
option 5(c) above.  When appropriately included in the EOI, the proposed alternate staffing information shall be contained 
in a separate attachment of the EOI.  It shall only be considered by the Authority in the scoring of the EOI, if required. 

6. Completed Required Forms as set forth in Attachment C (Subsection C13)  
 
Pages more than the stated page limitations for each of the EOI criteria above will not be read or considered.  If the EOI submitted 
is not in accordance with the specific provisions defined above, it shall be considered non-responsive, incomplete, and may be 
rejected. 
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ATTACHMENT B 
Procurement Information and Scope of Services 

 
Subsection No. and Title 
 
B1. OPS Procurement Schedule and Anticipated OPS Project Schedule 

B2. Scope of Services 

B3. Staffing Estimate  

B4. Compensation Basis 

B5. Qualified and Eligible Firms 
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Subsection B1 
OPS Procurement Schedule 

Request for Expressions of Interest Posted  ....................................................................................... January 14, 2026  
Deadline for Written Inquiries  ............................................................................................................. January 21, 2026  
Posted Responses to Inquiries  ........................................................................................................... January 27, 2026  
Deadline for Submittal of Expressions of Interest  ............................................................................... February 3, 2026  
Request for Technical and Sealed Fee Proposals .............................................................................. February 18, 2026  
Deadline for Submittal of Technical Proposals  ................................................................................... March 11, 2026  
Notice of Scheduled Oral Presentations  ............................................................................................. March 23, 2026  
Oral Presentation, If Required  ............................................................................................................ March 27, 2026 
Recommendation to Award OPS  ........................................................................................................ April 21, 2026  
 

Anticipated OPS Project Schedule 

Notice to Proceed  ............................................................................................................................... May 2026 
Completion of Services  ....................................................................................................................... March 2038 
Administration Project Closeout  .......................................................................................................... June 2038 
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Subsection B2 
Scope of Services 

INTRODUCTION 
OPS No. T4103-1 is for professional construction management services for the construction of Project 1 of the Authority’s Newark 
Bay-Hudson County Extension Improvements Program (“the Program”) that comprises the replacement of the NB-HCE roadway 
and structures between Milepost N0.0 to N4.1, including the replacement of the existing Vincent R. Casciano Bridge (aka Newark 
Bay Bridge) with twin cable-stayed bridges.  Interchange improvements consist of the replacement of the New Jersey Turnpike 
Interchange 14 ramp system, inclusive of Ramps TNO, TH, HXT, HS, NOH, HLT, HNO, SH, SIT, SIH, and SOH, as well as the 
Interchange 14A ramp system, inclusive of Ramps WT, TE, and portions of Ramps ET and TW.  The demolition of existing 
structures within the limits of Project 1 is also included. 
 
The Qualified Firm will account for project needs in their EOI.  Qualified Firms are expected to submit an EOI based on the 
information presented herein, available reference material, and sound professional engineering judgement and experience. 
 
PROGRAM BACKGROUND 
The Program has been developed to replace the entire length of the 8.1-mile NB-HCE corridor from New Jersey Turnpike 
Interchange 14 (Milepost N0.0) in Newark to the eastern terminus of the Authority’s jurisdiction at Jersey Avenue (Milepost N8.1) 
in Jersey City.  The NB-HCE is a primary corridor connection from the region to port terminals, major residential and commercial 
developments, and New York City via the Holland Tunnel.  The existing structures that carry the mostly elevated eastbound 
roadway (“HWE”) and westbound (“HEW”) roadways, originally constructed in 1956, are nearing the end of their serviceable life. 
The Program corridor runs through Essex and Hudson Counties and includes three municipalities:  Newark, Bayonne, and Jersey 
City.  The Program will address the integrity of the roadways and structures, the need to improve regional mobility, as well as the 
need to improve safety.  
 
The Authority’s highest priority for the Program is to replace the existing Newark Bay Bridge (“NBB”) and move traffic off the 
existing structure to a new bridge structure no later than mid-2031.  To accomplish this, a new westbound NBB and a portion of 
the new alignment for the NB-HCE must be available to direct both eastbound and westbound NB-HCE traffic onto a new 
westbound NBB.  It is anticipated that the demolition of the existing NBB and a new eastbound NBB will be completed by 2036, 
at which time, any temporary crossovers will be abandoned and the final alignments, carrying dedicated westbound and eastbound 
traffic configurations for the NB-HCE, will be implemented. 

 
Program Team 

1. Program Management Team (“PM Team”):  HNTB Corporation and its subconsultants are the PM Team for the 
Program under OPS No. T3900.  The PM Team assists the Authority in the management, oversight, design and 
construction management coordination, program controls, stakeholder coordination, public engagement and information, 
and reporting of activities of all Design Engineers engaged during final design and construction of the Program.  Further, 
the PM Team manages all public outreach throughout the course of the Program with input and approval from the 
Authority on the strategy.  The PM Team reports directly to the Authority’s Chief Engineer or the Chief Engineer’s 
designated representative.  The PM Team is considered an extension of the Authority staff and functions in this capacity 
by handling a wide range of activities and issues on behalf of the Authority, and as directed by the Authority.  The PM 
Team shall be responsible for coordinating, controlling, and reporting on the communication from the Successful 
Qualified Firm to the Authority. 

 
The PM Team is also responsible for environmental compliance with all applicable federal and state environmental 
regulations associated with the Program, inclusive of monitoring that environmental commitments and permit 
requirements are being fulfilled during construction.  The PM Team is responsible for the handling and coordination of 
the environmental issues for the Program with support from the Design Engineers and other firms retained by the 
Authority for this Program.  The PM Team will address a wide range of environmental issues and will work with the 
Successful Qualified Firm for construction management services and contractors to address environmental compliance. 



Request for Expressions of Interest 
OPS No. T4103-1 

Page 13 of 45 
 
 

 

2. Preliminary Design Consultant: The preliminary designer awarded OPS No. T3820 to provide professional engineering 
services for preliminary design and a portion of the required environmental services for the Program. 

 
3. Design Engineer: The Engineer of Record providing professional engineering services for final design as part of Project 

1 for design OPS Nos. T3921, T3922, and T3923 of the Program.  Further, the Engineer of Record is the professional 
engineering firm that “signs and seals” the contract documents that the firm is responsible for. 

 
4. Construction Management Team (“CM Team”):  Successful Qualified Firm for construction management services for 

OPS No T4103-1 shall provide professional construction management services and oversight for Project 1 while assuring 
the quality and standards of the Program and Authority are upheld.  One of the primary responsibilities for the CM team 
will be to ensure each Construction Inspection (“CI”) Services Team is performing inspection tasks similarly.  In addition 
to having CM Team staff on-site to coordinate the work between the contracts, the CM Team will request bi-weekly 
meetings with the contractor and Construction Inspection Services staff to control the work and acceptance procedures.  
The CM Team will communicate, coordinate, and report to the Authority through the PM Team.  The CM Team shall 
provide oversight of the CI teams that are working within Project 1. It is expected that the Consultant will provide full and 
complete professional services, with minimal assistance and oversight by Authority personnel, to manage all construction 
activities and ancillary items associated with this complex construction program. 

 
Project 1 – Final Design Summary 

Final design services for Project 1 of the Program began in 2024 and are being performed under three separate OPS 
assignments. 
 
1. Section 1 – OPS T3921 (Milepost N0.0 to N1.3):  The Design Engineer for OPS No. T3921, Section 1, of the Program 

is Michael Baker International, Inc. (“MBI”).  Section 1 comprises the replacement of the HEW and HWE roadways and 
the Interchange 14 ramp system between Mileposts N0.0 and N1.3, inclusive of Structure Nos. N0.16A, N0.28A, N0.28C, 
N0.28D, N0.75, 104.74A, 104.82B, and N2.01W up to approximately Pier W30.  The final design shall accommodate 
four travel lanes and standard full left and right shoulders in each direction of the NB-HCE.  This effort also includes the 
design of the demolition of existing Interchange 14 ramp structures and elevated HEW and HWE approaches within 
Section 1. 

 
It is anticipated that Section 1 will consist of up to seven construction contracts. The estimated total construction and 
demolition cost for these improvements is between $1.75 billion and $2.25 billion. 
 

2. Section 2 – T3922 (Milepost N1.3 to N2.9):  The Design Engineer for OPS No. T3922, Section 2, is Parsons 
Transportation Group, Inc. (“PTG”).  Section 2 comprises the replacement of the NBB over the Newark Bay, including 
Structure Nos. N2.01W from approximately Pier W30 to the east, N2.01, and N2.01E.  The final design shall 
accommodate four travel lanes and standard full left and right shoulders in each direction.  Existing Structure No. N2.01 
is a continuous tied arch through truss over the navigable channel of the Newark Bay which will be replaced with twin 
cable-stay bridges.  This effort also includes the design of the demolition sequence for the existing Structure Nos. N2.01W 
through approximately Pier W30, N2.01, and N2.01E. 

 
It is anticipated that Section 2 will consist of up to seven construction contracts.  Supervision of construction services for 
one contract (Contract No. T835.770.208), pertaining to the relocation of Peregrine Falcons on the existing bridge 
structure, was performed independently of the Program.  The estimated total construction and demolition cost for these 
improvements is between $2.0 billion and $2.5 billion.  
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3. Section 3 – T3923 (Milepost N2.9 to N4.1):  The Design Engineer for Section 3 is Gannett Fleming, Inc. (“GF”).  Section 
3 comprises the replacement of the HEW and HWE roadways and portions of the Interchange 14A ramp system between 
Mileposts N2.9 and N4.1, inclusive of Structure Nos. N3.00, N3.24, N3.39, N3.53B, N3.53D, and N3.73.  The final design 
shall accommodate four travel lanes and standard full left and right shoulders in each direction of the NB-HCE.  This 
effort also includes the design of the demolition of existing structures within the limits of Section 3. 

 
It is anticipated that Section 3 will consist of up to two construction contracts.  The estimated total construction and 
demolition cost for these improvements is between $750 million and $1.25 billion. 
 

GENERAL 
1. All services provided by the Successful Qualified Firm shall be in strict conformance with Authority requirements and 

standards of quality as may be found in the Procedures Manual; Design Manual; Construction Manual, Standard 
Drawings; Sample Design Plans; CADD Standards; latest Standard and Supplemental Specifications; and any specific 
criteria established for the Program.  Authority standard publications and drawings are available on the Authority’s website 
at https://www.njta.gov/. 

2. The Successful Qualified Firm shall be responsible for the thorough understanding of the project requirements, including 
all applicable codes, environmental permits, and regulations for all aspects of this project.  All construction elements must 
be in full compliance with all applicable codes, regulations, and standards, and shall consider all technical guidelines 
available. 

3. Order for Professional Services Agreement: The CM Team is expected to execute an OPS, a copy of which may be found 
on the Authority’s website. 
 

DETAILED SCOPE OF SERVICES 
The Successful Qualified Firm is responsible for providing Construction Management Services for Project 1 of the Program.  
Project 1 will consist of an estimated 16 construction contracts for a total estimated construction cost of approximately $5 billion.  
It is expected that the CM Team will carry out their responsibilities with minimal assistance and oversight by Authority personnel 
and will manage all construction activities and ancillary items associated with Project 1.  The CM Team will communicate, 
coordinate, and report to the PM Team along with coordinating with the Authority as directed.  The CM Team shall provide 
personnel and continue to oversee the CI teams that are needed to work within Project 1. 
 
The Consultant selected for this OPS, via this RFEOI will be required to provide Construction Management Services including, but 
not limited to, project wide scheduling, cost control, progress reporting for all construction contracts, utility relocations and ancillary 
activities for all of Project 1 (described above).  Construction Inspection Services for Sections 1, 2, and 3 will be addressed under 
separate OPSs to be issued by the Authority at a later date.  It is expected that the supervision of these CI Teams will be handled 
by the Authority and the Successful Qualified Firm under this OPS. 
 
The CM Team is responsible for coordinating and reporting on project-wide issues and for direct oversight of the CI Teams to be 
engaged by the Authority associated with Project 1 construction.  Those CI teams shall report directly to the CM Team who will 
report to the PM Team and the Authority.  The CM Team shall work with the PM Team to facilitate the necessary communication 
to the Authority.  It is necessary and expected that a coordinated effort and close working relationship be undertaken with all the 
firms engaged by the Authority for OPS Nos. T3900 and T4103-1, along with all other neighboring agencies to ensure the success 
of Project 1.  The Consultant is responsible for understanding, following and implementing, when necessary, the Programs 
Adaptive Management plan to ensure the overall Program’s directives are met.  Coordination with the Authority, Program 
Manager, and CM Team will be necessary to ensure the successful implementation of this plan. 
 
The Successful Qualified Firm will be required to provide assurance that the overall quality and safety standards are maintained 
in accordance with Authority standards and specifications and Program-specific standards; creating and maintaining a project-
wide construction schedule; construction and staffing cost oversight and control (including CM Team and CI staffing costs); 
construction progress reporting for all construction contracts; monitoring and coordinating, as required, utility relocations; advise, 
collaborate and assist with early procurement of long lead time items as directed by the PM Team and/or Authority; assuring 
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consistent construction inspection standards are implemented and adhered to; have a thorough understanding of the project 
requirements including all applicable codes and regulations governing all aspects of the project; be familiar with the Authority’s 
procedures and Program-specific procedures and coordinate requirements necessary for the effective performance of the project; 
institute and oversee consistent acceptance and closeout procedures; and other associated activities for Project 1 construction 
contracts.  The CM Team will communicate, coordinate, and report to the PM Team and Authority to ensure the Program’s 
directives are carried out.  The Successful Qualified Firm shall coordinate, and schedule material testing laboratories required for 
the inspection of all Project 1 Contracts in collaboration with the individual CI Teams.  The Successful Qualified Firm will also be 
responsible for oversight and collaboration of work performed by utility and railroad companies or their designated contractors 
within Project 1 via executed utility orders and agreements between the Authority and the various utility and railroad companies 
performing relocation work in connection with Project 1.  
 
Construction Management Team Qualifications: 

The CM Team shall provide professional staff as necessary to execute the services required for this assignment. The CM 
Team shall provide a full-time Project Manager and a Construction Management Team to adequately staff this complex 
project.  The Authority has the exclusive right to have the CM Team remove from the project any personnel, for any reason, 
if deemed by the Authority to be in its best interest. 

 
For purposes of this RFEOI, “complex bridge” shall mean:  a vehicle, transit, or rail bridge with a main span greater than 500 
feet and multi-span approach structures, constructed or in construction, within the last ten years. 

 
1. Project Manager: The Project Manager shall demonstrate experience, in a leadership role, in the construction 

management of multi-contract, large scale complex bridge and highway transportation projects.  The individual will be 
responsible for all aspects of the CM Team’s activities and will report directly to the PM Team.  The individual shall 
possess a valid New Jersey Professional Engineer license at the time of submission and shall not be removed from the 
project without prior written approval from the Authority's Chief Engineer or the Chief Engineer’s representative.  The 
individual must possess excellent verbal and written communication skills in addition to construction management 
experience.  The Project Manager must be available 24 hours a day, 7 days a week and have the following minimum 
qualifications: 
Must have at least twenty (20) years of experience in construction management. 
o Within the last 10 years, and listing up to three (3) projects, the Project Manager: 
 Shall have performed as a Project Manager in a construction management role on at least one (1) construction 

project involving the construction of a complex bridge. 
 Shall have performed as a Project Manager in a construction management role on at least one (1) construction 

project involving complex traffic control and coordination. 
 Shall have performed as a Project Manager in a construction management role on at least two (2) large major 

construction projects involving bridges and elevated roadways in busy metropolitan locations.  At least one of 
these projects must have been performed in a high-density urban/metropolitan environment and both projects 
should demonstrate experience with challenging existing conditions such as traffic, underground utilities, above 
ground infrastructure, railroad companies and coordination with multiple stakeholders. 
 

2. Deputy Project Managers:  Each Deputy Project Managers shall be responsible for providing oversight and coordination 
for design sections 1, 2, and 3. Each Deputy Project Managers shall have experience in a leadership role, in the 
construction management of multi-contract, large-scale complex bridge and highway transportation projects.  The 
individual will be responsible for all aspects of the section activities and will report directly to the Project Manager.  The 
individual shall possess a valid New Jersey Professional Engineer license and certification at the time of submission and 
shall not be removed from the project without prior written approval from the Authority's Chief Engineer or the Chief 
Engineer’s representative.  The individual must possess excellent verbal and written communication skills in addition to 
construction management experience.  Each Deputy Project Manager shall be available, as required, throughout the 
project and have the following minimum qualifications: 
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o Shall have at least ten (10) years of experience in construction management. 
o Within the last 10 years and listing up to three (3) projects, each Deputy Project Manager: 
 Shall have performed as a Project Manager or Deputy Project Manager in a construction management role on 

at least one (1) construction project involving the construction of a complex bridge. 
 Shall have performed as a Project Manager or Deputy Project Manager in a construction management role on 

at least one (1) construction project involving complex traffic control and coordination. 
 Shall have performed as a Project Manager or Deputy Project Manager in a construction management role on 

at least one (1) large major construction project involving bridges and elevated roadways in busy metropolitan 
locations.  One of these projects must have been performed in a high-density urban/metropolitan environment 
and both projects should demonstrate experience with challenging existing conditions such as traffic, 
underground utilities, above ground infrastructure, railroad companies and coordination with multiple 
stakeholders. 
 

3. Chief Office Engineers: Activities include but are not limited to: Collect and compile the budget data, project progress, 
schedule summary, etc., and create the necessary reports for the PM Team.  Review and reconcile monthly invoices 
and tracking.  Responsible for administrating the CM Team software system for all CI teams.  Responsible for tracking 
Change of Plans for all CI contracts.  The Office Engineer shall have a minimum of five (5) years of experience performing 
Office Engineer duties along with possession of an Engineer-in-Training (“EIT”) certification, National Institute for 
Certification of Engineering Technologies (“NICET”) III certification, or Bachelor of Engineering degree is preferred. 

4. Quality Assurance Engineer: Activities include but are not limited to: Implementation of a quality assurance plan that 
provides consistent quality across all construction contracts in accordance with Authority standards, Program 
requirements, and industry best practices.  Audit CI firms for conformance to the project requirements. The Quality 
Assurance Engineer shall have a minimum of five (5) years of experience performing Quality Assurance duties along 
with possession of an EIT certification, NICET III certification, or Bachelor of Engineering degree is preferred. 

5. Materials Testing Coordinator: The Materials Testing Coordinator will work with the CI teams to coordinate/schedule 
the activities of the Material Testing Laboratory(s) to assure there is consistency in the materials testing and that Authority 
standards, industry best practices, and contract requirements are consistently adhered to.  The Materials Testing 
Laboratory and Inspectors shall possess the necessary qualifications and certifications such as American Association of 
State Highway and Transportation Officials (“AASHTO”), NICET, Society for Asphalt Technology (“SAT”), American 
Concrete Institute (“ACI”), American Welding Society (“AWS”), etc., required for the performance of their assignments 
for each specific task.  The CM Team shall be responsible for procuring the necessary agreements with the testing labs 
and obtaining Authority approval.  Firms that are not currently on the Authority pre-approved list shall submit the 
necessary qualifications for the specific task to be performed. The Materials Testing Coordinator shall have a minimum 
of Ten (10) years of experience coordinating testing services and possession of an EIT certification, NICET III 
certification, or Bachelor of Engineering degree is preferred. 

6. Maintenance and Protection of Traffic (“MPT”) Coordinators:  Activities include but are not limited to:  Scheduling 
and coordination of traffic operations between CI teams and construction contracts, attending and representing the 
project needs at the Authority’s weekly Operations Department Lane Closure Meeting, etc.  Each MPT Coordinator shall 
have a minimum of ten (10) years of experience performing MPT Coordination duties, shall be proficient in the Authority’s 
Operations Department policies and procedures, and shall possess a TCC certification, EIT certification, NICET III 
certification, or Bachelor of Engineering degree is preferred. 

7. Utility Coordinator: Activities include but are not limited to: Scheduling and coordination between utility companies, CI 
teams, and construction contracts.  The Utility Coordinator shall have a minimum of five (5) years of experience 
coordinating utility services along with possession of an EIT certification, NICET III certification, or Bachelor of 
Engineering degree is preferred. 

8. Survey Team: The CM Team shall provide surveyor personnel, as needed, licensed by the State of New Jersey, to 
provide surveying services during the construction of Project 1 to monitor the contractor’s compliance with requirements 
of the construction contracts and continuity of all baselines with Project 1 limits. 
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9. Safety Coordinators: Activities include but are not limited to: Overseeing a safety policy that adheres to Authority 
standards, Program requirements, and industry best practices for large-scale multifaceted construction, adherence to 
the policy through all construction contracts, and notifying appropriate parties of safety violations.  The individual shall 
be able to review construction submittals, interact with contractors’ safety personnel and OSHA, and any other outside 
agencies when needed.  The individual shall have a minimum of ten (10) years of experience in the construction safety 
field, a Certified Safety Professional (“CSP”) or a Construction Safety and Health Technician (“CSHT”) certification, along 
with OSHA 8-, 10-, 30- and 40-hour certifications, TCC Certification, and CONRAIL safety experience. 

10. Cable Stay Bridge Subject Matter Expert (“SME”): The CM Team shall provide a Cable Stay Bridge expert who has 
personally inspected the installation and testing of cable-stay systems on at least two (2) bridges of similar scale and 
complexity as Project 1 Section 2 with one (1) completed within the last 10 years.  The Cable Stay Bridge expert shall 
monitor the handling of the stay cables at the site as well as all phases of installation and testing.  Document all 
observations, testing procedures and test results.  The individual shall possess a valid New Jersey Professional Engineer 
license. 

11. Change Management Team: The CM Team shall provide a Change Management Team who has prior experience with 
construction claim analysis for large-scale construction contracts with intricate scheduling.  This part-time position will be 
required to review and advise the team on all claims submitted by the contractor and assist with claim resolution, along 
with reviewing Change Orders in relation to justification, budgeting and conformity to NJTA Specifications and the overall 
Program. These individuals shall have an applicable construction background along with a minimum ten (10) years of 
experience in claims avoidance and resolution.  

12. Regional Agency Coordinator: The CM Team shall provide an agency coordination member who will assist 
construction contracts work with outside agencies such as Port Authority; NJDOT; CONRAIL; USCG; FAA/Newark 
Airport; PANYNJ; NJ TRANSIT; or any other agencies in the project limit.  This representative will have to coordinate 
with the PM and CI Teams, report to TRANSCOM and provide project updates and ensure all other agencies’ 
requirements are met and to assist with the project’s schedule by ensuring other agencies’ cooperation.  This individual 
shall possess knowledge of various agencies’ organizations and their requirements along with construction knowledge 
to help facilitate cooperation in this busy corridor and have a minimum of ten (10) years of experience in the construction 
industry.  

13. Construction Contract Coordinators: The CM Team shall provide a Construction Contract Coordinator who will 
coordinate construction activities at project limits, along with coordinating staging and access operations between 
construction contracts.  The Construction Contract Coordinator shall have a minimum of ten (10) years of experience in 
the construction industry, shall be proficient in the Authority policies and procedures, and shall possess a TCC 
certification, EIT certification, NICET III certification, or Bachelor of Engineering degree is preferred. 

14. Scheduler: The CM Team shall provide a construction contract Scheduler who will coordinate construction activities 
schedules and work with the PM Teams schedule staff to ensure proper reporting of schedules are carried out.  The 
construction contract Scheduler shall have a minimum of ten (10) years of experience in the construction industry, shall 
be proficient in the Authority policies and procedures, and shall possess an EIT certification, NICET III certification, or 
Bachelor of Engineering degree is preferred. 

15. Support Staff: The Consultant shall provide all additional support staff as may be required to adequately staff the project 
such as Office Engineers, Schedulers, Cost Estimators, etc. 

All personnel shall possess the necessary qualifications and certificates for the duties and work responsibilities 
they are assigned to perform.  This includes, but not limited to, carrying Secure Worker Access Consortium (SWAC) 
credentials if required by the Program. 
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Task Requirements: 
 

ADMINISTRATION 
1. The Successful Qualified Firm is advised that an Authority web-based Program Management SharePoint site has been 

established for the Program during the Final Design phase of this Project. The Successful Qualified Firm shall identify 
the intended approach to contract administration and project controls along with its integration into the Program 
Management SharePoint site.  The CM Team approach shall be reviewed and approved by the PM Team. 

2. Responsible for the thorough understanding of the project requirements including all applicable codes and regulations 
governing all aspects of this project. 

3. Notify the PM and CI Team and the Authority immediately in case of accidents affecting the contractor(s) or contract work 
activities.  In such cases, the CM Team shall prepare reports detailing the accident(s). 

4. Invoicing Requirements:  The CM Team shall submit invoices monthly that shall be accompanied by an Invoice Progress 
Report that will provide an overview of the month’s activities, reporting on work complete, and manhours expended and 
remaining (broken down between prime and subconsultants including identification of SBEs and the percentage of fee 
earned and anticipated to earn).  The CM Team shall also review, for concurrence, the invoices for work performed from 
the CI Teams and Contractors. 
All invoices shall be submitted to the Authority, within fifteen (15) business days of the cutoff date and shall include 
timesheet summaries.  Individual employee timesheets are not required, unless specifically requested by the Authority.  
Direct expenses shall be reimbursed in accordance with the final contract and appropriate supporting information shall 
accompany the invoice. 
The CM Team shall immediately notify the PM Team and the Authority's Chief Engineer in writing when its percentage 
of fee earned exceeds the percentage of the project complete.  The CM Team shall implement at once the necessary 
adjustments and/or make recommendations to correct this condition.  Failure to do so will put the CM Team at risk of 
having to absorb any costs beyond the authorized fee. 
The CM Team shall be responsible for submitting to the Authority the wage rate of all personnel, including subconsultants, 
that will be working on the project for approval.  Wage rates shall be submitted prior to the commencement of services 
and thereafter, whenever there is a change in wage rates or personnel.  The CM Team shall also be responsible for 
managing the assignment to maintain average hourly rates in accordance with the final Fee Proposal of all CI Teams. 

5. Review the contractor’s requests for additional compensation and claims in cases where Project 1 schedule or budget 
would be impacted.  Make recommendations regarding payment of such requests and claims, if asked for by the PM 
Team and/or the Authority. 

6. The CM Team shall review, and make recommendations to the Authority for processing, Certificates of Payment as 
prepared by the CI teams required for construction contracts, each month.  The Authority uses CapEx Manager for 
reporting project progress, spending activity, generating Certificates of Payment, and general construction management 
tasks.  The CM Team and their CI teams will be responsible for the acceptability of all invoicing entries into CapEx. 

7. Provide review and oversight into payment and processing of Change Orders.  Change Orders shall be provided with 
detailed information about such changed conditions, along with appropriate supporting documentation and the Engineer’s 
Estimate, as required.  Change Orders shall be reviewed by the Claims Coordinator in conjunction with other CM staff 
members as needed, then processed by the CI team using CapEx. 

8. The CM Team shall review the Contract Documents and familiarize themselves with, and verify in the field, all evident 
Electronic Toll Collection (“ETC”) facilities, installation of fiber optic cable and its ancillary facilities, and any relocation 
and/or protection requirements identified in the contract documents.  
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The CM Team shall also be familiar with the Contractor’s requirements to comply with the “One Call Law” and the N.J. 
Board of Public Utilities Excavator Handbook for damage prevention of buried utilities.  The One Call System can be 
reached by dialing 811 a minimum of three (3), but no more than ten (10), business days in advance of excavation work 
or any other activity that may adversely affect ETC facilities.  Review with the CI team at the Pre-Construction Meeting, 
the Contract requirements for working at and/or in the vicinity of Authority ETC facilities. 
 
The CM Team shall take all precautionary measures required to safeguard these facilities.  The CM Team is required to 
execute the Authority’s Fiber Optic Contract Document Review Certification.  This document is found on the Authority’s 
website under “Professional Services/Expression of Interest” section under “Supplemental Forms”. 

9. Audit: The Authority and/or PM Team reserves the right to, at any time and without notice, audit the CM Team or their 
subconsultants.  All agreements and/or contracts between the CM Team and their subconsultants shall include specific 
language that provides the Authority and/or PM Team with the ability to audit the subconsultants at any time and without 
notice. 

10. Advise and assist the PM Team and the Authority with construction contracts and CI services. 
11. Represent the PM Team and Authority in the management of the CI teams and ensure all CI duties are being performed 

by the CI teams. 
12. Management of overall construction schedule amongst the CI teams. 
13. Implement a project controls process to ensure consistency among all projects and CI teams that is acceptable to the 

PM Team. 
14. Perform value engineering as requested. 
15. Advise the PM Team and the Authority on construction strategy, planning, and phasing. 
16. Represent the Authority in managing overall Project 1 construction delivery and schedule. 
17. Support the PM and CI Teams and the Authority in public outreach related to construction activities. 
18. Construction planning/coordination with the PM Team and the Authority, CI Teams, and contractors. 

 
MANAGEMENT 
1. The CM Team will establish a means, acceptable to the PM and CI Teams and the Authority, for communicating, 

coordinating, reporting, disseminating information and obtaining approvals as may be necessary to ensure an expeditious 
exchange of information with the PM Team and/or Authority’s personnel, contractors, final design consultants, and 
regulatory agencies, local, state, and county representatives, as may be required.  All communication will be through the 
PM Team. 

2. The software utilized by the CM Team shall be FACS or approved equal and able to perform the following tasks at a 
minimum: 
 Software must have a mobile application that works on both iOS and Android software platforms. 
 Track submittals with ball-in-court status, date submitted, date due, date responded, etc. 
 Track RFIs with ball-in-court status, date submitted, date due, date responded, etc. 
 Store and catalog project photos in a job progress timeline order. 
 Store and catalog project videos. 
 Provide access to the project schedule for team members to view. 
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 Allow CI Teams a means to track daily work performed, manpower and equipment onsite, payment of contract 
items, etc.  Work must be tracked on an individual user basis. 

 Provide a means of generating a pay estimate for payments issued to the contractor along with tiered approval 
processes. 

 Provide a means of tracking Change Orders, Cost Plus work, and the associated review of contract extras. 
 Ability to view the project plans, specifications, and change of plans in a digital format. 

3. The software utilized by the CM Team shall be able to output data in the following formats at a minimum and data shall 
not be in a proprietary format: 
 Microsoft Office products 
 Adobe PDF 
 CADD file formats:  .dgn, .dwg 
 Media formats:  .jpg, .jpeg, etc. 
 Primavera P6:  .xer 

4. The CM Team shall be required to provide reports to the satisfaction of the PM Team that includes, but not limited to, the 
following: 
 Weekly progress summaries for each major item and critical path issues from each CI team. 
 Bi-weekly narrative reports included, but are not limited to, summaries for each major item and critical path 

issues and specific problems that are impeding progress for transmittal. 
 An overall construction progress schedule narrative, updated monthly, inclusive of the native CI Progress 

Schedule in Primavera P6. 
 An overall staffing and construction budget summary indicating progress against construction cost and status 

of project construction contingencies. 
5. The CM Team is advised that the Authority is in the process of updating its construction manual.  It is expected that the 

updated manual will be completed prior to the Notice to Proceed for this assignment and shall be used to govern 
construction activities of Project 1.  Until such time, however, the consultant shall confer with, and use as a guide, the 
Authority’s “Manual for Construction”, dated June 1987.  Items set forth below, directives by the Authority, and the 
Program Management directives that conflict with the current “Manual for Construction” shall take precedence and will 
supersede the manual. 

6. Information/Meeting Support:  The CM Team shall support the Authority’s personnel and the PM Team, in providing 
information and assisting with the preparation of materials and presentations for meetings with local, state, and county 
officials, as well as other entities and third parties to inform and advise of the construction status of the project and to 
discuss specific issues and coordination relevant to each organization and related to the construction projects associated 
with the project. 
The CM Team may also be required to attend meetings with Authority personnel or to represent the Authority, if requested, 
with third parties, including contractors performing work adjacent to the project. 

7. Conduct preconstruction meetings with the CI teams and contractors pertaining to safety, maintenance and protection of 
traffic, construction staging, steel erection, routing of contractor vehicles, or other issues as deemed necessary.  The 
meetings shall cover proper equipment, methods of construction, grade control, asphalt and concrete supply, and other 
pertinent significant matters relating to the construction. 

8. The CM Team shall attend job meetings, as necessary, prior to new and critical construction activities with the contractors, 
subcontractors, and utility owners pertaining to safety, maintenance, and protection of traffic, construction staging, 
performance of work, erection of structural components, milling, paving, concrete pours, deck pours, routing of contractor 
vehicles, and other issues as deemed necessary. 
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9. Coordinate through the PM and CI Teams regarding the construction activities impacting neighboring agencies, local 
communities, utility owners, and other contractors working concurrently in the same or adjacent work zones. 

10. Participate in the final inspection of the completed work and assure the CI Teams prepare a “punch list” resulting from 
such inspections and that the CI teams measure all pay items of work and provide certifications that the work has been 
completed in accordance with the plans and specifications.  CI Teams shall prepare the Final Certificate of Payment.  
The CM Team shall review and concur that the CI team’s final “punch list” has been completed prior to the issuing the 
Final Certificate of Payment. 

11. The CM Team, along with the PM and CI Teams, shall conduct a post-construction meeting(s) with the design engineer, 
the CI teams, and Contractor to review each project in its entirety for the purpose of identifying areas for improvement 
and areas of excellence from the perspective of each project participant.  The purpose of the meeting is to provide an 
open forum to discuss and review measurable and actionable recommendations for future projects based on the 
information compiled from the monthly “Best Practices” meetings.  The participants shall include key project personnel, 
principals, and decision makers from each entity.  The CM Team shall identify their findings and recommendations in a 
“Best Practices” document which shall detail items for further consideration and evaluation by the PM Team for the 
Authority.  The document shall be in a format approved by the PM Team and delivered following the conclusion of 
construction during the contract closeout process. 

12. Provide off-hour staffing, as periodically required, throughout the project, at weekday nighttime, weekends, and weekend 
nighttime.  The contract work will be carried out in stages.  Due to the need for nighttime work at certain times required 
primarily for shifting traffic, placing, resetting, and removing critical MPT between construction stages, and certain key 
construction operations. 

13. Review the Contractor’s proposed construction methods, including but not limited to, installation of structural steel, cable 
stay bridge erection plan, installation of the stay cable system, form construction, etc., and ensure conformance with the 
specifications. 

14. Document with photographs of any unusual incidents, conditions, or construction methods encountered, which should be 
on record, or which might require additional work resulting in additional compensation, by Change Order.  The inspector(s) 
shall have a digital camera, equipped with flash, at their disposal always for this purpose. 

15. Coordinate emergency or accident damage repair work with the CI teams as directed by the Authority or PM Team and 
maintain records of contractor manpower and equipment. 

16. The CM Team shall audit all shop drawings, catalog cuts, material certifications, methods of work and equipment that are 
reviewed within the Program and Authority standards.  Responsibility for reviews will be in accordance with the Material 
Review Acceptance Matrix.  The CM Team shall confirm uniformity across all contracts of Project 1. 

17. Assure the CI Teams maintain as-built records and prepare as-built drawings within 30 days of the final inspection and 
assure the CI Teams are doing the following: 
 Making all corrections to the contract documents due to changes made during the construction of the project. 
 Marking-up contract drawings to indicate actual work performed.  The corrections shall be made into final As-

Built Drawings, provided via electronic and hard copy, and following the Authority’s Design Manual and 
Procedures Manual. 

18. Perform cost benefit analysis as requested by the Authority or PM Team, under the “if and where directed” hours. 
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QUALITY 
1. The CM Team shall assure that the CI Teams provide consistent and high quality inspection services that are generally 

defined as including, but not limited to, verifying that all work is done in compliance with the contract plans and 
specifications; report on the quantities of materials furnished, and the numbers and classification of workmen employed, 
and the type and size of equipment used on all construction operations; inspection of all construction materials to be used 
at the site to insure compliance with the contract plans and specifications; obtain certifications of all manufactured 
materials; take such tests as may be required to ensure material compliance with the specifications; evaluate and approve 
the quality and workmanship of all contract work; the maintenance of as-built information and plans; and all such other 
services as may be required to furnish complete engineering services of high quality. 

2. Responsible for the implementation of a construction quality program based on the Program and Authority’s standards 
and assurance of consistent construction quality including the handling and resolution of non-conformance issues. 
 

SAFETY 
1. Perform construction risk assessments and mitigations as required. 
2. The CM Team shall be responsible for ensuring the coordination between the CI teams and contractors at contract 

interface points. 
3. Oversight of the contractor’s safety program. 

 
MPT 
1. Review with the Contractor and CI Teams requests for supplementary traffic patrols and slowdowns for compliance with 

the warrants outlined in the Supplementary Specifications and approve the request prior to submittal to the Authority. The 
CM Team shall review requests for lane or shoulder closings for compliance with the contract requirements and present 
those requests, after approval, at the Authority's weekly Lane Closing meeting. 

2. Coordinate MPT on local roadways with state and local authorities having jurisdiction.  The CM Team shall ensure the CI 
Teams verify that traffic safety devices are in place prior to work each day, and at the end of each day, according to the 
approved plan. 
 

UTILITY 
1. Communication and coordination with utility companies for the relocation of all utilities. 
2. The CM Team shall be responsible for coordinating with the PM and CI Teams for utility work performed by utility 

companies, or their designated contractors, within Project 1 via executed Utility Orders between the Authority and the 
various utility companies performing relocation work in connection with the Program. 

3. The CM Team shall review, recommend payment of and submit for processing, Utility Work Order invoices in coordination 
with the PM Team and CI teams.  The number and magnitude of Utility Orders is being developed. 

 
ENVIRONMENTAL 
1. Monitor the Contractor's staging and approved disposal areas if within Authority’s right-of-way to ascertain compliance 

with the Authority's requirements and to ensure no unauthorized dumping is taking place.  The CM Team shall take 
immediate corrective action if any deviation from the specified requirements occurs. 
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MATERIALS 
1. As part of the overall quality assurance, the CM Team shall be responsible for overseeing and coordinating the CI Team’s 

material testing laboratory(s) for the testing of both on-site and off-site materials inspections.  The CM Team shall audit 
the testing laboratory(s) where needed to ensure all testing is performed according to Authority and Program standards, 
industry standard practice, and construction contract requirements, along with ensuring the programs material testing 
protocols are uniform from contract to contract to enforce consistency.  The materials testing shall include, but not be 
limited to, steel fabrication, on and off-site welding and bolting, asphalt and concrete production and installation, material 
coating approval and application, and other specialty materials that may require on or off-site inspection. 

2. Review, coordinate and collaborate cost proposals from multiple testing laboratories for the core testing services required 
for this assignment.  A cost breakdown, along with the CM Team’s recommendations as to which Firm(s) to engage, shall 
be presented to the PM Team for review and approval within thirty (30) days of the notice to proceed.  The CM Team’s 
recommendations shall be based on an assessment of the testing laboratory/laboratories accreditations, technical 
capabilities, availability, and cost.  The CM Team shall not proceed with the implementation of testing services without 
written approval from the PM Team.  The testing laboratory/laboratories shall be AASHTO accredited, and it shall be the 
CM Team’s responsibility to confirm that their accreditations are up to date for the services to be provided.  Testing 
laboratories shall be retained by the CI Teams and coordinated with the CM Team. 

3. Off-site laboratory testing by an independent testing laboratory is intended to provide all off-site testing and inspection of 
shop fabrication of bearings, structural steel, substructure concrete mixes, precast concrete products, and other similar 
materials that require off-site testing. 
 The testing laboratory retained by the CI Teams shall also perform testing of asphalt and concrete in place 

properties, embankment densities, soil/aggregate and relevant testing required. The CI Teams will be 
responsible for on-site sampling of concrete material and all on-site visual inspections and coordinated with the 
CM Team. 

 The approved testing laboratory must have current AASHTO accreditation for all of the following AASHTO 
testing procedures (ASTM equivalents); T30, T164 (D2172), T209, T269 (D3203), T22 (C39) T119 (C143), 
T121 (C138), T141 (C172), T152 (C231), and T196 (C173). 

 Evidence of AMRL and CCRL inspection will not be accepted in lieu of AASHTO accreditation. 
 The PM Team will be provided, monthly, with a summary of all test reports. 

 
FIELD OFFICE 
A project of this magnitude will require office space for the Construction Management Team Field Office.  Set forth below is 
an approach that requires the CM Team to secure office space off Turnpike right-of-way and the construction of two satellite 
field office trailer complexes on Turnpike property if deemed necessary by the Authority.  The CM Team may utilize this 
concept or consider other alternatives to provide for a Field Office for this assignment.  The CM Team must identify how they 
propose to provide for the Construction Management Team Field Office, which is the CM Team’s responsibility to secure for 
this assignment. 
1. The CM Team shall secure, through a lease agreement, appropriate office space immediately adjacent to the Turnpike 

and centrally located within the project limits.  This facility shall be the primary Project Office for all senior management 
personnel and support staff central to the project.  This office space shall be sized to house staff, as required, pending 
the number of personnel needed.  It shall have conference rooms and provide offices for senior management, office 
support, and offices/workstations for several Authority staff involved in the project. 

2. The CM Team shall also supplement this primary Project Office with two satellite field office complexes if needed, one 
located in the west (in the vicinity of Interchange No. 14), and one in the east (in the vicinity of Interchange 14A).  The 
CM Team will be responsible for designing, permitting, procuring and constructing/installing both satellite field trailer 
offices if needed.  The CM Team will also be responsible for securing all utilities necessary to support each office.  Cost 
associated with the aforementioned activities shall be reimbursed by the Authority in accordance with the provisions of 
the OPS. 
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3. The CM Team will be responsible for furnishing all offices as needed for the performance of their work, including, but not 
limited to, computers, duplication equipment, service for communication via electronic mail and information storage, 
office supplies, etc. Costs for monthly lease agreements shall be paid by the Authority as a direct expense as well as 
other agreed upon costs necessary for the offices not considered overhead items. Costs incurred by the CM Team for 
standard overhead items shall be included in the multiplier identified in the OPS. 

4. The CM Team shall always staff the Project Office when the contractor is working and until 5:00 P.M. each weekday to 
receive mail and telephone messages, to issue correspondence in a timely manner, and maintain files pertinent to the 
project. 
 

WEEKLY PROGRESS MEETINGS 
Progress meetings shall be held, as required by the PM Team with the PM Team, CM Team, and senior management 
personnel. The purpose of these meetings will be to discuss the progress of the project, review critical issues, and make high 
level decisions as necessary to satisfactorily progress the project. A brief executive summary paper in bullet form utilizing bi-
exception reporting to introduce new issues and to report on former issues previously identified shall be used as the basis for 
the meeting’s agenda. The CM Team will be responsible for compiling the meeting minutes and distributing accordingly. 

 
MONTHLY PROGRESS REPORTS AND PROGRESS PHOTOS 
1. On a monthly basis, after coordinating with all induvial CI teams, the CM Team shall prepare an executive level Progress 

Report for the PM Team’s use. This document will report on the progress and status of all construction contracts, 
contractors, and CI’s overseeing all construction and ancillary work for this project. The report shall include an executive 
summary, narratives on overall construction progress, information on each of the construction contracts and the CI teams 
engaged by the Authority to manage and inspect the project. The report shall also include information on budgets, costs, 
man-hours used and remaining, status of SBE and DVOB goals attainment, project schedules, and third-party interaction 
including but not limited to utilities. Also, included will be discussions and information on key issues, potential conflicts, 
the interface of work between design sections and other critical issues that affect the management and construction of 
the project. Information for this report will be developed by the CM Team and transmitted to the PM Team respectively. 

2. On a quarterly basis the CM Team shall take and provide color aerial photographs, in digital and photographic form, 
showing the progress of the work. The number and location of the views to be taken will depend on the construction 
activities being performed. The CM Team shall develop and submit for approval, to the PM Team, an Aerial Photography 
Procedure detailing the scope of the work to be performed along with the necessary insurance, licenses, and 
documentation. The cost associated with aerial photographs shall be reimbursed by the Authority in accordance with the 
provisions of the OPS. 

 
REFERENCE MATERIALS: 
The contract documents are available for review electronically through the Authority’s Secure File Sharing Site. Access to the 
secure workspace will be provided to all prequalified and eligible Qualified Firms via e-mail as part of the RFEOI notification 
process. If there are any questions or issues related to the Secure File Sharing Site, please contact Jennifer Romero via e-mail 
at jromero@njta.com. The subject line should read, “OPS No. T4103-1 Secure File Sharing Site Information”. The Following 
reference material is available for review: 

1. New Jersey Turnpike Authority, Newark Bay-Hudson County Extension Improvements Program, Project 1 – Interchanges 
14 to 14A, Preliminary Design, City of Newark, County of Essex, Cities of Bayonne and Jersey City, County of Hudson 

2. New Jersey Turnpike Authority, Newark Bay-Hudson County Extension, Interchange 14 to Interchange 14A/Newark Bay 
Bridge Replacement and Associated Improvements, Final Environmental Assessment, April 18, 2025 
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Subsection B3 
Staffing Estimate 

Classification 
(ASCE-Grade) Regular Overtime Unanticipated Total Hours 

Project Manager 
(PE) [FT] 25,211 0 2,521 27,732 

Deputy Project Manager 
Section 1  
 (PE) [FT] 

25,211 0 2,521 27,732 

Deputy Project Manager 
Section 2 and 3 

 (PE) [FT] 
25,211 0 2,521 27,732 

Chief Office Engineer 
 Section 1 

(NICET III) [FT] 
25,211 2,500 2,000 29,711 

Chief Office Engineer 
 Section 2 and 3 
 (NICET III) [FT] 

24,349 2,500 2,000 28,849 

Quality Assurance Engineer 
(EIT/NICET III/B.Eng) [PT] 24,349 2,500 2,000 28,849 

Materials Testing Coordinator 
(EIT/NICET III/B.Eng) [FT] 24,349 2,500 2,000 28,849 

MPT Coordinator 
(EIT/NICET III/B.Eng) [FT] 24,349 2,500 2,000 28,849 

MPT Coordinator 
(EIT/NICET III/B.Eng) [PT] 18,261 2,500 2,000 22,761 

Utility Coordinator 
(EIT/NICET III/B.Eng) [PT] 18,261 2,500 2,000 22,761 

Survey Team 
(PE/PLS) [PT] 18,261 2,500 2,000 22,761 

Safety Coordinator 
(CSP/CSHP) [FT] 24,349 2,500 2,000 28,849 

Safety Coordinator 
(CSP/CSHP) [PT] 18,261 2,500 2,000 22,761 

Cable Stay Bridge SME 
 (PE) [PT] 2,029 0 203 2,232 

Change Management Team 
[FT] 24,349 0 2,000 26,349 

Regional Agency Coordinator 
(EIT/NICET III/B.Eng) [PT] 18,261 2,500 2,000 22,761 

Construction Contract Coordinator 
(EIT/NICET III/B.Eng) [FT] 24,349 2,500 2,000 28,849 

Construction Contract Coordinator 
(EIT/NICET III/B.Eng) [PT] 18,261 2,500 2,000 22,761 

Scheduler  
[PT] 18,261 2,500 2,000 22,761 

Total Hours 401,143 35,000 37,766 473,909 
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Subsection B4 
Compensation Basis 

 
Following a review of the submitted EOIs, the Authority will request Technical and Fee Proposal(s) from the Firm(s) it deems most 
qualified. 
 
The Fee Proposal shall be submitted as a cost-plus fee based on reimbursement of direct professional and technical salaries 
times a multiplier, not to exceed 2.50, plus direct expenses, subconsultant services and subcontractor services, at cost.  Shift 
differential reimbursement will not be considered.  In addition, Project Managers are to be billed on a straight-time basis only.  
Overtime billing will not be considered for Project Manager.  The multiplier shall not be applied to the premium portion of overtime.  
The multiplier covers all overhead and profit.   
 
Subconsultant and subcontractor services are those required services performed by other firms or contractors at the Successful 
Qualified Firm’s direction.   
 
For general services provided by the Successful Qualified Firm’s corporate officers, partners, owners and/or principals in a non-
technical capacity, no compensation will be provided.  When corporate officers, partners, owners and/or principals are required 
to provide services in a technical capacity, the salaries for such individuals performing services in a technical capacity shall be 
reimbursable for direct salaries times a multiplier not to exceed 2.50. 
 
No expenses or costs shall be billed unless specifically included in the technical proposal and the Successful Qualified Firm’s final 
negotiated Fee Proposal.   
 
Average rate per classification/grade will not be permitted to determine total labor costs.  The Fee Proposal shall detail time 
(hours) and direct salary data for classifications conforming to the ASCE Professional and Technical Grades, as shown in the 
Staffing Estimate and as modified by the Qualified Firm to account for all required services.  Services shall be billed in accordance 
with the Successful Qualified Firm’s Fee Proposal.   
 
Salary rate increases will be permitted in accordance with the following parameters: 
 

• Salary increases for merit or cost of living will not be permitted for the first 12 months of any OPS Agreement from the 
date of execution. 

• Starting at month 13, all staff, regardless of pay grade / title, will be allowed “up to” a maximum annual increase of 3%. 
• The proposal salary rate increase schedule will apply to the Successful Qualified Firm as well as all subconsultants. 
• Salary rate increases as a result of a promotion are not subject to this policy. 

 
The Qualified Firm’s total Fee Proposal for these services shall be rounded to the nearest $5,000. 
 
Salaries shall be charged at the Successful Qualified Firms’ hourly rates. The Successful Qualified Firm is responsible for 
managing the assignment, adhering to the number of hours, salary rates and personnel, as proposed in the EOI and Fee Proposal. 
Individual standard and overtime rates must be approved by the Authority’s Chief Engineer or the Chief Engineer’s designated 
representative prior to commencement of services or whenever the Successful Qualified Firms propose that an individual’s rate 
be changed during the term of this OPS, awarded pursuant to this RFEOI, provided such change is reflected in the Qualified 
Firms’ Fee Proposal. Except for overtime worked on construction supervision during permissible contract working hours, overtime 
must be approved by the Authority. The Fee Proposal shall follow and reflect the staffing estimate as shown in Attachment B 
(Subsection B3). 
 
To assist in the Authority’s management of its annual spending, the Qualified Firm shall include within the Fee Proposal the 
projected billings associated with these services, including monthly projections for the first two (2) years and quarterly billing 
projections for the duration of this assignment.   
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Direct expenses shall include approved subconsultant services, mileage, test pits, vendor invoice printing of phase submission 
documents, final documents, mylars, final plans in .PDF format, and meeting displays/exhibits.  Mileage will be paid at the 
prevailing federal mileage rates (www.irs.gov). Mileage will be reimbursed for travel between the Qualified Firm’s local office and 
the work site, New Jersey Turnpike Authority offices, and meetings required by the Authority or its representatives, including the 
return trip.    Any change to this rate is subject to the approval of the New Jersey Turnpike Authority. The Successful Qualified 
Firm will be responsible for paying all tolls. 
 
Compensation for lodging and meals will not be reimbursed, unless approved in writing in advance by the Authority.  If approved, 
expenses for lodging and meals will be paid in accordance with the federal per diem rates which can be found at 
www.gsa.gov/perdiem.  This shall apply to the Successful Qualified Firm and its subconsultants and subcontractors. 
 
Overnight delivery charges will be paid by the Authority only if such overnight delivery is specifically requested by the Authority 
and agreed to in advance.  Otherwise, the Successful Qualified Firm will not be reimbursed for overnight delivery charges.  This 
shall also apply to the Successful Qualified Firms’ subconsultants and subcontractors. 
 
 
  

http://www.gsa.gov/perdiem
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Subsection B5 
Qualified and Eligible Firms 

 
1. AECOM Technical Services 23. Joseph Jingogli & Son, Inc 
2. AmerCom Corporation 24. KS Engineers, P.C. 
3. APTIM Environmental & Infrastructure, LLC 25. KSE-ATANE JV 
4. Arora and Associates, P.C. 26. LS Engineering Associates Corporation 
5. ATANE Engineers, Architects and Land Surveyors, P.C. 27. M&J Engineering, P.C. 
6. AtkinsRéalis USA Inc. 28. Maitra Associates, P.C. 
7. Boswell, Inc. 29. Michael Baker International, Inc. 
8. Dewberry Engineers Inc. 30. Mott MacDonald LLC 
9. Enovate Consulting, LLC 31. MP Engineers, P.C. 

10. Envision Consultants Ltd. 32. NAIK Consulting Group, P.C. 
11. French & Parrello Associates, P.A. 33. Newark Bay Corridor Joint Venture 
12. Garg Consulting Services, Inc. 34. NJTA CM Partners 
13. GFT Infrastructure, Inc. 35. Parsons Transportation Group, Inc. 
14. Greenman-Pedersen, Inc. 36. Pennoni Associates, Inc. 
15. Hardesty & Hanover Construction Services, LLC 37. Robinson Aerial Surveys, Inc. 
16. Hill International, Inc. 38. SJH Engineering, P.C. 
17. HNTB Corporation 39. Stantec Consulting Services, Inc. 
18. IH Engineers, P.C. 40. STV Incorporated 
19. INFOTRAN Engineers & Architects P.C. 41. T&M Associates 
20. Infrastructure Consulting & Engineering 42. Techno Consult Engineering, P.C. 
21. Jacobs Engineering Group Inc. 43. Traffic Planning and Design, Inc. 
22. Johnson, Mirmiran & Thompson, Inc. 44. WSP USA Inc. 
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ATTACHMENT C 
Standard Supplemental Information and Forms 

 
Subsection No. and Title 
 
C1. Administrative and Agreement Information  
C2. Mandatory Equal Employment Opportunity Language, N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127) and N.J.A.C. 17:27 et 

seq. 

C3. State Consultant Political Contributions Compliance, N.J.S.A. 19:44A-20.13 to 20.25 (P.L. 2005, c.51), N.J.S.A. 19:44-
20.26 (P.L. 2005, c.271s.2), P.L. 2023, c.30 (The Elections Transparency Act) and Executive Order 333 (2023 Murphy) 

C4. Right to Audit 
C5. Antidiscrimination Provisions 
C6. Standards Prohibiting Conflicts of Interest, Executive Order 189 (1988 - Kean) 
C7. ADA Indemnification Act 
C8. Diane B. Allen Equal Pay Act and the New Jersey Workplace Accountability in Labor List (WALL) 
C9. Warranty by Contractor of No Solicitation on Commission or Contingent Fee Basis, N.J.S.A. 52:34-15 (P.L. 1954, c48, 

s.10) 
C10. Prompt Payment Act, N.J.S.A. 2A:30A 
C11. Code of Ethical Standards 
C12. Small Business Enterprise and Disabled Veteran-Owned Business Programs 
C13. Standard Supplemental Forms to be Submitted:  

Forms that Shall be Submitted with the Expression of Interest: 
a. Affidavit of Eligibility/Disclosure of Material Litigation  
b. Small Business Enterprise/Disabled Veteran-Owned Business  
c. Source Disclosure Certification 
d. Ownership Disclosure  
e. Set-Off for State Sales Tax 
f. Disclosure of Outstanding Work 
g. Recent Project Experience 
h. Commitment of Proposed Project Staff 
i. Certification of Staff Availability 

Forms that are Requested to be submitted with the Fee Proposal: 
j. Affidavit of Moral Integrity 
k. Disclosure of Investment Activities in Iran 
l. Prohibited Activities in Russia or Belarus 
m. Business Registration Certificate 
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Subsection C1 
Administrative and Agreement Information 

 
Professional Corporation 
Incorporated Firms that have not filed a copy of a Certificate of Authorization with the Authority must include a copy of the 
Certificate with the EOI.  Professional service corporations established pursuant to the “Professional Service Corporation Act,” 
N.J.S.A. 14A:17-1 et seq. (P.L. 1969, c. 232), are exempt from this requirement. 
 
Signatures 
Expressions of Interest must be signed by an officer of the Firm authorized to make a binding commitment. 
 
Incurring Costs 
The Authority shall not be liable for any costs incurred by any Firm in the preparation of their Expression of Interest or Fee 
Proposal. 
 
Addendum to EOI Solicitations  
If, at any time prior to the Authority receiving responses to this RFEOI, it becomes necessary to revise any part of this RFEOI, or 
if additional information is necessary to enable firms to adequately interpret the provisions of this RFEOI, an addendum to the 
RFEOI will be made available on the Authority’s web-site, https://www.njta.gov/, as described herein. 
 
Acceptance and Rejection of EOIs and Fee Proposals 
Any award of this OPS will be made in accordance with N.J.A.C.19:9-2.8. The issuance of this RFEOI solicitating Expressions of 
Interest and Fee Proposals does not, in any manner or form, commit the Authority to award any OPS. The contents of the RFEOI, 
EOI, and a final negotiated Fee Proposal may become a contractual obligation, if an EOI submitted in response to the RFEOI is 
accepted, and an OPS is entered into with the Authority. Failure of a firm to adhere to and/or honor any or all of obligations of its 
response to the RFEOI, including its EOI, may result in recission of any OPS awarded by the Authority.  The Authority shall not 
be obligated at any time to award any OPS. The Authority reserves the right to accept or reject any or all proposals or to negotiate 
with any proposer, to waive minor noncompliance, amend or supplement the RFEOI, re-advertise the RFEOI, or abandon 
procurement, and/or take such other steps deemed necessary and in the best interest of the Authority, in accordance with 
applicable law. 
 
Errors or Omissions in RFEOI 
It is the firm’s responsibility to bring to the attention of the Authority during the RFEOI any errors, omissions, or non-compliance 
discovered in the RFEOI.  By neglecting to do so, the firm will be responsible for making any resulting changes without additional 
compensation if awarded the OPS.  
 
Dissemination of Information 
Information included in this RFEOI or in any way associated with this project is intended for use only by the firms submitting an 
EOI and the Authority and is to remain the property of the Authority. Under no circumstances shall any of said information be 
published, copied, or used by any firm, except in replying to this RFEOI solicitation. 
 
News Releases 
No news releases pertaining to this RFEOI or the project to which it relates shall be made without Authority approval and then 
only in coordination with the issuing office and the Authority’s Media Relations Coordinator. 
 
Public Records 
This RFEOI, and any response to the RFEOI, including an EOI and Fee Proposal submitted by a firm in response to the RFEOI, 
shall constitute a public document subject to disclosure in accordance with New Jersey’s Open Public Records Act, N.J.S.A. 
47:1A-1 et seq. (OPRA). Any firm responding to the RFEOI may request that the Authority’s Director of Law deem certain 
information contained in its response to be personal, financial, or proprietary information that is exempt from disclosure under 
OPRA. 
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The Authority reserves the right to make the determination regarding what is proprietary or confidential and will advise the winning 
bidder/proposer accordingly. The Authority will not honor any attempt by a winning bidder/proposer to designate its entire proposal 
as proprietary or confidential and will not honor a claim of copyright protection for an entire proposal. In the event of any challenge 
to the winning bidder’s/proposer’s assertion of confidentiality with which the Authority does not concur, the bidder/proposer shall 
be solely responsible for defending its designation. 
 

Subsection C2 
Mandatory Equal Employment Opportunity Language  

N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127)  
N.J.A.C. 17:27 et seq.  

 
Goods, General Services, and Professional Services Contracts 
The consultant or subconsultant, where applicable, will not discriminate against any employee or applicant for employment 
because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality, or sex. Except with respect to affectional or sexual orientation and gender identity or ex-pression, 
the consultant will ensure that equal employment opportunity is afforded to such applicants in recruitment and employment, and 
that employees are treated during employment, without regard to their age, race, creed, color, national origin, ancestry, marital 
status, affection-al or sexual orientation, gender identity or expression, disability, nationality, or sex. Such equal employment 
opportunity shall include, but not be limited to the following: employment, up-grading, demotion, or transfer; recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including 
apprenticeship. The consultant agrees to post in conspicuous places, available to employees and applicants for employment, 
notices to be provided by the Public Agency Compliance Officer setting forth provisions of this nondiscrimination clause.  
The consultant or subconsultant, where applicable will, in all solicitations or advertisements for employees placed by or on behalf 
of the consultant, state that all qualified applicants will receive consideration for employment without regard to age, race, creed, 
color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, disability, nationality 
or sex.  
The consultant or subconsultant will send to each labor union, with which it has a collective bargaining agreement, a notice, to be 
provided by the agency contracting officer, advising the labor union of the consultant's commitments under this chapter and shall 
post copies of the notice in conspicuous places available to employees and applicants for employment.  
The consultant or subconsultant, where applicable, agrees to comply with any regulations promulgated by the Treasurer pursuant 
to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Americans with Disabilities Act.  
The consultant or subconsultant agrees to make good faith efforts to meet targeted county employment goals established in 
accordance with N.J.A.C. l7:27-5.2.   
The consultant or subconsultant agrees to inform in writing its appropriate recruitment agencies including, but not limited to, 
employment agencies, placement bureaus, colleges, universities, and labor unions, that it does not discriminate on the basis of 
age, race, creed, col-or, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, 
disability, nationality or sex, and that it will discontinue the use of any recruitment agency which engages in direct or indirect 
discriminatory practices.  
The consultant or subconsultant agrees to revise any of its testing procedures, if necessary, to assure that all personnel testing 
conforms with the principles of job-related testing, as established by the statutes and court decisions of the State of New Jersey, 
and as established by applicable Federal law and applicable Federal court decisions.  
In conforming with the targeted employment goals, the consultant or subconsultant agrees to review all procedures relating to 
transfer, upgrading, downgrading and layoff to ensure that all such actions are taken without regard to age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, disability, nationality or 
sex, consistent with the statutes and court decisions of the State of New Jersey, and applicable Federal law and applicable Federal 
court decisions.  
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The consultant shall submit to the public agency, after notification of award but prior to execution of a goods and services contract, 
one of the following three documents:  

• Letter of Federal Affirmative Action Plan Approval.  

• Certificate of Employee Information Report; or  
Employee Information Report Form AA-302 (electronically provided by the Division and distributed to the public agency through 
the Division’s website at: http://www.state.nj.us/treasury/contract_compliance.  
The consultant and its subconsultants shall furnish such reports or other documents to the Division of Purchase & Property, 
CCAU, EEO Monitoring Program as may be request-ed by the office from time to time in order to carry out the purposes of these 
regulations, and public agencies shall furnish such information as may be requested by the Division of Purchase & Property, 
CCAU, EEO Monitoring Program for conducting a compliance investigation pursuant to N.J.A.C. 17:27-1.1 et seq. 

 
Subsection C3 

State Consultant Political Contributions Compliance  
N.J.S.A. 19:44A-20.25 (P.L. 2005, c.51) superseding Executive Order 134 (2004),  

The Elections Transparency Act,” P.L. 2023, c.30, 
 and Executive Order 333 (2023 Murphy)  

 
Election Transparency Act, P.L. 2023, c. 30; Fair and Open Exception 
In accordance with the Elections Transparency Act, P.L. 2023, c. 30 (the “Act”), effective January 1, 2023, all contracts awarded 
by the Authority pursuant to a fair and open process as defined in the Act are no longer subject to the political contributions 
proscription that prohibited a contract award if certain reportable contributions were solicited or made by a potential contract 
awardee.  The Authority has determined that this procurement meets the requirements of a fair and open process and, accordingly, 
any such solicited or reportable contributions made by any proposer submitting a proposal will not prohibit any contract award 
thereto if such proposer is deemed the successful proposer. 

Annual Report of Contributions to the Election Law Enforcement Commission 
All Business entities are advised of their responsibility to file an annual disclosure statement of political contributions with the New 
Jersey Election Law Enforcement Commission (ELEC) pursuant to N.J.S.A. 19:44A-20.27 if they receive contracts in excess of 
$50,000.00 from public entities in a calendar year.  Business entities are responsible for determining if filing is necessary. 
Additional information on this requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us.  

Breach of Terms of Government Contract   
It shall be a breach of the terms of the OPS for the Business Entity to (i) make or solicit a contribution in violation of the Act, (ii) 
knowingly conceal or misrepresent a contribution given or received; (iii) make or solicit contributions (through intermediaries for 
the purpose of concealing or misrepresenting the source of the contribution; (iv) make or solicit any contribution on the condition 
or with the agreement that it will be contributed to a campaign committee of any candidate of holder of the public office of Governor 
or Lieutenant Governor; (v) engage or employ a lobbyist or consultant with the intent or understanding that such lobbyist or 
consultant would make or solicit any contribution, which if made or solicited by the Business Entity itself, would subject that entity 
to the restrictions of the Act; (vi) fund contributions made by third parties, including consultants, attorneys, family members, and 
employees; (vii) engage in any exchange of contributions to circumvent the intent of the Act; or (viii) directly or indirectly, through 
or by any other person or means, do any act which would subject that entity to the restrictions of the Act. 

 
 
 
 
 

http://www.elec.state.nj.us/
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Subsection C4 
Right to Audit 

 
Pursuant to N.J.A.C. 19:70-2.2., the New Jersey Office of the State Comptroller (OSC) has the authority to audit or review contract 
records, as follows: 

 
a. Relevant records of private vendors or other persons entering into contracts with covered entities, including the 

Authority, are subject to review by the OSC pursuant to N.J.S.A. 52:15C-14(d). 
b. Any Consultant awarded a contract shall maintain all documentation related to products, transactions, or services 

under this contract for a period of five (5) years from the date of final payment.  Such records shall be made available 
to the OSC upon request. 

 
Subsection C5 

Antidiscrimination Provisions 
 
In accordance with N.J.S.A. 10:2-1 every contract for or on behalf of the State or any county or municipality or other political 
subdivision of the State, or any agency of or authority created by any of the foregoing, for the construction, alteration or repair of 
any public building or public work or for the acquisition of materials, equipment, supplies or services shall contain provisions by 
which the contractor agrees that: 
 

a. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or for the 
procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or services to be 
acquired under this contract, no consultant, nor any person acting on behalf of such consultant or subconsultant, 
shall, by reason of race, creed, color, national origin, ancestry, marital status, gender identity or expression, 
affectional or sexual orientation or sex, discriminate against any person who is qualified and available to perform the 
work to which the employment relates; 

b. No consultant, subconsultant, nor any person on his behalf shall, in any manner, discriminate against or intimidate 
any employee engaged in the performance of work under this contract or any subcontract hereunder, or engaged in 
the procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or services to 
be acquired under such contract, on account of race, creed, color, national origin, ancestry, marital status, gender 
identity or expression, affectional or sexual orientation or sex; 

c. There may be deducted from the amount payable to the consultant by the contracting public agency, under this 
contract, a penalty of $50.00 for each person for each calendar day during which such person is discriminated 
against or intimidated in violation of the provisions of the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to become due 
hereunder may be forfeited, for any violation of this attachment of the contract occurring after notice to the consultant 
from the contracting public agency of any prior violation of this attachment of the contract. 

 
Subsection C6 

Standards Prohibiting Conflicts of Interest 
Executive Order 189 (1988 - Kean) 

 
Pursuant to N.J.S.A. 52:34-19 and Executive Order 134 (1976 - Byrne), Executive Order 189 (1988 - Kean) includes the following 
prohibitions on any vendor which provides or offers or proposes to provide goods or services to or perform any contract for the 
State of new Jersey or any State agency. 
 

a. No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, compensation, 
gift, gratuity, or other thing of value of any kind to any State officer or employee or special State officer or employee, 
as defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or any other agency with which such 
vendor transacts or offers or proposes to transact business, or to any member of the immediate family, as defined 



Request for Expressions of Interest 
OPS No. T4103-1 

Page 34 of 45 
 
 

 

by N.J.S.A. 52:13D-13i., of any such officer or employee, or any partnership, Firm, or corporation with which they 
are employed or associated, or in which such officer or employee has an interest within the meaning of N.J.S.A. 
52:13D-13g. 

b. The solicitation of any fee, commission, compensation, gift, gratuity, or other thing of value by any State officer or 
employee or special State officer or employee from any State vendor shall be reported in writing forthwith by the 
vendor to the Attorney General and the Executive Commission on Ethical Standards. 

c. No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial relationship 
with, whether or not pursuant to employment, contract or other agreement, express or implied, or sell any interest in 
such vendor to, any State officer or employee or special State officer or employee having any duties or 
responsibilities in connection with the purchase, acquisition or sale of any property or services by or to any State 
agency or any instrumentality thereof, or with any person, Qualified Firm or entity with which he is employed or 
associated or in which he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any relationships subject to 
this provision shall be reported in writing forthwith to the Executive Commission on Ethical Standards, which may 
grant a waiver of this restriction upon application of the State officer or employee or special State officer or employee 
upon a finding that the present or proposed relationship does not present the potential, actuality, or appearance of 
a conflict of interest. 

d. No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or employee or special 
State officer or employee in his official capacity in any manner which might tend to impair the objectivity or 
independence of judgment of said officer or employee. 

e. No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or special State 
officer or employee to use, or attempt to use, his official position to secure unwarranted privileges or advantages for 
the vendor or any other person. 

f. The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer or employee 
or special State officer or employee from receiving gifts from or contracting with vendors under the same terms and 
conditions as are offered or made available to members of the general public subject to any guidelines the Executive 
Commission on Ethical Standards may promulgate under paragraph 3c. 

 
Subsection C7 

ADA Indemnification Act 
 
The provisions of Title II of the Americans with Disabilities Act of 1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibits 
discrimination on the basis of disability by public entities in all services, programs and activities provided or made available by 
public entities, and the rules and regulations promulgated pursuant thereunto, shall be a part of any OPS awarded under pursuant 
to this RFEOI. In providing any aid, benefit, or service on behalf of the Authority pursuant to any such OPS, the consultant agrees 
that the performance shall be in strict compliance with the Act. In the event that the consultant, its agents, servants, employees, 
or subconsultants violate or are alleged to have violated the Act during the performance of any OPS awarded pursuant to this 
RFEOI, the consultant shall defend the Authority in any action or administrative proceeding commenced pursuant to this Act. The 
consultant shall indemnify, protect, and save harmless the Authority, its agents, servants, and employees from and against any 
and all suits, claims, losses, demands, or damages, or whatever kind or nature arising out of or claimed to arise out of the alleged 
violation. The consultant shall, at its own expense, appear, defend, and pay any and all charges for legal services and any and 
all costs and other expenses arising from such action or administrative proceeding or incurred in connection therewith. In any and 
all complaints brought pursuant to the Authority grievance procedure, the consultant agrees to abide by any decision of the 
Authority that is rendered pursuant to said grievance procedure. If any action or administrative proceeding results in an award of 
damages against the Authority or if the Authority incurs any expense to cure a violation of the Act which has been brought pursuant 
to its grievance procedure, the consultant shall satisfy and discharge the same at its own expense. 
 
The Authority shall, as soon as practicable after a claim has been made against it, give written notice thereof to the consultant 
along with full and complete particulars of the claim. If any action or administrative proceedings is brought against the Authority 
or any of its agents, servants, and employees, the Authority shall expeditiously forward or have forwarded to the consultant every 
demand, complaint, notice, summons, pleading, or other process received by the Authority or its representatives.  It is expressly 
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agreed and understood that any approval by the Authority of the services provided by the consultant pursuant to any contact 
awarded pursuant to this RFEOI will not relieve the consultant of the obligation to comply with the Act and to defend, indemnify, 
protect, and save harmless the Authority pursuant to this attachment.  It is further agreed and understood that the Authority 
assumes no obligation to indemnify or save harmless the consultant, its agents, servants, employees and subconsultants for any 
claim that may arise out of their performance of any OPS awarded pursuant to this RFEOI. Furthermore, the consultant expressly 
understands and agrees that the provisions of this indemnification clause shall in no way limit the consultant's obligations assumed 
in any OPS awarded pursuant to this RFEOI, nor shall it be construed to relieve the consultant from any liability, nor preclude the 
Authority from taking any other actions available to it under any other provisions of any OPS awarded pursuant to this RFEOI or 
otherwise at law. 

 
Subsection C8 

Diane B. Allen Equal Pay Act and the New Jersey Workplace Accountability in Labor List (WALL) 
 

Pursuant to N.J.S.A. 34:11-56.1 et seq. (P.L. 2018, c. 9), also known as the Diane B. Allen Equal Pay Act, which was signed in 
to law by Governor Phil Murphy on April 24, 2018, a consultant performing “qualifying services” or “public work” to the State or 
any agency or instrumentality of the State shall provide the Commissioner of Labor and Workforce Development a report regarding 
the compensation and hours worked by employees categorized by gender, race, ethnicity, and job category.  For more information 
and report templates see https://nj.gov/labor/equalpay/equalpay.html 
 
In addition, N.J.S.A. 34:1A-1.16 authorized the New Jersey Department of Labor and Workforce Development (NJDOL) to create 
a list on its website, dubbed the Workplace Accountability in Labor List (WALL), of any person found in violation of any State 
wage, benefit, and tax laws and against whom a final order has been issued by the NJDOL for such violation.  Any person or 
business named on the WALL is prohibited from contracting with the Authority until that person or business has been removed 
from the WALL. 

The WALL is found at https://www.nj.gov/labor/ea/osec/wall.shtml. 

Subsection C9 
Warranty by Contractor of No Solicitation on Commission or Contingent Fee Basis 

N.J.S.A. 52:34-15 (P.L. 1954, c. 48, § 10) 
 
Every contract or agreement negotiated, awarded or made pursuant to N.J.S.A. 52:34-15 shall contain a suitable warranty by the 
contractor that no person or selling agency has been employed or retained to solicit or secure such contract upon an agreement 
or understanding for a commission, percentage, brokerage or contingent fee, except bona fide employees or bona fide established 
commercial or selling agencies maintained by the contractor for the purpose of securing business, for the breach or violation of 
which warranty the State shall have the right to annul such contract without liability or in its discretion to deduct from the contract 
price or consideration the full amount of such commission, percentage, brokerage or contingent fee. 
 

Subsection C10 
Prompt Payment Act 

N.J.S.A. 2A:30A 
 
All payments pursuant to this contract shall be made in accordance with N.J.S.A. 2A;30A-1 et seq. Pursuant to the New Jersey 
Prompt Payment Act, N.J.S.A. 2A:30A-1 et seq., payment to the Successful Qualified Firm under any contract awarded pursuant 
to this RFEOI shall be processed and paid as follows: 

 
1. All consultant bills shall be deemed approved and certified for payment 20 days after the receipt unless before the end 

of the 20-day period a written statement of the amount withheld and the reason for withholding payment is provided.  
2. If the billing is approved, the bill shall be paid in the Authority’s subsequent payment cycle. 

 
Any dispute resolution will adhere to the provisions of N.J.S.A. 2A:30A-2(f). 
 

https://nj.gov/labor/equalpay/equalpay.html
https://www.nj.gov/labor/ea/osec/wall.shtml
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Subsection C11 
Code of Ethical Standards 

 
The Authority has promulgated a Code of Ethical Standards pursuant to the laws of the State of New Jersey, a copy of which is 
available on the State of New Jersey website at https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf. By submitting an 
Expression of Interest and Fee Proposals, the Successful Firm will be subject to the intent and purpose of said the Code and to the 
requirements of the State Ethics Commission.  
 

Subsection C12 
Small Business Enterprise and Disabled Veteran-Owned Business Programs 

 
Small Business Enterprise Program  
It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Small Business Enterprises (“SBE”), as determined and 
defined by the Division of Revenue and Enterprise Services (“Division”) and the Department of the Treasury (“Treasury”) in 
N.J.A.C. 17:13-1.1, have the opportunity to compete for and participate in the performance of consultant services.  The Authority 
seeks participation of these SBEs in the performance of certain Orders for Professional Services (OPS). At the time of submission 
of its Expression of Interest, the firm must include either (1) evidence of the use subconsultants who are registered with the 
Division as an SBE and whose collective participation in performance of subconsultant services meets or exceeds the goal of at 
least twenty-five percent (25%) of the total value of any OPS awarded pursuant to this RFEOI, or (2) demonstration of a good 
faith effort to meet the goal of awarding at least twenty-five percent (25%) of the total value of the OPS to subconsultants who are 
registered with the Division as an SBE.    
 
During this procurement, as part of the fee negotiation process, firms must submit proof of their subconsultants’ SBE 
registration(s). In the event that, prior to the time of award, a firm has not demonstrated to the Authority’s satisfaction that good 
faith effort was made to accomplish the above stated goal, the Authority is precluded from awarding the firm the OPS in 
accordance with N.J.A.C. 17:13-4.2. 
 
After award of the OPS, in order for the Authority to monitor and report SBE participation during the course of the OPS pursuant 
to N.J.A.C. 17:13-1.1 et seq., the selected firm (the “Consultant”) shall submit evidence of SBE participation in a form acceptable 
to the Authority, with each invoice for payment. Invoices for payment submitted without the completed SBE Form will not be 
processed. 
 
If a Consultant, at any time during the course of an OPS, and for any reason, intends to make any additions, deletions, or 
substitutions of the SBE subconsultants listed on the SBE/DVOB Utilization form submitted to the Authority, the Consultant shall 
submit such proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
A firm submitting a proposal shall take the following action, in accordance with N.J.A.C. 17:13-4.3, in establishing a “good faith 
effort” to solicit and award subconsultant contracts to eligible SBEs: 

1. Firm shall attempt to locate qualified potential SBE subconsultants. 
2. Firm shall request a listing of small businesses from the Division and the Authority, if none are known to the firm 

submitting a proposal. 
3. Firm shall keep specific records of its efforts, including the names of businesses contacted and the means and results 

of such contacts, including receipts from certified mail and telephone records. 
4. Firm shall provide all potential SBE subconsultants with detailed information regarding the solicitation, project description 

and specifications, including proof of advertisements in general circulation media, professional service publications and 
minority and women focus media. 

5. Firm shall attempt, wherever possible, to negotiate lower prices with potential SBE subconsultants that submit higher 
than acceptable fee estimates.   

https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf
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6. Firm shall provide evidence of efforts made to identify work categories capable of being performed by SBEs; and  
7. Firm shall provide evidence of efforts made to use the services of available community organizations, consultant groups, 

and local, State, and federal agencies that provide assistance in the recruitment and placement of SBEs. 
 
The Successful Qualified Firm shall maintain adequate records to document its efforts and shall provide same to the 
Authority upon request.   
 
Disabled Veteran-Owned Business Enterprise Program 
It is the policy of the New Jersey Turnpike Authority (“Authority”) that Disabled Veteran-Owned Business Enterprises (DVOBs), 
as determined and defined by the Division of Revenue and Enterprise Services (“Division”) and the Department of Treasury 
(“Treasury”) in N.J.A.C. 17:14-1.1, have the opportunity to compete for and participate in the performance of consultant services. 
The Authority seeks participation of these DVOBs in the performance of certain Orders for Professional Services (OPS). The 
firm’s Expression of Interest must include either (1) evidence of the use of subconsultants who are registered with the Division as 
a DVOB, and whose collective participation in performance of subconsultant services meets or exceeds the goal of at least three 
percent (3%) of the total value of any OPS awarded pursuant to this RFEOI or (2) demonstration of a good faith effort to meet the 
goal of awarding at least three  percent (3%) of the total value of the OPS to subconsultants who are registered with the Division 
as a DVOB.  
 
During the Expression of Interest portion of this procurement, as part of the fee negotiation process, firms must submit proof of 
their subconsultants’ DVOB registrations. In the event that, prior to the time of award, a firm has not demonstrated, to the 
Authority’s satisfaction, that a good faith effort was made to accomplish the above stated goal, the Authority is precluded from 
awarding the firm the OPS in accordance with N.J.A.C. 17:14-4.2. 
  
After award of the OPS, in order for the Authority to monitor and report DVOB participation during the course of the OPS pursuant 
to N.J.A.C. 17:14-1 et seq., the selected firm (the “Consultant”) shall submit evidence of DVOB participation in a form acceptable 
to the Authority, with each invoice for payment. Invoices for payment submitted without the completed DVOB Form will not be 
processed. 
 
If a Consultant, at any time during the course of an OPS, and for any reason, intends to make any additions, deletions, or 
substitutions of the DVOB subconsultants listed on the SBE/DVOB Utilization form submitted to the Authority, the Consultant shall 
submit such proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
A firm submitting a proposal shall take the following action, in accordance with N.J.A.C. 17:14-4.3, in establishing a “good faith 
effort” to solicit and award subconsultant contracts to eligible DVOBs: 

1. Firm shall attempt to locate qualified potential DVOBs. 
2. Firm shall consult the DVOB Database if no DVOBs are known to the firm. 
3. Firm shall keep all documentation of its efforts, including the names of businesses contacted and the means and results 

of such contacts; and 
4. Firm shall provide all potential subconsultants with detailed information regarding the specifications. 

 
The Successful Qualified Firm shall maintain adequate records to document its efforts and shall provide same to the 
Authority upon request.  
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Subsection C13 
Standard Supplemental Forms to be Submitted 

 
Qualified Firms shall submit the following completed, executed forms at the time of submission of their Expression of Interest. 
Except for the SBE/DVOB Utilization form, this requirement applies to all subconsultants as well. The following forms are available 
at https://www.njta.gov/ under Doing Business, Engineering Professional Services, PS Supplemental Forms. 
 
Forms that Shall be Submitted with the Expression of Interest: 
 

a. Affidavit of Eligibility/Disclosure of Material Litigation 
A completed Affidavit of Eligibility/Disclosure of Material Litigation form for review by the Authority’s legal counsel shall 
be submitted by firms at the time of submission of their Expression of Interest for each firm, each member of a joint 
venture and all subconsultants.  Each firm, each member of a joint venture and all subconsultants shall certify that it is 
not suspended, disbarred, or disqualified from bidding on any state or federal contracts.  Furthermore, no litigation shall 
be pending or brought against the firm that could materially affect its ability to perform the OPS described herein.  Each 
firm shall submit a description of all litigation pending, threatened, or brought against it, including any litigation against 
its owners and/or principals; and shall also submit a description of any enforcement actions or penalties pending or 
assessed by any regulatory agency having jurisdiction over permit compliance, worker health and safety, or labor laws. 

 
b. Small Business Enterprise/Disabled Veteran-Owned Business 
Firms shall submit a Small Business Enterprise/Disabled Veteran-Owned Business (SBE/DVOB) Utilization form at the 
time of submission of their Technical and Fee Proposals In accordance with the Authority’s SBE/DVOB Programs.   
 
c. Source Disclosure Certification 
Pursuant to N.J.S.A. 52:34-13.2 (Executive Order 129 (2004)), the Authority must consider the requirements of New 
Jersey’s contracting laws, the best interests of the State of New Jersey and its citizens, as well as applicable federal and 
international requirements. 
 
The Authority shall ensure that all Firms seeking to enter into any contract in which services are procured on its behalf 
must disclose: 

i. The location by country where the services under contract will be performed. 
ii. Any subcontracting of services under the contract and the location by country where the subcontracted 

services will be performed. 
This information must be disclosed on the Vendor Source Disclosure Form – N.J.S.A. 52:34-13.2 (Executive Order 129 
(2004)), which is available on the Authority’s website and returned with your Firm’s Expression of Interest (EOI). 
 
d. Ownership Disclosure Form 
Pursuant to N.J.S.A. 52:25-24.2, prior to the receipt of the proposal or accompanying the proposal, every corporation or 
partnership or limited liability company submitting a proposal shall submit a statement setting forth the names and 
addresses of all stockholders in the corporation who own 10 percent or more of its stock, of any class, or of all individual 
partners in the partnership who own a 10 percent or greater interest therein, or of all members in the limited liability 
company who own a 10 percent or greater interest therein, as the case may be. If one or more such stockholder or 
partner or member is itself a corporation or partnership or limited liability company, the stockholders holding 10 percent 
or more of that corporation’s stock, or the individual partners owning 10 percent or greater interest in that partnership, or 
the members owning 10 percent or greater interest in that limited liability company, as the case may be, shall also be 
listed. The disclosure shall be continued until names and addresses of every noncorporate stockholder, and individual 
partner, and member exceeding the 10 percent ownership criteria established in this act, has been listed. 
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To comply with this section, a bidder with any direct or indirect parent entity which is publicly traded may submit the 
name and address of each publicly traded entity and the name and address of each person that holds a 10 percent or 
greater beneficial interest in the publicly traded entity as of the last annual filing with the federal Securities and Exchange 
Commission or the foreign equivalent, and, if there is any person that holds a 10 percent or greater beneficial interest, 
also shall submit links to the websites containing the last annual filings with the federal Securities and Exchange 
Commission or the foreign equivalent and the relevant page numbers of the filings that contain the information on each 
person that holds a 10 percent or greater beneficial interest 
 
Each Qualified Firm shall submit a completed Ownership Disclosure form with the Technical and Fee Proposals. 
 
e. Set-Off for State Sales Tax 
Pursuant to P.L. 1995, c. 159, effective January 1, 1996 and codified at N.J.S.A. 59:49-19 and N.J.S.A. 59:49-20, and 
notwithstanding any provision of law to the contrary, whenever any taxpayer, partnership or S corporation under contract 
to provide goods or services or construction projects to the State of New Jersey or its agencies or instrumentalities, 
including the legislative and judicial branches of State government, is entitled to payment for those goods and services 
or construction projects, at the same time a taxpayer, partner or shareholder of that entity is indebted for any State tax, 
the Director of the Division of Taxation shall seek to set off that taxpayer’s, partner’s or shareholder’s share of the 
payment of that indebtedness. The amount set off shall not allow for the deduction of any expenses or other deductions 
that might be attributable to the taxpayer, partner or shareholder subject to set-off. 
 
The Division of Taxation may initiate procedures to set off the tax debt of a specific vendor upon the expiration of ninety 
(90) days after either the issuance by the Division of a notice and demand for payment of any state tax owed by the 
taxpayer or the issuance by the Division of a final determination on any protest filed by the taxpayer against an 
assessment or final audit determination. A set-off reduces the contract payment due to a vendor by the amount of that 
vendor’s state tax indebtedness or, in the case of a vendor-partnership or vendor-S corporation, by the amount of state 
tax indebtedness of any member-partner or shareholder of the partnership or S corporation, respectively. N.JA.C. 18:2-
8.3. 
 
The Director of the Division of Taxation shall give notice of the set-off to the taxpayer, partner or shareholder and shall 
provide an opportunity for a hearing within thirty (30) days of such notice under the procedures for protests established 
under N.J.S.A. 54:49-18. No requests for conference, protest, or subsequent appeal to the Tax Court from any protest 
permitted under N.J.S.A. 59:49-19 shall stay the collection of the indebtedness. Interest that may be payable by the State 
to the taxpayer, pursuant to L.1987, c. 184 (N.J.S.A. 52:32-35), shall be stayed. 
 
Qualified Firms are requested to complete and submit a State Tax Set-Off form.  
   
f. Disclosure of Outstanding Work 
Qualified Firms shall complete and submit the Disclosure Forms for the prime and all subconsultants indicating 
outstanding work with the Authority with their Expression of Interest. 

 
g. Recent Project Experience 
Qualified Firms shall complete and submit with their EOI, a Recent Project Experience form for the prime Qualified Firm 
and for each subconsultant. 
 
h. Commitment of Proposed Project Staff 
Qualified Firms shall complete and submit with their EOI, a Commitment of Proposed Project Staff form stating the 
percentage of time each member, including subconsultant staff, is available to commit to this assignment. 
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i. Certification of Staff Availability 
Qualified Firms shall complete and submit with their EOI, a Certification of Staff Availability form wherein the Qualified 
Firm shall certify that the staff proposed in its EOI will be used in the performance of the project. 
 

Forms that are Requested to be Submitted with the Fee Proposal: 
 

j. Affidavit of Moral Integrity 
Qualified Firms shall complete, sign, and submit a notarized Affidavit of Moral Integrity form together with submission of 
their Technical Proposal. 

 
k. Disclosure of Investment Activities in Iran, N.J.S.A. 52:32-58 
A State agency shall require a person or entity that submits a bid or proposal or otherwise proposes to enter into or 
renew a contract to certify, prior to the time a contract is awarded and at the time the contract is renewed, that the person 
or entity is not identified on the Department of Treasury’s List of Persons or Entities Engaging in Prohibited Investment 
Activities in Iran and that neither is involved in any of the investment activities set forth in N.J.S.A. 52:32-56(f).  
 
The Department of Treasury’s Chapter 25 list is found on the State of New Jersey, Department of Treasury, Division of 
Purchase and Property website at http://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf. Proposers must 
review this list prior to completing the certification.  If the Authority finds a person or entity to be in violation of the law, 
such person or entity shall take action as may be appropriate and provided by law, rule or contract, including but not 
limited to, imposing sanctions, seeking compliance, recovering damages, declaring the party in default and seeking 
debarment or suspension of the party. 
 
*Note:  While the Authority acknowledges that, pursuant to N.J.S.A. 52:32-58 et seq. this certification is required prior to 
award of any contract, the Authority requests that Qualified Firms complete and submit the form entitled “Disclosure of 
Investment Activities in Iran” at the time of submission of their Fee Proposal. 

 
l. Prohibited Activities in Russia or Belarus** 
N.J.S.A. 52:32-60.1 et seq. (P.L. 2022, C.3) (the “Act”) states that prior to contract award, the awardee must certify that 
neither the awardee, nor any of its parents, subsidiaries, or affiliates, have engaged in prohibited activities in Russia or 
Belarus. However, the enforceability of N.J.S.A. 52:32-60.1 et seq. was challenged in the United States District Court for 
the District of New Jersey.  On December 22, 2023, a company obtained a permanent injunction from the United States 
District Court, which enjoined the State from enforcing N.J.S.A. 52:32-60.1 on the ground that it would conflict with the 
existing federal sanctions regime and the United States Constitution’s Supremacy Clause. 
 
N.J.S.A. 52:32-60.4 provides that the Act “shall not apply in circumstances when its application would violate federal 
law.” Accordingly, to enforce the Act in a manner consistent with the District Court’s decision and federal law, New Jersey 
deems its list of persons and entities engaging in prohibited activities in Russia or Belarus to consist of all persons and 
entities appearing on the list of Specially Designated Nationals and Blocked Persons promulgated by the United States 
Department of Treasury, Office of Foreign Assets Control (OFAC), on account of activity relating to Russia or Belarus. A 
searchable database of OFAC-listed persons and entities is available here: https://sanctionssearch.ofac.treas.gov/.  
 
Consistent with the District Court’s decision, the New Jersey Turnpike Authority has revised its Certification of Non-
Involvement In Prohibited Activities in Russia or Belarus form.  Accordingly, prior to entering into any Agreement(s) 
hereunder, Successful Proposer(s) shall be required to complete and submit to the Authority the revised Certification of 
Non-Involvement In Prohibited Activities in Russia or Belarus form. 
 
**Note: While the Authority acknowledges that, pursuant to N.J.S.A. 52:32-60.1 et seq. this certification is required prior 
to award of any contract, the Authority requests that Qualified Firms complete and submit the form entitled “Certification 
of Non-Involvement in Prohibited Activities in Russia or Belarus” at the time of submission of their Fee Proposal.  

http://www.state.nj.us/treasury/purchase/pdf/Chapter25List.pdf
https://sanctionssearch.ofac.treas.gov/
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m. Business Registration Certificate*** 
Proof of valid business registration with the State of New Jersey Department of the Treasury, Division of Revenue and 
Enterprise Services, shall be submitted by the Successful Qualified Firm prior to award of any OPS pursuant to this 
RFEOI in the form of a valid Business Registration Certificate (BRC) in compliance with N.J.S.A. 52:32-44, as amended.  
No OPS shall be awarded without proof of business registration with the Division of Revenue and Enterprise Services. 
Proposers who are registered can go to https://www1.state.nj.us/TYTR_BRC/jsp/BRCLoginJsp.jsp to obtain a copy of 
their BRC.  If a Proposer is not registered, it can obtain information for registering its business with the New Jersey 
Division of Revenue by visiting the following link: https://www.state.nj.us/treasury/revenue/busregcert.shtml. Questions 
regarding this requirement should be referred to the Division of Revenue hotline @ 609-292- 9292. 
  
A business organization that fails to provide a copy of a business registration as required pursuant to N.J.S.A. 52:32-44 
et seq. or that provides false information of business registration, shall be liable for a penalty of $25 for each day of 
violation, not to exceed $50,000 for each business registration copy not properly provided under a contract with a 
contracting agency. 
 
***Note:  While the Authority acknowledges that, pursuant to N.J.S.A. 52:32-44 et seq., a BRC is required prior to award 
of any contract, the Authority requests that Qualified Firms submit their BRCs at the time of submission of their Fee 
Proposal. 

 
 
  

https://www1.state.nj.us/TYTR_BRC/jsp/BRCLoginJsp.jsp
https://www.state.nj.us/treasury/revenue/busregcert.shtml
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ATTACHMENT D 
N.J.A.C. 19:9-2.8 Procedure for Prequalification and Award of Contracts for  

Architectural, Engineering and Land Surveying Services  
 

(a) This section shall apply to contracts for architectural, engineering, and land surveying services that are not subject to N.J.A.C. 
19:9-2.2(d), 2.3, or 2.5. The Authority may choose to apply this section to contracts below the public bidding threshold as set 
forth at N.J.S.A. 27:23-6.1.b in its sole discretion. The Authority may use procurement processes other than those prescribed 
in this section if those processes have been approved by the Federal government or other State statute, rule, or executive 
order, or if an emergency has been declared by the Executive Director.  In its discretion, the Authority may issue one 
solicitation for award of contracts for multiple projects that are similar in size and complexity.  The prequalification and 
solicitation process outlined in this section shall be followed, and any multiple-project Requests for Expressions of Interest 
(RFEOI) shall require proposers to submit EOIs for all projects listed in the solicitation.  Under no circumstances will a 
proposer be awarded more than one contract under a multiple-project solicitation. 

(b) The following words and terms, when used in this section, shall have the following meanings, unless the context clearly 
indicates otherwise. 
“Complex procurements” means the process for soliciting professional services having an estimated fee over $6,000,000 or 
that involve transportation, planning, or complex design. 

“Director” means either the Chief Engineer or Director of Operations, depending on whether the contract emanates from the 
Engineering Department or the Operations Department. 

“EOI” means an expression of interest from firms interested in performing professional architectural, engineering, and land 
surveying services for the Authority. 

“Firm” means any individual, firm, partnership, corporation, association, joint venture, or other legal entity permitted by law to 
provide professional architectural, engineering, or land surveying services in this State. 

“Order for professional services” (OPS) means a contract for professional services awarded in accordance with this section. 

“Professional services” means architectural, engineering, and land surveying services performed by an architect, engineer, 
or land surveyor in connection with his or her professional employment practice, and which are subject to N.J.S.A. 52:34-9.1 
et seq. 

“Simple procurement” means the process for soliciting professional services where the scope is clearly defined, is not likely 
to change during the course of the professional services, and the estimated fee is $6,000,000 or less. Upon request of the 
Chief Engineer, based on his or her professional judgment, and with the approval of the Executive Director, a particular 
procurement otherwise meeting the definition of simple procurement may be classified as a complex procurement. 

(c) Professional services prequalification requirements shall be as follows: 
1. A firm interested in a contract for professional architectural, engineering, or land surveying services shall complete and 

file a "Professional Service Prequalification Questionnaire" ("PSPQ") with the Authority. Firms qualified for a particular 
type of project based on the Authority's evaluation of the PSPQs will be eligible for consideration when such projects are 
being contracted for by the Authority without having to present their qualifications on a project-specific basis. 

2. For the procurement of general consultants, rather than a project-specific procurement, the procedures relating to 
prequalification of firms may be modified to address the needs and requirements of the Authority. 

3. Each firm shall identify on the PSPQ each type of work for which the firm desires prequalification. All PSPQs shall contain 
the following information: 

i. Current and past professional services undertaken by the firm; 
ii. The nature of the professional services identified in response to (c)3i above; 
iii. The resumes, including the qualifications, of the professionals employed by the firm seeking prequalification;  
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iv. For the most current full year accounting cycle, copies of: 
(1) Audited or independent CPA-reviewed financial statements, in which case, the PSPQ may remain current for 

24 months; or  
(2) Compiled or internally prepared financial statements, in which case, the PSPQ may remain current for 12 

months; and 
v. Other information which the Authority may determine necessary to assess the firm's qualifications. 

4. A firm shall notify the Authority, in writing, of any substantial change in the information on its PSPQ when such change 
occurs. A firm shall have a current PSPQ on file with the Authority on the date of the Expressions of Interest (EOI) 
submission in order to be considered for a contract. For purposes of this section, a current PSPQ is one that has been 
on file with the Authority for no more than 24 months or, in certain cases, for no more than 12 months. 

(d) Advertisement for Requests for Expressions of Interest shall be as follows: 
1. A Request for EOIs (RFEOI) shall be advertised in an appropriate newspaper or journal, having a large circulation in the 

State and/or advertised on the Authority’s website, https://www.njta.gov/, or through other electronic means. Such 
advertisements shall be published not less than seven calendar days preceding the date upon which the EOIs are to be 
received. The RFEOI shall identify the scope of professional services required from the prequalified firms and the 
evaluation process to be used for the selection of the successful prequalified firm. When the Authority seeks to award 
more than one contract through a single RFEOI, the number of contracts that the Authority intends to award shall be 
identified in the RFEOI. 

2. When professional services of a general consultant are needed, the Authority shall establish a list of criteria that firms 
must meet in order to receive an RFEOI for the general consultant contract. Firms that meet such criteria shall be sent 
an RFEOI. 

(e) Evaluation of EOIs shall be as follows: 
1. Upon receipt of the EOIs for a simple procurement or complex procurement, the Authority shall review the EOIs for 

completeness and shall reject those EOIs that are incomplete. The Authority shall notify, in writing, all firms whose EOIs 
are determined to be incomplete. If fewer than three EOIs are deemed complete, the EOI solicitation may be re-solicited, 
with or without modification, or the procurement may continue with fewer than three firms, as determined by the Executive 
Director, in consultation with the Director. 

2. For simple procurements, if the EOIs are deemed complete in accordance with (e)1 above, the Technical Review 
Committee shall evaluate and rank the EOIs in accordance with (e)4 below, and request a fee proposal from the top three 
technically ranked firms, or from less than three firms, as the case may be, in accordance with (e)1 above.  At the discretion 
of the Director, fee proposals may be requested from more than three firms. No firms shall be told of their ranking position 
at that time. The selection process shall continue in the manner described at (g) below. If a particular simple procurement 
warrants, the Director may elect to issue a Request for Proposal (RFP), and the selection process shall proceed in 
accordance with the process for complex procurements. 

3. For complex procurements, if five or more EOIs are deemed complete in accordance with (e)1 above, the Technical Review 
Committee shall evaluate the EOIs in accordance with (e)4 below.  If at least three, but not more than four, EOIs are 
deemed complete, these firms need not be evaluated pursuant to (e)4 below, but shall receive the RFP.  If less than three 
EOIs are deemed complete, complex procurements shall proceed in accordance with (e)1 above. 

4. Except as otherwise provided at (e)3 above, the EOIs shall be ranked by the Technical Review Committee on the basis of 
numerical scores resulting from weighted rating factors. In ranking the EOIs, the Technical Review Committee shall 
consider criteria contained in the RFEOI, including, but not limited to: 

i. Experience of the qualified firm on similar projects or professional services on similar assignments; 
ii. Experience of the project manager or resident engineer on similar projects; 
iii. Key personnel's qualifications and relevant experience; 
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iv. Understanding of the project and the Authority's needs; 
v. Approach and methodology in performing the professional services required;    
vi. Commitment and ability to perform the proposed work and any outstanding work with the Authority; 
vii. Commitment to quality management; 
viii. Attainment of Small Business Enterprise (SBE) and Disabled Veteran-Owned Business (DVOB) goals; and 
ix. Any other factors specified in the Authority's EOI solicitation. 

(f) Requests for Proposals (RFPs) shall be evaluated as follows: 
1. Responses to the RFP shall be comprised of the technical proposal and fee proposal. The qualified firms receiving the 

RFP shall be directed to submit a detailed fee proposal in a separate sealed envelope at the time of submission of the 
technical proposal. 

2. The Technical Review Committee shall evaluate the technical proposals submitted to  the Authority. The Technical Review 
Committee shall rank the technical proposals on the basis of numerical scores using the rating criteria specified in the 
RFP. The relative weight attributed to each rating factor and the methodology for ranking firms shall be set forth in the 
RFP. 

3. The Technical Review Committee may require an interview and/or presentation by the qualified firms with the highest 
ranked proposals. The Director, in his or her discretion, may waive this requirement for a particular project. Subsequent 
to the interview and/or presentation, the Technical Review Committee shall revisit its technical ranking of the qualified 
firms, re-score as appropriate, and shall thereupon recommend the highest ranked qualified firms to the Director, or the 
Executive Director if the Director was a member of the Technical Review Committee. 

(g) Cost negotiation and final selection shall be as follows: 
1. For all projects, upon reviewing the Technical Review Committee’s recommendation, the Director or the Executive 

Director, as the case may be, shall either concur with the selections or direct the Technical Review Committee to pursue 
additional evaluation measures, consistent with the EOI solicitation or RFP, as the case may be, which shall be specified, 
in writing, by the Director or the Executive Director. 

2. Once the selections are approved, the selected qualified firms’ fee proposals will be reviewed by the Technical Review 
Committee. The Executive Director may add one or more persons to the Technical Review Committee to assist in the 
negotiation process. Using all fee proposals and the engineer’s estimate as a guideline, the Technical Review Committee 
shall negotiate a fair and reasonable fee with the highest technically ranked qualified firm, taking into consideration all 
relevant factors, including, but not limited to, the estimated value of the services to be rendered and the scope, complexity, 
and professional nature thereof. If the Technical Review Committee is unable to negotiate a fair and reasonable fee with 
the highest technically ranked qualified firm, it shall formally terminate negotiations and undertake negotiations with the 
second highest technically ranked qualified firm. Failing accord with the second highest technically ranked qualified firm, 
the Technical Review Committee shall formally terminate negotiations and undertake negotiations with the third highest 
technically ranked qualified firm. If the Technical Review Committee is unable to negotiate successfully with any of the 
three highest technically ranked qualified firms, it shall negotiate with the next-highest technically ranked qualified firms, 
in order of their competence and qualifications and it shall continue negotiations in accordance with the procedure set forth 
in this section until an agreement is reached. The Executive Director, upon consultation with the Director, may direct the 
Technical Review Committee to re-solicit the contract. Once a final fee is agreed upon, the Technical Review Committee 
shall make its recommendation to the Director. 

3. The Technical Review Committee, in consultation with the Director, shall prepare a written report outlining its 
recommendations and activities in reviewing, negotiating, and selecting the recommended qualified firm(s). The Director 
shall submit the Technical Review Committee’s report to the Executive Director. 

4. If the Executive Director concurs with the recommendation, the Executive Director shall recommend, to the Board, in 
writing, that the qualified firm(s) be awarded an Order for Professional Service. 
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5. If the Executive Director is not satisfied with the recommendation, he or she may: 
i. Instruct the Technical Review Committee to submit further support for its recommendation; 
ii. Direct the Technical Review Committee to re-negotiate the fee; or 
iii. Instruct the Director to re-solicit the contract. 

 
N.J. Admin. Code § 19:9-2.8 
Amended by 49 N.J.R. 3236(b), effective 01/06/2025 
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