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October 21, 2024  
 
To:   ALL QUALIFIED FIRMS 
 
Subject:  REQUEST FOR EXPRESSIONS OF INTEREST 
   MULTI-PROJECT SOLICITATION 
 
   ORDER FOR PROFESSIONAL SERVICES NO. T4200 
   DESIGN SERVICES FOR CONTRACT No. T100.832 

REPLACEMENT OF FIVE (5) TURNPIKE STRUCTURES, Milepost 4.89 to 11.50 
 
And 
 
ORDER FOR PROFESSIONAL SERVICES NO. T4201 

   DESIGN SERVICES FOR CONTRACT No. T100.834 
REPLACEMENT OF FIVE (5) TURNPIKE STRUCTURES, Milepost 17.89 to 24.03 
 

Enclosed (See Attachment A) herewith is a Multi-project Request for Expressions of Interest (“RFEOI”) by the New Jersey 
Turnpike Authority (“Authority”) for professional engineering services required for two (2) Orders for Professional Services 
Agreements. 
 
As part of the New Jersey Turnpike Interchanges 1 to 4 Capacity Enhancements Program (“Program"), OPS No. T4200 and OPS 
No. T4201 will each provide for the full replacement of five (5) overpass structures, which will support the addition of a future third 
NS (southbound) and SN (northbound) lane on the Turnpike Mainline between Milepost 0.0 and Milepost 36.5 and other related 
work defined in the RFEOIs Scope of Services (see Attachment A). This multi-project solicitation is being procured in accordance 
with N.J.A.C. 19:9-2.8(b), these Order for Professional Services (“OPS”) are considered Complex procurements.  
 
It is the Authority’s intent to engage the services of two (2) firms through this multi-project solicitation, one for OPS No. T4200 and 
one for T4201.  The Qualified Firms shall convey their understanding of the Authority’s needs, scope of work and express 
their approach and provide staffing estimates for both OPS assignments. (see page 3 firm selection). 
 
To be considered as eligible and qualified to submit an Expression of Interest (“EOI”) for the professional engineering services 
being solicitated in this multi-project RFEOI, a Firm must be prequalified in the following Profile Codes: 
 

Profile Codes Descriptions 
A090 Bridges: New 
A091 Bridges: Widenings and Modifications 
A251 Arterials Other Than Fully Controlled Access Highways 

 
A Qualified Firm, eligible to submit an EOI for this multi-project RFEOI solicitation, is one that has a current approved 
“Professional Service Prequalification Questionnaire” (“PSPQ”) package on file with the Authority at the time of the EOI 
submission.  A current PSPQ is one that has been approved and on file with the Authority for no more than 24 months, or in 
certain cases for no more than 12 months.   
 
Prequalification is not required for subconsultants.  Prequalification is required for Joint Ventures. 
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A list of Qualified Firms eligible to submit an EOI for the above referenced assignment is attached (See Attachment B5).  *Joint 
Ventures (*Qualified Firms interested in submitting an EOI as a Joint Venture must be prequalified as a Joint Venture with the 
Authority) that meet all Profile Code requirements are also eligible to submit an EOI. 
 
The Authority is seeking participation of Small Business Enterprises (SBEs) as subconsultants to the Successful Qualified Firm 
(“Firm”) that is awarded a contract under this RFEOI. The SBE project goal is 25%.  The Authority has also adopted a Disabled 
Veteran Owned Business (DVOB) Enterprise Program (the “DVOB Program”) pursuant to which the Successful Qualified Firms 
must make a good faith effort to award at least three (3) percent of the assignment to DVOBs, all as more fully described in this 
RFEOI.  See Attachment C(C12), “Small Business Enterprise/Disabled Veteran-Owned Business Programs”.
 
All submittals required pursuant to N.J.S.A. 19:44A-20.13 to 20.25 (P.L. 2005, c.51), N.J.S.A. 19:44A-20.26 (P.L. 2005, c.271s.2), 
P.L. 2023, c.30 (The Elections Transparency Act) and Executive Order 333 (2023 Murphy) will be requested from the Firms only.  
The relevant forms will be transmitted to each Firm by the Authority and are to be returned to the Authority within five (5) business 
days from receipt. 
 
The following attachments are incorporated into and made part of the RFEOI: 

• ATTACHMENT A – Expression of Interest Submission Requirements (A1).  

• ATTACHMENT B - Standard Information (B1 through B5).  

• ATTACHMENT C - Standard Supplemental Information and Forms (C1 through C13(m)). 

• ATTACHMENT D - N.J.A.C. 19:9-2.8 Procedure for Prequalification and Award of Contracts for Architectural, 
Engineering and Land Surveying Services.  
 

STAFF QUALIFICATIONS 
It will be the Successful Qualified Firms’ responsibility to ensure that the project is fully and adequately staffed for the successful 
completion of the project. 
 
A description of services being solicited by this RFEOI can be found in Attachment B(B2)“Scope of Services”.  
 

MULTI-PROJECT DESCRIPTION 
The Program has been developed to evaluate the New Jersey Turnpike from Milepost 0.0 to Milepost 36.5.  The Program corridor 
runs through four (4) counties which includes 18 municipalities: Carney’s Point, Oldmans, Pennsville, Pilesgrove, Deptford, East 
Greenwich, West Deptford, Woodbury Heights, Woolwich, Harrison, Cherry Hill, Haddonfield, Runnemede, Lawnside, Tavistock, 
Barrington, Bellmawr, and Mt. Laurel.  The Program will address the integrity of the roadway and structures, the need to improve 
regional mobility, as well as the need to improve safety.  The preliminary engineering design and initial environmental services for 
the Program are complete.  The Authority has engaged a Program Manager (PM Team) for the Program. 
 
The work to be performed by the Firms under these two OPS’ consists of professional engineering final design services for the 
full replacement of five (5) overpassing structures along the Program corridor under each OPS.  

OPS No. T4200 will provide final design services for the full replacement of Structure Nos. 4.89, 5.73, 9.14, 11.38, and 11.50. 
OPS No. T4201 will provide final design services for the full replacement of Structure Nos. 17.98, 20.47, 22.81, 23.12, and 24.03. 

The Authority will utilize a Secure File Sharing site (“Kiteworks”) to share with and receive information from the Qualified Firms.  
Access to Kiteworks will be provided to the Qualified Firms via e-mail.  Reference materials (preliminary plans, studies, reports, 
etc.) for this RFEOI will be made available for review in the “Reference Materials” folder.  
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If there are any questions or issues related to Kiteworks, please contact Jennifer Romero via e-mail at jromero@njta.com.  The 
subject line should read “OPS No. T4200 and T4201, Kiteworks Information”.   
 

Submission Requirements for Expression of Interest 
 
Qualified Firms that are interested in being considered to perform these services as specified in the Multi-Project RFEOI, must 
submit a total of five (5) copies of their EOIs, no later than 10:00 AM on November 12, 2024 as follows: One (1) PDF copy 
uploaded to the “EOI” folder on Kiteworks in accordance with the following naming convention: “OPS Nos. T4200 and 
T4201_EOI_Qualified Firm Name”; and four (4) hard copies (one (1) original with cover clearly marked “Original” and three (3) 
copies of the EOI shall be delivered to the Authority’s Headquarters, with the package clearly labeled with the Qualified Firm’s 
name and the words, “EOI, OPS Nos. T4200 and T4201”, no later than the date and time referenced above. Late submissions 
will not be considered and will be returned unopened. 
 
Expressions of Interest received by the date and time specified above, will be publicly opened by conference call only.  Conference 
call details will be made available on the Authority’s website at https://www.njta.com/doing-business/current-solicitations. 
 
For anyone who wishes to participate, conference call access shall be open five (5) minutes prior to the time specified and shall 
remain open until all submitted proposer firm names have been read. 
 
Expressions of Interest shall be delivered/addressed as follows:   
 

Hand or Overnight Delivery 
 

New Jersey Turnpike Authority 
1 Turnpike Plaza 

Woodbridge, NJ 07095 
Attn: Engineering Department, Highway Design 
Maynard Abuan, P.E., Senior Project Engineer 

 

U.S. Mail 
 

New Jersey Turnpike Authority 
P.O. Box 5042 

Woodbridge, NJ 07095-5042 
Attn: Engineering Department, Highway Design 
 Maynard Abuan, P.E., Senior Project Engineer 

 
INQUIRIES 

Inquiries pertaining to this RFEOI are to be directed in writing to Prayag Sayani, via e-mail sayani@njta.com with a copy to         
Dawn Margolis at margolis@njta.com.  The subject line should read “OPS Nos. T4200 and T4201, EOI Inquiry”.  The deadline 
for inquiries is 10:00 AM on Tuesday, October 29, 2024. The Authority will respond to all written inquiries received by the 
deadline.  Each inquiry will be stated, and a written response provided.  Responses will be posted on the Authority’s website 
under Doing Business, Current Solicitations on or before Thursday, October 31, 2024.   
 
Qualified Firms will be responsible for submitting their EOIs in accordance with this RFEOI and any modifications, revisions and/or 
clarifications to this RFEOI as may be issued by the Authority.  
 
Professional services are required from two (2) eligible firms, one for OPS No. T4200 and one for OPS No. T4201.  
 

FIRM SELECTION 
Upon receipt of the EOIs for this multi-project solicitation, and in accordance with N.J.A.C. 19:9-2.8(e), the Authority will review 
each Qualified Firm’s submission for completeness and shall reject those EOIs that are incomplete.  The Authority shall notify all 
Firms whose EOIs are determined to be incomplete in writing.  
 
Once the EOIs have been evaluated for completeness, the Authority will create a list of Firms that shall receive the Request for 
Technical and Sealed Fee Proposals, (“RFP”) for each OPS identified in this multi-project solicitation. A Review Committee will 
evaluate the technical qualifications and experience of each Firm and its project team and will rank the Firms. The evaluation and 

mailto:jromero@njta.com
https://www.njta.com/doing-business/current-solicitations
mailto:sayani@njta.com
mailto:margolis@njta.com
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ranking of the EOIs will serve as a method by which to create a list of Firms most highly qualified to perform the project, in 
accordance with N.J.A.C. 19:9-2.8(e), who will receive an RFP.   
 
Negotiations will commence with the highest technically ranked firm for OPS No. T4201 and once complete, negotiations 
will commence with the second highest technically ranked firm for OPS No. T4200 in accordance with N.J.A.C. 19:9-2(g).  
 
N.J.A.C. 19.9-2 is attached for ready reference in Attachment D "N.J.A.C.19:9-2.8 Procedures for Prequalification and Award of 
Contracts for Architectural, Engineering and Land Surveying Services”. 
 
The EOIs will be evaluated and ranked on the basis of numerical scores resulting from pre-established weighted rating factors.  
For this project, the rating factors and their relative weights are: 
 

 RATING FACTORS WEIGHT (%) POINTS 

1. Experience of the Qualified Firm and its Subconsultants on Similar Projects 15 45 

2. Experience of the Project Manager on Similar Projects 15 45 

3. Key Personnel’s Qualifications and Relevant Experience 15 45 

4. Understanding of the Project and the Authority’s Needs, and Reasonableness of Staffing 
Estimate  15 45 

5. Approach and Methodology in Performing the Services Required 15 45 

6. Commitment and Ability to Perform the Project and Outstanding Work  10 30 

7. Commitment to Quality Management 10 30 

8. Attainment of DVOB and SBE Participation Goals 5 15 

  100% 300 

 
 
RATING FACTORS (to be summarized in the Letter of Interest): 

 
1. Experience of the Qualified Firm and its Subconsultants on Similar Projects 

The Qualified Firm shall provide information on past projects that demonstrates its performance of similar service to 
those required for this assignment.  Each project listed shall include a brief description of the project scope performed 
by the Qualified Firm and its relevance to the proposed assignment.  It shall identify the Qualified Firm’s office(s) from 
which the work was performed, the date (time frame) the services were performed, magnitude and cost of the project, 
and contact/reference information for each project listed. 

 
The Qualified Firm is required to submit a completed Recent Project Experience Form listing all projects, with the 
Authority as well as referenced clients provided in the letter of interest, on which the Qualified Firm is currently working, 
or that have been completed (closed out) within the previous three (3) year period. A separate form shall be provided for 
the Qualified Firm and for each subconsultant. 
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2. Experience of the Project Manager on Similar Projects 
The Qualified Firm shall identify the Project Manager that will be assigned to the project and identify the individual’s 
education, credentials, and work experience.  The Qualified Firm should discuss the proposed Project Manager’s 
experience and its application to the assignment.  The Qualified Firm shall review the criteria set forth by the Authority in 
the RFEOI in consideration of the person proposed for the assignment.  If the Qualified Firm is proposing an individual 
with credentials considerably different than those identified by the Authority, the Qualified Firm must explain its rationale 
and identify/demonstrate the benefit the individual brings to the assignment. 
The submitted resume of the Project Manager, shall be clear, dated and detailed to the related assignment experience.  
References shall be furnished for each project listed (include date when work performed and relevance to subject 
assignment and at least one contact name and phone number for each project. Unless otherwise noted, the Project 
Manager shall be a Professional Engineer licensed in the State of New Jersey. 

3. Key Personnel’s Qualifications and Relevant Experience 
The Qualified Firm shall identify the Project Manager and/or other Key Personnel that will be assigned to the project and 
their role and responsibilities specific to the assignment.  Information concerning their education, credentials and work 
experience should be provided along with contact/reference information.  The Qualified Firm shall discuss the individuals 
proposed for the assignment and identify how their education, credentials and work experience are applicable to their 
role on the assignment.  At a minimum, the Qualified Firm shall identify Key Personnel for the following roles on this 
assignment: 

• Deputy Project Manager, if proposed by the Qualified Firm 

• Lead Highway Engineer 

• Lead Structural Engineer 

• Lead Stormwater Management/Drainage Engineer 

• Environmental/Permitting Lead  

• Constructability Lead 
The submitted resumes of proposed Key Personnel shall be clear, dated and detailed to the related assignment 
experience.  References shall be furnished for each project listed (include at least one contact name and phone number 
for each project). 

4. Understanding of the Project and the Authority’s Needs, and Reasonableness of Staffing Estimates 
Provide an explanation of the Qualified Firm’s understanding of the project and Authority’s needs required for the 
successful completion of the assignment.  Provide a summary of the Qualified Firm’s qualifications, and state how they 
relate to the Qualified Firm’s ability to provide the requested services.  Through a submitted organizational chart and 
resumes identify the person(s), or subconsultant(s), responsible for each division of the assignment and their relevant 
experience.   
a. Understanding of the Project 
The Qualified Firm shall provide information to demonstrate that it fully understands the overall objective of the project 
and why the Authority is undertaking the assignment.  This may include discussions providing background information 
on the need for the project, its effect on the Authority’s facilities, and impact on the overall transportation network. 
Qualified Firms should demonstrate specific first-hand knowledge of the location affected by the project and the long-
term effects the project has on the Authority, its patrons, or other relevant issues.  
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b. Understanding of the Authority’s Needs  
The Qualified Firm shall demonstrate that it fully understands the needs of the Authority as it relates to the specific scope-
of-work identified in the RFEOI. The Qualified Firm must confirm the deliverables and the schedule for design and 
construction associated with project specific deliverables. The Qualified Firm should also discuss project management 
items, including deliverables such as submittal of wage rate approvals and invoicing. 
c. Reasonableness of Staffing Estimate  
The Qualified Firm shall demonstrate through an attached Staffing Estimate the workhours required for this assignment, 
including any work anticipated to be performed by subconsultants.  The staffing schedule shall follow the guidelines set 
forth herein and sample in Attachment B (B3).   
 

5. Approach and Methodology in Performing the Services Required 
The Qualified Firm shall identify the major tasks comprising the project and describe in detail how they will be 
accomplished.  Provide an explanation of the process the Qualified Firm will use to schedule, manage, and perform the 
required tasks within the scope of services and identify the key milestones and the project’s critical path.  The Qualified 
Firm shall identify key issues and potential problems and discuss alternatives and options which would lead to resolution.  
The Qualified Firm should discuss innovative concepts with cost benefits and/or accelerated project delivery, where 
applicable.  The subconsultant roles, value to the team/project, and reporting relationship shall be clearly identified. 

6. Commitment and Ability to Perform the Project and Outstanding Work with the Authority 
The Qualified Firm shall identify its commitment and ability to complete the proposed work as well as any outstanding 
work they currently have with the Authority. The Qualified Firm shall provide an explanation of the anticipated project 
schedule and demonstrate that the Qualified Firm can commit the required staff resources and management to perform 
the assignment. A listing of the Qualified Firm’s facilities, including the address of the office where the project will be 
performed, and how they relate to the Qualified Firm’s ability to provide the requested services shall be provided. 
a. Commitment and Ability to Perform the Project 

The Qualified Firm shall discuss its commitment and availability of required staff for the assignment as shown on 
the completed “Commitments of Proposed Project Staff” and “Certification of Staff Availability” forms. 

b. Outstanding Work with the Authority 
The Qualified Firm shall discuss its outstanding work as shown on the completed Disclosure Forms for the prime 
and all subconsultants.  Information should be provided to demonstrate how this project may be impacted or affected 
by the existing workload of the Qualified Firms or its subconsultants. Outstanding Work shall be considered the sum 
of the Outstanding Work of the prime and subconsultants.  No factors/weighting will be applied based on the percent 
of work assigned to the prime or subconsultants. 

7. Commitment to Quality Management 
The Qualified Firm shall discuss its Commitment to Quality Management and Quality Assurance/Quality Control 
(QA/QC).  The Qualified Firm shall provide a written narrative that describes the Qualified Firm’s quality assurance policy 
and how it intends to implement a quality assurance program specifically for this assignment. The Qualified Firm shall 
identify credentialed QA/QC staff and the roles and working relationship with other staff members as part of the design 
process or construction phase.  
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8. Attainment of DVOB and SBE Participation Goals 
The Qualified Firms agree to make a good faith effort to award at least three (3) percent of the assignment to those 
businesses that meet the requirements and have been registered by the Division of Revenue & Enterprise 
Services/Department of Treasury as a Disabled Veteran Owned Business Enterprise.  Qualified Firms shall demonstrate 
how they will utilize DVOB Qualified Firms to achieve the 3% goal and add value to the project team. 
The Qualified Firms also agree to make a good faith effort to award at least twenty-five (25) percent of the assignment 
to those businesses that meet the requirements and have been registered by the Division of Revenue & Enterprise 
Services/Department of the Treasury as a Small Business Enterprise.  
Qualified Firms shall demonstrate how they will utilize SBE Qualified Firms to achieve the 25% goal and add value to the 
project team. 

Order for Professional Services  
(OPS) 

 
The final OPS Agreement to be awarded and issued to the Successful Qualified Firms shall be in a form consistent with the 
Authority's Standard OPS Agreement for Complex projects (which is available on the Authority’s website: 
https://www.njta.com/doing-business/ps-supplemental-forms). 
 
Very truly yours, 
 
ORIGINAL SIGNED BY 
 
Daniel L. Hesslein 
Acting Chief Engineer 
 
 
DLH:PJS:dmm 
Attachments 
 
c: L. T. Malak 
 L. K. Navarro 
 M. Abuan 
 Review Committee 
 File, w/ att.  
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ATTACHMENT A 
Expressions of Interest Submission Requirements 

 
Subsection No. and Title 
 

A1. Expressions of Interest Submission Requirements 
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Subsection A1 
Expression of Interest Submission Requirements 

 
The EOI submission is limited to a maximum of twelve (12)] pages.  This page limitation does not include the documents listed 
in Items 3-7 below.  Only 8.5X11 letter-sized pages are permitted unless otherwise noted below. 
 
To be considered for these services, each Qualified Firm, must submit the following:  

1. Letter of Interest (5 pages): Letter of Interest shall be limited to a total of five (5) single-sided, pages with 1-inch 
borders and a minimum 11-pt font size. The letter should state the Qualified Firm’s interest, ability, and its 
commitment to complete the requested professional services listed in Attachment B(B2), “Scope of Services”. 
Additionally, it should detail, in order, the Qualified Firm’s ability to meet the eight (8) rating factors in the 
above-referenced “Firm Selection” section. 
A brief transmittal letter is excluded from the above referenced page count. 

2. Resumes (up to 7 pages):  Each resume for the Project Manager, Key Personnel team members, and proposed 
subconsultants should be on one (1) single-sided page.  Resumes should detail relevant experience, 
professional/technical qualifications, and include dates for each project listed.  

3. Organizational Chart: An organizational chart displaying key project team members for all primary tasks, including 
subconsultants.  Provide names, titles, and reporting relationships for all team members.  An 11X17 fold out page 
is permitted. 

4. Staffing Estimate: The detailed staffing estimate for the work described herein shall include each task, by ASCE 
Grade/ Classification, along with an estimate of total hours. An 11x17 fold out page is permitted. 

5. Project Schedule: A project schedule for this solicitation shall address the various tasks defined by the scope of 
services for this assignment. An 11X17 fold out page is permitted.  

6. Proposed Staff: When proposing the same staff in multiple EOIs, the Qualified Firm must disclose one of the 
following: 

A. A statement that all projects utilizing same staff will be completed on time and include the plan for how that 
will be accomplished; 

B. A statement that the Qualified Firm voluntarily withdraws from consideration for one of the EOIs if the 
Authority is giving serious consideration to more than one EOI, or 

C. Alternate staff resumes to be used by the Authority in evaluating EOIs if the Authority is giving serious 
consideration to more than one EOI. 

The additional pages allowed shall include: 
i. An alternate Organizational Chart as permitted above showing key personnel names, position, title, 

and reporting relationships (Note:  Organizational Chart is not included in the page count). 
ii. One (1) single-sided, letter-sized page resume for up to seven (7) alternative key project personnel 

stating relevant experience including dates of assignments and professional qualifications. 
iii. Allowance for one (1) single-sided, letter-sized page, if necessary, to explain the Qualified Firm’s 

modified approach to the project if it would be handled differently as a result of utilizing the alternate 
personnel. 

Choosing option 6(c) above will add an additional eight (8) single-sided, letter-sized pages for alternate staff, thus 
increasing the maximum page allowance to twenty (20) pages (not including Items 3-5above).   
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The Qualified Firm shall not include alternate staffing in their EOI unless they are required to do so in accordance 
with option 6(c) above.  When appropriately included in the EOI, the proposed alternate staffing information shall be 
contained in a separate attachment of the EOI.  It shall only be considered by the Authority in the scoring of the EOI, 
if required. 

7. Completed Required Forms as set forth in Attachment C(C13), “Forms Required to be Submitted”. 
 
Pages in excess of the stated page limitations for each of the EOI criteria above will not be read or considered. If the EOI submitted 
is not in accordance with the specific provisions defined above, it shall be considered, non-responsive, incomplete and may be 
rejected. 
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ATTACHMENT B 
Supplemental Information 

 
Subsection No. and Title 
 
B1. OPS Procurement Schedule and Anticipated Project Schedule 

B2. Scope of Services 

B3. Staffing Estimate  

B4. Compensation Basis 

B5. Qualified and Eligible Firms 
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Subsection B1 
OPS Procurement and Project Schedule 

 
 

Procurement Schedule 
 

Request for Expressions of Interest Posted ............................................................................................................... October 21, 2024 
Deadline for Written Inquiries ..................................................................................................................................... October 29, 2024 
Posted Responses to Inquiries  .................................................................................................................................. October 31, 2024 
Deadline for Submittal of Expressions of Interest  ...................................................................................................... November 12, 2024 
Request for Technical and Sealed Fee Proposals ..................................................................................................... November 27, 2024 
Deadline for Submittal of Technical Proposals and Sealed Fee Proposals ................................................................ December 18, 2024 
Notice of Scheduled Oral Presentations ..................................................................................................................... January 10, 2025 
Oral Presentations, If Required .................................................................................................................................. January 15, 2025 
Recommendation to Award OPS ................................................................................................................................ February 2025 

 
 

Anticipated OPS Schedule (T4200) 
Notice to Proceed ....................................................................................................................................................... April 2025 
Anticipated Phase D Submission ……………………………………………  ………………………………………………April 2027 
Anticipated Start of Construction ................................................................................................................................ July 2027 
Administration Project Closeout  ................................................................................................................................ October 2030 
 

Anticipated OPS Schedule (T4201) 
Notice to Proceed ....................................................................................................................................................... April 2025 
Anticipated Phase D Submission ……………………………………………  ………………………………………………June 2027 
Anticipated Start of Construction ................................................................................................................................ September 2027 
Administration Project Closeout  ................................................................................................................................ December 2030
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Subsection B2 
Scope of Services 

 
INTRODUCTION 
 
OPS No. T4200 will provide final design services for the full replacement of Structure Nos. 4.89, 5.73, 9.14, 11.38, and 11.50. 
OPS No. T4201 will provide final design services for the full replacement of Structure Nos. 17.98, 20.47, 22.81, 23.12, and 24.03.  

These structures are being replaced as part of the Interchanges 1 to 4 Capacity Enhancements Program (Program), which will 
add one (1) lane to the NS (southbound) and SN (northbound) roadways and provide for a 12-foot-wide right shoulder and 26-
foot wide median in the Program corridor. The structures included in OPS Nos. T4200 and T4201 are being replaced in advance 
of and to facilitate the future widening of the Program corridor. These specific structures were selected for advanced replacement 
due to a series of factors including replacement need and anticipated impacts (i.e. ROW, utility, environmental) as identified in 
the Preliminary Design.   

The Successful Qualified Firms for each OPS shall advance the final design for the full replacement of the respective structures 
listed for that OPS and produce complete and final construction contract documents as deliverables. The Qualified Firms shall 
account for the respective needs of each project in their EOI. Qualified Firms are expected to submit EOI’s based on the 
information presented herein, available reference material, and sound professional engineering judgement and experience. 

Program Background 
 
The Program corridor covers 36.5 miles of the New Jersey Turnpike (Turnpike) from its southern terminus at Milepost 0.0 (Route 
49 over the Turnpike) to north of Interchange 4, Milepost 36.5. This 36.5-mile segment of the Turnpike has the same travel lane 
configuration as it did when it was opened to traffic over 70 years ago in 1951: two (2) lanes on both the NS (southbound) and 
SN (northbound) roadways. The Program corridor runs through Salem County, Gloucester County, Camden County, and 
Burlington County which includes 18 municipalities, namely, from south to north: Pennsville Township, Carneys Point Township, 
Oldmans Township, Pilesgrove Township, Woolwich Township, Harrison Township, East Greenwich Township, West Deptford 
Township, Woodbury Heights Borough, Deptford Township, Runnemede Borough, Bellmawr Borough, Runnemede Borough 
(again), Bellmawr Borough (again), Barrington Borough, Lawnside Borough, Tavistock Borough, Haddonfield Borough, Cherry 
Hill Township, and Mount Laurel Township.  
 
Sections 7 and 8 of the Program, which extend from Mileposts 26.2 to 36.5, are currently in Final Design. The structures included 
in OPS Nos. T4200 and T4201 are all south of Milepost 26.2 and are being advanced for replacement ahead of the Mainline 
Widening. 
  
In 2021, the Authority engaged AECOM Technical Services, Inc. to provide the Authority with professional services for the 
Program Management, Conceptual and Preliminary Design, and Environmental Services of the Interchanges 1 to 4 Capacity 
Enhancements Program (PM Team). Through the PM Team’s traffic analyses, conceptual design, and preliminary design efforts 
it was confirmed that the Program will provide an additional travel lane in each direction within the Program corridor, as well as 
address geometric and operational needs for all ramps at interchanges, toll plazas, and service areas within the Program limits. 
 
The PM Team has completed the following major tasks: 
  

• Collected aerial mapping and reviewed and approved a GNSS Control Report dated March 17, 2021, prepared by 
GEOD Corporation  

• Established mainline existing best fit center line  
• Performed detailed Traffic Analyses 
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• Developed an Initially Preferred Alternative for each Design Section, which is intended to be progressed to final 
design  

• Prepared an Environmental Screening/Limited Preliminary Assessment 
• Prepared the Program Preliminary Environmental and Land Use Constraints Report  
• Developed preliminary typical sections, preliminary major utility relocations, preliminary profiles, and preliminary 

cross sections  
• Developed Preliminary Design Program CADD Standards  
 

The objective of the PM Team’s preliminary design study was to identify and compare reasonable alternatives and strategies that 
address the Program purpose to accommodate existing and foreseeable future traffic demand on the Turnpike mainline, from the 
southern terminus to Interchange 4 and Program need to address operational capacity, maintenance requirements and safety 
needs. The Draft Preliminary Design (PD) Report (provided as reference material) presents the results of the alternatives analysis, 
evaluation methods, and recommendations for advancing various alternatives to final design. This includes replacement plans 
and associated material for the structures in OPS Nos. T4200 and T4201. 

 
The PM Team will continue to obtain agency approvals associated with the capacity enhancements, bridge 
rehabilitations/replacements, clearing and grading to provide a clear zone free of obstructions.  Potential environmental permitting 
activities that the PM Team will continue to obtain with support from the Successful Qualified Firms may include: 
 

• New Jersey Department of Environmental Protection (NJDEP) General or Individual Freshwater Wetland Permit 
and/or Transition Area Waiver 

• NJDEP Flood Hazard Area Permit 
• Soil Erosion and Sediment Control Plan 
• Stormwater Management Permit 
• No Net Loss Reforestation 
• Agriculture Retention and Development Act  

  
Limits of this Scope of Services 
The limits of work extend from approximately one half mile north and south of each overpassing structure respectively included in 
OPS Nos. T4200 and T4201, including any required improvements to the approaches of each structure on the local roadway 
network and nearby intersections.  Any recommended adjustment to the limits of work shall be proposed early in the final design 
phase by the Successful Qualified Firms. Changes to the limits of work shall be made at the sole discretion of the Authority. The 
replacement structures in OPS Nos. T4200 and T4201 shall not preclude any aspects of the future NS and SN mainline widening; 
including, but not limited to, horizontal and vertical clearance, existing footing demolition, proposed footing elevations, stormwater 
management, and drainage. It is expressly stated that it is the Authority’s intent that the Successful Qualified Firms are to provide 
for 36’ of horizontal clear zone from the edge of the future travelway to the face of the proposed bridge abutments.  
 
In order to provide consistency across the two construction contracts (T100.832 and T100.834), the Successful Qualified Firms 
of OPS Nos. T4200 and T4201 shall be responsible to coordinate amongst each other, in collaboration with the PM team, to 
ensure that consistent technical approaches, design, detailing, cost estimating, and scheduling are provided. This requirement 
shall also be expanded to include the future Consultant for mainline Contracts within the limits of the aforementioned construction 
contracts.  
 
Preliminary engineering design has been performed by the PM Team as discussed in this RFEOI. It should be expressly 
understood that the concept of these documents, to the degree that they are complete, have been accepted by the Authority. The 
Successful Qualified Firms shall advance these designs and produce complete and final construction contract documents as 
deliverables.  Successful Qualified Firms shall account for project needs in their EOI and are expected to submit EOI’s based on 
the information presented herein, available reference material and sound professional engineering judgement and experience. 
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Qualified Firms shall be cognizant and fully informed as to the degree of completeness and design complexity presented by the 
preliminary plans and documents. During the development of Phase A plans, the Successful Qualified Firms shall verify in all 
respects the accuracy of the preliminary design, offer optimization modifications as necessary and complete the design in all 
respects, including performing cost benefit analyses where such is required and was not performed during preliminary design (as 
for example, determining economic solutions comparing the cost of retaining walls versus property impacts or wetlands damage, 
or various stormwater management practices).   
 
If during the development of final documents, the Successful Qualified Firms determines that the preliminary design work product 
contains errors of omission or commission, the Successful Qualified Firms shall inform the Authority before proceeding to 
implement changes.  The Successful Qualified Firms shall recommend and upon approval of the Authority, the Successful 
Qualified Firms shall modify the design as directed. 
 
It will be the Successful Qualified Firms’ responsibility to bring to the attention of the Authority during the RFEOI process, or at 
the time during the submission of the EOI, Technical Proposal, or Fee Proposals, any errors, omissions, or non-compliance 
discovered in the RFEOI or subsequent Request for Proposals. By neglecting to do so, the Successful Qualified Firms will be 
responsible to make any resulting changes without additional compensation. 
 
The scope of work associated with the final design effort for each OPS includes but is not limited to: 
 

• Coordinate with the PM Team and other Successful Qualified Firms within the Program. 
• Prepare and update design schedules and status spreadsheets. 
• Prepare final contract documents for the full replacement of the structures respectively included in the OPS, including 

plans, specifications, and construction cost estimates. 
• Prepare Utility Orders and Utility Work Orders for crossing utilities. 
• Prepare right-of-way documents for properties to be acquired, if required.  
• Adhere to environmental regulations and conditions determined by the regulatory agencies. Support the Program 

Team (PM Team) in coordinating & preparing permit application documents, as required. 
 
GENERAL 
 
1.  All services provided by the Successful Qualified Firms shall be in strict conformance with Authority requirements and 

standards of quality as may be found in the Procedures Manual, Design Manual, Standard Drawings, Sample Design Plans, 
CADD Standards (including any pertinent modification required for the Program), latest Standard and Supplemental 
Specifications, Manual for Traffic Control in Work Zones, and any specific criteria established for the Program.  Authority 
Standard publications and drawings are available on the Authority’s website at www.njta.com.  Current Program-specific 
criteria (“Program Directives”) are included in the Reference Materials for this solicitation.  Any updates or additions to the 
Program Directives will be made available to the Successful Qualified Firms through the Program’s Internet Program 
Management Site (IPMS).   

  As part of the final design, the Successful Qualified Firms shall prepare a Design Element Modification Request listing all 
design elements that do not meet minimum design criteria of the Authority’s Standard or the Program-specific criteria.    

2. The Successful Qualified Firms shall be responsible for the thorough understanding of the project requirements, including all 
applicable codes, environmental permits, and regulations for all aspects of this project.  All design elements must be in full 
compliance with all applicable codes, regulations, and standards, and shall consider all technical guidelines available.   

3. Any documents required to be submitted to the Authority for review and comment, in performance of the services, will not 
relieve the Successful Qualified Firms from its obligation to perform all services in accordance with proper engineering criteria 
and sound professional engineering in accordance with the relevant standard of care. The Authority’s review and comment 
shall not be construed as a comprehensive or detailed review for purposes of verifying or validating such submissions or the 
Successful Qualified Firms’ work product. The Successful Qualified Firms shall be solely responsible for all documents it 
prepares and shall remain responsible to ensure the integrity of its work, including that of its subconsultants. 

http://www.njta.com/


Request for Expressions of Interest 
Multi-Project Solicitation 

OPS No. T4200, Design Services for Contract No. T100.832, Replacement of Five (5) Turnpike Structures, Milepost 4.89 to 11.50 
OPS No. T4201, Design Services for Contract No. T100.834, Replacement of Five (5) Turnpike Structures, Milepost 17.98 to 24.03 

Page 16 of 54 
 

 
 

 
DETAILED SCOPE OF WORK  
 
The Successful Qualified Firms are responsible to undertake any and all activities required to prepare contract documents and all 
ancillary activities to effectuate the design/construction process.  As such, the Successful Qualified Firms shall perform, at a 
minimum, the services outlined below.  However, the Successful Qualified Firms shall be responsible to account for any and all 
work activities necessary for the complete performance of this assignment, whether or not such activities are identified below. 
The Successful Qualified Firms shall account for all work activities required for this project and shall identify any additional services 
that will be required for the complete performance of this assignment. 
 
1.  Preliminary Design Review 

 
The Successful Qualified Firms shall review the PD Report and evaluate the recommended roadway and structures 
alternatives for the replacement structures.  The Successful Qualified Firms shall confirm that the preferred alternatives 
discussed in the PD Report for the replacement structures meet the purpose and need of the Program.  The Successful 
Qualified Firms shall identify design elements that can be optimized and recommend for advancement to final design.  The 
optimized alternatives must be feasible from a constructability and permitability perspective.  The Successful Qualified Firms 
shall develop an alternatives analysis matrix of optimized elements to identify the operational and capacity characteristics; 
horizontal and vertical alignments; stormwater management characteristics; environmental concerns; and impacts to existing 
site constraints; and impacts to state, county, and local roadways. Tentative maintenance and protection of traffic schemes 
shall be listed, approximate right-of-way impacts shall be identified, order of magnitude costs and project schedules (design 
and construction durations) shall also be prepared as necessary to assist the Authority in assessing the optimized 
alternatives. 
 
The Successful Qualified Firms shall also take into consideration ongoing construction contracts in the vicinity of the Program 
area to determine conflicts and estimate construction duration.  A “Preliminary Design Review Report” shall be submitted for 
the Authority’s review detailing the process undertaken by the Successful Qualified Firms to expand upon and optimize the 
preferred alternatives that were presented in the PD Report for consideration.  The Successful Qualified Firms shall address 
the Authority’s comments and make recommendations regarding the alternatives best meeting the needs of the Authority 
prior to advancing to Phase A submission. 

 
Prior to Phase A submission, as described in the Authority’s Procedures Manual, the Successful Qualified Firms shall attend 
up to four (4) review meetings involving Authority personnel, to review the design alternatives, and progress. The meetings 
shall be held at the Authority’s Headquarters Building. The Successful Qualified Firms shall coordinate with the PM Team to 
develop the agenda and format for the meetings. The Successful Qualified Firms shall obtain Authority comments and 
feedback and shall review stakeholder needs/expectations. The Successful Qualified Firms shall prepare meeting minutes, 
and a separate Comment Resolution Document to memorialize the meetings, decisions, and questions raised. 

   
Prior to the development of Phase A plans, the Successful Qualified Firms shall verify in all respects the accuracy of the 
preliminary design, offer optimization modifications as necessary and complete the design in all respects, including performing 
cost benefit analyses where such is required and was not performed during preliminary design (as for example, determining 
economic solutions comparing the cost of retaining walls versus property acquisition or wetlands impacts; investigating and 
comparing various stormwater management practices and management plans). After the Authority’s approval of the 
Preliminary Design Review Report and recommended alternative, the Successful Qualified Firms shall commence the final 
design phase (See Final Design requirements below). 

 
Traffic Analyses- If required based on the Preliminary Design Review, Successful Qualified Firms shall obtain any additional 
traffic data and analyses which may be required to analyze work zone and staging needs on the Turnpike mainline or ramps and 
local roadways; or traffic signalization needs for local roadways impacted by the Program. 
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2.  Final Design 
 

The services furnished for final design shall include but not necessarily be limited to the items of work described below and 
shall adhere to the requirements of the Authority’s Design and Procedures Manuals and as supplemented by the Program: 

 
a. Survey/Mapping 

The Successful Qualified Firms will supplement the base mapping provided with field surveys as required in order to 
obtain the required coverage and accuracy for design and preparation of contract documents, in accordance with the 
latest Authority’s Procedures Manual and CADD Standards and supplemented by Program CADD Standards.  Such 
supplemental surveys may include, but are not necessarily limited to: determine existing rights-of-way and property 
boundaries necessary for the development of right-of-way acquisition documents, establish proposed monumentation, 
establishment of supplemental control points; location of utilities, fencing, drainage, and lighting facilities; establishing 
existing roadway and railroad facilities; surveys at existing structures to establish locations and clearances; and other 
incidental survey work as may be required in the performance of the design efforts. 
 
The PM Team will furnish the Successful Qualified Firms with digitized mapping of the Program Corridor in the vicinity 
of the replacement structures of OPS Nos. T4200 and T4201 in MicroStation format and a survey control report.  The 
mapping was compiled at a 1" = 30' scale accuracy including a digital terrain model.  The survey files for the limits of 
the Program will be provided at the kickoff meeting. The Successful Qualified Firms will be required to obtain any 
supplemental survey needed beyond that provided by the PM Team; it is anticipated that additional supplemental survey 
will be needed to complete the design.  

 
b. Right-of-Way 

The proposed right-of-way impacts are summarized in the PD Report and is provided as reference material. Refer to 
the PD Report for more information. Management of all right-of-way documentation shall be completed through the 
Authority’s PAECETrak System. The Successful Qualified Firms shall identify staff to be provided PAECETrak training.   
 
The Successful Qualified Firms shall prepare right-of-way acquisition documents for permanent and temporary impacts 
within the limits of the OPS, if required.  The plans shall be prepared in accordance with the Authority's Design Manual 
and in accordance with Section 9 and other sections of the Authority's Procedures Manual. Right-of-way for construction 
access, utility relocations and environmental mitigation shall also be considered in the development of right-of-way 
documents. Right-of-way documents shall comply with the New Jersey Recordation Act (formerly Map Filing Law). The 
Successful Qualified Firms shall prepare preliminary jurisdictional agreement(s) and map(s) for improvements at the 
affected areas of the Program within the limits of the OPS, outlining the jurisdictional responsibilities of the Authority, 
State, Counties, and Municipalities at an appropriate scale satisfactory to the Authority. Due to the timeline associated 
with an extensive right-of-way acquisition process, the improvements should be developed to evaluate right-of-way 
acquisitions and potential schedule impacts. 

 
The Successful Qualified Firms shall accelerate the preparation of right-of-way documents for the OPS in the early 
stages of design to the extent possible in coordination with the PM Team and the Authority’s right-of-way acquisition 
team (Right-of-Way Team) to facilitate the land acquisition process, if required. The right-of-way strategy will be 
discussed with the Successful Qualified Firms at the kickoff meeting. 
 

c. Maintenance and Protection of Traffic (MPT) and Traffic Engineering 
MPT shall be designed in accordance with the criteria outlined in the Authority’s Design Manual latest MPT Standard 
Drawings, and latest Lane Closing Tables under the Lane Closing Application except that no daytime lane closings are 
allowed south of Interchange 4. Preliminary traffic protection plans, and cross sections shall be developed for each 
construction stage showing placement of traffic protection devices, temporary lane configurations, and line striping 
changes. MPT along the mainline design must adhere to the requirements established for the Program, however, it is 
anticipated that each construction contract will consist of two (2) work zones. This is subject to change; the limits of 
each work zone must be closely coordinated with the Authority’s Operations Department. All final Maintenance and 
Protection of Traffic plans and specifications must meet the approval of the Authority’s Operations Department.   
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A Traffic Control Coordinator (TCC) shall be required where lane and half ramp closings are to be installed by the 
Successful Qualified Firms, subconsultant or subcontractor as part of design or bridge inspection.  Refer to Standard 
Specifications Subparagraph 801.03(A)(6) for TCC requirements and certification, which shall apply to design and 
bridge inspection tasks involving lane and half ramp closings. 
 
The Successful Qualified Firms shall review proposed construction joint locations to ensure that they will not be located 
in the permanent wheel paths.  Construction joints shall be aligned within 1 foot of permanent lane lines, or within 1 foot 
of the center of permanent lanes, where feasible.  The Successful Qualified Firms shall review proposed bridge framing 
design for future deck rehabilitation constructability and future MPT capacity.  It is the Authority’s intention to ensure 
that future deck rehabilitation can occur without the need to detour traffic to the extent practical. 
 
MPT shall be performed by the Contractor, and shall include placing, maintaining, patrolling, and removing lane and 
shoulder closings. Signs, sign stands, and traffic cones will be supplied by the Contractor. Arrow boards, variable 
message signs and truck mounted attenuators (TMAs) shall be furnished, operated, and maintained by the Contractor. 

 
The contract documents shall define the availability of lane closing times, including allowable lane closing hours during 
the week and over weekends, starting and ending point locations for lane detours, lane closings and line striping tapers 
for each construction stage and work zone as deemed permissible by the Authority’s Operations Department, New 
Jersey Department of Transportation (NJDOT), or the impacted County or municipality, during the design process, so 
that the Contractor is made fully aware of access restrictions for this project.  The minimum desirable temporary lane 
width shall be 11’-0”.  MPT and construction staging shall be coordinated with any concurrent contracts in the project 
area.  Roadway closures of non-State highways not under Authority jurisdiction in excess of 48 hours require 
certification reports to be submitted by the Successful Qualified Firms on behalf of the Authority and approved by the 
NJDOT in accordance with N.J.A.C. 16:27-4.2(f). 
 
The Successful Qualified Firms shall develop “Smart Work Zone” plans and specifications as required by the Authority’s 
Operations Department in various MPT schemes where advance patron notification and alternate route advisories are 
required. 
 
Shoulder Pavement Evaluation - The PM Team has performed pavement evaluations within the Program limits based 
on as-built construction plans. The PM Team has also obtained pavement cores between MP 20.8 to 28.1. This 
document is provided as a reference material. 
 
The Successful Qualified Firm shall evaluate shoulder pavement where traffic is shifted to the shoulder during construction.  
To accommodate temporary traffic during construction, at locations with an existing pavement structure section less than 
12 inches, the Turnpike Mainline left shoulder shall be reconstructed to provide the Turnpike Pavement section (2 ½ “of 
Surface Course over 3 ½” of Base Course over 6” of Aggregate Base Course). The Successful Qualified Firm will identify 
the limits of potential traffic shifts and provide this information to the PM Team. If additional information is needed, the PM 
Team will obtain Ground Penetrating Radar and pavement cores within these limits.  
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d. Structural Design 

The Successful Qualified Firms shall prepare final structural design plans for the structures included in the OPS’ as 
specified in the current edition of Authority's Design and Procedures Manuals. Replacement structures shall be designed 
in accordance with criteria outlined in the current Authority’s Design Manual for new bridges, including seismic design 
requirements and staged construction/demolition. The following table lists the structures to be replaced in each OPS. 
 

Table No. 1 - OPS No. T4200 Structures 
 

 

 
Table No. 2 - OPS No. T4201 Structures 

 
 

 
 
Every effort shall be made to keep a constant depth girder section to simplify the structural steel design, fabrication, and 
construction. Additionally, the effort shall optimize the girder depth to minimize the impact on the profile and discuss 
ways to reduce the girder section depth. 

 
The Successful Qualified Firms shall consider the location of required longitudinal construction joints and how they are 
joined together with each stage of work. Load rating calculations using the LRFR methodology shall be performed in 
accordance with the following requirements and guidelines: American Association of State Highway and Transportation 
Officials (AASHTO) Manual for Bridge Evaluation, 3rd Edition, 2018, including Interims; New Jersey Turnpike Authority 
LRFR Load Rating Manual, Version 9.9, April 2024, or latest edition. 

  

Feature Name Feature Type Structure 
No. Bridge Initial Recommendation 

Penns Grove Auburn Road (CR 641) over 
Turnpike NS/SN Local Over 4.89 Full Bridge Replacement 

Stumpy Road over Turnpike NS/SN Local Over 5.73 Full Bridge Replacement 
Rainey Road over Turnpike NS/SN Local Over 9.14 Full Bridge Replacement 
Swedesboro-Monroeville Road (CR 694) 
over Turnpike NS/SN Local Over 11.38 Full Bridge Replacement 

Franklinville Road (CR 538) over Turnpike 
NS/SN Local Over 11.50 Full Bridge Replacement 

Feature Name Feature Type Structure 
No. Bridge Initial Recommendation 

Mantua Road (CR 678) over Turnpike NS/SN Local Over 17.98 Full Bridge Replacement 
Elm Avenue (CR 652) over Turnpike NS/SN Local Over 20.47 Full Bridge Replacement 
NJ Route 47 (Delsea Drive) over Turnpike 
NS/SN Local Over 22.81 Full Bridge Replacement 

Turkey Hill Road (CR 646) over Turnpike 
NS/SN Local Over 23.12 Full Bridge Replacement 

Almonesson Road (CR 621) over Turnpike 
NS/SN Local Over 24.03 Full Bridge Replacement 
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The Successful Qualified Firms shall review commercially available deck systems, including but not limited to Exodermic, 
Inverset, Precast Panels, including Lafarge Ductal Joint System, Precast and Cast-in-Place Grids, Cast-in-Place 
Concrete; all using HPC Concrete.  Review of alternate deck systems shall take into account access, MPT requirements, 
durations of activities, useful service life factors and life cycle costs. 
 
The Successful Qualified Firms shall, at a minimum, evaluate each of the structures listed for constructability, 
construction access, staging, and Accelerated Bridge Construction (ABC) methods in accordance with the NJTA Design 
Manual Section 3.2.1.6. 

 
Load Ratings – The Successful Qualified Firms shall provide final engineering design calculations and LRFR load 
ratings for the new structures, in accordance with NJTA’s Load Rating Manual (current version). 

 
Retaining Walls – Refer to the Preliminary Design Report Appendix A for locations where potential retaining wall 
locations were identified. The Successful Qualified Firms are responsible to identify all retaining walls required to support 
the bridge replacements. The Successful Qualified Firms shall provide a quantitative alternatives analysis comparison 
for retaining walls when required; including, but not limited to, cost, construction duration, service life, durability, future 
maintenance, backfill material, and accommodation of anticipated settlement/movement. This evaluation shall be 
provided with the Phase A submission. 

 
Routine Deck Repairs and Emergency Deck Repairs – The Consultant shall design repairs necessary for existing 
mainline bridge decks in advance of or departure from each bridge replacement location to support anticipated traffic 
lane shifts during construction. These routine repairs shall be constructed as pre-stage work. Additionally, emergency 
repairs required for the same impacted mainline bridge decks during construction shall be designed by the Consultant. 
For purposes of estimating the level of effort for this design task, the Consultant shall assume a total Design 
cost of $100,000 (for each OPS) for routine and emergency bridge repairs. 
 
Provisions shall be included in the contract documents for partial and full depth deck panel and spall repairs, headblock 
repairs, deck joint header repairs, and resurfacing performed as required on an emergency basis for the contract bridges. 
Provisions shall be included in the contract documents for cementitious and asphalt surfacing repairs. 

 
Temporary Shielding/Catch Protection – The Successful Qualified Firms shall include specific contract requirements to 
protect all structures, roadways, utilities, right of way or property of others, waterways, and facilities beneath the work site. 
The catch system shall be a closed system and the limits shall be clearly delineated on the contract drawings.  No debris 
shall be allowed to fall onto the roadways and railroads below.  The Successful Qualified Firms shall also assess the need 
for supplemental protection of structural steel during demolition, formwork installation, concrete placement, and any other 
operations that may cause damage. 
 
Staging, Demolition and Disposal Operations – The Successful Qualified Firms shall evaluate and specify allowable 
equipment, means and methods for the superstructure removal operations, in order to eliminate those which may damage 
the existing substructure.  The contract drawings shall identify all project areas where provisions for noise and dust control 
are required, as well as staging areas for equipment, storage, and disposal of materials.  Methods and locations for disposal 
of removed materials and debris shall be included in the contract drawings and specifications. The Successful Qualified 
Firms shall specify the disposal of concrete, asphalt, and other debris off of the Authority’s property. 

 
d. Roadway Design 

Appurtenances and approach roadway features shall receive field inspection to verify their conditions.  Shoulders, 
pavements, and inlet conditions shall also be inspected in order to determine their suitability to carry traffic during various 
construction stages. Provisions shall be made in the construction contract documents for the continued operation of 
Turnpike facilities if disruption should occur during the construction phase. Existing guide rail, drainage, striping, 
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delineation, etc., shall be maintained at all times by permanent or temporary means. Roadway design of the local 
roadways shall be in accordance with the appropriate design standards noted in the Preliminary Design Report. 

   
e. Stormwater Management (SWM) 

Refer to the PD Report for the PM Team’s evaluations, findings, and recommendations relating to the SWM impacts to 
the Program. The Program is considered a “major development”, thus triggering the need for SWM Best Management 
Practices (BMPs), specifically, bio-retention basins. The SWM design shall follow the NJDEP SWM regulations, and the 
water quality needs within the respective stream crossing watersheds.  A typical basin size was determined in the concept 
development phase utilizing the Modified Rational Method to determine the largest storage volume needed to achieve 
the allowable post-construction peak flow rate for a one-mile section of mainline (See the PD Report and Appendix B for 
more information). 

 
Prepare a final project drainage design in accordance with the Authority’s Design Manual and NJDEP’s current 
stormwater management rules and Flood Hazard Area Rules. If deemed necessary by the PD Report, provide preliminary 
locations and sizes for Green Infrastructure Best Management Practices (detention, retention and/or water quality basins) 
to comply with the current stormwater management rules. The design shall address the location and size of detention, 
retention and/or water quality basins and/or swales which must also be in conformance with the NJDEP’s current water 
quality requirements. 

 
Drainage Improvements – The Successful Qualified Firms shall develop drainage studies and final designs. The 
Successful Qualified Firms shall prepare support documentation (“Post Construction Program Design Checklist for 
Individual Projects” form) necessary for compliance with the Authority’s Stormwater Pollution Prevention Plan for 
activities associated with the design.  The studies shall also investigate drainage during staged construction. A drainage 
report shall be submitted as part of the Phase B Submission. 

 
f. Geotechnical Engineering  

 Based on the information provided in Subsurface Investigation by the PM Team and other information deemed necessary 
by the Successful Qualified Firms, the Successful Qualified Firms shall develop and submit to the PM Team for review 
a geotechnical report for the Design Section presenting recommendations for embankment construction, ground 
improvement techniques (if necessary) and structure foundations. 

 
A geotechnical report shall be submitted as part of the Phase B Submission and shall be incorporated into the 
Construction Contract Documents.  As part of the design calculations, foundation loads for piers, abutments, and 
retaining walls shall be determined and analyzed for all applicable AASHTO Limit States (service, strength, and extreme). 

 
Subsurface Investigation - The PM Team has performed the Phase 1 geotechnical subsurface investigation program 
(Phase 1 investigation) to support the design of the Program. The Phase 1 investigation consisted of the drilling of test 
borings, installation of observation wells, and collecting pavement cores. The Phase 1 investigation has been completed. 

  
The PM Team will perform a Phase 2 investigation to fill in gaps where soil information was not collected in order to 
complete the design requirements of the Authority’s Design Manual Section 6.3.2.3.  Phase 2, which is anticipated to 
take place during the Final Design phase, will proceed with additional test borings and field tests. The boring locations 
plans will be revised prior to the start of Phase 2 to include input from the Successful Qualified Firms to define their 
Phase 2 subsurface investigation needs and refine the locations of the percolation test (PT’s), and Cone Penetration 
Test (CPT’s). Phase 2 will be administered and overseen by the PM Team and is anticipated to take approximately four 
(4) months to complete, however this could change based on the design.  

 
 This geotechnical program will supplement the historical soil information provided by the Authority. Representative soil 
and rock samples collected from the test borings will be sent to a geotechnical laboratory for testing to determine index 
and strength properties of the in-situ soils along the proposed widening alignment. Refer to the PD Report for Phase 1 
Boring location plans (See PD Report and Appendix I for more information). 
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 The substructure investigation data is provided as a reference document. If during the design, supplemental borings are 
required, the Successful Qualified Firms shall coordinate with the PM Team. The PM Team will obtain necessary borings 
to support the final design effort. 

 
g. Lighting Design 

Lighting Design shall be performed in accordance with the requirements of the current edition of the Authority’s Design 
Manual which specifies criteria, limits, and equipment as well as the requirements of applicable jurisdictions. The Successful 
Qualified Firms shall provide roadway lighting on replacement overpass structures where lighting currently exists and 
evaluate the need for lighting on those overpassing structures where roadway lighting does not currently exist. 
 

h. Utility Relocations/Protection 
It is anticipated that the PM Team will continue to coordinate with the major longitudinal utility companies throughout the 
completion of Preliminary and Final Design and will be responsible for the relocation design of these major longitudinal 
utilities through coordination with the utility companies and with the assistance and design input of the Successful 
Qualified Firms.  
 
The Successful Qualified Firms shall identify conflicts within the OPS limits and be responsible for the coordination and 
design of all other transverse utility relocations, the PM Team will provide oversight for this process and attend meetings 
with the transverse utility companies as necessary. All utilities shall be maintained and protected during construction. 
Relocation schemes shall be coordinated with the utility companies prior to preparing and executing all Utility Orders for 
utility relocation work. Any required preliminary engineering costs requested by the utility companies will be paid by the 
Authority through a Utility Order. The Successful Qualified Firms shall be responsible to negotiate with the respective 
utility companies for the preliminary engineering fees, if requested and prepare the Utility Order for execution by the 
Authority. 

 
The summary of anticipated utility impacts is provided as reference materials. Refer to the PD Report which presents the 
PM Team’s findings with regards to the identification of existing utilities, the efforts made to document these, and the 
potential costs associated with the major longitudinal utility relocations related to the Program (see the PD Report and 
Appendix O for more information). Record plans of major underground utility facilities were obtained from owners to 
approximate the location of underground utilities. Aerial facilities were identified from the photo mosaics, record drawings 
and field reconnaissance.  

 
Prepare Utility Orders and Utility Work Orders for utilities within project limits. Utility relocation work shall be designed in 
accordance with NJTA Procedures Manual Section 8.  Where feasible, eliminate overhead wire across the New Jersey 
Turnpike, remove utilities from bridges and relocate underground. 

 
Every effort shall be made for utility relocation work to be performed prior to the award of the construction contract. 
Similarly, every effort should be made for all contract dependent utility relocation work to be incorporated into and made 
part of the contracted work.  

 
The Successful Qualified Firms shall be responsible to provide for and make arrangements to undertake any and all 
activities necessary for test pits to verify the location of utilities that may be impacted by the design.  All costs, including 
test pits, site inspection, maintenance, and protection of traffic, etc., associated with this work shall be included in the 
Successful Qualified Firms’ subsequent fee proposal as a direct expense. 
 

l. Executive Order No. 215 (1989 Kean) and Environmental Permitting 
 The PM Team will lead and manage all environmental aspects for the duration of the Program, including all phases of 
final design (Phase A thru D) and during construction to monitor that permit requirements are being adhered to. The PM 
Team will be responsible for the handling and coordination of the environmental issues for the Program with support 
from the Successful Qualified Firms and other firms retained by the Authority for the Program. The PM Team will perform 
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a variety of tasks to address various environmental issues, permit conditions and processing of program-wide permits. 
The Successful Qualified Firms will be required to prepare necessary designs, calculations, reports, plans, etc. and 
provide to the PM Team in a timely fashion to support the application of and receipt of Program permits.  It is anticipated 
that public hearings and public information centers will be held to support the Executive Order No. 215 (1989 Kean), and 
Environmental Permitting efforts. The EO-215 document has been prepared by the Program Manager and is currently in 
draft form; it is anticipated that the document will be under New Jersey Department of Environmental Protection review 
upon award. It is not anticipated that the Successful Qualified Firms will be required to support the preparation of the 
EO-215 document effort. The EO-215 covers the Program Corridor from MP 3.5 – MP 36.5. 

 
In addition, the Successful Qualified Firms shall attend in coordination with the PM Team, all required meetings with the 
regulatory agencies, including a pre-application meeting, and prepare all permit applications required for the project. The 
Successful Qualified Firms shall include all engineering effort necessary to develop mitigation for impacts to 
archaeological sites, historic resources, freshwater wetlands, threatened and endangered species, and secondary 
impacts, if applicable. Due to the timeline associated with an extensive Environmental Permitting process, every effort 
possible shall be taken during development of the improvements to minimize the overall permitting effort. 

 
The summary of anticipated environmental impacts and list of permits is provided as reference materials. Refer to the 
PD Report which presents the PM Team’s findings with regards to the identification of existing wetlands; special status 
species; soil suitability; streams, rivers, and floodplains; groundwater; air quality and noise; contaminated materials and 
hazardous waste; historic architecture and archaeology; preserved farmlands; community facilities, public open space, 
and parkland; environmental justice; major utilities; and proposed and approved developments (see the PD Report and 
Appendix J for more information). 

 
The PM Team has prepared a permitting strategy and considerations for the Program. This document will be shared with 
the Successful Qualified Firms at the kickoff meeting.  The PM Team will provide oversight to the Successfully Qualified 
Firm and will be responsible for submitting permit applications for the Design Section.  The Successfully Qualified Firm 
will be responsible for the preparation of drawings/plans and supporting documentation required for the permit 
applications. 
 
The PM Team has conducted wetlands mapping along the Program corridor and crossing roadways. The PM Team will 
provide the NJDEP-approved wetlands limits at award. It is anticipated that the Successful Qualified Firm will need to 
conduct wetland delineation to verify the presence or absence of wetlands on the approaches to the structures for each 
OPS. 

 
Other Permits - The Successful Qualified Firms shall investigate all applicable permits for the project and prepare 
documents for the permits. The preparation of such other permit applications and any additional design required by such 
other permits (as listed in reference materials) will not be regarded as extra work. Permit application fees will be paid by 
the Authority. 

 
j.  Executive Order No. 172 (Kean) and New Jersey No Net Loss Reforestation Act 

The Successful Qualified Firms will be responsible for supporting the Authority’s efforts in complying with Executive 
Order No. 172 (Kean) (E.O.172), which requires that transportation agencies solicit public input regarding proposed 
transportation projects.  Additionally, a Public Forum is also required for the New Jersey No Net Loss Reforestation Act 
if triggered.  In this regard, the Authority is planning to hold public forums as part of this effort. The Successful Qualified 
Firms’ services for the E.O.172 and No Net Loss Reforestation Act Public Hearings shall include, but not be limited to, 
preparing all necessary exhibits assisting the Authority’s personnel and the PM Team with the oral presentation of the 
project at the hearings, and assisting the Authority in satisfying all E.O.172 and No Net Loss Reforestation Act 
requirements.  This effort shall be performed in close coordination with the PM Team.  No contact shall be made with the 
public or municipal, county or state officials unless authorized in advance by the Authority. 
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k. Constructability Review 
The Successful Qualified Firms shall perform a Constructability Review by qualified construction personnel and prepare 
a Constructability Report following the NJTA Procedures Manual Section 3.5. The Preliminary Constructability Review 
Report shall be submitted with Phase B. The Final Constructability Review Report shall be submitted with the Phase C 
submission. 

 
The Successful Qualified Firms shall develop detailed MPT plans and Supplementary Specifications. These plans in 
some cases may reference the Standard Drawings but, in most cases, must show the limits of line striping obliteration, 
temporary striping, placement and limits of concrete construction barrier, locations of lane closing tapers specified by 
mile post, lane shifts, signing and traffic device placement for each construction stage. The Successful Qualified Firms 
shall provide in the contract for the contractor to furnish and maintain an appropriate number of variable message signs 
and trucks with mounted attenuator.  Pre- and post- lane closing MPT plans will be required in merge or other unusual 
traffic pattern locations in order to convey the proper switching and installation sequence.   The traffic staging shall take 
into account the traffic requirement that short-term lane reductions will be permitted in accordance with the latest Lane 
Closing Tables under the Lane Closing Application. 
 
MPT on local roadways shall follow NJDOT, County and/or municipal details and specifications dependent on jurisdiction. 

 
Constructability Review Report -The Successful Qualified Firms shall identify, investigate, and address constructability 
requirements as part of the design process.  Bridge Study, feasibility, design recommendations and final design details shall 
encompass constructability issues including current construction techniques, scheduling, economic factors, permit 
conditions, maintenance and protection of traffic, access, production rates. Construction Cost Estimates and construction 
schedule shall be provided with each Phase Submission.  A preliminary Construction Schedule with backup computations 
and draft Constructability Review Report shall be provided with the Phase B Submission. The final Constructability Review 
Report, including final Construction Cost Estimate, final Construction Schedule, and summary of resolved constructability 
issues shall be provided with the Phase C Submission. The Constructability Review Report shall be performed by a qualified 
Construction Engineer, not a member of the design team. 

 
l. Post Design Services  

The Successful Qualified Firms will be responsible for providing post design services as described in the Authority’s 
Procedures Manual (which is available on the Authority’s website at www.njta.com). It is specifically noted that the 
Successful Qualified Firms shall be responsible for review of shop drawings and responding to requests for information 
(RFIs) in accordance with Section 3.4.6 “Post Design Services” including Exhibit 3-9 of the Authority’s Procedure’s 
Manual.  The Successful Qualified Firms will be required to attend a Project Hand-off Meeting and prepare required 
materials, such as a Hand-off Report, to inform the Authority’s construction staff of the key components of the contract 
prior to construction.  Additionally, participation at weekly progress meetings for the duration of construction and 
participation at the final inspection meeting will be required.  Construction supervision services are not included as part 
of this assignment.   
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PROJECT COORDINATION 
 

1. Coordination and Contacts 
a. The PM Team shall act as an extension of the Authority and will provide coordination/guidance for this Design Section 

and all other Design Sections within the Program.  Coordination/guidance will involve monthly design section status 
meetings, constructability issues, schedule coordination, operational constraints due to MPT requirements of adjacent 
contracts, design issues impacting adjacent projects or Design Sections and technical reviews. 
 

b. The Successful Qualified Firms are responsible to coordinate, through the PM Team, their design activities that may 
affect the other sections of the Program. The Successful Qualified Firms shall cooperate and provide services in harmony 
with any and all entities that have been and may be retained by the Authority for this project and the Program. 
 

c. An Internet Program Management Site (IPMS) will be utilized for the Program.  The Successful Qualified Firms shall 
provide information as required, follow naming conventions and criteria, utilize this site as a resource daily, and fully 
participate in the utilization of this site.  The PM Team shall operate, maintain, and control this site and shall provide 
training to the Successful Qualified Firms.  The Successful Qualified Firms shall at a minimum perform the following 
tasks using the IPMS: view, post and edit documents and databases, as appropriate on a daily basis, submit all required 
deliverables in electronic format, and participate in the comment resolution process.  The selected Successful Qualified 
Firms shall fully commit to the use of this site. 

 
d. The Successful Qualified Firms may be required to meet with representatives from appropriate Federal, State, County, 

Municipal, Utility, and other private or public organizations or agencies, as necessary to effectuate the completion of 
work items. The Successful Qualified Firms will give adequate notification of all meetings to the Authority through the 
PM Team when required. High level meetings will be attended by the Authority as required. 

 
e. It is anticipated that two (2) project status meetings per month from Notice to Proceed up through the Phase D 

Submission will be necessary. One meeting shall typically occur at the Authority’s Headquarters Building, while the 
other meeting can be a Conference Call/WebEx meeting using the Authority’s WebEx, or equivalent, system. The 
Successful Qualified Firms shall lead the status meetings.  Other meetings may be scheduled based on project needs. 
The Successful Qualified Firms will prepare all memoranda of meetings attended with copies to the Authority, and 
others as appropriate within five (5) working days of the meeting. 

 
f. The Successful Qualified Firms are responsible for the preparation of all necessary displays, exhibits and like material 

as needed for the meetings. 
 

g. The Authority reserves the right to, at any time and without notice, audit the Successful Qualified Firms or their 
subconsultants.  All agreements and/or contracts between the Successful Qualified Firms and their subconsultants shall 
include specific language that provides the Authority the ability to audit the subconsultant at any time and without notice. 

 
2. Other Agency Coordination 

The Successful Qualified Firms shall engage the public and communicate Project information as required in coordination with 
the PM Team. The Successful Qualified Firms will be required to use all available resources to communicate Project 
information including, but not limited to, digital and print materials, and variable message signs.  The Successful Qualified 
Firms, working closely with the PM Team, will perform public involvement and communications and shall prepare all materials, 
presentations, and any other media required for communicating Project information to all interested persons, groups, and 
government organizations. 
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The Successful Qualified Firms shall be responsible for confirming with all third-party stakeholders within the project limits 
that all necessary project approvals or permits are obtained, and all necessary project requirements are satisfied before 
advertising. The Successful Qualified Firms are expected to coordinate and consult with third-party stakeholders through the 
oversight of the PM Team. 
 
Phase “B” and Phase “C” contract documents shall be provided to third-party stakeholders having jurisdiction for review.  
Resulting comments shall be addressed by the Successful Qualified Firms and the Authority and the PM Team shall be 
consulted and copied on the comment responses. 
 
The Successful Qualified Firms shall prepare a Local Jurisdiction tracking sheet to ensure necessary approvals have been 
received from those having jurisdiction prior to the Final MPT submission but no later than Phase ‘C’ submission. Approvals 
may be necessary from State, County and Local Engineering departments, police and other emergency response providers, 
school officials and municipal Mayors and/or administrators, depending upon the complexity of the MPT or detour. 
 
It is anticipated that the PM Team will continue to coordinate with the major longitudinal utility companies throughout the 
completion of Preliminary and Final Design and will be responsible for the relocation design of these utilities through 
coordination with the Utility Companies and with the assistance of the Successful Qualified Firms. The Successful Qualified 
Firms shall be responsible for the coordination and design of all other utility relocations, the PM Team will provide oversight 
for this process and attend meetings with the utility companies as necessary. 

 
ADMINISTRATIVE  
 
1. Management Requirements – The Successful Qualified Firms’ Project Manager shall possess a valid New Jersey Professional 

Engineer’s license and shall not be removed from the OPS and replaced with another Project Manager without prior written 
approval from the Authority's Chief Engineer or his representative.   

 
It is expected that the Project Manager will actively manage the project and will lead/participate in all project-related meetings.  
The Project Manager will serve as the primary point of contact for the team and be available for project-related matters.       

 
2. Progress Reports – The Successful Qualified Firms will be responsible to prepare and submit monthly progress reports 

indicating percent of work completed by task, work completed in the last month, work to be performed, actions/decisions 
required by the Authority, and the status of the project’s schedule and budget.  Reports shall be submitted on a monthly basis 
and coincide with the invoice submitted for the same time period.   
 
Progress reports shall contain monthly updates of the approved schedule.  Progress reports shall also include an estimate of 
the Authority’s financial spending plan for the project. This spending plan will be detailed for the OPS, construction contract(s), 
Utility Order(s), and any other costs to be paid by the Authority.   

 
3. Invoicing Requirements – All invoices shall be consecutively numbered and shall contain the words, “Order for Professional 

Services No. T4200” or “Order for Professional Services No. T4201”. Invoices will not be processed before the progress report 
for that month’s activities have been submitted. 
 
Invoices are required to be submitted (electronically to EngineeringOPSInvoices@njta.com) on a monthly basis.  They shall 
be submitted to the Authority within 15 business days of the cutoff date.  The Successful Qualified Firms will also be responsible 
for preparing and submitting, as part of this invoice, projected billings associated with the OPS, monthly billing projections for 
two years from the billing date and quarterly billing projections for the duration of the OPS.    

 
The Successful Qualified Firms shall submit time sheet summaries.  Individual employees’ time sheets are not required, unless 
specifically requested by the Authority.  Direct expenses shall be reimbursed in accordance with the expenses identified in 
Attachment A(A2), “Fee Proposal Submission Requirements.” 
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The Successful Qualified Firms shall immediately notify the Authority's representative in writing if the percentage of fee earned 
exceeds the percentage of services completed.  The Successful Qualified Firms shall immediately implement the necessary 
adjustments and/or make recommendations on how to alleviate this condition.  Failure to do so may result in the Successful 
Qualified Firms being required to absorb any costs beyond the authorized fee. 

 
The Successful Qualified Firms shall be responsible to submit to the Authority for approval the wage rates of personnel that 
will be working on the project. 
 

DELIVERABLES 
 
1. Due to the nature of the Interchanges 1 to 4 Capacity Enhancements Program, it is understood that the strict implementation 

and adherence to Authority Standards may unnecessarily complicate and expand the intent of this project for this design 
section.  Any additional deviations and/or exceptions to these Standards, for whatever reason, which the Consultant would 
like to recommend shall be presented to the Authority for consideration at the Kickoff Meeting. 

 
2.  Construction Contract Documents 

The preparation of contract plans, specifications and estimates required for this project shall be in accordance with the latest 
edition of the Authority’s Design Manual with amendments, the 2016 NJTA Standard Specifications, 7th Edition, and the latest 
revisions within the Authority’s Standard Supplementary Specifications. Improvements on roadways under the jurisdiction of other 
agencies shall conform to the standards of the respective agency.  The Successful Qualified Firms, in coordination with the PM 
Team is to recommend the actual number of individual construction contracts required to complete these improvements prior to 
the Phase “B” submission, if applicable.  For the purpose of the Staffing Estimate, the Successful Qualified Firms shall anticipate 
that each OPS will consist of one (1) construction contract. 
 

3.  Project Deliverables 
     The preparation and submission of contract plans, specifications and estimates shall be in accordance with the current version 

of the Authority's Design Manual and Procedures Manual, unless noted otherwise herein. The design shall generally follow 
the Authority’s standard four-phase (Phases A thru D) design process utilizing the Authority’s standards as noted in the Design 
Manual, Design Standards, Standard Drawings, Standard Specifications and Standard Supplemental Specifications. This 
delivery process may be modified during the project if deemed necessary. 

 
  Deliverables for items such as agreements and utility orders, if required, will likely follow the schedule outlined in the Authority’s 
Design Manual, unless noted otherwise herein. Deliverables for right-of-way documents shall be accelerated in the early stages 
of design to the extent possible in coordination with the PM Team and the Right-of-Way Team to facilitate the land acquisition 
process, if required. The right-of-way strategy will be discussed with the Successful Qualified Firms at the kickoff meeting.  All 
of these items are to be fully negotiated and fully executed prior to advertisement. 

 
All project deliverables will be provided to the Authority, at no additional cost, in electronic format (PDF or as otherwise 
required). The Successful Qualified Firms will submit all project deliverables through the IPMS established by the PM Team 
and will participate in comment resolution through the IPMS.  

 
  All printing of contract bid documents will be performed by the Authority. 

 
  Phase review documents, as outlined in the Authority’s Procedures Manual, and approved by the PM Team, shall be prepared 
by the Successful Qualified Firms.  All reports and submissions shall be bound and shall also be submitted electronically 
through the IPMS.  Submission Distribution Matrices for each Phase Submission, including number of hard and electronic 
copies, will be prepared, and submitted to the PM Team for approval prior to any printing.  Additional sets may be requested 
if deemed necessary to review specific design elements.  The submission requirements will be reviewed by the Authority prior 
to submittal.  The final submission shall follow the Phase “D” submission requirements found in the Authority Design Manual.  
Included with this submission, the Successful Qualified Firms shall provide to the Authority, at no additional cost, the electronic 
file(s) of the procurement documents.  
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All Phase submission reviews will culminate with a Comment Resolution Document that will approve completion of that Phase 
and authorize work to proceed.  The Successful Qualified Firms may need to advance portions of the design prior to receiving 
full comment resolution concurrence.  Should the Successful Qualified Firms choose to proceed in this manner, they shall 
notify the PM Team accordingly and obtain concurrence prior to proceeding on the work.  If notification is not provided and 
concurrence is not received, then the Successful Qualified Firms are proceeding at their own risk and any rework shall be at 
no cost to the Authority.  The Successful Qualified Firms are advised to take a conservative approach, and to advance work 
which has a low risk of modification/revision. 

 
Review comments from the Authority, and/or other Agencies, will be provided to the Successful Qualified Firms for compilation 
and response.  The Successful Qualified Firms shall utilize the IPMS for the comment resolution process. For any provided hard 
copy markups, the Successful Qualified Firms shall follow the NJTA Procedures Manual for appropriate comment response 
formats.  

 
The Successful Qualified Firms shall allow for a minimum four (4) week review period by the Authority for each submission.  
The Successful Qualified Firms may, at their own discretion, proceed during the Authority’s review period on selected areas 
of the project. However, any delays caused by the Authority’s review process shall not be sufficient reason for additional 
compensation. 

 
Prior to all phase reviews the Successful Qualified Firms will perform a QA/QC review of the submission and submit 
one (1) complete set (in PDF format) to the PM Team two (2) weeks prior to each phase submission for advanced 
review and authorization to submit the phase review materials. 

 
The Successful Qualified Firms are responsible to the Authority for the work of its subconsultants.  As such, it is 
expected that the Successful Qualified Firms shall perform Quality Reviews of its Subconsultant’s work prior to 
providing copies/submittals to the Authority.  If extensive errors/omissions are found during reviews, the work shall 
be rejected, and shall be revised and resubmitted at no additional cost to the Authority.  

 
The Successful Qualified Firms will be required to submit the appropriate completed submission checklists along with any 
other submission documents identified by the Authority's Procedure Manual. Failure to comply may result in rejection and 
resubmission of the entire phase review materials. Comment resolution of prior submissions must be complete prior to the 
next phase submission. 

 
It will be the Successful Qualified Firms' responsibility to bring to the attention of the Authority, in the Expression of Interest, or 
during preparation of the Expression of Interest, or at the time of the submission of the Technical or Fee Proposal, any errors, 
omissions or non-compliance discovered in this “Scope of Services” section.  By neglecting to do so the Consultant will be 
responsible to make any resulting design changes without additional compensation. 

 
4. eGIS Deliverable 

The Authority utilizes an eGIS platform which contains information for its key assets.  Successful Qualified Firms shall include an 
eGIS deliverable with their Phase D Submission.  This will include creating eGIS layers and/or providing georeferenced data in 
excel sheets, with pertinent information from the proposed design (such as SWM devices/drainage layouts, ITS devices, guide 
rail, light poles, etc.). The data to be included and layers/spreadsheets will be determined via coordination with the Authority. 
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REFERENCE MATERIALS 
The reference materials are available for review electronically through the Authority’s Secure File Sharing Site.  Access to the 
secure workspace will be provided to all prequalified and eligible Qualified Firms via e-mail as part of the RFP notification process.  
If there are any questions or issues related to the Secure File Sharing Site, please contact Prayag Sayani, Ph.D., P.E., via e-mail 
at sayani@njta.com. The subject line should read, “OPS Nos. T4200 and T4201 Secure File Sharing Site Information”. The 
following reference material is available for review: 

a)  As-built plans 
• Contract No. 3 Section No. 1 Grading, Drainage, and Structures (1950) 
• Contract No. 27 NJTA Section No. 2 – Structures and Cross Street Paving (1950)  
• Contract No. 59 Section No. 1 Paving (1950) 
• Contract No. 33 NJTA Section No. 2 – Structures and Cross Street Paving (1950)  
• Section 2 Paving of Turnpike & Interchanges, Woodbury Heights to Hartford in Gloucester, Camden & 

Burlington Counties, Contract No. 60 and Contract No. 7 (1955) 
• Contract No. A900.485 Roadway Weather Information System Stations Milepost 1.2 to Milepost 120 (2019) 
• Contract No. R-427 Resurfacing Mile 7 to Mile 35 (1973) 
• Contract No. R-452 Resurfacing Mile 0 to 26 (1974) 
• Contract No. R-483 Resurfacing Mile 0 to Mile 36 (1975)  
• Contract No. R-571 Resurfacing Mile 0 to Mile 34 (1978)  
• Contract No. R-997 Median Barrier Improvements Milepost 19 to Milepost 25 (1988) 
• Contract No. R-1036 Median Barrier Improvements Milepost 0 to Milepost 9 (1990) 
• Contract No. R-1037 Median Barrier Improvements Milepost 9 to Milepost 72 (1989) 
• Contract No. R-1296 Adesta – NJTA Section No. 1 Links 1-4, Reginal Consortium for ETC Fiber Optic System 

(2001) 
• Contract No. R-1489 Pile Rehabilitation Maintenance District Number 1 Stream Crossings Mile 0 to Mile 8 

(2007) 
• Contract No. R-1518 Pile Rehabilitation Maintenance District Number 1 Stream Crossings Mile 1 to Mile 19 

(2009) 
• Contract No. SBL-101 Southern Bridge Lengthening Project Milepost 3.7 to Milepost 27 (2003)  
• Contract No. T100.560 Bridge Repairs & Resurfacing Milepost 0 to Milepost 92 (2021) 
• Contract No. T200.114 Median Inlet Repairs Milepost 0 to 83 (2009) 
• Contract No. T200.206 Median Inlet Repairs Milepost 0 to 83 – Phase 2 (2010) 
• Contract No T200.250 NJTA Left Shoulder Restoration Milepost 0.0 to Milepost 28.0 (2011) 
• Contract No T200.261 NJTA Left Shoulder Restoration Milepost 0.0 to Milepost 29.0 (2012) 
• Contract No. T200.632 Roadway Resurfacing Milepost 0 to 83 (2022) (Phase C Plans) 
• Contract No. T200.633 Roadway Resurfacing Milepost 0 to 83 Section 3 (2022) 
• Contract No. T200.723 Roadway Resurfacing Milepost 0 to 83 Section 4 (2023) 
 

b) Bridge Inspection Reports 
• Bridge (Overpass) Str. No. 4.89 Cycle 23 (3/2/2022 
• Bridge (Overpass) Str. No. 5.73 Cycle 22 (3/2/2022) 
• Bridge (Overpass) Str. No. 9.14 Cycle 22 (2/28/2022) 
• Bridge (Overpass) Str. No. 11.38 Cycle 21 (2/23/2022) 
• Bridge (Overpass) Str. No. 11.50 Cycle 21 (2/11/2022) 
• Bridge (Overpass) Str. No. 17.98 Cycle 21 (2/18/2022) 
• Bridge (Overpass) Str. No. 20.47 Cycle 23 (2/24/2022) 
• Bridge (Overpass) Str. No. 22.81 Cycle 23 (2/28/2022) 

mailto:sayani@njta.com
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• Bridge (Overpass) Str. No. 23.12 Cycle 22 (2/24/2022) 
• Bridge (Overpass) Str. No. 24.03 Cycle 22 (2/24/2022) 

 
c) Record Right of Way Plans 

• New Jersey Turnpike Section 1 
• New Jersey Turnpike Section 2 

 
d) Geotechnical Results (Phase 1) 

• Geotechnical Soils Data Report 
• Geotechnical Soils Data Report Appendices 

 
e) Shoulder Pavement Evaluation Memo (Rev 4) 

 
f) Draft Preliminary Design Report, MP 3.5 to 36.5, including update dated 11/22/2023 

• • Updated Materials for Structure No. 17.98: Mantua Road (CR 678) 
 

g) Contract No. T200.666 Turnpike Drainage Video Inspection and Cleaning, MP 0.0 to MP 36.5 
• Video Reports 
• As-Builts (1/24/24) 
 

h) Program Directives 
• Design Management Plan 
• Program Directive No. 1: [Not Used] 
• Program Directive No. 2: Grade Separated U-Turns (Rev 1) 
• Program Directive No. 3: Concrete Median Barrier 
• Program Directive No. 4: Accommodations for Utility Crossings (Rev 1) 
• Program Directive No. 5: Mainline Design Speed 
• Program Directive No. 6: Reconstruction of Left Shoulder Pavement (Rev 1) 
• Program Directive No. 7: Temporary Construction Barrier Limits (Rev 1) 
• Program Directive No. 8: Allowable Lane Closure Hours 
• Program Directive No. 9: Radar Pad Layout 
• Program Directive No. 10: Emergency Access Gate 
• Program Directive No. 11: Fiber Optic Relocation 
• Program Directive No. 12: [Not Used] 
• Program Directive No. 13: License to Cross (LTC) – Documentation or Application for Existing Utility 

Crossings (Rev 1) 
• Program Directive No. 14: [Not Used] 
• Program Directive No. 15: Culvert Lengthening (Rev 2) 
• Program Directive No. 16: [Not Used] 
• Program Directive No. 17: VMS Details 
• Program Directive No. 18: Nomenclature List 
• Program Directive No. 19: Overpassing ID and Miscellaneous Signing Guidance (Rev 1) 
• Program Directive No. 20: [Not Used] 
• Program Directive No. 21: Program Administration 
• Program Directive No. 22: Stormwater Management Facility Design – Borings 
• Program Directive No. 23: Preliminary Design Cost Estimating Guidance (Rev 4) 
• Program Directive No. 24: [Not Used] 
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• Program Directive No. 25: Maintenance and Protection of Traffic General Notes 
• Program Directive No. 26: Slide Slopes (Rev 1) 
• Program Directive No. 27: [Not Used] 
• Program Directive No. 28: Aesthetic Treatments (Rev 2) 
• Program Directive No. 29: Mobile Data Collection (Rev 1) 
• Program Directive No. 30: Approved Structural and Geotechnical Design Software 

 
i) Other Items 

• OPS No. T4200 and T4201 Items for Further Analysis 
• OPS No. T4200 and T4201 Preliminary Design Schedule 
• New Jersey Turnpike Authority Supplemental Sign Policy (2009) 
• OPS No.’s T4200 and T4201 Property Impact Matrix 
• Ops No. T4200 Utility Matrix 
• Ops No. T4201 Utility Matrix 
• Permitting Strategy Memo 
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Subsection B3 
Staffing Estimate 
OPS No. T4200 

Design Services for Contract No. T100.832, Replacement of Five (5) Turnpike Structures, Milepost 4.89 to 11.50 
 

 
Unanticipated Services – The Qualified Firm shall make an allowance of 10% contingency of the burdened labor fee in the Fee Proposal. 
Note: The above chart is intended as a guide.  The Qualified Firm shall modify and expand classifications and tasks as required to meet project needs. 
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Project Manager (VII)                 
Project Engineer (VI)                 
Senior Engineer (V)                 

Engineer (IV)                 
Junior Engineer (II or III)                 

Drafter/Tech. (ET-4, ET-5)                 
Clerical                 

Other-Specify (       )                 
Total Hours                 
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Staffing Estimate 
OPS No. T4201 

Design Services for Contract No. T100.834, Replacement of Five (5) Turnpike Structures, Milepost 17.98 to 24.03 
 

 
Unanticipated Services – The Qualified Firm shall make an allowance of 10% contingency of the burdened labor fee in the Fee Proposal. 
Note: The above chart is intended as a guide.  The Qualified Firm shall modify and expand classifications and tasks as required to meet project needs. 
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Project Manager (VII)                 
Project Engineer (VI)                 
Senior Engineer (V)                 

Engineer (IV)                 
Junior Engineer (II or III)                 

Drafter/Tech. (ET-4, ET-5)                 
Clerical                 

Other-Specify (       )                 
Total Hours                 
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Subsection B4 
Compensation Basis 

 
Following a review of the submitted EOIs, the Authority will request Technical and Fee Proposal(s) from the Firm(s) it deems 
most qualified. 
 
The sealed Fee Proposal (if and when requested) shall be submitted as a cost-plus fee based on reimbursement of direct 
professional and technical salaries times a multiplier, not to exceed 2.80 based on a 10% allowance for profit and an overhead 
rate of 154.5%, or the individual Qualified Firm’s overhead rate as determined by Federal Acquisition Regulations (48 CFR Part 
31.105), whichever is less, plus direct expenses, subconsultant services and subcontractor services, at cost.  The multiplier shall 
not be applied to the premium portion of overtime.  The multiplier covers all overhead and profit.   
 
Subconsultant and subcontractor services are those required services performed by other firms or contractors at the Successful 
Qualified Firms’ direction.   
 
For general services provided by the Successful Qualified Firms’ corporate officers, partners, owners and/or principals in a non-
technical capacity, no compensation will be provided.  When corporate officers, partners, owners and/or principals are required 
to provide services in a technical capacity, the salaries for such individuals performing services in a technical capacity shall be 
reimbursable for direct salaries times a multiplier not to exceed 2.80. 
 
No expenses or costs shall be billed unless specifically included in the technical proposal and the Successful Qualified Firms’ final 
negotiated Fee Proposal.   
 
Average rate per classification/grade will not be permitted to determine total labor costs.  The Fee Proposal shall detail time 
(hours) and direct salary data for classifications conforming to the ASCE Professional and Technical Grades, as shown on the 
Staffing Estimate and as modified by the Qualified Firm to account for all required services.  Services shall be billed in accordance 
with the Successful Qualified Firms’ Fee Proposal.   
 
Salary rate increases will be permitted in accordance with the following parameters: 
 

• Salary increases for merit or cost of living will not be permitted for the first 12 months of any OPS Agreement from the 
date of execution. 

• Starting at month 13, all staff, regardless of pay grade / title, will be allowed up to a maximum annual increase of 3%. 
• The proposal salary rate increase schedule will apply to the Successful Qualified Firms as well as all subconsultants. 
• Salary rate increases as a result of a promotion are not subject to this policy. 

 
The Qualified Firm’s total Fee Proposal for these services shall be rounded to the nearest $5,000. 
 
Salaries shall be charged at the Successful Qualified Firms’ hourly rates. The Successful Qualified Firms are responsible for 
managing the assignment, adhering to the number of hours, salary rates and personnel, as proposed in the EOI and Fee Proposal. 
Individual standard and overtime rates must be approved by the Authority’s Chief Engineer or the Chief Engineer’s designated 
representative prior to commencement of services or whenever the Successful Qualified Firms proposes that an individual’s rate 
be changed during the term of this OPS, awarded pursuant to this RFEOI, provided such change is reflected in the Qualified 
Firms’ Fee Proposal. Except for overtime worked on construction supervision during permissible contract working hours, overtime 
must be approved by the Authority. The Fee Proposal shall follow and reflect the staffing estimate as shown in Attachment B3. 
 
To assist in the Authority’s management of its annual spending, the Qualified Firm shall include within the Fee Proposal the 
projected billings associated with these services, including monthly projections for the first two (2) years and quarterly billing 
projections for the duration of this assignment.  
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Given the potential for out-of-scope activities to arise during the performance of this OPS, the Qualified Firm is directed to include 
a 10% contingency of the cost-plus fee based on reimbursement of direct professional and technical salaries times the multiplier 
(burdened labor fee) for “Unanticipated Services” in their Fee Proposal. These contingency monies will be utilized only upon 
receipt of written notification from the Authority explicitly authorizing the use of these monies. 
 
Direct expenses shall include approved subconsultant services, mileage, test pits, vendor invoiced printing of phase submission 
documents, final documents, mylar’s, final plans in .PDF format, and meeting displays/exhibits.  Mileage will be paid at the 
prevailing federal mileage rates (www.irs.gov). Mileage will be reimbursed for travel between the Qualified Firm’s local office and 
the work site, New Jersey Turnpike Authority offices, and meetings required by the Authority or its representatives, including the 
return trip.    Any change to this rate is subject to the approval of the New Jersey Turnpike Authority. The Successful Qualified 
Firms will be responsible for paying all tolls. 
 
Compensation for lodging and meals will not be reimbursed, unless approved in writing in advance by the Authority.  If approved, 
expenses for lodging and meals will be paid at in accordance with the federal per diem rates which can be found at 
www.gsa.gov/perdiem.  This shall apply to the Successful Qualified Firms and its subconsultants and subcontractors. 
 
Overnight delivery charges will be paid by the Authority only if such overnight delivery is specifically requested by the Authority 
and agreed to in advance.  Otherwise, the Successful Qualified Firms will not be reimbursed for overnight delivery charges.  This 
shall also apply to the Successful Qualified Firms’ subconsultants and subcontractors. 
 
  

http://www.gsa.gov/perdiem
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Subsection B5 
Qualified and Eligible Firms 

 
 

1. Arora and Associates, P.C. 
2. ATANE Engineers, Architects and Land 

Surveyors, P.C. 
3. AtkinsRéalis USA Inc. 
4. Boswell Engineering 
5. Buchart-Horn, Inc. 
6. CDM Smith Inc. 
7. Dewberry Engineers Inc. 
8. French & Parrello Associates, P.A. 
9. Gannett Fleming, Inc. 

10. Greenman-Pedersen, Inc. 
11. Hardesty & Hanover, LLC 
12. HDR Engineering, Inc. 
13. IH Engineers, P.C. 
14. Infra Tech Engineering, LLC 
15. Jacobs Engineering Group Inc. 
16. Johnson, Mirmiran & Thompson, Inc. 
17. KC Engineering and Land Surveying, P.C. 
18. Kimley-Horn and Associates, Inc. 
19. KS Engineers, P.C. 
20. LiRo Engineers, Inc. 
21. Malick & Scherer, P.C. 
22. McCormick Taylor, Inc. 
23. Michael Baker International, Inc. 
24. Mott MacDonald LLC 
25. NAIK Consulting Group, P.C. 
26. NV5, Inc. 
27. Parsons Transportation Group, Inc. 

 

28. Pennoni Associates, Inc. 
29. Remington & Vernick Engineers 
30. SJH Engineering, P.C. 
31. Stantec Consulting Services, Inc. 
32. STV Incorporated 
33. T&M Associates 
34. T.Y. Lin International 
35. Traffic Planning and Design, Inc. 
36. Urban Engineers, Inc. 
37. Van Cleef Engineering Associates, LLC 
38. WSP USA Inc. 
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ATTACHMENT C 

Standard Supplemental Information and Forms 
 

Subsection No. and Title 
C1. Administrative Information  
C2. Mandatory Employment Opportunity Language, N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127) and N.J.A.C. 17:27 et seq. 
C3. State Consultant Political Contributions, N.J.S.A. 19:44A-20.13 to 20.25 (P.L. 2005, c.51), N.J.S.A. 19:44-20.26 (P.L. 

2005, c.271s.2), P.L. 2023, c.30 (The Elections Transparency Act) and Executive Order 333 (2023 Murphy) 
C4. Right to Audit 
C5. Antidiscrimination Provisions 
C6. Standards Prohibiting Conflicts of Interest Executive Order 189 (1988 - Kean) 
C7. ADA Indemnification Act 
C8. Diane B. Allen Equal Pay Act 
C9. Warranty by Contractor of No Solicitation on Commission or Contingent Fee Basis, N.J.S.A. 52:34-15 (P.L. 1954, c48, 

s.10) 
C10. Prompt Payment Act, N.J.S.A. 2A:30A 
C11. Code of Ethical Standards 
C12. Small Business Enterprise and Disabled Veteran Owned Business Programs 
C13. Standard Supplement Forms to be Submitted 

(a) Affidavit of Eligibility/Disclosure of Material Litigation  
(b) Small Business Enterprise/Disabled Veteran Owned Business  
(c) Disclosure of Investment Activities in Iran 
(d) Prohibited Activities in Russia or Belarus  
(e) Source Disclosure Form 
(f) Ownership Disclosure 
(g) Business Registration Act 
(h) Set-Off for State Sales Tax  
(i) Affidavit of Moral Integrity form 
(j) Disclosure of Outstanding Work 
(k) Recent Project Experience
(l) Commitment of Proposed Project Staff  
(m) Certification of Staff Availability 
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Subsection C1 

Administrative and Agreement Information 
 

Professional Corporation 
Incorporated Firms that have not filed a copy of a Certificate of Authorization in accordance with N.J.S.A. 45:8-56, with the 
Authority must include a copy of the Certificate of Authorization with the EOI.  Professional service corporations established 
pursuant to the “Professional Service Corporation Act,” N.J.S.A. 14A:17-1 et seq. (P.L. 1969, c. 232), are exempt from this 
requirement. 
 
Signatures 
Expressions of Interest must be signed by an officer of the Firm authorized to make a binding commitment. 
 
Incurring Costs 
The Authority shall not be liable for any costs incurred by any Firm in the preparation of their Expression of Interest, Technical 
Proposal (if applicable) or Fee Proposal. 
 
Addendum to EOI Solicitations  
If, at any time prior to the Authority receiving responses to this RFEOI, it becomes necessary to revise any part of this RFEOI, or 
if additional information is necessary to enable firms to adequately interpret the provisions of this RFEOI, an addendum to the 
RFEOI will be made available on the Authority’s web-site, www.njta.com, as described herein. 
 
Acceptance and Rejection of EOIs and Fee Proposals (if applicable) 
Any award of this OPS will be made in accordance with N.J.A.C.19:9-2.8. The issuance of this RFEOI soliciting Expressions of 
Interest and Fee Proposals (if applicable) does not, in any manner or form, commit the Authority to award any OPS. The contents 
of the RFEOI, EOI, and a final negotiated Fee Proposal (if applicable) may become a contractual obligation, if an EOI submitted 
in response to the RFEOI is accepted, and an OPS is entered into with the Authority. Failure of a firm to adhere to and/or honor 
any or all of obligations of its response to the RFEOI, including its EOI, may result in rescission of any OPS awarded by the 
Authority.  The Authority shall not be obligated at any time to award any OPS. The Authority reserves the right to accept or reject 
any or all proposals or to negotiate with any proposer, to waive minor noncompliance, amend or supplement the RFEOI, re-
advertise the RFEOI, or abandon a procurement, and/or take such other steps deemed necessary and in the best interest of the 
Authority, in accordance with applicable law. 
 
Errors or Omissions in RFEOI 
It is the firm’s responsibility to bring to the attention of the Authority during the RFEOI any errors, omissions, or non-compliance 
discovered in the RFEOI.  By neglecting to do so, the firm will be responsible to make any resulting changes without additional 
compensation if awarded the OPS.  
 
Dissemination of Information 
Information included in this RFEOI or in any way associated with this project is intended for use only by the firms submitting an 
EOI and the Authority and is to remain the property of the Authority. Under no circumstances shall any of said information be 
published, copied, or used by any firm, except in replying to this RFEOI solicitation. 
 
News Releases 
No news releases pertaining to this RFEOI or the project to which it relates shall be made without Authority approval and then only 
in coordination with the issuing office and the Authority’s Media Relations Coordinator. 
 
Public Records 
This RFEOI, and any response to the RFEOI or RFP, including an EOI, Technical Proposal and Fee Proposal submitted by a 
firm in response to the RFEOI or RFP, shall constitute a public document subject to disclosure in accordance with New Jersey’s 
Open Public Records Act, N.J.S.A. 47:1A-1 et seq. (OPRA). Any firm responding to the RFEOI or RFP may request that the 

http://www.njta.com/
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Authority’s Director of Law deem certain information contained in its response to be personal, financial, or proprietary information 
that is exempt from disclosure under OPRA. 
The Authority reserves the right to make the determination regarding what is proprietary or confidential and will advise the winning 
Successful Qualified Firms accordingly. The Authority will not honor any attempt by a Successful Qualified Firms to designate its 
entire EOI, Technical Proposal (if applicable), and/or Fee Proposal as proprietary or confidential and will not honor a claim of 
copyright protection for an entire EOI, Technical Proposal (if applicable), and/or Fee Proposal. In the event of any challenge to 
the Successful Qualified Firms/Qualified Firm’s assertion of confidentiality with which the Authority does not concur, the 
Successful Qualified Firms/Qualified Firm’s shall be solely responsible for defending its designation. 

 
Subsection C2 

Mandatory Equal Employment Opportunity Language  
N.J.S.A. 10:5-31 et seq. (P.L.1975, c.127)  

N.J.A.C. 17:27 et seq.  
Goods, General Services, and Professional Services Contracts 

The consultant or subconsultant, where applicable, will not discriminate against any employee or applicant for employment 
because of age, race, creed, color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or 
expression, disability, nationality, or sex. Except with respect to affectional or sexual orientation and gender identity or ex-
pression, the consultant will ensure that equal employment opportunity is afforded to such applicants in recruitment and 
employment, and that employees are treated during employment, without regard to their age, race, creed, color, national origin, 
ancestry, marital status, affection-al or sexual orientation, gender identity or expression, disability, nationality, or sex. Such equal 
employment opportunity shall include, but not be limited to the following: employment, up-grading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The consultant agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the Public Agency Compliance Officer setting forth provisions of this nondiscrimination 
clause.  
The consultant or subconsultant, where applicable will, in all solicitations or advertisements for employees placed by or on behalf 
of the consultant, state that all qualified applicants will receive consideration for employment without regard to age, race, creed, 
color, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, disability, nationality 
or sex.  
The consultant or subconsultant will send to each labor union, with which it has a collective bargaining agreement, a notice, to 
be provided by the agency contracting officer, advising the labor union of the consultant's commitments under this chapter and 
shall post copies of the notice in conspicuous places available to employees and applicants for employment.  
The consultant or subconsultant, where applicable, agrees to comply with any regulations promulgated by the Treasurer pursuant 
to N.J.S.A. 10:5-31 et seq., as amended and supplemented from time to time and the Americans with Disabilities Act.  
The consultant or subconsultant agrees to make good faith efforts to meet targeted county employment goals established in 
accordance with N.J.A.C. l7:27-5.2.   
The consultant or subconsultant agrees to inform in writing its appropriate recruitment agencies including, but not limited to, 
employment agencies, placement bureaus, colleges, universities, and labor unions, that it does not discriminate on the basis of 
age, race, creed, col-or, national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, 
disability, nationality or sex, and that it will discontinue the use of any recruitment agency which engages in direct or indirect 
discriminatory practices.  
The consultant or subconsultant agrees to revise any of its testing procedures, if necessary, to assure that all personnel testing 
conforms with the principles of job-related testing, as established by the statutes and court decisions of the State of New Jersey 
and as established by applicable Federal law and applicable Federal court decisions.  
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In conforming with the targeted employment goals, the consultant or subconsultant agrees to review all procedures relating to 
transfer, upgrading, downgrading and layoff to ensure that all such actions are taken without regard to age, race, creed, color, 
national origin, ancestry, marital status, affectional or sexual orientation, gender identity or expression, disability, nationality or 
sex, consistent with the statutes and court decisions of the State of New Jersey, and applicable Federal law and applicable Federal 
court decisions.  
The consultant shall submit to the public agency, after notification of award but prior to execution of a goods and services contract, 
one of the following three documents:  

• Letter of Federal Affirmative Action Plan Approval.  

• Certificate of Employee Information Report; or  
Employee Information Report Form AA-302 (electronically provided by the Division and distributed to the public agency through 
the Division’s website at: http://www.state.nj.us/treasury/contract_compliance.  
The consultant and its subconsultants shall furnish such reports or other documents to the Division of Purchase & Property, 
CCAU, EEO Monitoring Program as may be request-ed by the office from time to time in order to carry out the purposes of these 
regulations, and public agencies shall furnish such information as may be requested by the Division of Purchase & Property, 
CCAU, EEO Monitoring Program for conducting a compliance investigation pursuant to N.J.A.C. 17:27-1.1 et seq. 

 
Subsection C3 

State Consultant Political Contributions Compliance  
N.J.S.A. 19:44A-20.25 (P.L. 2005, c.51) superseding Executive Order 134 (2004 McGreevey),  

The Elections Transparency Act,” P.L. 2023, c.30, 
 and Executive Order 333 (2023 Murphy)  

 
Election Transparency Act, P.L. 2023, c. 30; Fair and Open Exception 

In accordance with the Elections Transparency Act, P.L. 2023, c. 30 (the “Act”), effective January 1, 2023, all contracts awarded 
by the Authority pursuant to a fair and open process as defined in the Act are no longer subject to the political contributions 
proscription that prohibited a contract award if certain reportable contributions were solicited or made by a potential contract 
awardee.  The Authority has determined that this procurement meets the requirements of a fair and open process and, accordingly, 
any such solicited or reportable contributions made by any proposer submitting a proposal will not prohibit any contract award 
thereto if such proposer is deemed the successful proposer. 

Annual Report of Contributions to the Election Law Enforcement Commission 
 
All Business entities are advised of their responsibility to file an annual disclosure statement of political contributions with the New 
Jersey Election Law Enforcement Commission (ELEC) pursuant to N.J.S.A. 19:44A-20.27 if they receive contracts in excess of 
$50,000.00 from public entities in a calendar year.  Business entities are responsible for determining if filing is necessary. 
Additional information on this requirement is available from ELEC at 888-313-3532 or at www.elec.state.nj.us 
 
Breach of Terms of Government Contract   
 
It shall be a breach of the terms of the OPS for the Business Entity to (i) make or solicit a contribution in violation of the Act, (ii) 
knowingly conceal or misrepresent a contribution given or received; (iii) make or solicit contributions (through intermediaries for 
the purpose of concealing or misrepresenting the source of the contribution; (iv) make or solicit any contribution on the condition 
or with the agreement that it will be contributed to a campaign committee of any candidate of holder of the public office of Governor 
or Lieutenant Governor; (v) engage or employ a lobbyist or consultant with the intent or understanding that such lobbyist or 
consultant would make or solicit any contribution, which if made or solicited by the Business Entity itself, would subject that entity 
to the restrictions of the Act; (vi) fund contributions made by third parties, including consultants, attorneys, family members, and 

http://www.elec.state.nj.us/
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employees; (vii) engage in any exchange of contributions to circumvent the intent of the Act; or (viii) directly or indirectly, through 
or by any other person or means, do any act which would subject that entity to the restrictions of the Act. 
 

Subsection C4 
Right to Audit 

 
Pursuant to N.J.A.C. 17:44-2.2, the New Jersey Office of the State Comptroller (OSC) has the authority to audit or review contract 
records, as follows: 

 
a) Relevant records of private vendors or other persons entering into contracts with covered entities, including the Authority, 

are subject to review by the OSC pursuant to N.J.S.A. 52:15C-14(d). 
 

b) Any Consultant awarded a contract shall maintain all documentation related to products, transactions, or services under 
this contract for a period of five (5) years from the date of final payment.  Such records shall be made available to the 
OSC upon request. 

 
Subsection C5 

Antidiscrimination Provisions 
 
In accordance with N.J.S.A. 10:2-1 every contract for or on behalf of the State or any county or municipality or other political 
subdivision of the State, or any agency of or authority created by any of the foregoing, for the construction, alteration or repair of 
any public building or public work or for the acquisition of materials, equipment, supplies or services shall contain provisions by 
which the contractor agrees that: 
 

a. In the hiring of persons for the performance of work under this contract or any subcontract hereunder, or for the 
procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or services to be 
acquired under this contract, no consultant, nor any person acting on behalf of such consultant or subconsultant, shall, 
by reason of race, creed, color, national origin, ancestry, marital status, gender identity or expression, affectional or 
sexual orientation or sex, discriminate against any person who is qualified and available to perform the work to which the 
employment relates; 

b. No consultant, subconsultant, nor any person on his behalf shall, in any manner, discriminate against or intimidate any 
employee engaged in the performance of work under this contract or any subcontract hereunder, or engaged in the 
procurement, manufacture, assembling or furnishing of any such materials, equipment, supplies or services to be 
acquired under such contract, on account of race, creed, color, national origin, ancestry, marital status, gender identity 
or expression, affectional or sexual orientation or sex; 

c. There may be deducted from the amount payable to the consultant by the contracting public agency, under this contract, 
a penalty of $50.00 for each person for each calendar day during which such person is discriminated against or 
intimidated in violation of the provisions of the contract; and 

d. This contract may be canceled or terminated by the contracting public agency, and all money due or to become due 
hereunder may be forfeited, for any violation of this attachment of the contract occurring after notice to the consultant 
from the contracting public agency of any prior violation of this attachment of the contract. 

 
 



Request for Expressions of Interest 
Multi-Project Solicitation 

OPS No. T4200, Design Services for Contract No. T100.832, Replacement of Five (5) Turnpike Structures, Milepost 4.89 to 11.50 
OPS No. T4201, Design Services for Contract No. T100.834, Replacement of Five (5) Turnpike Structures, Milepost 17.98 to 24.03 

Page 43 of 54 
 

 
 

Subsection C6 
Standards Prohibiting Conflicts of Interest 

Executive Order 189 (1988 - Kean) 
 
Pursuant to N.J.S.A.52:34-19 and Executive Order 134 (1976 - Byrne), Executive Order 189 (1988 - Kean) includes the following 
prohibitions on any vendor which provides or offers or proposes to provide goods or services to or perform any contract for the 
State of new Jersey or any State agency. 
 

(a) No vendor shall pay, offer to pay, or agree to pay, either directly or indirectly, any fee, commission, compensation, gift, 
gratuity, or other thing of value of any kind to any State officer or employee or special State officer or employee, as 
defined by N.J.S.A. 52:13D-13b. and e., in the Department of the Treasury or any other agency with which such vendor 
transacts or offers or proposes to transact business, or to any member of the immediate family, as defined by N.J.S.A. 
52:13D-13i., of any such officer or employee, or any partnership, Firm, or corporation with which they are employed or 
associated, or in which such officer or employee has an interest within the meaning of N.J.S.A. 52:13D-13g. 

(b) The solicitation of any fee, commission, compensation, gift, gratuity, or other thing of value by any State officer or 
employee or special State officer or employee from any State vendor shall be reported in writing forthwith by the vendor 
to the Attorney General and the Executive Commission on Ethical Standards. 

(c) No vendor may, directly or indirectly, undertake any private business, commercial or entrepreneurial relationship with, 
whether or not pursuant to employment, contract or other agreement, express or implied, or sell any interest in such 
vendor to, any State officer or employee or special State officer or employee having any duties or responsibilities in 
connection with the purchase, acquisition or sale of any property or services by or to any State agency or any 
instrumentality thereof, or with any person, Qualified Firm or entity with which he is employed or associated or in which 
he has an interest within the meaning of N.J.S.A. 52:13D-13g. Any relationships subject to this provision shall be reported 
in writing forthwith to the Executive Commission on Ethical Standards, which may grant a waiver of this restriction upon 
application of the State officer or employee or special State officer or employee upon a finding that the present or 
proposed relationship does not present the potential, actuality, or appearance of a conflict of interest. 

(d) No vendor shall influence, or attempt to influence or cause to be influenced, any State officer or employee or special 
State officer or employee in his official capacity in any manner which might tend to impair the objectivity or independence 
of judgment of said officer or employee. 

(e) No vendor shall cause or influence, or attempt to cause or influence, any State officer or employee or special State officer 
or employee to use, or attempt to use, his official position to secure unwarranted privileges or advantages for the vendor 
or any other person. 

(f) The provisions cited above in paragraph 3a. through 3e. shall not be construed to prohibit a State officer or employee or 
special State officer or employee from receiving gifts from or contracting with vendors under the same terms and 
conditions as are offered or made available to members of the general public subject to any guidelines the Executive 
Commission on Ethical Standards may promulgate under paragraph 3c. 
 

 Subsection C7 
ADA Indemnification Act 

 
The provisions of Title II of the Americans with Disabilities Act of 1990 (the "Act") (42 U.S.C. §12101 et seq.), which prohibits 
discrimination on the basis of disability by public entities in all services, programs and activities provided or made available by 
public entities, and the rules and regulations promulgated pursuant thereunto, shall be a part of any OPS awarded under pursuant 
to this RFEOI. In providing any aid, benefit, or service on behalf of the Authority pursuant to any such OPS, the consultant agrees 
that the performance shall be in strict compliance with the Act. In the event that the consultant, its agents, servants, employees, 
or subconsultants violate or are alleged to have violated the Act during the performance of any OPS awarded pursuant to this 
RFEOI, the consultant shall defend the Authority in any action or administrative proceeding commenced pursuant to this Act. The 
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consultant shall indemnify, protect, and save harmless the Authority, its agents, servants, and employees from and against any 
and all suits, claims, losses, demands, or damages, or whatever kind or nature arising out of or claimed to arise out of the alleged 
violation. The consultant shall at its own expense, appear, defend, and pay any and all charges for legal services and any and all 
costs and other expenses arising from such action or administrative proceeding or incurred in connection therewith. In any and 
all complaints brought pursuant to the Authority grievance procedure, the consultant agrees to abide by any decision of the 
Authority that is rendered pursuant to said grievance procedure. If any action or administrative proceeding results in an award of 
damages against the Authority or if the Authority incurs any expense to cure a violation of the Act which has been brought pursuant 
to its grievance procedure, the consultant shall satisfy and discharge the same at its own expense. 
 
The Authority shall, as soon as practicable after a claim has been made against it, give written notice thereof to the consultant 
along with full and complete particulars of the claim. If any action or administrative proceedings is brought against the Authority 
or any of its agents, servants, and employees, the Authority shall expeditiously forward or have forwarded to the consultant every 
demand, complaint, notice, summons, pleading, or other process received by the Authority or its representatives.  It is expressly 
agreed and understood that any approval by the Authority of the services provided by the consultant pursuant to any contact 
awarded pursuant to this RFEOI will not relieve the consultant of the obligation to comply with the Act and to defend, indemnify, 
protect, and save harmless the Authority pursuant to this attachment.  It is further agreed and understood that the Authority 
assumes no obligation to indemnify or save harmless the consultant, its agents, servants, employees and subconsultants for any 
claim that may arise out of their performance of any OPS awarded pursuant to this RFEOI. Furthermore, the consultant expressly 
understands and agrees that the provisions of this indemnification clause shall in no way limit the consultant's obligations assumed 
in any OPS awarded pursuant to this RFEOI, nor shall it be construed to relieve the consultant from any liability, nor preclude the 
Authority from taking any other actions available to it under any other provisions of any OPS awarded pursuant to this RFEOI or 
otherwise at law. 

 
Subsection C8 

Diane B. Allen Equal Pay Act 
 

Pursuant to N.J.S.A. 34:11-56.1 et seq. (P.L. 2018, c. 9), also known as the Diane B. Allen Equal Pay Act, which was signed in 
to law by Governor Phil Murphy on April 24, 2018, a consultant performing “qualifying services” or “public work” to the State or 
any agency or instrumentality of the State shall provide the Commissioner of Labor and Workforce Development a report regarding 
the compensation and hours worked by employees categorized by gender, race, ethnicity, and job category.  For more information 
and report templates see https://nj.gov/labor/equalpay/equalpay.html 
 

Subsection C9 
Warranty of Contractor of No Solicitation on  

Commission or Contingent Fee Basis 
N.J.S.A. 52:34-15 (P.L. 1954, c. 48, § 10) 

 
Every contract or agreement negotiated, awarded or made pursuant to N.J.S.A. 52:34-15 shall contain a suitable warranty by the 
contractor that no person or selling agency has been employed or retained to solicit or secure such contract upon an agreement 
or understanding for a commission, percentage, brokerage or contingent fee, except bona fide employees or bona fide established 
commercial or selling agencies maintained by the contractor for the purpose of securing business, for the breach or violation of 
which warranty the State shall have the right to annul such contract without liability or in its discretion to deduct from the contract 
price or consideration the full amount of such commission, percentage, brokerage or contingent fee. 
  

https://nj.gov/labor/equalpay/equalpay.html
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Subsection C10 

Prompt Payment Act, N.J.S.A. 2A:30A  
 
All payments pursuant to this contract shall be made in accordance with N.J.S.A. 2A;30A-1 et seq. Pursuant to the New Jersey 
Prompt Payment Act, N.J.S.A. 2A:30A-1 et seq., payment to the Successful Qualified Firms under any contract awarded pursuant 
to this RFEOI shall be processed and paid as follows: 

 
1. All consultant bills shall be deemed approved and certified for payment 20 days after the receipt unless before 

the end of the 20-day period a written statement of the amount withheld and the reason for withholding payment 
is provided.  
 

2. If the billing is approved, the bill shall be paid in the Authority’s subsequent payment cycle. 
 

Any dispute resolution will adhere to the provisions of N.J.S.A 2A:30A-2(f). 
 

Subsection C11 
Code of Ethical Standards 

 
The Authority has promulgated a Code of Ethical Standards pursuant to the laws of the State of New Jersey, a copy of which is 
available on the State of New Jersey website at https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf. By submitting an 
Expression of Interest and Fee Proposals, the Successful Firm will be subject to the intent and purpose of said the Code and to the 
requirements of the State Ethics Commission.  

 
Subsection C12 

Small Business Enterprise and Disabled Veteran Owned Business Programs Small Business Enterprise Program  
 
It is the policy of the New Jersey Turnpike Authority (the “Authority”) that Small Business Enterprises (“SBE”), as determined and 
defined by the Division of Revenue & Enterprise Services (“Division”) and the Department of the Treasury (“Treasury”) in N.J.A.C. 
17:13-1.1, have the opportunity to compete for and participate in the performance of consultant services.  The Authority seeks 
participation of these SBEs in the performance of certain Orders for Professional Services (OPS). At the time of submission of its 
Technical Proposal, the firm must include either (1) evidence of the use subconsultants who are registered with the Division as 
an SBE and whose collective participation in performance of subconsultant services meets or exceeds the goal of at least twenty-
five percent (25%) of the total value of any OPS awarded pursuant to this RFP, or (2) demonstration of a good faith effort to meet 
the goal of awarding at least twenty-five percent (25%) of the total value of the OPS to subconsultants who are registered with 
the Division as an SBE.    
 
During this procurement, as part of the fee negotiation process, firms must submit proof of their subconsultants’ SBE 
registration(s). In the event that, prior to the time of award, a firm has not demonstrated to the Authority’s satisfaction, that good 
faith effort was made to accomplish the above stated goal, the Authority is precluded from awarding the firm the OPS in 
accordance with N.J.A.C. 17:13-4.2. 
 
After award of the OPS, in order for the Authority to monitor and report SBE participation during the course of the OPS pursuant 
to N.J.A.C. 17:13-1.1 et seq., the selected firm (the “Consultant”) shall submit evidence of SBE participation in a form acceptable 
to the Authority, with each invoice for payment. Invoices for payment submitted without the completed SBE Form will not be 
processed. 
 
If a Consultant, at any time during the course of an OPS, and for any reason, intends to make any additions, deletions, or 
substitutions of the SBE subconsultants listed on the SBE/DVOB Utilization form submitted to the Authority, the Consultant shall 

https://www.state.nj.us/ethics/docs/ethics/uniformcode.pdf
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submit such proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
A firm submitting a proposal shall take the following action, in accordance with N.J.A.C. 17:13-4.3, in establishing a “good faith 
effort” to solicit and award subconsultant contracts to eligible SBEs: 
1. Firm shall attempt to locate qualified potential SBE subconsultants. 
2. Firm shall request a listing of small businesses from the Division and the Authority, if none are known to the firm submitting 

a proposal. 
3. Firm shall keep specific records of its efforts, including the names of businesses contacted and the means and results of such 

contacts, including receipts from certified mail and telephone records. 
4. Firm shall provide all potential SBE subconsultants with detailed information regarding the solicitation, project description and 

specifications, including proof of advertisements in general circulation media, professional service publications and minority 
and women focus media. 

5. Firm shall attempt, wherever possible, to negotiate lower prices with potential SBE subconsultants that submit higher than 
acceptable fee estimates.   

6. Firm shall provide evidence of efforts made to identify work categories capable of being performed by SBEs; and  
7. Firm shall provide evidence of efforts made to use the services of available community organizations, consultant groups, and 

local, State, and federal agencies that provide assistance in the recruitment and placement of SBEs. 
The Successful Qualified Firms shall maintain adequate records to document its efforts and shall provide same to the 
Authority upon request.   
 
Disabled Veteran Owned Business Enterprise Program 

 
It is the policy of the New Jersey Turnpike Authority (“Authority”) that Disabled Veteran Owned Business Enterprises (DVOBs), 
as determined and defined by the Division of Revenue & Enterprise Services (“Division”) and the Department of Treasury 
(“Treasury”) in N.J.A.C. 17:14-1.1, have the opportunity to compete for and participate in the performance of consultant services. 
The Authority seeks participation of these DVOBs in the performance of certain Orders for Professional Services (OPS). The 
firm’s Expression of Interest must include either (1) evidence of the use of subconsultants who are registered with the Division as 
a DVOB, and whose collective participation in performance of subconsultant services meets or exceeds the goal of at least three 
per cent (3%) of the total value of any OPS awarded pursuant to this RFP or (2) demonstration of a good faith effort to meet the 
goal of awarding at least three  per cent (3%) of the total value of the OPS to subconsultants who are registered with the Division 
as a DVOB.  
 
During the Expression of Interest portion of this procurement, as part of the fee negotiation process, firms must submit proof of 
their subconsultants DVOB registrations. In the event that, prior to the time of award, a firm has not demonstrated, to the Authority’s 
satisfaction, that a good faith effort was made to accomplish the above stated goal, the Authority is precluded from awarding the 
firm the OPS in accordance with N.J.A.C. 17:14-4.2. 
  
After award of the OPS, in order for the Authority to monitor and report DVOB participation during the course of the OPS pursuant 
to N.J.A.C. 17:14-1 et seq., the selected firm (the “Consultant”) shall submit evidence of DVOB participation in a form acceptable 
to the Authority, with each invoice for payment. Invoices for payment submitted without the completed DVOB Form will not be 
processed. 
If a Consultant, at any time during the course of an OPS, and for any reason, intends to make any additions, deletions, or 
substitutions of the DVOB subconsultants listed on the SBE/DVOB Utilization form submitted to the Authority, the Consultant shall 
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submit such proposed changes for approval. Any such proposed changes must comply with the requirements and procedures set 
forth herein. 
 
A firm submitting a proposal shall take the following action, in accordance with N.J.A.C. 17:14-4.3, in establishing a “good faith 
effort” to solicit and award subconsultant contracts to eligible DVOBs: 

1. Firm shall attempt to locate qualified potential DVOBs. 
2. Firm shall consult the DVOB Database if no DVOBs are known to the firm. 
3. Firm shall keep all documentation of its efforts, including the names of businesses contacted and the means and results 

of such contacts; and 
4. Firm shall provide all potential subconsultants with detailed information regarding the specifications. 

The Successful Qualified Firms shall maintain adequate records to document its efforts and shall provide same to the 
Authority upon request.  
 

Subsection C13 
Standard Supplemental Forms to be Submitted 

 
Qualified Firms shall submit the following completed, executed forms at the time of submission of their Expression of Interest.  
The following forms are available at www.njta.com under Doing Business, Engineering Professional Services, PS Supplemental 
Forms. 

 
Subsection C13(a) 

Affidavit of Eligibility/Disclosure of Materials Litigation 
 

A completed Affidavit of Eligibility/Disclosure of Material Litigation form for review by the Authority’s legal counsel shall be 
submitted by firms at the time of submission of their Expression of Interest for each firm, each member of a joint venture and all 
subconsultants.  Each firm, each member of a joint venture and all subconsultants shall certify that it is not suspended, disbarred, 
or disqualified from bidding on any state or federal contracts.  Furthermore, no litigation shall be pending or brought against the 
firm that could materially affect its ability to perform the OPS described herein.  Each firm shall submit a description of all litigation 
pending, threatened, or brought against it, including any litigation against its owners and/or principals; and shall also submit a 
description of any enforcement actions or penalties pending or assessed by any regulatory agency having jurisdiction over permit 
compliance, worker health and safety, or labor laws. 
 

Subsection C13(b) 
Small Business Enterprise/Disabled Veteran Owned Business 

 
Firms shall submit a Small Business Enterprise/Disabled Veteran Owned Business (SBE/DVOB) Utilization form at the time of 
submission of their Technical and Fee Proposals In accordance with the Authority’s SBE/DVOB Programs.   
 

Subsection C13(c) 
Disclosure of Investment Activities in Iran 

N.J.S.A. 52:32-58 
 
A State agency shall require a person or entity that submits a bid or proposal or otherwise proposes to enter into or renew a 
contract to certify, prior to the time a contract is awarded and at the time the contract is renewed, that the person or entity is not 

http://www.njta.com/
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identified on the Department of Treasury’s List of Persons or Entities Engaging in Prohibited Investment Activities in Iran and that 
neither is involved in any of the investment activities set forth in N.J.S.A. 52:32-56(f).  
 
The Department of Treasury’s Chapter 25 list is found on the State of New Jersey, Department of Treasury, Division of 
Purchase and Property website at http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf. Proposers must review this 
list prior to completing the certification.  If the Authority finds a person or entity to be in violation of the law, such person or entity 
shall take action as may be appropriate and provided by law, rule or contract, including but not limited to, imposing sanctions, 
seeking compliance, recovering damages, declaring the party in default and seeking debarment or suspension of the party. 
 
*Note:  While the Authority acknowledges that, pursuant to N.J.S.A. 52:32-58 et seq. this certification is required prior to award of 
any contract, the Authority requests that Qualified Firms complete and submit the form entitled “Disclosure of Investment Activities 
in Iran” at the time of submission of their Expression of Interest. 
 

Subsection C13(d) 
Prohibited Activities in Russia or Belarus 

 
N.J.S.A. 52:32-60.1 et seq. (P.L. 2022, C.3) (the “Act”) states that prior to contract award, the awardee must certify that neither 
the awardee, nor any of its parents, subsidiaries, or affiliates engaged in prohibited activities in Russia or Belarus.  However, the 
enforceability of N.J.S.A. 52:32-60.1 et seq. was challenged in the United States District Court for the District of New Jersey.    On 
December 22, 2023, a company obtained a permanent injunction from the United States District Court, which enjoined the State 
from enforcing N.J.S.A. 52:32-60.1 on the ground that it would conflict with the existing federal sanctions regime and the United 
States Constitution’s Supremacy Clause. 
 
N.J.S.A. 52:32-60.4 provides that the Act “shall not apply in circumstances when its application would violate federal law.” 
Accordingly, to enforce the Act in a manner consistent with the District Court’s decision and federal law, New Jersey deems its 
list of persons and entities engaging in prohibited activities in Russia or Belarus to consist of all persons and entities appearing 
on the list of Specially Designated Nationals and Blocked Persons promulgated by the United States Department of Treasury, 
Office of Foreign Assets Control (OFAC), on account of activity relating to Russia or Belarus. A searchable database of OFAC-
listed persons and entities is available here: https://sanctionssearch.ofac.treas.gov/. 
 
Consistent with the District Court’s decision, the New Jersey Turnpike Authority is revising its Certification of Non-Involvement In 
Prohibited Activities in Russia or Belarus form.  Accordingly, prior to entering into any Agreement(s) hereunder, Successful 
Proposer(s) shall be required to complete and submit to NJTA the revised Certification of Non-Involvement In Prohibited Activities 
in Russia or Belarus. 

Subsection C13(e) 
Source Disclosure Certification 

 
Pursuant to N.J.S.A. 52:34-13.2 (Executive Order 129 (2004)), the Authority must consider the requirements of New Jersey’s 
contracting laws, the best interests of the State of New Jersey and its citizens, as well as applicable federal and international 
requirements. 
 
The Authority shall insure that all Firms seeking to enter into any contract in which services are procured on its behalf must 
disclose: 

a) The location by country where the services under contract will be performed. 
b) Any subcontracting of services under the contract and the location by country where the subcontracted services 

will be performed. 
 

http://www.state.nj.us/treasuery/purchase/pdf/Chapter25List.pdf
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fsanctionssearch.ofac.treas.gov%2F&data=05%7C02%7CSINAGRA%40njta.com%7C8b91fba25efe42c392d608dc445d72d0%7C5e8dc8606e2b4b27bc56b91bcddaf774%7C0%7C0%7C638460415342155461%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=25PU5niSEYW2InKggyKe5aBpKc7ad%2F9CbqBJb0GUdaM%3D&reserved=0
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c) This information must be disclosed on the Vendor Source Disclosure Form – N.J.S.A. 52:34-13.2 (Executive 
Order 129 (2004)), which is available on the Authority’s website and returned with your Firm’s Expression of 
Interest (EOI).   

 
Subsection C13(f) 

Ownership Disclosure Form 
 

Pursuant to N.J.S.A. 52:25-24.2, prior to the receipt of the proposal or accompanying the proposal, every corporation or 
partnership or limited liability company submitting a proposal shall submit a statement setting forth the names and addresses of 
all stockholders in the corporation who own 10 percent or more of its stock, of any class, or of all individual partners in the 
partnership who own a 10 percent or greater interest therein, or of all members in the limited liability company who own a 10 
percent or greater interest therein, as the case may be. If one or more such stockholder or partner or member is itself a corporation 
or partnership or limited liability company, the stockholders holding 10 percent or more of that corporation’s stock, or the individual 
partners owning 10 percent or greater interest in that partnership, or the members owning 10 percent or greater interest in that 
limited liability company, as the case may be, shall also be listed. The disclosure shall be continued until names and addresses 
of every noncorporate stockholder, and individual partner, and member exceeding the 10 percent ownership criteria established 
in this act, has been listed. 
 
To comply with this section, a bidder with any direct or indirect parent entity which is publicly traded may submit the name and 
address of each publicly traded entity and the name and address of each person that holds a 10 percent or greater beneficial 
interest in the publicly traded entity as of the last annual filing with the federal Securities and Exchange Commission or the foreign 
equivalent, and, if there is any person that holds a 10 percent or greater beneficial interest, also shall submit links to the websites 
containing the last annual filings with the federal Securities and Exchange Commission or the foreign equivalent and the relevant 
page numbers of the filings that contain the information on each person that holds a 10 percent or greater beneficial interest 
 
Each Qualified Firm shall submit a completed Ownership Disclosure form with the Technical Proposal.  
 

Subsection C13(g) 
Business Registration Act*** 

  
Proof of valid business registration with the State of New Jersey Department of the Treasury, Division of Revenue and Enterprise 
Services, shall be submitted by the Successful Qualified Firms prior to award of any OPS pursuant to this RFEOI in the form of a 
valid Business Registration Certificate (BRC) in compliance with N.J.S.A. 52:32-44, as amended.  No OPS shall be awarded 
without proof of business registration with the Division of Revenue and Enterprise Services. Proposers who are registered can go 
to https://www1.state.nj.us/TYTR_BRC/jsp/BRCLoginJsp.jsp to obtain a copy of their BRC.  If a Proposer is not registered, it can 
obtain information for registering its business with the New Jersey Division of Revenue by visiting the following link: 
https://www.state.nj.us/treasury/revenue/busregcert.shtml. Questions regarding this requirement should be referred to the 
Division of Revenue hotline @ 609-292- 9292. 
  
A business organization that fails to provide a copy of a business registration as required pursuant to N.J.S.A. 52:32-44 et seq. 
or that provides false information of business registration, shall be liable for a penalty of $25 for each day of violation, not to 
exceed $50,000 for each business registration copy not properly provided under a contract with a contracting agency. 
 
***Note:  While the Authority acknowledges that, pursuant to N.J.S.A. 52:32-44 et seq., a BRC is required prior to award of any 
contract, the Authority requests that Qualified Firms submit their BRCs at the time of submission of their Expression of Interest. 
 
 

https://www1.state.nj.us/TYTR_BRC/jsp/BRCLoginJsp.jsp
https://www.state.nj.us/treasury/revenue/busregcert.shtml
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Subsection C13(h) 
Set-Off for State Tax  

 
Pursuant to P.L. 1995, c. 159, effective January 1, 1996 and codified at N.J.S.A. 59:49-19 and N.J.S.A. 59:49-20, and 
notwithstanding any provision of law to the contrary, whenever any taxpayer, partnership or S corporation under contract to provide 
goods or services or construction projects to the State of New Jersey or its agencies or instrumentalities, including the legislative 
and judicial branches of State government, is entitled to payment for those goods and services or construction projects, at the 
same time a taxpayer, partner or shareholder of that entity is indebted for any State tax, the Director of the Division of Taxation 
shall seek to set off that taxpayer’s, partner’s or shareholder’s share of the payment of that indebtedness. The amount set off shall 
not allow for the deduction of any expenses or other deductions that might be attributable to the taxpayer, partner or shareholder 
subject to set-off. 
 
The Division of Taxation may initiate procedures to set off the tax debt of a specific vendor upon the expiration of ninety (90) days 
after either the issuance by the Division of a notice and demand for payment of any state tax owed by the taxpayer or the issuance 
by the Division of a final determination on any protest filed by the taxpayer against an assessment or final audit determination. A 
set-off reduces the contract payment due to a vendor by the amount of that vendor’s state tax indebtedness or, in the case of a 
vendor-partnership or vendor-S corporation, by the amount of state tax indebtedness of any member-partner or shareholder of 
the partnership or S corporation, respectively. N.JA.C. 18:2-8.3.
 
The Director of the Division of Taxation shall give notice of the set-off to the taxpayer, partner or shareholder and shall provide an 
opportunity for a hearing within thirty (30) days of such notice under the procedures for protests established under N.J.S.A. 54:49-
18. No requests for conference, protest, or subsequent appeal to the Tax Court from any protest permitted under N.J.S.A. 59:49-
19 shall stay the collection of the indebtedness. Interest that may be payable by the State to the taxpayer, pursuant to L.1987, c. 
184 (N.J.S.A. 52:32-35), shall be stayed. 
 
Qualified firms are requested to complete and submit a State Tax Set-Off form.  
 

Subsection C13(i) 
Affidavit of Moral Integrity 

 
Firms shall complete, sign, and submit a notarized Affidavit of Moral Integrity form together with submission of their Expression of 
Interest. 

Subsection C13(j) 
Disclosure of Outstanding Work 

 
Firms shall complete and submit the Disclosure Forms for the prime and all subconsultants indicating outstanding work with the 
Authority with their Expression of Interest. 

Subsection C13(k) 
Recent Project Experience 

 
Firms shall complete and submit with their Expression of Interest, the Recent Project Experience form for the prime Firm and for 
each subconsultant. 
 

Subsection C13(l) 
Commitment of Proposed Project Staff 

 
Qualified Firms shall complete and submit with their EOI, a Commitment of Proposed Project Staff form stating the 
percentage of time each member, including subconsultant staff, is available to commit to this assignment. 
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Subsection C13(m) 
Certification of Staff Availability 

 
Qualified Firms shall complete and submit with their EOI, a Certification of Staff Availability form wherein the Qualified 
Firm shall certify that the staff proposed in its EOI will be used in the performance of the project.   

 
ATTACHMENT D 

N.J.A.C. 19:9-2.8 Procedure for Prequalification and Award of Contracts for  
Architectural, Engineering and Land Surveying Services  

 
(a) This section shall apply to contracts for architectural, engineering, and land surveying services that are not subject to N.J.A.C. 

19:9-2.2(d), 2.3, or 2.5. The Authority may choose to apply this section to contracts below the public bidding threshold as set 
forth in N.J.S.A. 27:23-6.1. b in its sole discretion. The Authority may use procurement processes other than those prescribed 
in this section if those processes have been approved by the Federal government or other State statute, rule, or executive 
order, or if an emergency has been declared by the Executive Director. Where a procurement involves the proposed use of 
Federal funds, and Federal law, regulations, or guidelines require a procurement procedure other than those prescribed in 
this section, the Authority shall follow the Federal procedures. All procedures provided for herein that are consistent with 
Federal requirements shall be followed. 

(b) The following words and terms, when used in this section, shall have the following meanings, unless the context clearly 
indicates otherwise. 
"Complex projects" means projects other than "simple projects," and includes most projects involving transportation, planning 
or complex design, or any project having an estimated fee over $ 2,000,000. 

"Director" means either the Chief Engineer, Director of Operations, or Director of Maintenance, depending on whether the 
contract emanates from the Engineering Department, Operations Department, or the Maintenance Department. 

"EOI" means an expression of interest from firms interested in performing professional architectural, engineering and land 
surveying services for the Authority. 

"Firm" means any individual, firm, partnership, corporation, association, joint venture or other legal entity permitted by law to 
provide professional architectural, engineering or land surveying services in this State. 

"Professional architectural, engineering, and land surveying services" means those services, including, but not limited to, 
planning, design, environmental, and construction inspection services required for the development and construction of 
projects, within the scope of the practice of architecture, professional engineering, or professional land surveying as defined 
by the laws of this State or those services performed by an architect, professional engineer, or professional land surveyor in 
connection with his or her professional employment practice, and which are subject to N.J.S.A. 52:34-9.1 et seq. 

"Review committee" means the committee assigned to review a contract for professional architectural, engineering and land 
surveying services, which shall include at least three persons designated by the Director and approved by the Executive 
Director. 
 
"Simple projects" means projects or other engineering services where the scope can be clearly defined and is not likely to 
change during the course of the project where the estimated fee is $ 2,000,000 or less. Simple projects include, but are not 
limited to, bridge inspection projects, supervision of construction projects and highway and bridge design projects with an 
estimated fee of $ 2,000,000 or less. 

"Technical Review Committee" means the committee assigned to review a contract for professional architectural, engineering, 
and land surveying services, which shall include at least three persons designated by the Director and approved by the 
Executive Director.  
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(c) Professional services prequalification requirements shall be as follows: 
1. A firm interested in a contract for professional architectural, engineering, or land surveying services shall complete and 

file a "Professional Service Prequalification Questionnaire" ("PSPQ") with the Authority. Firms qualified for a particular type 
of project based on the Authority's evaluation of the PSPQs will be eligible for consideration when such projects are being 
contracted for by the Authority without having to present their qualifications on a project-specific basis. 

2. For the procurement of general consultants, rather than a project-specific procurement, the procedures relating to 
prequalification of firms may be modified to address the needs and requirements of the Authority. 

3. Each firm shall identify on the PSPQ each type of work for which the firm desires prequalification. All PSPQs shall contain 
the following information: 

 
i. Current and past projects undertaken by the firm; 

ii. The nature of services provided on each project; 

iii. The qualifications of the professionals employed by the firm; and 

iv. Other information which the Authority may determine necessary to assess the firm's qualifications. 
 

4. A firm shall notify the Authority in writing of any substantial change in the information on its PSPQ when such change 
occurs. A firm shall have a current PSPQ on file with the Authority on the date of the EOI submittal in order to be considered 
for a project. For purposes of this section, a current PSPQ is one which has been on file with the Authority for no more 
than 24 months. 

(d) Expression of interest (EOI) solicitation and/or advertisement shall be as follows: 

(a) A Request for EOIs (RFEOI) shall be advertised in an appropriate newspaper or journal, having a large circulation in the 
State and/or advertised on the Authority's website, www.nj.gov/turnpike, or through other electronic means. Such 
advertisements shall be published not less than seven calendar days preceding the date upon which the EOIs are to be 
received. The RFEOI shall identify the scope of services required from the prequalified firms and the evaluation process to 
be used for the project. When the Authority seeks to engage more than one firm through a single RFEOI, the number of 
firms that the Authority intends to engage shall be identified in the RFEOI. 

(b) When general consultant services are needed, the Authority shall establish a list of criteria that firms must meet in order 
to be sent an RFEOI for the general consultant contract. Firms that meet such criteria shall be sent an RFEOI. 

(c) Evaluation of EOIs shall be as follows: 

1. Upon receipt of the EOIs, the Authority shall review the EOIs for completeness and shall reject those EOIs which are 
incomplete. The Authority shall notify all firms whose EOIs are determined to be incomplete in writing. For all projects, if 
fewer than three EOIs are deemed complete, the EOI solicitation may be rewritten and/or re-solicited, or the procurement 
may continue with fewer than three firms, as determined by the Executive Director, in consultation with the Director. 

2. For simple projects, the technical evaluation process shall consist of the evaluation of EOIs in accordance with the 
procedures set forth in this section. 

3. For complex projects, the evaluation of EOIs shall serve as a method by which to create a list of firms that shall receive the 
requests for proposals (RFP) for the project. If only three or four EOIs have been deemed complete by the Authority, these 
firms shall receive the RFP and the Technical Review Committee will not conduct an evaluation of the EOIs as set forth 
below. If more than four EOIs have been deemed complete, the EOIs shall be submitted to the Technical Review Committee 
for review as set forth in (e)4 below.  

https://casetext.com/www.nj.gov/turnpike
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4. The EOIs shall be ranked by the Technical Review Committee on the basis of numerical scores resulting from weighted 
rating factors. These factors will be weighted in proportion to their relative importance on a project-by-project basis. The 
relative weight attributed to each rating factor for a particular project and the ranking methodology shall be set forth in the 
RFEOI. In ranking the EOIs, the Technical Review Committee may consider criteria contained in the RFEOI, including, but 
not limited to: 

i. Experience of the firm on similar projects; 
ii. Experience of the Project Manager or Resident Engineer on similar projects; 
iii. Key personnel's qualifications and relevant experience; 
iv. Understanding of the project and the Authority's needs; 
v. Approach to the project;    
vi. Commitment and ability to perform the proposed work and outstanding work with the Authority; 
vii. Commitment to quality management; 
viii. Attainment of Small Business Enterprise goals; and 
ix. Any other factors specified in the Authority's EOI solicitation. 

 
5. For simple projects, once the Technical Review Committee has ranked the EOIs, it shall require the top three or more 

technically ranked firms, which number of firms shall be at the discretion of the Director, to provide their proposed fees in a 
separate envelope. The firms shall not be told of their ranking position at this time. The selection process shall continue in 
the manner described in (g) below. If a particular simple project warrants, the Director may elect to issue an RFP and the 
selection process shall proceed in accordance with the process for complex projects. 

6. For complex projects, after the evaluation and ranking of the EOIs, no fewer than the top three ranked firms shall receive 
an RFP. All firms that are not to receive the RFP shall be notified. 

7. When the Authority is seeking to engage more than one firm through a single solicitation of EOIs, following the Technical 
Review Committee's evaluation of the EOIs, it shall prepare a list of a sufficient number of technically qualified firms to 
enable the Authority to engage the number of firms identified in the RFEOI. If the Technical Review Committee is unable to 
prepare a list of technically qualified firms in a sufficient number to negotiate with and engage the number of firms identified 
in the RFEOI, the Authority shall reduce the number of firms it is seeking to engage through the EOI, and/or reissue the 
RFEOI in whole or in part. The Technical Review Committee shall negotiate with firms in the same manner as described in 
(g) below. 

 
(d) Requests for Proposals (RFPs) shall be evaluated as follows: 

1. Responses to the RFP shall be comprised of the technical proposal and fee proposal. The firms receiving the RFP shall 
be directed to submit a detailed fee proposal in a separate sealed envelope at the time of submission of the technical 
proposal. 

 
2. The Technical Review Committee shall evaluate the technical proposals submitted to t h e  Authority. The Technical Review 

Committee shall rank the technical proposals on the basis of numerical scores using the rating criteria specified in the 
RFP. The relative weight attributed to each rating factor and the methodology for ranking firms shall be set forth in the 
RFP. 
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3. The Technical Review Committee may require an interview and/or presentation by the firms with the highest ranked 

proposals. The Director, in his or her discretion, may waive this requirement for a particular project. Subsequent to the 
interview and/or presentation, the Technical Review Committee shall revisit its technical ranking of the firms, re-score a s  
appropriate and shall thereupon recommend the highest ranked firms to the Director, or the Executive Director if the 
Director was a member of the Technical Review Committee. 

 
(e) Cost negotiation and final selection shall be as follows: 

1. For all projects, upon reviewing the Technical Review Committee's recommendation, the Director or the Executive Director 
shall either concur with the selections or direct the Technical Review Committee to pursue additional evaluation measures, 
consistent with the EOI solicitation or RFP, which shall be specified in writing by the Director or the Executive Director. 

2. Once the selections are approved, the selected firms' fee proposals will be reviewed by the Technical Review Committee. 
The Executive Director may add one or more persons to the Technical Review Committee to assist in the negotiation 
process. Using all fee proposals and the engineer's estimate as a guideline, the Technical Review Committee shall 
negotiate a fair and reasonable fee with the highest technically ranked firm, taking into consideration all relevant factors, 
including, but not limited to, the estimated value of the services to be rendered and the scope, complexity, and professional 
nature thereof. If the Technical Review Committee is unable to negotiate a fair and reasonable fee with the highest 
technically ranked firm, it shall formally terminate negotiations and undertake negotiations with the second highest 
technically ranked firm. Failing accord with the second highest technically ranked firm, the Technical Review Committee 
shall formally terminate negotiations and undertake negotiations with the third highest technically ranked firm. If the 
Technical Review Committee is unable to negotiate successfully with any of the three highest technically ranked firms, it 
shall select additional professional firms in order of their competence and qualifications and it shall continue negotiations 
in accordance with the procedure set forth herein until an agreement is reached. The Executive Director, upon consultation 
with the Director, may direct the Technical Review Committee to re-solicit the contract. Once a final fee is agreed upon, 
the Technical Review Committee shall make its recommendation to the Director. 

3. The Technical Review Committee in consultation with the Director shall prepare a written report outlining its 
recommendations and activities in reviewing, negotiating, and selecting the recommended firm. The Director shall submit 
the Technical Review Committee's report to the Executive Director. 

4. If the Executive Director concurs with the recommendation, the Executive Director shall recommend to 
the Board, in writing, that the firm be issued an Order for Professional Service. 

5. If the Executive Director is not satisfied with the recommendation, he or she may: 

i. Instruct the Technical Review Committee to submit further support for its recommendation; 
ii. Direct the Technical Review Committee to re-negotiate the fee; or 
iii. Instruct the Director to re-solicit the contract. 

 
N.J. Admin. Code § 19:9-2.8 
Amended by 49 N.J.R. 3236(b), effective 9/18/2017 
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